



ARCADIS G&M of Michigan, LLC
Cadillac Tower
65 Cadillac Square, Suite 2719
Detroit
Michigan 48226
Tel 313 965 8436
Fax 313 965 8907
www.arcadis-us.com

Mr. Paul Davis, P.E.
City of Rochester Hills
1000 Rochester Hills Drive
Rochester Hills, Michigan 48309

Subject:
Adams Road Relocation Project, Modification Request, Final Contract Value Adjustment.

TRANSPORTATION

Dear Mr. Davis:

Date:
15 June 2006

This correspondence documents our understanding of the verbal agreement for the additional \$50,000 fee to complete the Adams Road Relocation final design documents. This amount covers services related to a number of issues that were discussed in our meeting of February 22, 2006. Attached is an updated cost summary of the completed work, reflecting the additional Engineering Scope.

Contact:
Edward J. Adamczyk,
P.E.
Phone:
216 781 6177

The final adjusted contract values for this agreement are:

Current Contract Value:	\$1,068,754.47
Additional Fee	<u>\$ 50,000.00</u>
Total Contract Value:	\$1,118,754.47

Email:
eadamcayk@arcadis-us.com

If you have any questions, please contact Ed Adamczyk at 216-781-6177 or Mike Halwani at 313-965- 8436.

Our ref:
NOROH01201B1

ARCADIS appreciates the opportunity to serve the City of Rochester Hills on this important project.

Sincerely,

ARCADIS G&M of Michigan, LLC

Edward J. Adamczyk, P.E.
Project Manager

Copies:

M. Halwani – ARCADIS, Detroit

Imagine the result

CITY OF ROCHESTER HILLS
ADAMS ROAD RELOCATION
ADDITIONAL SERVICES

Activity Description								Labor				Total Fee	
		PM	PE	ENG	QA	CADD	CL	Total Hours	Direct Labor	Overhead	Profit		
Time Expended													
Final Design Subtotals		40	201	142	22	74	3	482	\$12,544	\$22,144	\$5,203	\$39,891	
1	Updates Plans to reflect MDOT As-built.	4	24	20		8	1	57	\$1,385	\$2,444	\$574	\$4,403	
2	Updates / Modification per Grand Sakwa Project.	4	46	30	12	10		102	\$2,754	\$4,861	\$1,142	\$8,757	
3	Update Plans to include Grand Sakwa Project and water and sewer in the city of Rochester Hills	8	54	60	0	16	0	138	\$3,296	\$5,818	\$1,367	\$10,481	
4	Revise Plans to change Forester Square connection X-section from Concrete to HMA.	8	20	12	4	4		48	\$1,458	\$2,574	\$605	\$4,637	
5	ROW Issue Involvements	4	26		2	16		48	\$1,247	\$2,201	\$517	\$3,965	
6	Retaining Wall Design (Leach)	8	23	10	2	10	2	55	\$1,523	\$2,688	\$632	\$4,842	
7	Trail way alignment	4	8	10	2	10		34	\$882	\$1,558	\$366	\$2,806	
Subs													
1	Mansell Associates (partial)											\$7,000	
Construction Services													
1	Bidding Assistance (L.S.)											\$3,109	
Total													\$50,000