

---

# PROJECT STATUS UPDATE: Rochester Hills – Booster Station #2 WS-07



CITY COUNCIL PRESENTATION

APRIL 11, 2016

# BACKGROUND

---

- ≡ Existing Facility constructed in 1990
- ≡ Increased maintenance issues over the last few years
- ≡ HRC contracted February 2015 for a Feasibility Study





# WORK COMPLETED

---

- ≡ March 2016 Feasibility Study Finalized
  
- ≡ Alternatives (project costs)
  1. Replace Station (\$1.3-\$1.5 million)
  
  2. Relocate Station (\$1.1-\$1.3 million)
  
- ≡ Will be included in the 2017 Budget for construction



# NEXT STEPS

---

- ≡ Preliminary Design
- ≡ Meet with Rochester Community Schools
- ≡ Present Engineering Design Proposal to City Council
- ≡ Construct in Spring/Summer 2017

---

# THANK YOU

Are there any questions?