
January 15, 2016

CLIENT: City of Rochester Hills - Fire Stations 1, 2,3 & 5.

PROJECT DESCRIPTION: Site and Building Improvements at Fire Stations 1,2,3 and 5.

PROFESSIONAL 

SERVICES 

REQUESTED:

Scope of Work:
Schematic

Design Development FEE REMAINING AS OF 12-31-15

Construction Drawings and Specifications $31,278.25

Bidding and Award Assistance FEE ESTIMATED TO COMPLETE

x Construction Administration $50,324.00

Other

Schedule:  

 

Construction Admin Projection 1-1-16 to Completion: Hours Dollars Arch Hours Cost Staff Hours Cost Struct Hours Cost Mech Hours Cost Elect Hours Cost Civil Hours Cost

73 $5,560.00 93.00$    10 930$          66.00$       55 3,630$        95.00$       0 -$          110.00$     4 440$         140.00$     4 560$          135.00$    0 -$           

72 $6,144.00 93.00$    8 744$          66.00$       40 2,640$        95.00$       8 760$          110.00$     8 880$         140.00$     8 1,120$       135.00$    0 -$           

81 $8,336.00 93.00$    32 2,976$      50.00$       6 300$           95.00$       8 760$          110.00$     20 2,200$     140.00$     15 2,100$       135.00$    0 -$           

38 $3,646.00 93.00$    16 1,488$      66.00$       8 528$           95.00$       2 190$          110.00$     8 880$         140.00$     4 560$          135.00$    0 -$           

6 $450.00 93.00$    2 186$          66.00$       4 264$           95.00$       0 -$          110.00$     0 -$          140.00$     0 -$           135.00$    0 -$           

68 $6,380.00 93.00$    20 1,860$      66.00$       20 1,320$        95.00$       8 760$          110.00$     12 1,320$     140.00$     8 1,120$       135.00$    0 -$           

50 $4,380.00 93.00$    40 3,720$      66.00$       10 660$           95.00$       0 -$          110.00$     0 -$          140.00$     0 -$           135.00$    0 -$           

8 $744.00 93.00$    8 744$          66.00$       0 -$            95.00$       0 -$          110.00$     0 -$          140.00$     0 -$           135.00$    0 -$           

16 $1,744.00 93.00$    8 744$          66.00$       0 -$            95.00$       0 -$          110.00$     4 440$         140.00$     4 560$          135.00$    0 -$           

16 $1,488.00 93.00$    16 1,488$      66.00$       0 -$            95.00$       0 -$          110.00$     0 -$          140.00$     0 -$           135.00$    0 -$           

72 $5,046.00 93.00$    30 2,790$      66.00$       6 396$           95.00$       4 380$          110.00$     12 1,320$     8.00$          20 160$          135.00$    0 -$           

36 $3,578.00 93.00$    6 558$          66.00$       10 660$           95.00$       4 380$          110.00$     8 880$         140.00$     4 560$          135.00$    4 540$          

36  $2,828.00 93.00$    8 744$          66.00$       24 1,584$        95.00$       0 -$          110.00$     2 220$         140.00$     2 280$          135.00$    0 -$           

572 $50,324.00 204 183 34 78 69 4

$0.00

$50,324.00

Submitted by:

H2A Architects

Client Approval by: Client Purchase Order No. 

Projection on Completion of Construction Administration Services.  

Service Fee  Proposal UPDATE

#10 Coordination of consultants (ongoing)

#11 Communications, incl phone and email (ongoing)

 

Construction to begin immediately and extend for approximately 12 months.

#1 On-site field visits 12 months, bi-monthly 

#2 Shop Drawing & submittal Review (80% complete)

#3 RFI's   (24) RFI's  (about 40 RFI's to date)

  H2A Architects  H2A Architects  H2A Architects  H2A Architects

  9100 Lapeer Rd.  Suite B

  Davison,  MI  48423

  p 810.412.5640

  c 810.287.6890

#4 Bulletins (12) bulletins* (4 bulletins to date)

   

Z:\Bd\Rochester Hills On-call\FS 1,2,3 & 5\[Service Fee Agreement RH FS 1 2 3 5 Update 011516.xlsx]Sheet1

*24 hours allowed for bulletins, actual circumstances may vary requiring revisions to drawings that exceed allowance.

Bob White/Scott CopeRequested by: Jackie Hoist

#5 Color Submittals (currently 95% complete)

#7 Progress Meetings (9 meetings to date)

#9 Change Order Review (2 to date)

#13 Clerical and observation documentation 

#12 Punch List

#6 Construction Issues (about 20 project issues to date)

#8 Pay Requests (3 to date)

Total

Reimbursables Estimate - mailing

Total Project Fee H2A

 

ROWE As-NeededDiClemente SiegelSnyder & Staley 


