
 
  

  
10448 Citation Drive, #100 
P.O. Box 2160 
Brighton, Michigan   48116 
Phone: 810.225.2800      Fax: 810.225.3800 

 

Date: March 31, 2021 
To: Sara Roediger; City of Rochester Hills 
From: Tom Wackerman; ASTI Environmental 
Subject: Updated Review of Third Reimbursement Request, Legacy Rochester Hills, LRH 

Development LLC, Northeast Corner of Hamlin and Adams Roads, Rochester Hills   (ASTI 
Project No. 9675-21)  

 
 
As requested by the City of Rochester Hills (the City), ASTI has reviewed all provided documentation 
regarding the third reimbursement request from LRH Development, LLC (the Developer) for the project 
located at the northeast corner of Hamlin and Adams Roads.  The project includes two parcels, 15-29-
101-022 (Parcel A) and 15-29-101-023 (Parcel B), which are considered the Eligible Property.  The 
following documents provided the basis for this review: 

1. The Brownfield Plan dated April 9, 2018 
2. The Reimbursement Agreement, dated April 23, 2018 
3. The Reimbursement Request prepared by AKT Peerless, cover letter dated February 16, 2021 

and titled Legacy Rochester Hills, Reimbursement Request #3 for Eligible Activities, and 
supplemental information provided March 30, 2021 (the Request) 

 
The purpose of this review is to determine if the Request  for the Eligible Property is in compliance with 
the approved Brownfield Plan, the Reimbursement Agreement, 1996 PA 381 (Act 381) at the time of 
the Brownfield Plan approval, the City’s cost reimbursement procedures, and generally accepted 
practices.  The following are specific requirements for a request for reimbursement: 

 The Reimbursement Agreement requires that the applicant submit copies of invoices and an 
itemized statement of costs, including a narrative of work completed.  

 The Brownfield Incentives Policy for the City indicates that a reimbursement request include 
invoices and proof of payment organized by category.   

 
This review includes the attached Table 1, which summarizes the Request by category and Table 2, 
which summarized amounts recommended for reimbursement to date, and provides the status of each 
category.   Please note that costs were not allocated between Parcel A and Parcel B in the Request, so 
a comparison to tasks listed in the Brownfield Plan was not possible.   
 
 
 

 
MEMO MEMO 

ASTI Environmental 
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Background 
The Eligible Property is the subject of a Brownfield Plan approved on April 23, 2018 (the Plan), a 
Reimbursement Agreement approved April 23, 2018, and a 381 Work Plan dated June 14, 2018.  The 
Plan estimates that eligible costs with contingency to be $9,619,587, and that interest is estimated at an 
additional $3,800,000, for a total estimated not-to-exceed reimbursement of $13,419,587.    The Plan 
estimates that tax increment capture will continue for 21 years, but will not exceed 24 years. 
 
Reimbursement Request 
This is the third reimbursement request for this project.  This Request was for $2,202,661.68 for eligible 
activities as described in the supporting documents and does not include a request for interest 
payment.  The Request was supplemented by an email dated March 30, 2021 from Sam Seimer of AKT 
Peerless.    
 
 This review is based on a total requested amount of $2,202,672.28, due to the following minor 
differences as indicated below and in Table 1. 

 Reference Line 159: HM Invoice No. 26002 was listed in the Request for $111,842.94 but was 
actually for $111,842.98, for a difference of $0.01. 

 Reference Line 166: HM Invoice No. 26766 was listed in the Request for $76,888.65 but was 
actually for $79,897.26, for a difference of $8.61. 

 Reference Line 168: HM Invoice No. 27130 was listed in the Request for $95,667.97 but was 
actually for $95,669.97, for a difference of $2.00. 

 
The Request included a summary table, copies of invoices being requested for reimbursement, waivers 
of lien, cancelled checks, and an Accounts Receivable Ledger from AKT Peerless.  A detailed narrative 
was not provided.   Based on the Request, additional explanations were provided by AKT Peerless for 
the following items: 

1. Reference Line 161: HM Invoice 26063 lists work as being conducted on "Neighbor's Property".  
The supplemental information confirmed that the work was limited to the Subject Property, in the 
area were encroachment had occurred from adjacent property owners. 

2. Reference Lines 161 to 163 for Installation of Hydraulic Barrier: HM Invoices 26063, 26128, and 
26157 refer to “Managing Hill on City of Rochester Hills Property” in the amount of $35,000.  
The supplemental information indicated that these services were for moving soils within the 
easement for the City park property to provide access for the initial attempt at installation of the 
slurry wall.  This access area will now be used for the installation of the modified slurry wall 
using a different technique (refer to the Amended 381 Work Plan).   This activity is indicated to 
be 100% complete on Invoice 26157. 

3. Reference Lines 164 to 165 for Installation of Hydraulic Barrier: HM Invoices 26425, 26573, and 
26766 indicate that services were completed for “Cut-Off Wall Installation” in the amount of 
$56,117.94. The supplemental information indicated that these services were for the initial 
attempt at installation of the slurry wall using one-pass method.  The slurry wall was not 
installed, and an alternative method of installation is proposed (refer to the Amended 381 Work 
Plan). 
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4. Reference Line 165: HM Invoice 26573 indicates that services were completed for “Install 2-6” 
Diameter Landfill Gas Vent with Faux Rocks” at the amount of $2,500.  In addition, a note on 
the invoice indicates that this is for “Installation of Liner and Cap over former landfill”.   The 
supplemental information indicated that this was limited to costs of materials which are being 
stored at the property and did not include installation.  This cost was removed by the Developer 
and will be resubmitted when installation is completed. 

5. Reference Line 166: HM Invoice 26766 indicates that services were completed for “Cap 
Installation using Bentonite mats” at the amount of $32,520.15.  In addition, a note on the 
invoice indicates that this is for “Install Cap”.   The supplemental information indicated that this 
was limited to costs of materials which are being stored at the property and did not include 
installation.  This cost was removed by the Developer and will be resubmitted when installation 
is completed. 

 
Conclusion 
As with the previous requests for reimbursement, this Request is for LRH Development, LLC (identified 
in the Reimbursement Agreement), however, the documents provided indicate that some of the 
expenses were paid by the Goldberg Companies, or Goldberg (identified in the Plan).  Any issues 
related to the eligible taxpayer should be referred to the City’s legal counsel. 
 
Based on the documents provided, the items that have been recommended for approval for 
reimbursement in the Request  are in compliance with the approved Brownfield Plan, the 
Reimbursement Agreement, 1996 PA 381 (Act 381) at the time of the Brownfield Plan approval, the 
City’s cost reimbursement procedures, and generally accepted practices.  In addition, the total amount 
requested to date is within the approved not-to-exceed amount.   
 
ASTI recommends approval of $2,163,850.88 as indicated in Table 1.  A summary of the 
recommendation is provided below. 
 

 
 
Table 2 summarizes the requests for reimbursement to date in comparison to the expenses 
recommended for approval.  Please note that some line items are over budget, which was not a 
consideration in recommending approval for reimbursement, because the contingency has not yet been 
required.  The Developer has prepared an Amended Act 381 Work Plan that explains changes to line 
item budgets.  The RHBRA has the authority to approve expenses in amounts that vary from the task 
amounts listed in the Brownfield Plan, up to the maximum approved. 
 

Potentially Eligible $0.00

Ineligible $0.00

Withdrawn from Request $38,821.40

Recommended for Approval $2,163,850.88

Total Request for Reimbursement $2,202,672.28
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To date, including this memo, recommendations for reimbursement have totaled $6,486,667.73 or 77% 
of the budget for eligible activities, and 67% of the budget including contingency.  The remaining 
available amount, not including interest is $3,132,919.27. 
 
If you have any further questions regarding the information provided in this memo please do not 
hesitate to contact me at 810.599.5463 or twacker@asti-env.com. 
 
 



City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

$3,401.25 $3,401.25 $0.00 $0.00 $3,401.25 $0.00

207 AKT Peerless Act 381 Work Plan Amendment 10/31/2020 60209 $3,401.25 Partial Waiver 1/28/21 $3,401.25 $3,401.25 $0.00

Total amount previously recommended for approval 

for the Plans exceeds $30,000 and therefore this 

cost may be ineligible.  Withdrawn from request.

$10,951.25 $10,951.25 $0.00 $0.00 $0.00 $10,951.25

190 AKT Peerless Cost Tracking and Compliance 6/19/2019 55491 $2,170.00 Partial Waiver 1/28/21 $2,170.00 $2,170.00 Brownfield TIF Compliance

191 AKT Peerless Cost Tracking and Compliance 7/31/2019 55749 $360.00 Partial Waiver 1/28/21 $360.00 $360.00 Brownfield TIF Compliance

192 AKT Peerless Cost Tracking and Compliance 8/31/2019 56056 $820.00 Partial Waiver 1/28/21 $820.00 $820.00 Brownfield TIF Compliance

193 AKT Peerless Cost Tracking and Compliance 10/11/2019 56557 $1,583.75 Partial Waiver 1/28/21 $1,583.75 $1,583.75 Brownfield TIF Compliance

194 AKT Peerless Cost Tracking and Compliance 10/31/2019 56667 $290.00 Partial Waiver 1/28/21 $290.00 $290.00 Brownfield TIF Compliance

196 AKT Peerless Cost Tracking and Compliance 12/31/2019 57288 $560.00 Partial Waiver 1/28/21 $560.00 $560.00 Brownfield TIF Compliance

197 AKT Peerless Cost Tracking and Compliance 1/31/2020 57771 $960.00 Partial Waiver 1/28/21 $960.00 $960.00 Brownfield TIF Compliance

198 AKT Peerless Cost Tracking and Compliance 2/29/2020 58013 $2,020.00 Partial Waiver 1/28/21 $2,020.00 $2,020.00 Brownfield TIF Compliance

199 AKT Peerless Cost Tracking and Compliance 3/31/2020 58323 $800.00 Partial Waiver 1/28/21 $800.00 $800.00 Brownfield TIF Compliance

203 AKT Peerless Cost Tracking and Compliance 6/30/2020 59176 $157.50 Partial Waiver 1/28/21 $157.50 $157.50 Brownfield TIF Compliance

205 AKT Peerless Cost Tracking and Compliance 8/31/2020 59635 $350.00 Partial Waiver 1/28/21 $350.00 $350.00 Brownfield TIF Compliance

195 AKT Peerless Cost Tracking and Compliance 11/30/2019 57011 $880.00 Partial Waiver 1/28/21 $880.00 $880.00 Brownfield TIF Compliance

$1,879,900.76 $1,875,132.95 $0.00 $0.00 $400.00 $1,874,732.95

155 HM Environmental
Excavation, Transportation & 

Disposal, Backfill
12/4/2018 25508 $169,561.83 Partial Waiver 12/21/18 $168,801.83 $168,801.83

Costs ($760) reallocated to dewatering  based on 

description on invoice.  No indication that these 

activities were completed on parcel A or B

156 HM Environmental Backfill 12/11/2018 25546 $179,739.52 Partial Waiver 12/21/18 $179,739.52 $179,739.52

Table 1.  Reimbursement Request Review

Act 381 Work Plan

Cost Tracking and Compliance

Third Request

Due Care Compliance Activities (Assessment and Remediation)
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City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

157 HM Environmental
Excavation, Transportation & 

Disposal, Backfill
12/17/2018 25574 $177,758.27 Partial Waiver 12/21/18 $177,758.27 $177,758.27

158 HM Environmental Backfill, Demobilization 12/20/2018 25612 $155,214.21 Partial Waiver 12/21/18 $155,214.21 $155,214.21

159 HM Environmental

Mobilization, Excavation, 

Transportation & Disposal, 

Backfill, Perimeter Road

3/20/2019 26002 $109,430.43 Partial Waiver 3/21/19 $105,967.98 $105,967.98

160 HM Environmental
Excavation, Transportation & 

Disposal, Backfill
3/28/2019 26039 $63,756.50 Partial Waiver 4/29/19 $60,978.45 $60,978.45

161 HM Environmental

Excavation, Transportation & 

Disposal, Backfill, Perimeter 

Road

4/8/2019 26063 $114,186.89 Partial Waiver 4/29/19 $114,186.89 $114,186.89 Refer to summary memo for additional details

162 HM Environmental

Excavation, Transportation & 

Disposal, Backfill, Perimeter 

Road

4/16/2019 26128 $115,579.19 Partial Waiver 4/29/19 $115,579.19 $115,579.19

163 HM Environmental

Excavation, Transportation & 

Disposal, Backfill, Perimeter 

Road

4/23/2019 26157 $31,791.84 Partial Waiver 4/29/19 $29,013.85 $29,013.85

164 HM Environmental Tire Disposal 6/24/2019 26425 $5,000.00 Partial Waiver 6/22/19 $5,000.00 $5,000.00

165 HM Environmental Backfill 7/19/2019 26573 $6,056.02 Partial Waiver 7/19/19 $6,056.02 $6,056.02

165 HM Environmental
Trench wall, remove debris and 

trash
7/19/2019 26573 $21,000.00 Partial Waiver 7/19/19 $21,000.00 $21,000.00

166 HM Environmental Backfill, Demobilization 8/21/2019 26766 $12,651.46 Partial Waiver 8/22/19 $17,749.17 $17,749.17

166 HM Environmental Verification Sampling 8/21/2019 26766 $2,715.10 Partial Waiver 8/22/19 $2,500.00 $2,500.00

Provided by ASTI Environmental 1.800.395.ASTI Page 2 of 7 Printed 3/31/2021



City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

167 HM Environmental
Excavation, Transportation & 

Disposal, Backfill
9/23/2019 26942 $37,082.25 Partial Waiver 9/23/19 $37,082.25 $37,082.25

168 HM Environmental
Excavation, Transportation & 

Disposal, Backfill
10/23/2019 27130 $95,367.97 Partial Waiver 10/24/19 $95,369.97 $95,369.97

169 HM Environmental

Excavation, Transportation & 

Disposal, Backfill, 

Demobilization

11/21/2019 27257 $86,731.75 Partial Waiver 11/21/19 $86,731.75 $86,731.75

170 HM Environmental Transportation & Disposal 1/6/2020 27423 $19,462.50 Partial Waiver 1/6/20 $19,462.50 $19,462.50

171 HM Environmental Transportation & Disposal 2/19/2020 27593 $7,201.25 Partial Waiver 2/19/20 $7,201.25 $7,201.25

173 HM Environmental

Mobilization, Excavation, 

Transportation & Disposal, 

Backfill, Demobilization

8/20/2020 28230 $19,082.93 Partial Waiver 8/25/20 $19,209.00 $19,209.00

174 HM Environmental

Excavation, Transportation & 

Disposal, Backfill, 

Demobilization

11/18/2020 28600 $33,411.77 Partial Waiver 11/20/20 $33,411.77 $33,411.77

190 AKT Peerless
Environmental 

Management/Oversight
6/19/2019 55491 $15,261.30 Partial Waiver 1/28/21 $15,261.30 $15,261.30

192 AKT Peerless
Environmental 

Management/Oversight
8/31/2019 56056 $3,252.20 Partial Waiver 1/28/21 $3,252.20 $3,252.20

193 AKT Peerless
Environmental 

Management/Oversight
10/11/2019 56557 $28,990.85 Partial Waiver 1/28/21 $28,990.85 $28,990.85

193 AKT Peerless Verification Sampling 10/11/2019 56557 $16,236.80 Partial Waiver 1/28/21 $16,236.80 $16,236.80

194 AKT Peerless
Environmental 

Management/Oversight
10/31/2019 56667 $25,736.08 Partial Waiver 1/28/21 $25,736.08 $25,736.08

194 AKT Peerless Verification Sampling 10/31/2019 56667 $6,986.00 Partial Waiver 1/28/21 $6,986.00 $6,986.00
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City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

195 AKT Peerless
Remediation and waste mgmt 

oversight
11/30/2019 57011 $8,015.95 Partial Waiver 1/28/21 $8,015.95 $8,015.95

196 AKT Peerless Remediation Field Oversight 12/31/2019 57288 $8,355.53 Partial Waiver 1/28/21 $8,355.53 $8,355.53

197 AKT Peerless
Remediation and waste mgmt 

oversight
1/31/2020 57771 $8,067.69 Partial Waiver 1/28/21 $8,067.69 $8,067.69

198 AKT Peerless
Environmental 

Management/Oversight
2/29/2020 58013 $1,211.25 Partial Waiver 1/28/21 $1,211.25 $1,211.25

199 AKT Peerless
Environmental 

Management/Oversight
3/31/2020 58323 $2,578.15 Partial Waiver 1/28/21 $2,578.15 $2,578.15

200 AKT Peerless Project Management 4/30/2020 58589 $5,000.00 Partial Waiver 1/28/21 $5,000.00 $5,000.00

204 AKT Peerless
Environmental 

Management/Oversight
7/31/2020 59375 $1,563.75 Partial Waiver 1/28/21 $1,563.75 $1,563.75

204 AKT Peerless Verification Sampling 7/31/2020 59375 $1,745.13 Partial Waiver 1/28/21 $1,745.13 $1,745.13

205 AKT Peerless Laboratory VSR Costs 8/31/2020 59635 $8,446.18 Partial Waiver 1/28/21 $8,446.18 $8,446.18

206 AKT Peerless
Remediation Field Oversight 

and PM
9/30/2020 59951 $11,856.45 Partial Waiver 1/28/21 $11,856.45 $11,856.45

207 AKT Peerless Project Management 10/31/2020 60209 $2,431.25 Partial Waiver 1/28/21 $2,431.25 $2,431.25

208 AKT Peerless Project Management 12/7/2020 60624 $2,990.00 Partial Waiver 1/28/21 $2,990.00 $2,990.00

185 Republic Disposal 10/31/2018 4238‐000018009 $86,330.50 Yes 333052 12/13/18 $86,330.50 $86,330.50
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City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

186 Republic Disposal 11/30/2018 4238‐000018114 $1,385.10 Yes 332584 12/5/18 $1,385.10 $1,385.10

187 Republic Disposal 12/15/2018 4238‐000018164 $12,382.74 Yes 333834 1/21/19 $12,382.74 $12,382.74

188a
Citizens Landfill (listed 

as Republic)
Disposal 3/15/2019 333477 $79,974.99 Yes 336616 4/2/19 $79,974.99 $79,974.99

188b
Citizens Landfill (listed 

as Republic)
Disposal 4/15/2019 415 $34,315.99 Yes 338075 5/7/19 $34,315.99 $34,315.99

188c
Citizens Landfill (listed 

as Republic)
Disposal 9/30/2019 19221 $12,959.12 Yes 344704 10/9/19 $12,959.12 $12,959.12

188d
Citizens Landfill (listed 

as Republic)
Disposal 10/15/2019 19275 $23,432.28 Yes 345330 10/21/19 $23,432.28 $23,432.28

188e
Citizens Landfill (listed 

as Republic)
Disposal 10/31/2019 19346 $396.36 Yes 346107 11/6/19 $396.36 $396.36

188f
Citizens Landfill (listed 

as Republic)
Disposal 9/4/2019 20421 $5,456.76 Yes

2423028691/3

60206
9/29/20 $5,456.76 $5,456.76

188g
Citizens Landfill (listed 

as Republic)
Disposal 9/20/2019 20490 $1,360.68 Yes

2423028691/3

60206
9/29/20 $1,360.68 $1,360.68

189 EGLE
Excavation, Transportation & 

Disposal
2/13/2020 10504858 $400.00 Yes ***4987 7/30/20 $400.00 $400.00 $0.00

Expense not eligible.  Withdrawn from request for 

reimbursement.  

$61,949.38 $61,949.38 $0.00 $0.00 $0.00 $61,949.38
175 Ross Disposal 12/20/2019 213087 $5,615.26 Yes 348871 1/19/20 $5,615.26 $5,615.26

176 Ross Disposal 12/31/2019 213618 $5,619.48 Yes 349932 2/6/20 $5,619.48 $5,619.48

177 Ross Disposal 12/31/2019 213617 $6,681.76 Yes 349932 2/6/20 $6,681.76 $6,681.76

178 Ross Disposal 12/31/2019 213619 $6,408.48 Yes 349932 2/6/20 $6,408.48 $6,408.48

179 Ross Disposal 12/31/2019 213620 $6,180.00 Yes 349932 2/6/20 $6,180.00 $6,180.00

180 Ross Disposal 12/31/2019 213621 $6,475.68 Yes 349932 2/6/20 $6,475.68 $6,475.68

181 Ross Disposal 12/31/2019 213632 $5,617.40 Yes 349932 2/6/20 $5,617.40 $5,617.40

182 Ross Disposal 1/8/2020 213801 $6,287.52 Yes 349932 2/6/20 $6,287.52 $6,287.52

183 Ross Disposal 1/24/2020 214647 $5,772.32 Yes
2423022364/3

55639
6/18/20 $5,772.32 $5,772.32

184 Ross Disposal 1/31/2020 215147 $7,291.48 Yes
2423022221/3

55500
6/15/20 $7,291.48 $7,291.48

$5,100.00 $6,210.00 $0.00 $0.00 $0.00 $6,210.00Dewatering

Due Care Activities Removal and Disposal of PCB Soil
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City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

155 HM Environmental Dewatering 12/4/2018 25508 $3,000.00 Partial Waiver 12/21/18 $3,760.00 $3,760.00
Costs ($760) reallocated based on description on 

invoice.  

163 HM Environmental
Transport and Disposal of One 

Drum of Groundwater
4/23/2019 26157 $0.00 Partial Waiver 4/29/19 $350.00 $350.00

174 HM Environmental Dewatering 11/18/2020 28600 $2,100.00 Partial Waiver 11/20/20 $2,100.00 $2,100.00

$54,150.76 $63,710.00 $0.00 $0.00 $0.00 $63,710.00

160 HM Environmental

Temporary Site Control & 

Erosion Control, Site 

Management

3/28/2019 26039 $25,174.95 Partial Waiver 4/29/19 $27,953.00 $27,953.00

159 HM Environmental
Erosion Control, Site 

Management
3/20/2019 26002 $2,412.54 Partial Waiver 3/21/19 $5,875.00 $5,875.00

163 HM Environmental Site Management 4/23/2019 26157 $0.00 Partial Waiver 4/29/19 $3,875.00 $3,875.00

165 HM Environmental Installation of silt fence 7/19/2019 26573 $2,200.00 Partial Waiver 7/31/19 $2,200.00 $2,200.00

166 HM Environmental
Temporary Site Control & 

Erosion Control
8/21/2019 26766 $5,430.20 Partial Waiver 8/22/19 $5,000.00 $5,000.00

167 HM Environmental Remove Chain Link Fence 9/23/2019 26942 $3,732.00 Partial Waiver 9/23/19 $3,732.00 $3,732.00

168 HM Environmental Repair Silt Fence 10/23/2019 27130 $300.00 Partial Waiver 10/24/19 $300.00 $300.00

169 HM Environmental
Erosion Control and Fence 

Removal
11/21/2019 27257 $8,250.00 Partial Waiver 11/21/19 $8,250.00 $8,250.00

170 HM Environmental Erosion Control 1/6/2020 27423 $1,400.00 Partial Waiver 1/6/20 $1,400.00 $1,400.00

172 HM Environmental Remove silt fence from Park 5/4/2020 27864 $3,500.00 Partial Waiver 5/4/20 $3,500.00 $3,500.00

173 HM Environmental Repair Berm and Silt Fence 8/20/2020 28230 $1,751.07 Partial Waiver 8/25/20 $1,625.00 $1,625.00

$11,226.55 $11,226.55 $0.00 $0.00 $0.00 $11,226.55

201 AKT Peerless
Closeout Reporting & DDCC

5/31/2020 58819 $4,240.00 Partial Waiver 1/28/21 $4,240.00 $4,240.00 Final Due Care Plan

202 AKT Peerless Closeout Reporting & DDCC 6/30/2020 58990 $1,971.55 Partial Waiver 1/28/21 $1,971.55 $1,971.55 Final Due Care Plan

204 AKT Peerless Closeout Reporting & DDCC 7/31/2020 59375 $5,015.00 Partial Waiver 1/28/21 $5,015.00 $5,015.00 Final Due Care Plan

$81,770.99 $78,972.96 $0.00 $0.00 $35,020.15 $43,952.81

165 HM Environmental
Installation of Liner and Cap 

over former landfill
7/19/2019 26573 $2,500.00 Partial Waiver 7/31/19 $2,500.00 $2,500.00 $0.00

Cost removed.   Refer to summary memo for 

additional information.

166 HM Environmental Cap Installation 8/21/2019 26766 $35,318.18 Partial Waiver 8/22/19 $32,520.15 $32,520.15 $0.00
Cost removed.   Refer to summary memo for 

additional information.

191 AKT Peerless
Installation of Liner and Cap 

over former landfill
7/31/2019 55749 $25,716.21 Partial Waiver 1/28/21 $25,716.21 $25,716.21

192 AKT Peerless
Installation of Liner and Cap 

over former landfill
8/312019 56056 $9,761.60 Partial Waiver 1/28/21 $9,761.60 $9,761.60

193 AKT Peerless
Installation of Liner and Cap 

over former landfill
10/11/2019 56557 $8,475.00 Partial Waiver 1/28/21 $8,475.00 $8,475.00

$94,210.72 $91,117.94 $0.00 $0.00 $0.00 $91,117.94

161 HM Environmental Managing Hill on City Property 4/8/2019 26063 $8,750.00 Partial Waiver 4/29/19 $8,750.00 $8,750.00 Refer to summary memo for additional details

162 HM Environmental Managing Hill on City Property 4/16/2019 26128 $8,750.00 Partial Waiver 4/29/19 $8,750.00 $8,750.00 Refer to summary memo for additional details

Temporary Site Control and Erosion Control

Closeout Reporting

Installation  of Liner and Cap

Installation  of Hydraulic Barrier
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City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC Date of Reimbursement Request: February 16, 2021
Reimbursement Requested By: AKT Peerless Supplemental Information Provided: March 30, 2021

Ref No Payee

Description of Work
Date of 
Invoice

Invoice 
Reference 
Number

Amount Listed on 
Submittal

Cancelled 
Check?

Check No. Check Date
Signed Affidavit or 
Waiver of Lien?

Waiver Date
Reimbursement 

Requested

Potentially Eligible
Additional 

Information Needed
Ineligible Amount Withdrawn

Total Amount 
Recommended For 

Approval 
Notes

Table 1.  Reimbursement Request Review

Third Request

163 HM Environmental Managing Hill on City Property 4/23/2019 26157 $18,947.01 Partial Waiver 4/29/19 $17,500.00 $17,500.00 Refer to summary memo for additional details

164 HM Environmental Cut‐Off Wall Installation 6/24/2019 26425 $20,550.00 Partial Waiver 6/22/19 $20,550.00 $20,550.00 Refer to summary memo for additional details

165 HM Environmental Cut‐Off Wall Installation 7/19/2019 26573 $16,440.00 Partial Waiver 7/31/19 $16,440.00 $16,440.00 Refer to summary memo for additional details

166 HM Environmental Cut‐Off Wall Installation 8/21/2019 26766 $20,773.71 Partial Waiver 8/22/19 $19,127.94 $19,127.94 Refer to summary memo for additional details

Total Above $2,202,661.66 $2,202,672.28 $0.00 $0.00 $38,821.40 $2,163,850.88

Interest (5% max)
Contingency (at 15%)

Provided by ASTI Environmental 1.800.395.ASTI Page 7 of 7 Printed 3/31/2021



City of Rochester Hills Date of Brownfield Plan Approval: April 23, 2018

Property Located At: Northeast corner of Hamlin and Adams Roads Date of 381  Work Plan Approval: June 14, 2018

Project: Legacy Rochester Hills Date of Reimbursement Agreement: April 23, 2018

Reimbursement Request For: LRH Development LLC

Brownfield Plan 
Approved  2.16.21 Request #3   7.22.19 Request #2   2.11.19 Request #1   Total for Reimbursement   Balance Remaining 

Percent 
Expended

Phase I, BEA, Supplemental Subsurface Investigation 140,600$                         757$                                16,496$                           17,253$                           123,347$                         12%

Project Management, Construction Management Plan, HSP 47,000$                           500$                                17,481$                           17,981$                           29,019$                           38%

Excavation, Transportation, Disposal and Backfill (Parcel A and B) 4,385,815$                     1,874,733$                     3,339,912$                     636,308$                         5,850,954$                     (1,465,139)$                    133%

Import Clean Fill for Land Balancing 680,000$                         ‐$                                 680,000$                         0%

Temporary Site Control & Erosion Control 50,000$                           63,710$                           41,409$                           16,639$                           121,758$                         (71,758)$                          244%

Dewatering 75,000$                           6,210$                             143,949$                         150,159$                         (75,159)$                          200%

Waterproofing Seals and Gaskets for Stormwater Piping 40,000$                           ‐$                                 40,000$                           0%

Parcel B ‐ Removal and Disposal of PCB Impacted Soils 232,000$                         61,949$                           61,949$                           170,051$                         27%

Parcel B ‐ Operations and Maintenance 900,000$                         ‐$                                 900,000$                         0%

Parcel B ‐ Slurry Wall, Liner, and Cap 270,000$                         135,071$                         26,684$                           161,755$                         108,245$                         60%

Parcel B ‐ Methane Venting System 190,000$                         ‐$                                 190,000$                         0%

Methane Venting System ‐ New Construction 648,000$                         ‐$                                 648,000$                         0%

Methane Venting System ‐ Hamlin Road 260,000$                         ‐$                                 260,000$                         0%

Operation and Maintenance ‐ New Construction Venting System 255,000$                         ‐$                                 255,000$                         0%

Operation and Maintenance ‐ Hamlin Road Venting System 150,000$                         ‐$                                 150,000$                         0%

Closeout Reporting (East Parcel) & Documentation of Due Care Compliance 15,000$                           11,227$                           1,588$                             12,815$                           2,185$                             85%

Parcel A ‐ NFA and Due Care Plan 30,000$                           5,705$                             27,333$                           33,038$                           (3,038)$                            110%

Brownfield Plan and 381 Work Plan 25,000$                           ‐$                                 ‐$                                 34,730$                           34,730$                           (9,730)$                            139%

Cost Tracking and Compliance 20,000$                           10,951$                           13,326$                           24,277$                           (4,277)$                            121%

Subtotal 8,413,415$                     2,163,850.88$               3,573,829.54$               748,987.31$                  6,486,667.73$               1,926,747.27$               77%
Contingency 1,206,172$                     ‐$                                      1,206,172$                     0%

Subtotal with Contingency 9,619,587$                     2,163,850.88$               3,573,829.54$               748,987.31$                  6,486,667.73$               3,132,919.27$               67%
Interest 3,800,000$                     ‐$                                      3,800,000$                     0%

Total Above 13,419,587$                   2,163,850.88$               3,573,829.54$               748,987.31$                   6,486,667.73$               6,932,919.27$               48%

Table 2.  Summary of Reimbursement Requests

 Amount Recommended for Reimbursement 
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