
Proposed Schedule for Special Assessment District Gravel to Pavement Projects
September - October
Call for Project 

Requests

October
First Public 
Information 

Meeting

February
Petition 

Acceptance –
Agenda Summary 

meeting with 
Council

February- April
Capital 

Improvement Plan 
for qualifying SAD 

project(s)

April - September
Budget process to 

include SAD 
project(s)

January
DPS submits agenda 
summary request to 
City Council for SAD 

project(s) design 
phase February - June

Engineering 
Consultant’s Preliminary 

Design, Engineer’s 
Report, and Engineer’s 
Opinion of construction 

cost

May
Second Public 

Information Meeting

May - June
City Engineer’s Report

June
Tentative 

determination to 
proceed

July - August
If City Council agrees 
to proceed, 28-day 

deferral period 
commences August

Petition Signatures of 
Objection – starts on the 

14th dayAugust
Agenda Summary 
submitted to City 

Council for final SAD 
approval

Nov - Jan
Property 

owners solicit 
signatures to 
support formal 
petition SAD 

request

September
City Assessor submit 

draft SAD assessment 
roll to City Council

October
Public Hearing for draft 

assessment roll

November - February
Advertisement and 
Council awards SAD 
construction project

April - NovemberConstruction 
Occurs

Year 1 Year 2 Year 3

City Council determines 
to end SAD project

SAD project ends due to 
petition objections

Process ends 
due to lack of 

signature 
support

July
City Council Public 

Hearing – on necessity 
to determine 

continuation of SAD or 
end project


