


 

 

 
                    August 12, 2020 

 

City of Rochester Hills 

 

Van Hoosen Dairy Barn Roof Reconstruction Steel 

Clarifications and assumptions to the GMP 

1. Access will be provided to allow the contractors to field measure and confirm actual conditions 

prior to start of construction. 

2. All utility costs including utility usage during construction to be paid by City of Rochester Hills.  

3. All existing equipment to be moved out of way of construction to be by City of Rochester Hills. 

4. Plan review and/or engineering comments received following the bidding process and not 

included in the bid documents or Addendum are excluded.  Owner’s contingency shall be 

accessed if changes are required. 

5. Unforeseen rubble/debris removal & fill.  Owner’s contingency shall be accessed if required. 

6. Asbestos & Hazardous materials to be contained and removed by Rochester Hills’ abatement 

contractor. 

 

 



 VAN HOOSEN FARM, DAIRY BARN ROOF RECONSTRUCTION, CITY OF ROCHESTER HILLS
STEEL

Bid 
Pack 
No. Item Description Sub Contractor

BP1 Bid 
Amount Comments

TRADE CONTRACTORS

F STEEL  Vertex Steel Inc. 30,000$               

TOTAL TRADE................................................................................................................... 30,000$               

CONSTRUCTION CONTINGENCY 20% 6,000$                 

PERMITS 720$                    

BONDS 1.05% 386$                    

CM FEE 3.5% 1,299$                 

INSURANCE PROGRAM 0.55% 211$                    

SUB-BURDEN CONSTRUCTION COSTS......................................................................... $8,615

TOTAL BUILDING CONSTRUCTION................................................................................ $38,615

8/12/2020



Bid Due Date: 8/11/2020 at 12:00pm

AUCH PROJECT NO.:  9025

Forms Addendum #1 Addendum #2

EOS, EISA, FD
7/17/2020 7/27/2020

Proposal F - STEEL

Specification Sections 00 – Proposals and Contracting Requirements
Specification Section 01 General Requirements
Specification Section 051200 Structural Steel Framing
Specification Section 055000 Metal Fabrications

30,000.00$              

 TOTAL 
Recommendation 

 $              30,000.00 

ROCHESTER HILLS - MUSEUM AT VAN HOOSEN FARM

DAIRY BARN ROOF RECONSTRUCTION

Contractor Recommendation

Bid Recommendation Specification Section Base Bid 

Vertex Steel Inc.
2175 Fyke Dr.

Milford, MI 48381
(P) (248) 684 - 4177

Contact: Jim Cortopassi
Jcortopassi@vertesteel.com

Included Noted Noted  $                30,000.00 
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01 10 04 – H2A Architects Electronic Transfer Policy 
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Division 06 – Wood, Plastics, and Composites 
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06 19 30 – Plate Connected Wood Trusses 

06 20 00 – Finish Carpentry 

Division 07 – Thermal and Moisture 

 07 21 00 – Thermal Insulation 

 07 31 29 – Wood Shingles 

 07 61 20 – Sheet Cooper Roofing 

 07 72 23 – Gutters and Downspouts 

 07 92 00 – Joint Sealant 

Division 08 – Openings 

 08 11 13 – Hollow Metal Doors and Frames 

 08 14 16 – Flush Wood Doors 

 08 52 00 – Wood Windows 

 08 71 00 – Door Hardware 

Division 09 – Finishes 

09 29 00 – Gypsum Board 

Dairy Barn Roof Reconstruction



09 51 13 – Acoustic Panel Ceilings 

09 90 00 – Painting and Coating 

Division 20 – Mechanical 

20 05 00 – Common Work Results for Mechanical Systems 

20 05 13 – Common Motor Requirements for Equipment 

20 05 23 – General Duty Valves for Piping 

20 05 29 – Hangers and Supports 

20 05 53 – Mechanical Identification 

20 05 93 – Testing, Adjusting, and Balancing 

20 07 00 – Mechanical Insulation 

Division 21 – Fire Suppression 

21 13 16 – Dry-Pipe Sprinkler Systems 

Division 22 – Plumbing 

 22 11 16 – Domestic Water Piping 

 22 13 16 – Sanitary Waste and Vent Piping 

 22 13 19 – Sanitary Waste Piping and Specialties 

Division 23 HVAC 

23 11 23 – Facility Natural Gas Piping 

23 23 00 – Refrigerant Piping 

23 31 13 – Metal Ducts 

23 33 00 – Air Duct Accessories 

23 34 23 – HVAC Power Ventilators 

23 37 13 – Diffusers, Registers, and Grilles 

23 54 00 – Furnaces 

Division 26 – Electrical 

26 05 00 – Basic Electrical Requirements 

26 05 19 – Low Voltage Electrical Power conductors and Cables 

26 05 26 – Grounding and Bonding for Electrical Systems 

26 05 29 – Hangers and Supports for Electrical Systems 

26 05 33 – Raceways and Boxes for Electrical Systems 

26 05 53 – Identification for Electrical Systems 

26 09 23 – Lighting Controls 

26 13 23 – Distribution Panels 

26 24 16 – Panelboards 



26 27 26 – Wiring Devices 

26 28 13 – Fuses 

26 28 16 – Enclosed Switches 

26 29 13 – Enclosed Controllers 

26 32 13 – Engine Generator 

26 36 00 – Transfer Switches 

26 41 13 – Lighting Protection System 

26 51 19 – LED Interior Lighting 

26 52 19 – Emergency and Exit Lighting 

26 56 19 – LED Exterior Lightin 

Division 31 – Earthwork 

31 20 00 – Earth Moving 

DRAWINGS 

The following drawing and this Project Manual form the Construction Documents: 

 

G001 Title Sheet 

S-1 Existing and Removal Roof and Wall Plan 

S-2 Existing and Removal Roof and Truss Details 

S-3 Proposed Roof and Wall Plan 

S-4 Proposed Roof and Truss Details 

S-5  Proposed Roof and Truss Details 

S-6  Proposed Roof and Truss Details 

S-7  Proposed Roof and Truss Details 

S-7A Proposed Roof and Truss Details 

S-8 Proposed Roof Truss Notes 

A101 Demolition Floor and Roof Plan 

A102 Reflected Ceiling Plans 

A103 Exterior Elevations 

A104 Exterior Elevations 

A105 Buildings Sections and Details 

A106 Wall Details and Roof Plan 

M-0 Mechanical Standards and Drawing Index 

MD-1 Mechanical Demolition Plan 

M-1 Mechanical New Work 



M-2 Mechanical Details and Schedules 

PD-1 Plumbing Demolition Plan 

P-1 Plumbing New Work 

FP-1 Fire Protection New Work Plan 

E-1 Electrical Sheet Index Symbol List and Lighting Fixture Schedule 

E-2 Electrical Site Plan 

E-3 Electrical Demolition Plan 

E-4 Attic and Electrical Demolition Plan 

E-5 Partial Floor Power and Systems Demolition Plan 

E-6 Lighting New Work Plan 

E-7 Attic Electrical New Work Plan 

E-8 Power and Systems New Work Plan 

E-9 Partial Power and Systems New Work Plan 

E-10 Details and Diagrams 

E-11 Electrical Power Riser Diagram 

E-12 Panel Schedules  
     
 
 
     END OF SECTION 

 
Bid Documents:  Drawings Dated 6/5/2020 
   Specifications Dated 3/5/2020 
   Addendum #1 Received 7/17/2020 
   Addendum #2 Received 7/27/2020



Activity ID Activity Name Original
Duration

Remaining
Duration

Actual
Duration

Start Finish Total
Float

Free Float

CRH-VaCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn ProjectsCRH-Van Hoosen Barn Projects
Pre ConstrucPre ConstructionPre ConstructionPre ConstructionPre ConstructionPre ConstructionPre ConstructionPre ConstructionPre Construction

Bidding & ABidding & AwardBidding & AwardBidding & AwardBidding & AwardBidding & AwardBidding & AwardBidding & AwardBidding & Award
A1010 Prepare Frontends 5 0 19 5-27-20 A 6-23-20 A

A1000 BId Documents Received 1 0 1 6-5-20 A 6-5-20 A

A1020 Bidding 21 15 6 6-24-20 A 7-22-20 0 0

A1030 Pre Bid 1 0 0 6-30-20 A 6-30-20 A

A1040 Bids Due 0 0 0 7-22-20 0 0

A1050 Post Bid Interviews 6 6 0 7-24-20 7-31-20 0 0

A1060 Recommendation to Board 1 1 0 8-3-20 8-3-20 0 0

A1130 Contracts 10 10 0 8-10-20 8-21-20 0 0

Material ProMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

A1070 Truss Shop Drawings 20 20 0 8-24-20* 9-21-20 0 0

A1080 Truss Shop Drawing Review 5 5 0 9-22-20 9-28-20 0 0

A1090 Material Procurement 30 30 0 9-29-20 11-9-20 0 0

Dairy Barn CDairy Barn ConstructionDairy Barn ConstructionDairy Barn ConstructionDairy Barn ConstructionDairy Barn ConstructionDairy Barn ConstructionDairy Barn ConstructionDairy Barn Construction

A1100 Interior Demo 40 40 0 9-8-20 11-2-20 5 5

A1110 Truss Removal and Replacement 60 60 0 11-10-20 2-5-21 0 0

A1140 Roofing 30 30 0 1-18-21 2-26-21 0 0

A1120 Interior Construction 75 75 0 3-1-21 6-14-21 0 0

A1170 Above Ceiling MEP 30 30 0 3-1-21 4-9-21 35 0

A1160 Generator Install 10 10 0 4-12-21 4-23-21 35 35

A1380 Final MEP 15 15 0 5-24-21 6-14-21 10 10

A1150 Punch List 10 10 0 6-15-21 6-28-21 0 0

Equipment BEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn ConstructionEquipment Barn Construction

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2020 2021

Prepare Frontends

BId Documents Received

Bidding, Bidding

Pre Bid

Bids Due

Post Bid Interviews

Recommendation to Board

Contracts

Truss Shop Drawings

Truss Shop Drawing Review

Material Procurement

Interior Demo

Truss Removal and Replacement

Roofing

Interior Construction

Above Ceiling MEP

Generator Install

Final MEP

Punch List

1 of 1 7-29-20


