
BUDGETED Contract
(JULY 2019) Awarded

Auburn Road [Construction & Streetscape] 6,250,000              6,117,200             132,800              2019‐0124
Auburn Road [Street Lighting] 365,000                 359,156                5,844                   2019‐0089

Auburn Road [Preliminary Engineering] 335,000                 335,000                ‐                       2017‐0059 (V3)
Auburn Road [Construction Engineering] 1,000,000              915,000                85,000                 2019‐0116

Auburn Road [Geotechnical] 175,000                 175,000                ‐                       2019‐0085
ROAD ‐ CONTRACT 1 8,125,000$            7,901,356$           223,644$            

Alleyway [Construction] 2,100,000              2,090,567             9,433                   2019‐0122
Alleyway [Construction Engineering] 285,000                 284,540                460                      2019‐0123

Alleyway [Geotechnical] 50,000                   50,000                   ‐                       2019‐0085
ALLEYWAY ‐ CONTRACT 2 2,435,000$            2,425,107$           9,893$                

Parking Lots [House Demolition] 55,000                   54,965                   35                         2019‐0120
Parking Lots [Construction] 460,000                 458,905                1,095                   2019‐0122

Parking Lots [Lighting] 42,000                   40,720                   1,280                   2019‐0088
Parking Lots [Dumpster Enclosure] 92,000                   90,804                   1,196                   2019‐0333

Parking Lots [Construction Engineering] 65,000                   62,460                   2,540                   2019‐0123
Parking Lots [Geotechnical] 15,000                   15,000                   ‐                       2019‐0085

PARKING LOTS ‐ CONTRACT 2 729,000$               722,854$               6,146$                

Plaza & Entry Features [Construction] 2,260,000              2,194,908             65,092                 2019‐0357 *
Plaza & Entry Features [Electric Utility] 20,000                   20,000                   ‐                       TBD *

Plaza & Entry Features [Construction Engineering] ‐                          240,000                (240,000)             2019‐0358 *
Plaza & Entry Features [Geotechnical] 75,000                   75,000                   ‐                       2019‐0085

Plaza & Entry Features [Restroom] 100,000                 288,577                (188,577)             2019‐0357 *
PLAZA/ENTRY FEATURES ‐ CONTRACT 3 2,455,000$            2,818,485$           (363,485)$          

TOTAL PROJECT COST 13,744,000$          13,867,803$         (123,803)$          

GRANTS / TURNBACK (1,555,000)$           (1,714,539)$          159,539$            

TOTAL PROJECT COST 12,189,000$          12,153,264$         35,736$              

* = Pending
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