
 

July 22, 2019  

Sara Roediger 
Planning and Economic Development Director 
City of Rochester Hills 
1000 Rochester Hills Dr. 
Rochester Hills, Michigan 48309 

Subject: Legacy Rochester Hills  

 Reimbursement Request #2 for Eligible Activities 

Dear Ms. Roediger: 

On behalf of LRH Development, LLC, this letter serves as a Reimbursement Request for the cost of 

Eligible Activities completed for the Legacy Rochester Hills project. Enclosed please find the 

documentation seeking the Rochester Hills Brownfield Redevelopment Authority (BRA) approval of 

eligible expenses for reimbursement pursuant to Section 2.1 of the Reimbursement Agreement between 

the City of Rochester Hills and LRH Development, LLC, dated April 23, 2018.  

The Eligible Expense Summary is as follows:  

Eligible Activity Requested Reimbursement 

BEA Activities   $500.00 

Due Care Compliance Activities $3,559,247.14 

Brownfield Plan & Act 381 Work Plan Prep. $58,360.40 

Total $3,618,107.54 

 

The above referenced costs are in accordance with the Brownfield Plan approved on April 23, 2018, 

Environmental Act 381 Work Plan approved on June 14, 2018, and Reimbursement Agreement executed 

on April 23, 2018 and therefore qualify as eligible expenses.  

Please see the attached for a detailed accounting of eligible expenses (Appendix A) and detailed 

documentation of eligible expenses (Appendix B) including invoices and proof of payment.  

Sincerely, 

AKT PEERLESS  

 

Kirstie Hardy 

Project Manager 

 



 

Appendix A 

Detailed Accounting of Eligible Expenses 

  



2019 Reimbursement Tracking Total Invoice Amounts, by Eligible Activity Category (this Submittal sheet only)

Legacy Rochester Hills 1000 - BEA Activities 500.00$                         4000 - Environ. Insurance -$                     

2000 - Due Care Activities 3,559,247.14$              5000 - Demolition -$                     

9000 - BFP & Act 381 WP 58,360.40$                   6000 - Lead & Asbestos -$                     

Submittal #2

Eligible Activity Invoice Description Contractor Invoice No. Invoice Date  REQUEST  Proof of Pmt 

HASP Contractor's Health & Safety Plan HM Environ. 24857 7/23/2018 500.00$                           check 329446

Excavation, Transportation & Disposal Mobilization & Ready Site for Excavation HM Environ. 24857 7/23/2018 83,362.50$                      check 329446

Excavation, Transportation & Disposal Ready site and start excavation of c-soil HM Environ. 24933 8/6/2018 182,936.88$                   check 330120

Temporary Site Control & Erosion Control Install silt fence HM Environ. 24933 8/6/2018 1,095.00$                        check 330120

Excavation, Transportation & Disposal Ready site and start excavation of c-soil HM Environ. 24961 8/13/2018 81,725.00$                      check 330120

Excavation, Transportation & Disposal Excavation, transport and disposal of c-soil HM Environ. 25016 8/22/2018 191,818.38$                   check 330120

Excavation, Transportation & Disposal Excavation, transport and disposal of c-soil HM Environ. 25050 8/28/2018 98,160.76$                      check 331073

Temporary Site Control & Erosion Control Install temporary construction fence HM Environ. 25076 9/4/2018 14,520.00$                      check 331073

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25076 9/4/2018 128,776.26$                   check 331073

Backfill Backfill and compaction of engineered fill HM Environ. 25076 9/4/2018 8,211.04$                        check 331073

Dewatering Deliver Frac Tank to site HM Environ. 25076 9/4/2018 625.00$                           check 331073

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25099 9/10/2018 115,574.01$                   check 331073

Backfill Backfill and compaction of engineered fill HM Environ. 25099 9/10/2018 12,110.17$                      check 331073

Dewatering Dewatering excavations HM Environ. 25099 9/10/2018 6,660.00$                        check 331073

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25149 9/18/2018 131,087.88$                   check 331073

Backfill Backfill and compaction of engineered fill HM Environ. 25149 9/18/2018 64,280.00$                      check 331073

Dewatering Dewatering excavations HM Environ. 25149 9/18/2018 28,468.50$                      check 331073

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25165 9/21/2018 138,598.02$                   check 331073

Backfill Backfill and compaction of engineered fill HM Environ. 25165 9/21/2018 2,000.00$                        check 331073

Dewatering Dewatering excavations HM Environ. 25165 9/21/2018 16,010.00$                      check 331073

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25199 10/1/2018 132,976.76$                   check 331942

Backfill Backfill and compaction of engineered fill HM Environ. 25199 10/1/2018 1,200.00$                        check 331942

Dewatering Dewatering excavations HM Environ. 25199 10/1/2018 315.00$                           check 331942

Backfill Backfill and compaction of engineered fill HM Environ. 25235 10/8/2018 81,757.14$                      check 331942

Dewatering Dewatering excavations HM Environ. 25235 10/8/2018 315.00$                           check 331942

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25258 10/16/2018 33,237.88$                      check 331942

Backfill Backfill and compaction of engineered fill HM Environ. 25258 10/16/2018 99,608.91$                      check 331942

Temporary Site Control & Erosion Control Re-set security fence & silt fence HM Environ. 25258 10/16/2018 7,650.00$                        check 331942

Dewatering Frac tank rental HM Environ. 25258 10/16/2018 315.00$                           check 331942

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25285 10/22/2018 48,822.39$                      check 331942

Backfill Backfill and compaction of engineered fill HM Environ. 25285 10/22/2018 104,159.20$                   check 331942

Temporary Site Control & Erosion Control Additional access road preparation HM Environ. 25285 10/22/2018 1,395.00$                        check 331942

Dewatering Dewatering excavations HM Environ. 25285 10/22/2018 2,055.00$                        check 331942

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25337 10/29/2018 42,485.02$                      check 332590

Backfill Backfill and compaction of engineered fill HM Environ. 25337 10/29/2018 121,452.24$                   check 332590

Dewatering Dewatering excavations & tank rental HM Environ. 25337 10/29/2018 8,715.00$                        check 332590

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25374 11/5/2018 42,566.51$                      check 332590

Backfill Backfill and compaction of engineered fill HM Environ. 25374 11/5/2018 66,865.34$                      check 332590

Dewatering Dewatering excavations HM Environ. 25374 11/5/2018 8,135.00$                        check 332590

Temporary Site Control & Erosion Control Re-set access road for trucks HM Environ. 25374 11/5/2018 15,354.00$                      check 332590



Eligible Activity Invoice Description Contractor Invoice No. Invoice Date  REQUEST  Proof of Pmt 

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25412 11/13/2018 33,016.51$                      check 332590

Backfill Backfill and compaction of engineered fill HM Environ. 25412 11/13/2018 88,368.61$                      check 332590

Dewatering Dewatering excavations HM Environ. 25412 11/13/2018 45,465.00$                      check 332590

Temporary Site Control & Erosion Control Re-set access road for trucks HM Environ. 25412 11/13/2018 1,395.00$                        check 332590

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25441 11/19/2018 5,157.13$                        check 332590

Backfill Backfill and compaction of engineered fill HM Environ. 25441 11/19/2018 159,722.55$                   check 332590

Dewatering Frac tank rental HM Environ. 25441 11/19/2018 315.00$                           check 332590

Backfill Backfill and compaction of engineered fill HM Environ. 25465 11/23/2018 103,322.42$                   check 332590

Dewatering Dewatering excavations HM Environ. 25465 11/23/2018 26,555.00$                      check 332590

Excavation, Transportation & Disposal E, T & D of c-soil HM Environ. 25465 11/23/2018 560.75$                           check 332590

Excavation, Transportation & Disposal Disposal Cost Republic 4238-17721 8/15/2018 109,640.40$                   check 329833

Excavation, Transportation & Disposal Disposal Cost Republic 4238-17781 8/31/2018 245,858.98$                   check 330252

Excavation, Transportation & Disposal Disposal Cost Republic 4238-17837 9/15/2018 181,050.34$                   check 330652

Excavation, Transportation & Disposal Disposal Cost Republic 4238-17838 9/30/2018 200,965.90$                   check 331069

Excavation, Transportation & Disposal Disposal Cost Republic 4238-17948 10/15/2018 27,360.44$                      check 331557

Excavation, Transportation & Disposal Disposal Cost Republic 4238-18057 11/15/2018 30,765.12$                      check 332347

Brownfield Plan Attorney review of Brownfield Plan Jaffe 415546 8/11/2017 1,522.00$                        check 320843

Brownfield Plan Attorney review of Brownfield Plan Jaffe 418395 10/19/2017 6,789.00$                        check 322890

Brownfield Plan Attorney review of Brownfield Plan Jaffe 419646 11/14/2017 6,438.00$                        check 323194

Brownfield Plan Attorney review of Brownfield Plan Jaffe 420784 12/7/2017 6,046.50$                        check 420784

Brownfield Plan Attorney review of Brownfield Plan Jaffe 422910 1/26/2018 1,261.00$                        check 325097

Brownfield Plan Attorney review of Brownfield Plan Jaffe 425151 3/16/2018 6,481.50$                        check 326109

Brownfield Plan Attorney review of Brownfield Plan Jaffe 425966 4/6/2018 6,960.00$                        check 326868

Brownfield Plan Attorney review of Brownfield Plan Jaffe 428623 5/31/2018 5,220.00$                        check 327871

Brownfield Plan Attorney review of Brownfield Plan Jaffe 429170 6/18/2018 489.50$                           check 328848

Brownfield Plan Attorney review of Brownfield Plan Jaffe 430695 7/13/2018 3,070.50$                        check 329596

Brownfield Plan Attorney review of Brownfield Plan Jaffe 433812 9/20/2018 756.50$                           check 331325

Environmental Management/Oversight Air monitoring, PM & oversight: remediation AKT Peerless 53928 1/31/2019 13,601.60$                      check 334283

Laboratory Costs and Verification Sampling Verification sampling: soil & gw AKT Peerless 53928 1/31/2019 5,232.50$                        check 334283

Installation of Liner and Cap over former landfill Oversight of encapsulation activities AKT Peerless 53928 1/31/2019 480.00$                           check 334283

NFA Due Care Plan No Further Action Report AKT Peerless 53928 1/31/2019 5,705.00$                        check 334283

Closeout Reporting & DDCC Final Due Care Plan AKT Peerless 53928 1/31/2019 1,588.13$                        check 334283

Cost Tracking & Compliance Brownfield TIF Compliance and PM AKT Peerless 53928 1/31/2019 2,880.00$                        check 334283

Installation of Liner and Cap over former landfill Oversight of encapsulation activities AKT Peerless 54169 2/28/2019 26,204.11$                      check 335761

Environmental Management/Oversight Air monitoring, PM & oversight: remediation AKT Peerless 54169 2/28/2019 700.00$                           check 335761

Cost Tracking & Compliance Brownfield TIF Compliance and PM AKT Peerless 54169 2/28/2019 4,960.00$                        check 335761

Environmental Management/Oversight Air monitoring, PM & oversight: remediation AKT Peerless 54524 3/31/2019 59,522.64$                      check 337059

Cost Tracking & Compliance Brownfield TIF Compliance and PM AKT Peerless 54524 3/31/2019 1,449.90$                        check 337059

Environmental Management/Oversight Air monitoring, PM & oversight: remediation AKT Peerless 54772 4/30/2019 29,571.55$                      check 338079

Laboratory Costs and Verification Sampling Verification sampling: soil & gw AKT Peerless 54772 4/30/2019 15,849.03$                      check 338079

Cost Tracking & Compliance Brownfield TIF Compliance and PM AKT Peerless 54772 4/30/2019 1,500.00$                        check 338079

Environmental Management/Oversight Air monitoring, PM & oversight: remediation AKT Peerless 55086 5/31/2019 10,031.93$                      check 339538

Laboratory Costs and Verification Sampling Verification sampling: soil & gw AKT Peerless 55086 5/31/2019 5,841.71$                        check 339538

Cost Tracking & Compliance Brownfield TIF Compliance and PM AKT Peerless 55086 5/31/2019 2,536.00$                        check 339538

3,618,107.54$                



 

Appendix B 

Detailed Eligible Expense Documentation 

(Invoices and Proof of Payment) 
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CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

08/15/2018

Page 1 of 30

Due Date        UPON RECEIPT

Current Charges

$$

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000017721

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$0.00 

$0.00 

$0.00 

Invoices : $0.00 

01-1131545VI8/02  47.38 TN $438.27 SW CONT SOIL  9.25

Reference: 48720208/02 VI

Vehicle: TKMS-229D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131546VI8/02  48.61 TN $449.64 SW CONT SOIL  9.25

Reference: 48720118/02 VI

Vehicle: TKMS-230D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131547VI8/02  52.17 TN $482.57 SW CONT SOIL  9.25

Reference: 48720128/02 VI

Vehicle: TKMS-768D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131551VI8/02  50.25 TN $464.81 SW CONT SOIL  9.25

Reference: 48720138/02 VI

Vehicle: TKMS-007D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131558VI8/02  52.07 TN $481.65 SW CONT SOIL  9.25

Reference: 48720148/02 VI

Vehicle: TKMS-219D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131563VI8/02  48.74 TN $450.85 SW CONT SOIL  9.25

Reference: 48720158/02 VI

Vehicle: TKMS-649D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

109,643.40 109,643.40



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 2 of 30

Date       Code         Description                                     Reference                 Rate        Quantity             Amount

01-1131588VI8/02  55.97 TN $517.72 SW CONT SOIL  9.25

Reference: 48720168/02 VI

Vehicle: TKMS-229D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131589VI8/02  55.34 TN $511.90 SW CONT SOIL  9.25

Reference: 48720178/02 VI

Vehicle: TKMS-230D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131592VI8/02  57.45 TN $531.41 SW CONT SOIL  9.25

Reference: 48720188/02 VI

Vehicle: TKMS-768D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131598  61.21 TN $566.19 ALT DAILY COVER  9.25

Reference: 48720198/02 VI

Vehicle: TKMS-007D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131612VI8/02  63.63 TN $588.58 SW CONT SOIL  9.25

Reference: 48734868/02 VI

Vehicle: TKMS-649D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131617VI8/02  60.68 TN $561.29 SW CONT SOIL  9.25

Reference: 48734998/02 VI

Vehicle: TKMS-219D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131653VI8/02  59.69 TN $552.13 SW CONT SOIL  9.25

Reference: 48734888/02 VI

Vehicle: TKMS-229D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131654VI8/02  56.52 TN $522.81 SW CONT SOIL  9.25

Reference: 48734878/02 VI
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Vehicle: TKMS-230D8/02 VI

42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131656VI8/02  59.96 TN $554.63 SW CONT SOIL  9.25

Reference: 48734898/02 VI

Vehicle: TKMS-768D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131664VI8/02  55.24 TN $510.97 SW CONT SOIL  9.25

Reference: 48734908/02 VI

Vehicle: TKMS-007D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
8    

01-1131670VI8/02  58.05 TN $536.96 SW CONT SOIL  9.25

Reference: 48734918/02 VI

Vehicle: TKMS-649D8/02 VI
42381811219Contract:8/02 VI

LRH Development, LLCGenerator Name:8/02 VI
   

01-1131680VI8/03  57.35 TN $530.49 SW CONT SOIL  9.25

Reference: 48734968/03 VI

Vehicle: TKMS-007D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131681VI8/03  58.06 TN $537.06 SW CONT SOIL  9.25

Reference: 48734978/03 VI

Vehicle: TKMS-649D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131683VI8/03  56.47 TN $522.35 SW CONT SOIL  9.25

Reference: 48734948/03 VI

Vehicle: TKMS-230D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131685VI8/03  56.93 TN $526.60 SW CONT SOIL  9.25

Reference: 48734938/03 VI

Vehicle: TKMS-229D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
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01-1131686VI8/03  57.59 TN $532.71 SW CONT SOIL  9.25

Reference: 48734958/03 VI

Vehicle: TKMS-768D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131687VI8/03  59.34 TN $548.90 SW CONT SOIL  9.25

Reference: 48734928/03 VI

Vehicle: TKMS-219D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
8    

01-1131740VI8/03  56.89 TN $526.23 SW CONT SOIL  9.25

Reference: 48756028/03 VI

Vehicle: TKMS-007D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131748VI8/03  59.51 TN $550.47 SW CONT SOIL  9.25

Reference: 48758568/03 VI

Vehicle: TKMS-252D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131749VI8/03  59.22 TN $547.79 SW CONT SOIL  9.25

Reference: 48756048/03 VI

Vehicle: TKMS-953D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131750VI8/03  59.85 TN $553.61 SW CONT SOIL  9.25

Reference: 48756038/03 VI

Vehicle: TKMS-649D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131753VI8/03  59.85 TN $553.61 SW CONT SOIL  9.25

Reference: 48756298/03 VI

Vehicle: TKMS-230D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131754VI8/03  64.94 TN $600.70 SW CONT SOIL  9.25
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Reference: 48756288/03 VI

Vehicle: TKMS-229D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131767VI8/03  64.32 TN $594.96 SW CONT SOIL  9.25

Reference: 48756258/03 VI

Vehicle: TKMS-768D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131776VI8/03  58.75 TN $543.44 SW CONT SOIL  9.25

Reference: 48756238/03 VI

Vehicle: TKMS-219D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131782VI8/03  57.72 TN $533.91 SW CONT SOIL  9.25

Reference: 48756278/03 VI

Vehicle: TITAN-110D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131783VI8/03  61.77 TN $571.37 SW CONT SOIL  9.25

Reference: 48756268/03 VI

Vehicle: TITAN102-D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131786VI8/03  62.71 TN $580.07 SW CONT SOIL  9.25

Reference: 48756248/03 VI

Vehicle: TKMS-240D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131799VI8/03  60.95 TN $563.79 SW CONT SOIL  9.25

Reference: 48756228/03 VI

Vehicle: TITAN-104D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131801VI8/03  63.65 TN $588.76 SW CONT SOIL  9.25

Reference: 48756218/03 VI

Vehicle: TITAN-112D8/03 VI
42381811219Contract:8/03 VI
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LRH Development, LLCGenerator Name:8/03 VI

   

01-1131804VI8/03  56.80 TN $525.40 SW CONT SOIL  9.25

Reference: 48756208/03 VI

Vehicle: TKMS-953D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131815VI8/03  54.84 TN $507.27 SW CONT SOIL  9.25

Reference: 48756198/03 VI

Vehicle: TKMS-252D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131821VI8/03  58.59 TN $541.96 SW CONT SOIL  9.25

Reference: 48756188/03 VI

Vehicle: TKMS-007D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131823VI8/03  53.64 TN $496.17 SW CONT SOIL  9.25

Reference: 48756178/03 VI

Vehicle: TKMS-649D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131827VI8/03  63.40 TN $586.45 SW CONT SOIL  9.25

Reference: 48756168/03 VI

Vehicle: TKMS-230D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131828VI8/03  64.82 TN $599.59 SW CONT SOIL  9.25

Reference: 48756158/03 VI

Vehicle: TKMS-229D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131839VI8/03  61.46 TN $568.51 SW CONT SOIL  9.25

Reference: 48756148/03 VI

Vehicle: TKMS-768D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
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01-1131841VI8/03  62.74 TN $580.35 SW CONT SOIL  9.25

Reference: 48756138/03 VI

Vehicle: TKMS-240D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131845VI8/03  56.47 TN $522.35 SW CONT SOIL  9.25

Reference: 48756058/03 VI

Vehicle: TITAN102-D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131850VI8/03  58.71 TN $543.07 SW CONT SOIL  9.25

Reference: 48756128/03 VI

Vehicle: TKMS-219D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131864VI8/03  55.20 TN $510.60 SW CONT SOIL  9.25

Reference: 48756118/03 VI

Vehicle: TITAN-110D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131866VI8/03  49.55 TN $458.34 SW CONT SOIL  9.25

Reference: 48756108/03 VI

Vehicle: TITAN-104D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131869VI8/03  56.47 TN $522.35 SW CONT SOIL  9.25

Reference: 48756098/03 VI

Vehicle: TKMS-953D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131877VI8/03  53.95 TN $499.04 SW CONT SOIL  9.25

Reference: 48756068/03 VI

Vehicle: TKMS-252D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131879VI8/03  55.32 TN $511.71 SW CONT SOIL  9.25

Reference: 48756088/03 VI

Vehicle: TKMS-007D8/03 VI
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42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131881VI8/03  54.70 TN $505.98 SW CONT SOIL  9.25

Reference: 48756078/03 VI

Vehicle: TKMS-649D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131885VI8/03  55.74 TN $515.60 SW CONT SOIL  9.25

Reference: 49205748/03 VI

Vehicle: TITAN-112D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131893VI8/03  62.42 TN $577.39 SW CONT SOIL  9.25

Reference: 49205728/03 VI

Vehicle: TKMS-229D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131894VI8/03  53.81 TN $497.74 SW CONT SOIL  9.25

Reference: 49205738/03 VI

Vehicle: TKMS-230D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131901VI8/03  60.28 TN $557.59 SW CONT SOIL  9.25

Reference: 49205718/03 VI

Vehicle: TKMS-768D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131905VI8/03  59.39 TN $549.36 SW CONT SOIL  9.25

Reference: 49205698/03 VI

Vehicle: TKMS-240D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
   

01-1131922VI8/03  44.78 TN $414.22 SW CONT SOIL  9.25

Reference: 49205688/03 VI

Vehicle: TKMS-219D8/03 VI
42381811219Contract:8/03 VI

LRH Development, LLCGenerator Name:8/03 VI
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01-1131975VI8/06  51.12 TN $472.86 SW CONT SOIL  9.25

Reference: 48720008/06 VI

Vehicle: TKMS-649D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1131977VI8/06  54.82 TN $507.09 SW CONT SOIL  9.25

Reference: 48734858/06 VI

Vehicle: TKMS-219D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

E

01-1131981VI8/06  58.54 TN $541.50 SW CONT SOIL  9.25

Reference: 48734848/06 VI

Vehicle: TKMS-229D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1131982VI8/06  54.72 TN $506.16 SW CONT SOIL  9.25

Reference: 48734838/06 VI

Vehicle: TKMS-230D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1131992VI8/06  60.04 TN $555.37 SW CONT SOIL  9.25

Reference: 48734828/06 VI

Vehicle: TKMS-768D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
8    

01-1132023VI8/06  67.26 TN $622.16 SW CONT SOIL  9.25

Reference: 48734808/06 VI

Vehicle: TKMS-649D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132031VI8/06  56.92 TN $526.51 SW CONT SOIL  9.25

Reference: 48734798/06 VI

Vehicle: TKMS-219D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132039VI8/06  59.69 TN $552.13 SW CONT SOIL  9.25

Reference: 48734788/06 VI
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Vehicle: TKMS-229D8/06 VI

42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132040VI8/06  63.19 TN $584.51 SW CONT SOIL  9.25

Reference: 48734778/06 VI

Vehicle: TKMS-230D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132046VI8/06  68.76 TN $636.03 SW CONT SOIL  9.25

Reference: 48734768/06 VI

Vehicle: TKMS-768D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132087VI8/06  59.19 TN $547.51 SW CONT SOIL  9.25

Reference: 48734758/06 VI

Vehicle: TKMS-649D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
8    

01-1132105VI8/06  52.27 TN $483.50 SW CONT SOIL  9.25

Reference: 48734748/06 VI

Vehicle: TKMS-219D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132114VI8/06  49.19 TN $455.01 SW CONT SOIL  9.25

Reference: 48734738/06 VI

Vehicle: TKMS-229D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132115VI8/06  50.94 TN $471.20 SW CONT SOIL  9.25

Reference: 48734728/06 VI

Vehicle: TKMS-230D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132120VI8/06  56.63 TN $523.83 SW CONT SOIL  9.25

Reference: 48734708/06 VI

Vehicle: TKMS-768D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
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01-1132141VI8/06  46.64 TN $431.42 SW CONT SOIL  9.25

Reference: 48734718/06 VI

Vehicle: TKMS-649D8/06 VI
42381811219Contract:8/06 VI

LRH Development, LLCGenerator Name:8/06 VI
   

01-1132567VI8/09  49.20 TN $455.10 SW CONT SOIL  9.25

Reference: 48734618/09 VI

Vehicle: TKMS-649D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132569VI8/09  45.86 TN $424.21 SW CONT SOIL  9.25

Reference: 48734628/09 VI

Vehicle: TKMS-219D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132578VI8/09  51.20 TN $473.60 SW CONT SOIL  9.25

Reference: 48734648/09 VI

Vehicle: TKMS-768D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132584VI8/09  47.47 TN $439.10 SW CONT SOIL  9.25

Reference: 48734638/09 VI

Vehicle: TKMS-770D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132599VI8/09  53.48 TN $494.69 SW CONT SOIL  9.25

Reference: 48734658/09 VI

Vehicle: TKMS-241D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132621VI8/09  52.04 TN $481.37 SW CONT SOIL  9.25

Reference: 48734668/09 VI

Vehicle: TKMS-649D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132630VI8/09  54.20 TN $501.35 SW CONT SOIL  9.25
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Reference: 48734678/09 VI

Vehicle: TKMS-219D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132638VI8/09  51.14 TN $473.05 SW CONT SOIL  9.25

Reference: 48734688/09 VI

Vehicle: TKMS-770D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132643VI8/09  52.97 TN $489.97 SW CONT SOIL  9.25

Reference: 48734698/09 VI

Vehicle: TKMS-768D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132655VI8/09  50.92 TN $471.01 SW CONT SOIL  9.25

Reference: 48733598/09 VI

Vehicle: TKMS-241D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132684VI8/09  54.18 TN $501.17 SW CONT SOIL  9.25

Reference: 48733588/09 VI

Vehicle: TKMS-649D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132689VI8/09  52.86 TN $488.96 SW CONT SOIL  9.25

Reference: 48733578/09 VI

Vehicle: TKMS-219D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132695VI8/09  49.90 TN $461.58 SW CONT SOIL  9.25

Reference: 48733568/09 VI

Vehicle: TKMS-770D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132698VI8/09  55.71 TN $515.32 SW CONT SOIL  9.25

Reference: 48733558/09 VI

Vehicle: TKMS-768D8/09 VI
42381811219Contract:8/09 VI
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LRH Development, LLCGenerator Name:8/09 VI

   

01-1132707VI8/09  51.95 TN $480.54 SW CONT SOIL  9.25

Reference: 49227298/09 VI

Vehicle: TKMS-241D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132735VI8/09  61.37 TN $567.67 SW CONT SOIL  9.25

Reference: 48733548/09 VI

Vehicle: TKMS-649D8/09 VI
42381811219Contract:8/09 VI

LRH Development, LLCGenerator Name:8/09 VI
   

01-1132771VI8/10  55.85 TN $516.61 SW CONT SOIL  9.25

Reference: 48733538/10 VI

Vehicle: TKMS-953D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132776VI8/10  52.09 TN $481.83 SW CONT SOIL  9.25

Reference: 48733508/10 VI

Vehicle: TKMS-252D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132780VI8/10  56.08 TN $518.74 SW CONT SOIL  9.25

Reference: 48733488/10 VI

Vehicle: TKMS-240D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132783VI8/10  54.60 TN $505.05 SW CONT SOIL  9.25

Reference: 48733478/10 VI

Vehicle: TKMS-241D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132788VI8/10  51.45 TN $475.91 SW CONT SOIL  9.25

Reference: 48733518/10 VI

Vehicle: TKMS-303D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
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01-1132829VI8/10  54.97 TN $508.47 SW CONT SOIL  9.25

Reference: 48733458/10 VI

Vehicle: TKMS-252D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132830VI8/10  53.30 TN $493.03 SW CONT SOIL  9.25

Reference: 48733498/10 VI

Vehicle: TKMS-240D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132831VI8/10  55.02 TN $508.94 SW CONT SOIL  9.25

Reference: 48733468/10 VI

Vehicle: TKMS-953D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132841VI8/10  54.00 TN $499.50 SW CONT SOIL  9.25

Reference: 48733358/10 VI

Vehicle: TKMS-303D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132843VI8/10  53.09 TN $491.08 SW CONT SOIL  9.25

Reference: 48733368/10 VI

Vehicle: TKMS-241D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132876VI8/10  55.90 TN $517.08 SW CONT SOIL  9.25

Reference: 48733378/10 VI

Vehicle: TKMS-953D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132881VI8/10  52.82 TN $488.59 SW CONT SOIL  9.25

Reference: 48733388/10 VI

Vehicle: TKMS-252D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132882VI8/10  54.91 TN $507.92 SW CONT SOIL  9.25

Reference: 48733398/10 VI

Vehicle: TKMS-240D8/10 VI
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42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132889VI8/10  52.47 TN $485.35 SW CONT SOIL  9.25

Reference: 48733408/10 VI

Vehicle: TKMS-303D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132891VI8/10  52.63 TN $486.83 SW CONT SOIL  9.25

Reference: 48733418/10 VI

Vehicle: TKMS-241D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132917VI8/10  52.79 TN $488.31 SW CONT SOIL  9.25

Reference: 48733428/10 VI

Vehicle: TKMS-953D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132922VI8/10  52.57 TN $486.27 SW CONT SOIL  9.25

Reference: 48733448/10 VI

Vehicle: TKMS-240D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132926VI8/10  49.33 TN $456.30 SW CONT SOIL  9.25

Reference: 48733438/10 VI

Vehicle: TKMS-252D8/10 VI
42381811219Contract:8/10 VI

LRH Development, LLCGenerator Name:8/10 VI
   

01-1132975VI8/13  51.36 TN $475.08 SW CONT SOIL  9.25

Reference: 48733348/13 VI

Vehicle: TKMS-768D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1132977VI8/13  50.85 TN $470.36 SW CONT SOIL  9.25

Reference: 48733338/13 VI

Vehicle: TKMS-240D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 16 of 30

Date       Code         Description                                     Reference                 Rate        Quantity             Amount

01-1132982VI8/13  46.22 TN $427.54 SW CONT SOIL  9.25

Reference: 48733328/13 VI

Vehicle: TKMS-219D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1132985VI8/13  51.35 TN $474.99 SW CONT SOIL  9.25

Reference: 48733318/13 VI

Vehicle: TKMS-649D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
8    

01-1132992VI8/13  50.38 TN $466.02 SW CONT SOIL  9.25

Reference: 48733308/13 VI

Vehicle: TKMS-770D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133009VI8/13  48.01 TN $444.09 SW CONT SOIL  9.25

Reference: 48733298/13 VI

Vehicle: TKMS-017D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133010VI8/13  59.02 TN $545.94 SW CONT SOIL  9.25

Reference: 48733248/13 VI

Vehicle: TKMS-229D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133014VI8/13  48.69 TN $450.38 SW CONT SOIL  9.25

Reference: 48733288/13 VI

Vehicle: TKMS-265D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133019VI8/13  53.22 TN $492.29 SW CONT SOIL  9.25

Reference: 48733278/13 VI

Vehicle: TKMS-253D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133022VI8/13  57.70 TN $533.73 SW CONT SOIL  9.25

Reference: 48733268/13 VI
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Vehicle: TKMS-767D8/13 VI

42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133027VI8/13  50.47 TN $466.85 SW CONT SOIL  9.25

Reference: 48733258/13 VI

Vehicle: TKMS-007D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133030VI8/13  56.57 TN $523.27 SW CONT SOIL  9.25

Reference: 48733238/13 VI

Vehicle: TKMS-768D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133031VI8/13  51.37 TN $475.17 SW CONT SOIL  9.25

Reference: 48733228/13 VI

Vehicle: TKMS-240D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133038VI8/13  53.66 TN $496.36 SW CONT SOIL  9.25

Reference: 48733218/13 VI

Vehicle: TKMS-219D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133047VI8/13  51.82 TN $479.34 SW CONT SOIL  9.25

Reference: 48733208/13 VI

Vehicle: TKMS-649D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133065VI8/13  51.19 TN $473.51 SW CONT SOIL  9.25

Reference: 48733198/13 VI

Vehicle: TKMS-770D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133068VI8/13  50.08 TN $463.24 SW CONT SOIL  9.25

Reference: 48733188/13 VI

Vehicle: TKMS-017D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
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01-1133073VI8/13  50.34 TN $465.65 SW CONT SOIL  9.25

Reference: 48733178/13 VI

Vehicle: TKMS-265D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133078VI8/13  56.47 TN $522.35 SW CONT SOIL  9.25

Reference: 48733168/13 VI

Vehicle: TKMS-253D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133082VI8/13  54.61 TN $505.14 SW CONT SOIL  9.25

Reference: 48733158/13 VI

Vehicle: TKMS-767D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133093VI8/13  51.07 TN $472.40 SW CONT SOIL  9.25

Reference: 48733148/13 VI

Vehicle: TKMS-007D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133098VI8/13  54.43 TN $503.48 SW CONT SOIL  9.25

Reference: 48733138/13 VI

Vehicle: TKMS-768D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133102VI8/13  51.98 TN $480.82 SW CONT SOIL  9.25

Reference: 48733128/13 VI

Vehicle: TKMS-240D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133114VI8/13  52.88 TN $489.14 SW CONT SOIL  9.25

Reference: 48733118/13 VI

Vehicle: TKMS-219D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133125VI8/13  51.60 TN $477.30 SW CONT SOIL  9.25
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Reference: 48733108/13 VI

Vehicle: TKMS-649D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133128VI8/13  52.00 TN $481.00 SW CONT SOIL  9.25

Reference: 49227048/13 VI

Vehicle: TKMS-770D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133129VI8/13  48.04 TN $444.37 SW CONT SOIL  9.25

Reference: 49227058/13 VI

Vehicle: TKMS-007D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133140VI8/13  56.42 TN $521.89 SW CONT SOIL  9.25

Reference: 49227078/13 VI

Vehicle: TKMS-229D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133145VI8/13  53.55 TN $495.34 SW CONT SOIL  9.25

Reference: 49227088/13 VI

Vehicle: TKMS-265D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133153VI8/13  55.17 TN $510.32 SW CONT SOIL  9.25

Reference: 49227098/13 VI

Vehicle: TKMS-253D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133156VI8/13  55.78 TN $515.97 SW CONT SOIL  9.25

Reference: 49227068/13 VI

Vehicle: TKMS-608D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133158VI8/13  57.67 TN $533.45 SW CONT SOIL  9.25

Reference: 49227108/13 VI

Vehicle: TKMS-767D8/13 VI
42381811219Contract:8/13 VI
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LRH Development, LLCGenerator Name:8/13 VI

   

01-1133161VI8/13  51.45 TN $475.91 SW CONT SOIL  9.25

Reference: 49227118/13 VI

Vehicle: TKMS-007D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133163VI8/13  58.17 TN $538.07 SW CONT SOIL  9.25

Reference: 49227128/13 VI

Vehicle: TKMS-768D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133165VI8/13  61.96 TN $573.13 SW CONT SOIL  9.25

Reference: 49227138/13 VI

Vehicle: TKMS-240D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133169VI8/13  60.45 TN $559.16 SW CONT SOIL  9.25

Reference: 49227158/13 VI

Vehicle: TKMS-219D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133174VI8/13  59.81 TN $553.24 SW CONT SOIL  9.25

Reference: 49227148/13 VI

Vehicle: TKMS-304D8/13 VI
42381811219Contract:8/13 VI

LRH Development, LLCGenerator Name:8/13 VI
   

01-1133213VI8/14  57.31 TN $530.12 SW CONT SOIL  9.25

Reference: 49227168/14 VI

Vehicle: TKMS-253D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133216VI8/14  57.55 TN $532.34 SW CONT SOIL  9.25

Reference: 49227178/14 VI

Vehicle: TKMS-767D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
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01-1133220VI8/14  59.45 TN $549.91 SW CONT SOIL  9.25

Reference: 49227188/14 VI

Vehicle: TKMS-608D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133230VI8/14  54.31 TN $502.37 SW CONT SOIL  9.25

Reference: 49227208/14 VI

Vehicle: TKMS-017D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133236  53.41 TN $494.04 ALT DAILY COVER  9.25

Reference: 49227218/14 VI

Vehicle: TKMS-007D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133241VI8/14  55.33 TN $511.80 SW CONT SOIL  9.25

Reference: 49227228/14 VI

Vehicle: TKMS-649D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133244VI8/14  55.22 TN $510.79 SW CONT SOIL  9.25

Reference: 49227198/14 VI

Vehicle: TKMS-218D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133248VI8/14  51.38 TN $475.27 SW CONT SOIL  9.25

Reference: 49227238/14 VI

Vehicle: TKMS-953D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133252VI8/14  48.35 TN $447.24 SW CONT SOIL  9.25

Reference: 49227248/14 VI

Vehicle: TKMS-252D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133273VI8/14  55.53 TN $513.65 SW CONT SOIL  9.25

Reference: 49227258/14 VI

Vehicle: TKMS-229D8/14 VI
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42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133280VI8/14  54.41 TN $503.29 SW CONT SOIL  9.25

Reference: 49227268/14 VI

Vehicle: TKMS-253D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133282VI8/14  55.82 TN $516.34 SW CONT SOIL  9.25

Reference: 49227278/14 VI

Vehicle: TKMS-767D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133284VI8/14  52.91 TN $489.42 SW CONT SOIL  9.25

Reference: 49227308/14 VI

Vehicle: TKMS-608D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133292VI8/14  53.92 TN $498.76 SW CONT SOIL  9.25

Reference: 49227318/14 VI

Vehicle: TKMS-218D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133294VI8/14  44.31 TN $409.87 SW CONT SOIL  9.25

Reference: 49227328/14 VI

Vehicle: TKMS-017D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133300VI8/14  47.38 TN $438.27 SW CONT SOIL  9.25

Reference: 49227338/14 VI

Vehicle: TKMS-219D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133305VI8/14  45.94 TN $424.95 SW CONT SOIL  9.25

Reference: 49227348/14 VI

Vehicle: TKMS-007D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
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01-1133311VI8/14  44.24 TN $409.22 SW CONT SOIL  9.25

Reference: 49227358/14 VI

Vehicle: TKMS-649D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133314VI8/14  42.38 TN $392.02 SW CONT SOIL  9.25

Reference: 49227368/14 VI

Vehicle: TKMS-241D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133320VI8/14  45.07 TN $416.90 SW CONT SOIL  9.25

Reference: 49227378/14 VI

Vehicle: TKMS-953D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133324VI8/14  47.87 TN $442.80 SW CONT SOIL  9.25

Reference: 49227388/14 VI

Vehicle: TKMS-252D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133337VI8/14  54.97 TN $508.47 SW CONT SOIL  9.25

Reference: 49227398/14 VI

Vehicle: TKMS-229D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133346VI8/14  54.07 TN $500.15 SW CONT SOIL  9.25

Reference: 49227408/14 VI

Vehicle: TKMS-253D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133352VI8/14  52.57 TN $486.27 SW CONT SOIL  9.25

Reference: 49227418/14 VI

Vehicle: TKMS-767D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133357VI8/14  56.35 TN $521.24 SW CONT SOIL  9.25

Reference: 49227428/14 VI
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Vehicle: TKMS-608D8/14 VI

42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133359VI8/14  51.28 TN $474.34 SW CONT SOIL  9.25

Reference: 49227438/14 VI

Vehicle: TKMS-218D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133364VI8/14  42.61 TN $394.14 SW CONT SOIL  9.25

Reference: 49227448/14 VI

Vehicle: TKMS-017D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133368VI8/14  50.21 TN $464.44 SW CONT SOIL  9.25

Reference: 49227458/14 VI

Vehicle: TKMS-219D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133378VI8/14  43.29 TN $400.43 SW CONT SOIL  9.25

Reference: 49227468/14 VI

Vehicle: TKMS-007D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133383VI8/14  51.64 TN $477.67 SW CONT SOIL  9.25

Reference: 49227478/14 VI

Vehicle: TKMS-241D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133385VI8/14  45.18 TN $417.92 SW CONT SOIL  9.25

Reference: 49227488/14 VI

Vehicle: TKMS-953D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133396VI8/14  51.70 TN $478.23 SW CONT SOIL  9.25

Reference: 49227508/14 VI

Vehicle: TKMS-252D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
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01-1133400VI8/14  25.47 TN $235.60 SW CONT SOIL  9.25

Reference: 49227498/14 VI

Vehicle: TKMS-6498/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
8    

01-1133402VI8/14  50.62 TN $468.24 SW CONT SOIL  9.25

Reference: 49227518/14 VI

Vehicle: TKMS-229D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133406VI8/14  47.65 TN $440.76 SW CONT SOIL  9.25

Reference: 49227528/14 VI

Vehicle: TKMS-253D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133411VI8/14  47.30 TN $437.53 SW CONT SOIL  9.25

Reference: 49227538/14 VI

Vehicle: TKMS-767D8/14 VI
42381811219Contract:8/14 VI

LRH Development, LLCGenerator Name:8/14 VI
   

01-1133459VI8/15  44.75 TN $413.94 SW CONT SOIL  9.25

Reference: 48755808/15 VI

Vehicle: TKMS-953D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133461VI8/15  49.11 TN $454.27 SW CONT SOIL  9.25

Reference: 48755818/15 VI

Vehicle: TKMS-304D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133463VI8/15  53.61 TN $495.89 SW CONT SOIL  9.25

Reference: 48755828/15 VI

Vehicle: TKMS-303D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133465VI8/15  53.85 TN $498.11 SW CONT SOIL  9.25
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Reference: 48755838/15 VI

Vehicle: TKMS-770D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133470VI8/15  52.41 TN $484.79 SW CONT SOIL  9.25

Reference: 48755848/15 VI

Vehicle: TKMS-017D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133479VI8/15  59.86 TN $553.71 SW CONT SOIL  9.25

Reference: 48755868/15 VI

Vehicle: TKMS-252D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133490VI8/15  63.60 TN $588.30 SW CONT SOIL  9.25

Reference: 48755878/15 VI

Vehicle: TKMS-649D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133494VI8/15  62.17 TN $575.07 SW CONT SOIL  9.25

Reference: 48755888/15 VI

Vehicle: TKMS-240D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133495VI8/15  29.32 TN $271.21 SW CONT SOIL  9.25

Reference: 48755858/15 VI

Vehicle: HM-129-28YARDS8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133501VI8/15  58.35 TN $539.74 SW CONT SOIL  9.25

Reference: 48755898/15 VI

Vehicle: TKMS-219D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI
   

01-1133505VI8/15  59.61 TN $551.39 SW CONT SOIL  9.25

Reference: 48755908/15 VI

Vehicle: TKMS-241D8/15 VI
42381811219Contract:8/15 VI
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LRH Development, LLCGenerator Name:8/15 VI

   

01-1133515VI8/15  32.01 TN $296.09 SW CONT SOIL  9.25

Reference: 48755918/15 VI

Vehicle: HM123-24YARDS8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133522VI8/15  64.43 TN $595.98 SW CONT SOIL  9.25

Reference: 48755928/15 VI

Vehicle: TKMS-953D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133529VI8/15  55.03 TN $509.03 SW CONT SOIL  9.25

Reference: 48755938/15 VI

Vehicle: TKMS-304D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133540VI8/15  57.69 TN $533.63 SW CONT SOIL  9.25

Reference: 48755948/15 VI

Vehicle: TKMS-770D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133542VI8/15  50.58 TN $467.87 SW CONT SOIL  9.25

Reference: 48755958/15 VI

Vehicle: TKMS-303D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133545VI8/15  55.91 TN $517.17 SW CONT SOIL  9.25

Reference: 48755968/15 VI

Vehicle: TKMS-017D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133550VI8/15  30.11 TN $278.52 SW CONT SOIL  9.25

Reference: 48755988/15 VI

Vehicle: HM-129-28YARDS8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133551VI8/15  56.51 TN $522.72 SW CONT SOIL  9.25

Reference: 48755978/15 VI

Vehicle: TKMS-252D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133554VI8/15  55.44 TN $512.82 SW CONT SOIL  9.25

Reference: 48756008/15 VI

Vehicle: TKMS-240D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133559VI8/15  56.44 TN $522.07 SW CONT SOIL  9.25

Reference: 48756018/15 VI

Vehicle: TKMS-649D8/15 VI
42381811219Contract:8/15 VI
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LRH Development, LLCGenerator Name:8/15 VI

01-1133564VI8/15  50.60 TN $468.05 SW CONT SOIL  9.25

Reference: 48758798/15 VI

Vehicle: TKMS-219D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133568VI8/15  53.83 TN $497.93 SW CONT SOIL  9.25

Reference: 48758788/15 VI

Vehicle: TKMS-241D8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133572VI8/15  29.01 TN $268.34 SW CONT SOIL  9.25

Reference: 48758778/15 VI

Vehicle: HM123-24YARDS8/15 VI
42381811219Contract:8/15 VI

LRH Development, LLCGenerator Name:8/15 VI

01-1133584VG8/15  57.03 TN $527.53 SW-CONT SOIL  9.25

Reference: 48758768/15 VG

Vehicle: TKMS-953D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133586VG8/15  53.16 TN $491.73 SW-CONT SOIL  9.25

Reference: 48758578/15 VG

Vehicle: TKMS-304D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133592VG8/15  51.55 TN $476.84 SW-CONT SOIL  9.25

Reference: 48758598/15 VG

Vehicle: TKMS-770D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133596VG8/15  52.74 TN $487.85 SW-CONT SOIL  9.25

Reference: 48758608/15 VG

Vehicle: TKMS-303D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133601VG8/15  45.58 TN $421.62 SW-CONT SOIL  9.25

Reference: 48758588/15 VG

Vehicle: TKMS-017D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133608VG8/15  26.04 TN $240.87 SW-CONT SOIL  9.25

Reference: 48758628/15 VG

Vehicle: HM-129-28YARDS8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133610VG8/15  57.09 TN $528.08 SW-CONT SOIL  9.25

Reference: 48758648/15 VG

Vehicle: TKMS-240D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133616VG8/15  61.32 TN $567.21 SW-CONT SOIL  9.25



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 29 of 30

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Reference: 48758618/15 VG

Vehicle: TKMS-649D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133623VG8/15  56.93 TN $526.60 SW-CONT SOIL  9.25

Reference: 48758658/15 VG

Vehicle: TKMS-219D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133625VG8/15  25.66 TN $237.36 SW-CONT SOIL  9.25

Reference: 48758668/15 VG

Vehicle: HM123-24YARDS8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133629VG8/15  52.75 TN $487.94 SW-CONT SOIL  9.25

Reference: 48758678/15 VG

Vehicle: TKMS-241D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133634VG8/15  53.28 TN $492.84 SW-CONT SOIL  9.25

Reference: 48758688/15 VG

Vehicle: TKMS-953D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133637VG8/15  54.42 TN $503.39 SW-CONT SOIL  9.25

Reference: 48758698/15 VG

Vehicle: TKMS-304D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133647VG8/15  47.59 TN $440.21 SW-CONT SOIL  9.25

Reference: 48758708/15 VG

Vehicle: TKMS-770D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133651VG8/15  43.52 TN $402.56 SW-CONT SOIL  9.25

Reference: 48758718/15 VG

Vehicle: TKMS-303D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

01-1133652VG8/15  57.46 TN $531.51 SW-CONT SOIL  9.25

Reference: 48758638/15 VG

Vehicle: TKMS-252D8/15 VG
42381811219Contract:8/15 VG

LRH Development, LLCGenerator Name:8/15 VG

Material / Fee Summary

  

TN 796.12SW-CONT SOILVG $7,364.14 

TN 11,057.19SW CONT SOIL VI $102,279.26 
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$116,633.90 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$116,633.90 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$116,633.90 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

08/15/2018

Current Charges

$116,633.90 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000017721

CLEVELAND, OH 44193

hardyk
Line

hardyk
Line

hardyk
Text Box
incorrect total; see correct total on top of page 1





CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

08/31/2018

Page 1 of 50

Due Date        UPON RECEIPT

Current Charges

$245,858.98$245,858.98

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000017781

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$116,633.90 

$109,643.40 

($6,990.50)

Invoices : $0.00 

01-1133705VG8/16  52.45 TN $485.16 SW-CONT SOIL  9.25

Reference: 48758738/16 VG

Vehicle: TKMS-240D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133712VG8/16  54.93 TN $508.10 SW-CONT SOIL  9.25

Reference: 48758748/16 VG

Vehicle: TKMS-219D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133714VG8/16  53.50 TN $494.88 SW-CONT SOIL  9.25

Reference: 48758728/16 VG

Vehicle: TKMS-305D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133715VG8/16  57.44 TN $531.32 SW-CONT SOIL  9.25

Reference: 48758758/16 VG

Vehicle: TKMS-649D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133727VG8/16  55.09 TN $509.58 SW-CONT SOIL  9.25

Reference: 49205538/16 VG

Vehicle: TKMS-768D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133738VG8/16  53.63 TN $496.08 SW-CONT SOIL  9.25

Reference: 49205548/16 VG

Vehicle: TKMS-252D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133743VG8/16  58.69 TN $542.88 SW-CONT SOIL  9.25

Reference: 49205558/16 VG

Vehicle: TKMS-241D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133745VG8/16  58.12 TN $537.61 SW-CONT SOIL  9.25

Reference: 49205518/16 VG

Vehicle: TKMS-653D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133746VG8/16  45.42 TN $420.14 SW-CONT SOIL  9.25
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Reference: 49205528/16 VG

Vehicle: TKMS-123D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133752VG8/16  55.21 TN $510.69 SW-CONT SOIL  9.25

Reference: 49205508/16 VG

Vehicle: TKMS-019D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133762VG8/16  53.45 TN $494.41 SW-CONT SOIL  9.25

Reference: 49205568/16 VG

Vehicle: TKMS-240D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133769VG8/16  55.53 TN $513.65 SW-CONT SOIL  9.25

Reference: 49205578/16 VG

Vehicle: TKMS-305D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133771VG8/16  41.25 TN $381.56 SW-CONT SOIL  9.25

Reference: 49205588/16 VG

Vehicle: TKMS-017D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133777VG8/16  51.34 TN $474.90 SW-CONT SOIL  9.25

Reference: 49205598/16 VG

Vehicle: TKMS-304D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133779VG8/16  49.96 TN $462.13 SW-CONT SOIL  9.25

Reference: 49205608/16 VG

Vehicle: TKMS-953D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133795VG8/16  60.45 TN $559.16 SW-CONT SOIL  9.25

Reference: 49235618/16 VG

Vehicle: TKMS-653D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133798VG8/16  42.41 TN $392.29 SW-CONT SOIL  9.25

Reference: 49205628/16 VG

Vehicle: TKMS-123D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133812VG8/16  55.71 TN $515.32 SW-CONT SOIL  9.25

Reference: 49205648/16 VG

Vehicle: TKMS-252D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133819VG8/16  24.98 TN $231.07 SW-CONT SOIL  9.25

Reference: 49205738/16 VG

Vehicle: TKMS-2198/16 VG
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42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133826VG8/16  49.90 TN $461.58 SW-CONT SOIL  9.25

Reference: 49205658/16 VG

Vehicle: TKMS-019D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133830VG8/16  54.76 TN $506.53 SW-CONT SOIL  9.25

Reference: 49205668/16 VG

Vehicle: TKMS-240D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133833VG8/16  54.59 TN $504.96 SW-CONT SOIL  9.25

Reference: 48759058/16 VG

Vehicle: TKMS-305D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133836VG8/16  51.80 TN $479.15 SW-CONT SOIL  9.25

Reference: 48759068/16 VG

Vehicle: TKMS-304D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133841VG8/16  54.57 TN $504.77 SW-CONT SOIL  9.25

Reference: 48759078/16 VG

Vehicle: TKMS-017D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133846VG8/16  57.13 TN $528.45 SW-CONT SOIL  9.25

Reference: 48759088/16 VG

Vehicle: TKMS-953D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133862VG8/16  48.58 TN $449.37 SW-CONT SOIL  9.25

Reference: 48799108/16 VG

Vehicle: TKMS-653D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133866VG8/16  47.64 TN $440.67 SW-CONT SOIL  9.25

Reference: 48759118/16 VG

Vehicle: TKMS-123D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133870VG8/16  47.89 TN $442.98 SW-CONT SOIL  9.25

Reference: 48759098/16 VG

Vehicle: TKMS-608D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133876VG8/16  47.01 TN $434.84 SW-CONT SOIL  9.25

Reference: 48759128/16 VG

Vehicle: TKMS-218D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 4 of 50

Date       Code         Description                                     Reference                 Rate        Quantity             Amount

01-1133882VG8/16  54.18 TN $501.17 SW-CONT SOIL  9.25

Reference: 48759138/16 VG

Vehicle: TKMS-252D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133888VG8/16  50.64 TN $468.42 SW-CONT SOIL  9.25

Reference: 48759148/16 VG

Vehicle: TKMS-219D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133893VG8/16  54.23 TN $501.63 SW-CONT SOIL  9.25

Reference: 48759158/16 VG

Vehicle: TKMS-240D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133899VG8/16  54.10 TN $500.43 SW-CONT SOIL  9.25

Reference: 48759168/16 VG

Vehicle: TKMS-305D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133901VG8/16  55.83 TN $516.43 SW-CONT SOIL  9.25

Reference: 48759178/16 VG

Vehicle: TKMS-019D8/16 VG
42381811219Contract:8/16 VG

LRH Development, LLCGenerator Name:8/16 VG

01-1133952VG8/17  50.42 TN $466.39 SW-CONT SOIL  9.25

Reference: 48759188/17 VG

Vehicle: TKMS-017D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133959VG8/17  45.63 TN $422.08 SW-CONT SOIL  9.25

Reference: 48759208/17 VG

Vehicle: TKMS-019D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133971VG8/17  45.04 TN $416.62 SW-CONT SOIL  9.25

Reference: 48759248/17 VG

Vehicle: TKMS-770D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133978VG8/17  44.95 TN $415.79 SW-CONT SOIL  9.25

Reference: 48759198/17 VG

Vehicle: TKMS-998D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133979VG8/17  49.49 TN $457.78 SW-CONT SOIL  9.25

Reference: 48759218/17 VG

Vehicle: TKMS-228D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133980VG8/17  48.58 TN $449.37 SW-CONT SOIL  9.25

Reference: 48759258/17 VG
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Vehicle: TKMS-229D8/17 VG

42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133981VG8/17  44.72 TN $413.66 SW-CONT SOIL  9.25

Reference: 48759268/17 VG

Vehicle: TKMS-230D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1133983VG8/17  52.10 TN $481.93 SW-CONT SOIL  9.25

Reference: 48759228/17 VG

Vehicle: TKMS-279D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134000VG8/17  46.59 TN $430.96 SW-CONT SOIL  9.25

Reference: 48759288/17 VG

Vehicle: TKMS-649D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134001VG8/17  48.92 TN $452.51 SW-CONT SOIL  9.25

Reference: 48759238/17 VG

Vehicle: TKMS-33D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134002VG8/17  47.16 TN $436.23 SW-CONT SOIL  9.25

Reference: 48759278/17 VG

Vehicle: TKMS-079D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134004VG8/17  50.48 TN $466.94 SW-CONT SOIL  9.25

Reference: 48758818/17 VG

Vehicle: TKMS-123D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134011VG8/17  53.05 TN $490.71 SW-CONT SOIL  9.25

Reference: 48758808/17 VG

Vehicle: TKMS-219D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134014VG8/17  49.27 TN $455.75 SW-CONT SOIL  9.25

Reference: 48758828/17 VG

Vehicle: TKMS-017D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134027VG8/17  60.18 TN $556.67 SW-CONT SOIL  9.25

Reference: 48758838/17 VG

Vehicle: TKMS-653D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134032VG8/17  58.79 TN $543.81 SW-CONT SOIL  9.25

Reference: 48799298/17 VG

Vehicle: TKMS-002D8/17 VG
42381811219Contract:8/17 VG
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LRH Development, LLCGenerator Name:8/17 VG

01-1134035VG8/17  53.28 TN $492.84 SW-CONT SOIL  9.25

Reference: 48758848/17 VG

Vehicle: TKMS-770D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134041VG8/17  56.24 TN $520.22 SW-CONT SOIL  9.25

Reference: 48758858/17 VG

Vehicle: TKMS-998D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134045VG8/17  52.48 TN $485.44 SW-CONT SOIL  9.25

Reference: 48758878/17 VG

Vehicle: TKMS-019D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134050VG8/17  51.56 TN $476.93 SW-CONT SOIL  9.25

Reference: 48758888/17 VG

Vehicle: TKMS-279D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134061VG8/17  44.49 TN $411.53 SW-CONT SOIL  9.25

Reference: 48758908/17 VG

Vehicle: TKMS-229D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134065VG8/17  44.21 TN $408.94 SW-CONT SOIL  9.25

Reference: 48758898/17 VG

Vehicle: TKMS-228D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134066VG8/17  46.52 TN $430.31 SW-CONT SOIL  9.25

Reference: 48758918/17 VG

Vehicle: TKMS-230D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134068VG8/17  46.83 TN $433.18 SW-CONT SOIL  9.25

Reference: 48758938/17 VG

Vehicle: TKMS-253D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134069VG8/17  43.73 TN $404.50 SW-CONT SOIL  9.25

Reference: 48758928/17 VG

Vehicle: TKMS-33D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134076VG8/17  53.78 TN $497.47 SW-CONT SOIL  9.25

Reference: 48758948/17 VG

Vehicle: TKMS-649D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134078VG8/17  49.76 TN $460.28 SW-CONT SOIL  9.25
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Reference: 48758958/17 VG

Vehicle: TKMS-305D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134084VG8/17  50.83 TN $470.18 SW-CONT SOIL  9.25

Reference: 48758968/17 VG

Vehicle: TKMS-123D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134090VG8/17  51.74 TN $478.60 SW-CONT SOIL  9.25

Reference: 48758978/17 VG

Vehicle: TKMS-953D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134099VG8/17  54.08 TN $500.24 SW-CONT SOIL  9.25

Reference: 48758998/17 VG

Vehicle: TKMS-219D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134101VG8/17  48.86 TN $451.96 SW-CONT SOIL  9.25

Reference: 48759008/17 VG

Vehicle: TKMS-017D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134108VG8/17  54.91 TN $507.92 SW-CONT SOIL  9.25

Reference: 48759018/17 VG

Vehicle: TKMS-653D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134111VG8/17  54.38 TN $503.02 SW-CONT SOIL  9.25

Reference: 48758988/17 VG

Vehicle: TKMS-650D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134114VG8/17  59.40 TN $549.45 SW-CONT SOIL  9.25

Reference: 48759028/17 VG

Vehicle: TKMS-770D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134121VG8/17  46.37 TN $428.92 SW-CONT SOIL  9.25

Reference: 48759038/17 VG

Vehicle: TKMS-265D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134128VG8/17  53.71 TN $496.82 SW-CONT SOIL  9.25

Reference: 48759048/17 VG

Vehicle: TKMS-998D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134129VG8/17  63.71 TN $589.32 SW-CONT SOIL  9.25

Reference: 48759558/17 VG

Vehicle: TKMS-240D8/17 VG
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42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134142VG8/17  65.53 TN $606.15 SW-CONT SOIL  9.25

Reference: 48759578/17 VG

Vehicle: TKMS-279D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134144VG8/17  58.60 TN $542.05 SW-CONT SOIL  9.25

Reference: 48759588/17 VG

Vehicle: TKMS-019D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134145VG8/17  63.16 TN $584.23 SW-CONT SOIL  9.25

Reference: 48759568/17 VG

Vehicle: TKMS-299D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134147VG8/17  68.36 TN $632.33 SW-CONT SOIL  9.25

Reference: 48759598/17 VG

Vehicle: TKMS-229D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134150VG8/17  61.44 TN $568.32 SW-CONT SOIL  9.25

Reference: 48759608/17 VG

Vehicle: TKMS-230D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134152VG8/17  56.56 TN $523.18 SW-CONT SOIL  9.25

Reference: 48759618/17 VG

Vehicle: TKMS-228D8/17 VG
42381811219Contract:8/17 VG

LRH Development, LLCGenerator Name:8/17 VG

01-1134202VG8/20  49.54 TN $458.25 SW-CONT SOIL  9.25

Reference: 48759698/20 VG

Vehicle: TKMS-279D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134205VG8/20  55.78 TN $515.97 SW-CONT SOIL  9.25

Reference: 48759708/20 VG

Vehicle: TKMS-252D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134210VG8/20  59.01 TN $545.84 SW-CONT SOIL  9.25

Reference: 48759718/20 VG

Vehicle: TKMS-228D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134211VG8/20  43.66 TN $403.86 SW-CONT SOIL  9.25

Reference: 48759728/20 VG

Vehicle: TKMS-017D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG
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01-1134217VG8/20  54.78 TN $506.72 SW-CONT SOIL  9.25

Reference: 48759738/20 VG

Vehicle: TKMS-253D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134219VG8/20  55.03 TN $509.03 SW-CONT SOIL  9.25

Reference: 48759758/20 VG

Vehicle: TKMS-998D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134224VG8/20  53.43 TN $494.23 SW-CONT SOIL  9.25

Reference: 48759768/20 VG

Vehicle: TKMS-33D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134236VG8/20  58.26 TN $538.91 SW-CONT SOIL  9.25

Reference: 48759798/20 VG

Vehicle: TKMS-019D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134237VG8/20  54.17 TN $501.07 SW-CONT SOIL  9.25

Reference: 48759318/20 VG

Vehicle: TKMS-304D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134243VG8/20  53.35 TN $493.49 SW-CONT SOIL  9.25

Reference: 48759328/20 VG

Vehicle: TKMS-305D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134245VG8/20  57.67 TN $533.45 SW-CONT SOIL  9.25

Reference: 48759778/20 VG

Vehicle: TKMS-391D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134247VG8/20  51.99 TN $480.91 SW-CONT SOIL  9.25

Reference: 48759788/20 VG

Vehicle: ROYALTY-22D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134249VG8/20  49.59 TN $458.71 SW-CONT SOIL  9.25

Reference: 48759338/20 VG

Vehicle: TKMS-265D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134253VG8/20  47.32 TN $437.71 SW-CONT SOIL  9.25

Reference: 48759348/20 VG

Vehicle: TKMS-653D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134275VG8/20  60.67 TN $561.20 SW-CONT SOIL  9.25

Reference: 48759358/20 VG
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Vehicle: TKMS-252D8/20 VG

42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134283VG8/20  68.55 TN $634.09 SW-CONT SOIL  9.25

Reference: 48759368/20 VG

Vehicle: TKMS-228D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134284VG8/20  54.59 TN $504.96 SW-CONT SOIL  9.25

Reference: 48759378/20 VG

Vehicle: TKMS-017D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134287VG8/20  26.98 TN $249.57 SW-CONT SOIL  9.25

Reference: 48759308/20 VG

Vehicle: TKMS-1238/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134290VG8/20  67.56 TN $624.93 SW-CONT SOIL  9.25

Reference: 48759388/20 VG

Vehicle: TKMS-279D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134302VG8/20  63.44 TN $586.82 SW-CONT SOIL  9.25

Reference: 48759408/20 VG

Vehicle: TKMS-998D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134306VG8/20  62.74 TN $580.35 SW-CONT SOIL  9.25

Reference: 48759418/20 VG

Vehicle: TKMS-391D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134307VG8/20  59.82 TN $553.34 SW-CONT SOIL  9.25

Reference: 48759398/20 VG

Vehicle: TKMS-253D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134315VG8/20  61.40 TN $567.95 SW-CONT SOIL  9.25

Reference: 48759428/20 VG

Vehicle: TKMS-33D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134316VG8/20  49.38 TN $456.77 SW-CONT SOIL  9.25

Reference: 48759438/20 VG

Vehicle: ROYALTY-22D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134319VG8/20  58.93 TN $545.10 SW-CONT SOIL  9.25

Reference: 48759448/20 VG

Vehicle: TKMS-304D8/20 VG
42381811219Contract:8/20 VG
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LRH Development, LLCGenerator Name:8/20 VG

01-1134323VG8/20  63.59 TN $588.21 SW-CONT SOIL  9.25

Reference: 48759458/20 VG

Vehicle: TKMS-305D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134338VG8/20  66.43 TN $614.48 SW-CONT SOIL  9.25

Reference: 48759468/20 VG

Vehicle: TKMS-019D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134339VG8/20  71.66 TN $662.86 SW-CONT SOIL  9.25

Reference: 48759478/20 VG

Vehicle: TKMS-653D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134361VG8/20  38.01 TN $351.59 SW-CONT SOIL  9.25

Reference: 48759488/20 VG

Vehicle: TKMS-1238/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134362VG8/20  62.53 TN $578.40 SW-CONT SOIL  9.25

Reference: 48759498/20 VG

Vehicle: TKMS-252D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134363VG8/20  53.56 TN $495.43 SW-CONT SOIL  9.25

Reference: 48759508/20 VG

Vehicle: TKMS-017D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134369VG8/20  64.11 TN $593.02 SW-CONT SOIL  9.25

Reference: 48759518/20 VG

Vehicle: TKMS-228D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134373VG8/20  64.75 TN $598.94 SW-CONT SOIL  9.25

Reference: 48759528/20 VG

Vehicle: TKMS-279D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134379VG8/20  65.42 TN $605.14 SW-CONT SOIL  9.25

Reference: 48759538/20 VG

Vehicle: TKMS-391D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134383VG8/20  61.55 TN $569.34 SW-CONT SOIL  9.25

Reference: 48759548/20 VG

Vehicle: TKMS-998D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134384VG8/20  65.84 TN $609.02 SW-CONT SOIL  9.25
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Reference: 48759808/20 VG

Vehicle: TKMS-304D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134387VG8/20  63.26 TN $585.16 SW-CONT SOIL  9.25

Reference: 49205248/20 VG

Vehicle: TKMS-305D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134391VG8/20  59.11 TN $546.77 SW-CONT SOIL  9.25

Reference: 49205238/20 VG

Vehicle: ROYALTY-22D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134397VG8/20  68.33 TN $632.05 SW-CONT SOIL  9.25

Reference: 48755008/20 VG

Vehicle: TKMS-253D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134400VG8/20  68.11 TN $630.02 SW-CONT SOIL  9.25

Reference: 48759818/20 VG

Vehicle: TKMS-33D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134408VG8/20  75.58 TN $699.12 SW-CONT SOIL  9.25

Reference: 48759828/20 VG

Vehicle: TKMS-653D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134412VG8/20  59.93 TN $554.35 SW-CONT SOIL  9.25

Reference: 48759838/20 VG

Vehicle: TKMS-019D8/20 VG
42381811219Contract:8/20 VG

LRH Development, LLCGenerator Name:8/20 VG

01-1134422VG8/21  35.63 TN $329.58 SW-CONT SOIL  9.25

Reference: 48759928/21 VG

Vehicle: ROYALTY-22D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134424VG8/21  53.87 TN $498.30 SW-CONT SOIL  9.25

Reference: 48759878/21 VG

Vehicle: TKMS-017D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134425VG8/21  54.20 TN $501.35 SW-CONT SOIL  9.25

Reference: 48759888/21 VG

Vehicle: TKMS-279D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134426VG8/21  65.99 TN $610.41 SW-CONT SOIL  9.25

Reference: 48759848/21 VG

Vehicle: TKMS-252D8/21 VG
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42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134427VG8/21  61.65 TN $570.26 SW-CONT SOIL  9.25

Reference: 48759868/21 VG

Vehicle: TKMS-228D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134428VG8/21  59.83 TN $553.43 SW-CONT SOIL  9.25

Reference: 48759908/21 VG

Vehicle: TKMS-391D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134436VG8/21  59.76 TN $552.78 SW-CONT SOIL  9.25

Reference: 48759918/21 VG

Vehicle: TKMS-998D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134461VG8/21  49.49 TN $457.78 SW-CONT SOIL  9.25

Reference: 49205498/21 VG

Vehicle: TKMS-305D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134463VG8/21  48.19 TN $445.76 SW-CONT SOIL  9.25

Reference: 49205488/21 VG

Vehicle: TKMS-653D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134474VG8/21  52.38 TN $484.52 SW-CONT SOIL  9.25

Reference: 49205468/21 VG

Vehicle: TKMS-767D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134475VG8/21  50.11 TN $463.52 SW-CONT SOIL  9.25

Reference: 49205478/21 VG

Vehicle: TKMS-019D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134477VG8/21  59.46 TN $550.01 SW-CONT SOIL  9.25

Reference: 49205458/21 VG

Vehicle: TKMS-253D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134480VG8/21  51.82 TN $479.34 SW-CONT SOIL  9.25

Reference: 49205448/21 VG

Vehicle: TKMS-279D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134481VG8/21  24.33 TN $225.05 SW-CONT SOIL  9.25

Reference: 49205488/21 VG

Vehicle: TKMS-017D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG
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01-1134484VG8/21  61.31 TN $567.12 SW-CONT SOIL  9.25

Reference: 49205428/21 VG

Vehicle: TKMS-33D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134488VG8/21  55.95 TN $517.54 SW-CONT SOIL  9.25

Reference: 49205418/21 VG

Vehicle: TKMS-007D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134490VG8/21  44.07 TN $407.65 SW-CONT SOIL  9.25

Reference: 49205398/21 VG

Vehicle: ROYALTY-22D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134494VG8/21  49.08 TN $453.99 SW-CONT SOIL  9.25

Reference: 49205388/21 VG

Vehicle: TKMS-252D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134496VG8/21  30.55 TN $282.59 SW-CONT SOIL  9.25

Reference: 49205408/21 VG

Vehicle: HM123-24YARDS8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134498VG8/21  54.52 TN $504.31 SW-CONT SOIL  9.25

Reference: 49205368/21 VG

Vehicle: TKMS-391D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134499VG8/21  51.08 TN $472.49 SW-CONT SOIL  9.25

Reference: 49205358/21 VG

Vehicle: TKMS-228D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134511VG8/21  54.10 TN $500.43 SW-CONT SOIL  9.25

Reference: 49205348/21 VG

Vehicle: TKMS-998D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134518VG8/21  30.00 TN $277.50 SW-CONT SOIL  9.25

Reference: 49205378/21 VG

Vehicle: HM-109-24YARDS8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134527VG8/21  61.86 TN $572.21 SW-CONT SOIL  9.25

Reference: 48759998/21 VG

Vehicle: TKMS-305D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134534VG8/21  55.40 TN $512.45 SW-CONT SOIL  9.25

Reference: 49205268/21 VG
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Vehicle: TKMS-653D8/21 VG

42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134536VG8/21  52.67 TN $487.20 SW-CONT SOIL  9.25

Reference: 49205278/21 VG

Vehicle: TKMS-017D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134541VG8/21  59.60 TN $551.30 SW-CONT SOIL  9.25

Reference: 49205328/21 VG

Vehicle: TKMS-279D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134542VG8/21  55.80 TN $516.15 SW-CONT SOIL  9.25

Reference: 49205318/21 VG

Vehicle: TKMS-079D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134547VG8/21  58.16 TN $537.98 SW-CONT SOIL  9.25

Reference: 49205338/21 VG

Vehicle: TKMS-608D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134556VG8/21  55.02 TN $508.94 SW-CONT SOIL  9.25

Reference: 49205298/21 VG

Vehicle: TKMS-240D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134558VG8/21  59.97 TN $554.72 SW-CONT SOIL  9.25

Reference: 49205288/21 VG

Vehicle: TKMS-253D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134561VG8/21  57.57 TN $532.52 SW-CONT SOIL  9.25

Reference: 49205308/21 VG

Vehicle: TKMS-019D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134564VG8/21  54.30 TN $502.28 SW-CONT SOIL  9.25

Reference: 48759988/21 VG

Vehicle: TKMS-304D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134568VG8/21  47.14 TN $436.05 SW-CONT SOIL  9.25

Reference: 48759948/21 VG

Vehicle: ROYALTY-22D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134572VG8/21  55.08 TN $509.49 SW-CONT SOIL  9.25

Reference: 48759938/21 VG

Vehicle: TKMS-252D8/21 VG
42381811219Contract:8/21 VG
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LRH Development, LLCGenerator Name:8/21 VG

01-1134575VG8/21  54.95 TN $508.29 SW-CONT SOIL  9.25

Reference: 49205138/21 VG

Vehicle: TKMS-228D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134577VG8/21  27.53 TN $254.65 SW-CONT SOIL  9.25

Reference: 49205148/21 VG

Vehicle: HM123-24YARDS8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134588VG8/21  54.57 TN $504.77 SW-CONT SOIL  9.25

Reference: 49205158/21 VG

Vehicle: TKMS-998D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134596VG8/21  34.58 TN $319.87 SW-CONT SOIL  9.25

Reference: 48759898/21 VG

Vehicle: TKMS-1238/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134607VG8/21  59.90 TN $554.08 SW-CONT SOIL  9.25

Reference: 49205168/21 VG

Vehicle: TKMS-007D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134611VG8/21  58.96 TN $545.38 SW-CONT SOIL  9.25

Reference: 49205178/21 VG

Vehicle: TKMS-305D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134616VG8/21  60.46 TN $559.26 SW-CONT SOIL  9.25

Reference: 49205188/21 VG

Vehicle: TKMS-653D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134620VG8/21  63.18 TN $584.42 SW-CONT SOIL  9.25

Reference: 49205198/21 VG

Vehicle: TKMS-279D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134624VG8/21  62.58 TN $578.87 SW-CONT SOIL  9.25

Reference: 49205208/21 VG

Vehicle: TKMS-017D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134628VG8/21  58.12 TN $537.61 SW-CONT SOIL  9.25

Reference: 49205218/21 VG

Vehicle: TKMS-265D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134635VG8/21  70.30 TN $650.28 SW-CONT SOIL  9.25
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Reference: 49205228/21 VG

Vehicle: TKMS-240D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134640VG8/21  64.48 TN $596.44 SW-CONT SOIL  9.25

Reference: 48759978/21 VG

Vehicle: TKMS-304D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134641VG8/21  67.53 TN $624.65 SW-CONT SOIL  9.25

Reference: 48759958/21 VG

Vehicle: TKMS-391D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134643VG8/21  49.57 TN $458.52 SW-CONT SOIL  9.25

Reference: 49205118/21 VG

Vehicle: ROYALTY-22D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134647VG8/21  30.54 TN $282.50 SW-CONT SOIL  9.25

Reference: 48759968/21 VG

Vehicle: LOU-761-24YARDS8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134654VG8/21  56.44 TN $522.07 SW-CONT SOIL  9.25

Reference: 49205078/21 VG

Vehicle: TKMS-019D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134655VG8/21  57.04 TN $527.62 SW-CONT SOIL  9.25

Reference: 49205088/21 VG

Vehicle: TKMS-252D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134658VG8/21  56.26 TN $520.41 SW-CONT SOIL  9.25

Reference: 49205098/21 VG

Vehicle: TKMS-253D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134662VG8/21  30.90 TN $285.83 SW-CONT SOIL  9.25

Reference: 49205068/21 VG

Vehicle: HM123-24YARDS8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134663VG8/21  59.85 TN $553.61 SW-CONT SOIL  9.25

Reference: 49205108/21 VG

Vehicle: TKMS-228D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134665VG8/21  44.99 TN $416.16 SW-CONT SOIL  9.25

Reference: 49205038/21 VG

Vehicle: TKMS-998D8/21 VG
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42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134669VG8/21  62.89 TN $581.73 SW-CONT SOIL  9.25

Reference: 49205048/21 VG

Vehicle: TKMS-608D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134670VG8/21  55.04 TN $509.12 SW-CONT SOIL  9.25

Reference: 49205058/21 VG

Vehicle: TKMS-079D8/21 VG
42381811219Contract:8/21 VG

LRH Development, LLCGenerator Name:8/21 VG

01-1134677VG8/22  54.75 TN $506.44 SW-CONT SOIL  9.25

Reference: 49227028/22 VG

Vehicle: TKMS-304D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134678VG8/22  61.26 TN $566.66 SW-CONT SOIL  9.25

Reference: 49205028/22 VG

Vehicle: TKMS-240D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134679VG8/22  55.42 TN $512.64 SW-CONT SOIL  9.25

Reference: 49227038/22 VG

Vehicle: TKMS-391D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134680VG8/22  60.49 TN $559.53 SW-CONT SOIL  9.25

Reference: 49205008/22 VG

Vehicle: TKMS-279D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134681VG8/22  61.65 TN $570.26 SW-CONT SOIL  9.25

Reference: 49205128/22 VG

Vehicle: TKMS-653D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134683VG8/22  50.76 TN $469.53 SW-CONT SOIL  9.25

Reference: 49205018/22 VG

Vehicle: ROYALTY-22D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134723VG8/22  58.87 TN $544.55 SW-CONT SOIL  9.25

Reference: 49227018/22 VG

Vehicle: TKMS-305D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134726VG8/22  55.06 TN $509.31 SW-CONT SOIL  9.25

Reference: 49227008/22 VG

Vehicle: TKMS-228D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG
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01-1134737VG8/22  51.27 TN $474.25 SW-CONT SOIL  9.25

Reference: 49226988/22 VG

Vehicle: TKMS-33D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134739VG8/22  63.29 TN $585.43 SW-CONT SOIL  9.25

Reference: 49226978/22 VG

Vehicle: TKMS-253D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134740VG8/22  56.50 TN $522.63 SW-CONT SOIL  9.25

Reference: 49226998/22 VG

Vehicle: TKMS-123D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134742VG8/22  51.71 TN $478.32 SW-CONT SOIL  9.25

Reference: 49226798/22 VG

Vehicle: TKMS-265D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134752VG8/22  58.06 TN $537.06 SW-CONT SOIL  9.25

Reference: 49226808/22 VG

Vehicle: TKMS-019D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134753VG8/22  45.82 TN $423.84 SW-CONT SOIL  9.25

Reference: 49226818/22 VG

Vehicle: ROYALTY-22D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134766VG8/22  28.46 TN $263.26 SW-CONT SOIL  9.25

Reference: 49226828/22 VG

Vehicle: TKMS-0208/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134781VG8/22  63.03 TN $583.03 SW-CONT SOIL  9.25

Reference: 49226768/22 VG

Vehicle: TKMS-305D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134785VG8/22  63.73 TN $589.50 SW-CONT SOIL  9.25

Reference: 49226728/22 VG

Vehicle: TKMS-228D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134796VG8/22  52.72 TN $487.66 SW-CONT SOIL  9.25

Reference: 49226738/22 VG

Vehicle: TKMS-265D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134800VG8/22  60.41 TN $558.79 SW-CONT SOIL  9.25

Reference: 49226748/22 VG
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Vehicle: TKMS-33D8/22 VG

42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134805VG8/22  50.81 TN $469.99 SW-CONT SOIL  9.25

Reference: 49226688/22 VG

Vehicle: TKMS-123D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134815VG8/22  53.28 TN $492.84 SW-CONT SOIL  9.25

Reference: 49226698/22 VG

Vehicle: TKMS-253D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134819VG8/22  45.20 TN $418.10 SW-CONT SOIL  9.25

Reference: 49226708/22 VG

Vehicle: ROYALTY-22D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134820VG8/22  22.60 TN $209.05 SW-CONT SOIL  9.25

Reference: 49226718/22 VG

Vehicle: TKMS-0208/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134830VG8/22  50.21 TN $464.44 SW-CONT SOIL  9.25

Reference: 49226758/22 VG

Vehicle: TKMS-019D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134846VG8/22  42.92 TN $397.01 SW-CONT SOIL  9.25

Reference: 49226778/22 VG

Vehicle: TKMS-228D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134855VG8/22  50.55 TN $467.59 SW-CONT SOIL  9.25

Reference: 49226788/22 VG

Vehicle: TKMS-391D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134870VG8/22  47.80 TN $442.15 SW-CONT SOIL  9.25

Reference: 4926548/22 VG

Vehicle: TKMS-265D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134875VG8/22  49.01 TN $453.34 SW-CONT SOIL  9.25

Reference: 49226568/22 VG

Vehicle: TKMS-653D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134878VG8/22  26.38 TN $244.02 SW-CONT SOIL  9.25

Reference: 49226558/22 VG

Vehicle: TKMS-3058/22 VG
42381811219Contract:8/22 VG
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LRH Development, LLCGenerator Name:8/22 VG

01-1134879VG8/22  50.07 TN $463.15 SW-CONT SOIL  9.25

Reference: 49226578/22 VG

Vehicle: TKMS-240D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134886VG8/22  52.80 TN $488.40 SW-CONT SOIL  9.25

Reference: 49226588/22 VG

Vehicle: TKMS-33D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134893VG8/22  40.26 TN $372.41 SW-CONT SOIL  9.25

Reference: 49226598/22 VG

Vehicle: TKMS-123D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134899VG8/22  42.02 TN $388.69 SW-CONT SOIL  9.25

Reference: 49226618/22 VG

Vehicle: ROYALTY-22D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134900VG8/22  24.57 TN $227.27 SW-CONT SOIL  9.25

Reference: 49226628/22 VG

Vehicle: TKMS-0208/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134903VG8/22  47.15 TN $436.14 SW-CONT SOIL  9.25

Reference: 49226608/22 VG

Vehicle: TKMS-253D8/22 VG
42381811219Contract:8/22 VG

LRH Development, LLCGenerator Name:8/22 VG

01-1134908VG8/23  50.68 TN $468.79 SW-CONT SOIL  9.25

Reference: 49226838/23 VG

Vehicle: TKMS-240D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134911VG8/23  47.74 TN $441.60 SW-CONT SOIL  9.25

Reference: 49226658/23 VG

Vehicle: TKMS-649D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134912VG8/23  43.32 TN $400.71 SW-CONT SOIL  9.25

Reference: 49226668/23 VG

Vehicle: TKMS-265D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134913VG8/23  48.15 TN $445.39 SW-CONT SOIL  9.25

Reference: 49226648/23 VG

Vehicle: TKMS-219D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134925VG8/23  43.90 TN $406.08 SW-CONT SOIL  9.25
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Reference: 49222638/23 VG

Vehicle: TKMS-019D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134931VG8/23  53.81 TN $497.74 SW-CONT SOIL  9.25

Reference: 49226678/23 VG

Vehicle: TKMS-653D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134953VG8/23  50.92 TN $471.01 SW-CONT SOIL  9.25

Reference: 49226848/23 VG

Vehicle: TKMS-279D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134957VG8/23  51.84 TN $479.52 SW-CONT SOIL  9.25

Reference: 49226858/23 VG

Vehicle: TKMS-998D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134958VG8/23  47.88 TN $442.89 SW-CONT SOIL  9.25

Reference: 49226868/23 VG

Vehicle: TKMS-228D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134961VG8/23  40.87 TN $378.05 SW-CONT SOIL  9.25

Reference: 49226878/23 VG

Vehicle: ROYALTY-22D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134963VG8/23  61.04 TN $564.62 SW-CONT SOIL  9.25

Reference: 49226888/23 VG

Vehicle: TKMS-253D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134968VG8/23  50.46 TN $466.76 SW-CONT SOIL  9.25

Reference: 49226898/23 VG

Vehicle: TKMS-240D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134973VG8/23  50.91 TN $470.92 SW-CONT SOIL  9.25

Reference: 49226908/23 VG

Vehicle: TKMS-649D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134974VG8/23  46.04 TN $425.87 SW-CONT SOIL  9.25

Reference: 49226918/23 VG

Vehicle: TKMS-265D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134977VG8/23  50.87 TN $470.55 SW-CONT SOIL  9.25

Reference: 49226928/23 VG

Vehicle: TKMS-219D8/23 VG
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42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134979VG8/23  48.32 TN $446.96 SW-CONT SOIL  9.25

Reference: 49226938/23 VG

Vehicle: TKMS-33D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134982VG8/23  24.99 TN $231.16 SW-CONT SOIL  9.25

Reference: 49226948/23 VG

Vehicle: HM123-24YARDS8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134987VG8/23  55.67 TN $514.95 SW-CONT SOIL  9.25

Reference: 49226958/23 VG

Vehicle: TKMS-953D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134992VG8/23  49.04 TN $453.62 SW-CONT SOIL  9.25

Reference: 49226968/23 VG

Vehicle: TKMS-653D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1134994VG8/23  48.76 TN $451.03 SW-CONT SOIL  9.25

Reference: 49226298/23 VG

Vehicle: TKMS-252D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135000VG8/23  49.50 TN $457.88 SW-CONT SOIL  9.25

Reference: 49226308/23 VG

Vehicle: TKMS-019D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135019VG8/23  42.47 TN $392.85 SW-CONT SOIL  9.25

Reference: 49226318/23 VG

Vehicle: ROYALTY-22D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135020VG8/23  51.18 TN $473.42 SW-CONT SOIL  9.25

Reference: 49226328/23 VG

Vehicle: TKMS-228D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135023VG8/23  50.22 TN $464.54 SW-CONT SOIL  9.25

Reference: 49226358/23 VG

Vehicle: TKMS-240D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135030VG8/23  48.54 TN $449.00 SW-CONT SOIL  9.25

Reference: 49226368/23 VG

Vehicle: TKMS-998D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG
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01-1135032VG8/23  53.78 TN $497.47 SW-CONT SOIL  9.25

Reference: 49226348/23 VG

Vehicle: TKMS-279D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135033VG8/23  41.20 TN $381.10 SW-CONT SOIL  9.25

Reference: 49226378/23 VG

Vehicle: TKMS-265D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135034VG8/23  44.96 TN $415.88 SW-CONT SOIL  9.25

Reference: 49226388/23 VG

Vehicle: TKMS-219D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135041VG8/23  48.89 TN $452.23 SW-CONT SOIL  9.25

Reference: 49226398/23 VG

Vehicle: TKMS-649D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135044VG8/23  41.80 TN $386.65 SW-CONT SOIL  9.25

Reference: 49226408/23 VG

Vehicle: TKMS-253D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135048VG8/23  25.42 TN $235.14 SW-CONT SOIL  9.25

Reference: 49226418/23 VG

Vehicle: HM123-24YARDS8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135049VG8/23  49.82 TN $460.84 SW-CONT SOIL  9.25

Reference: 49226428/23 VG

Vehicle: TKMS-953D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135055VG8/23  55.04 TN $509.12 SW-CONT SOIL  9.25

Reference: 49226438/23 VG

Vehicle: TKMS-653D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135056VG8/23  46.68 TN $431.79 SW-CONT SOIL  9.25

Reference: 49226448/23 VG

Vehicle: TKMS-33D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135064VG8/23  44.55 TN $412.09 SW-CONT SOIL  9.25

Reference: 49226458/23 VG

Vehicle: TKMS-252D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135081VG8/23  55.52 TN $513.56 SW-CONT SOIL  9.25

Reference: 49226468/23 VG
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Vehicle: TKMS-019D8/23 VG

42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135090VG8/23  46.43 TN $429.48 SW-CONT SOIL  9.25

Reference: 49226488/23 VG

Vehicle: ROYALTY-22D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135091VG8/23  45.94 TN $424.95 SW-CONT SOIL  9.25

Reference: 49226478/23 VG

Vehicle: TKMS-228D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135093VG8/23  47.90 TN $443.08 SW-CONT SOIL  9.25

Reference: 49226498/23 VG

Vehicle: TKMS-240D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135098VG8/23  53.63 TN $496.08 SW-CONT SOIL  9.25

Reference: 49226518/23 VG

Vehicle: TKMS-279D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135107VG8/23  49.03 TN $453.53 SW-CONT SOIL  9.25

Reference: 49226518/23 VG

Vehicle: TKMS-998D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135111VG8/23  55.31 TN $511.62 SW-CONT SOIL  9.25

Reference: 49226538/23 VG

Vehicle: TKMS-219D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135112VG8/23  56.21 TN $519.94 SW-CONT SOIL  9.25

Reference: 49226048/23 VG

Vehicle: TKMS-953D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135115VG8/23  54.81 TN $506.99 SW-CONT SOIL  9.25

Reference: 49226058/23 VG

Vehicle: TKMS-649D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135121VG8/23  35.58 TN $329.12 SW-CONT SOIL  9.25

Reference: 49226068/23 VG

Vehicle: HM123-24YARDS8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135123VG8/23  54.94 TN $508.20 SW-CONT SOIL  9.25

Reference: 49226528/23 VG

Vehicle: TKMS-265D8/23 VG
42381811219Contract:8/23 VG
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LRH Development, LLCGenerator Name:8/23 VG

01-1135124VG8/23  50.47 TN $466.85 SW-CONT SOIL  9.25

Reference: 49226078/23 VG

Vehicle: TKMS-252D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135126VG8/23  60.11 TN $556.02 SW-CONT SOIL  9.25

Reference: 49226088/23 VG

Vehicle: TKMS-33D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135127VG8/23  26.49 TN $245.03 SW-CONT SOIL  9.25

Reference: 49226098/23 VG

Vehicle: TKMS-0208/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135131VG8/23  63.70 TN $589.23 SW-CONT SOIL  9.25

Reference: 49226108/23 VG

Vehicle: TKMS-253D8/23 VG
42381811219Contract:8/23 VG

LRH Development, LLCGenerator Name:8/23 VG

01-1135145VG8/24  55.39 TN $512.36 SW-CONT SOIL  9.25

Reference: 49226138/24 VG

Vehicle: TKMS-240D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135146VG8/24  53.11 TN $491.27 SW-CONT SOIL  9.25

Reference: 49226178/24 VG

Vehicle: TKMS-953D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135149VG8/24  49.91 TN $461.67 SW-CONT SOIL  9.25

Reference: 49226188/24 VG

Vehicle: TKMS-998D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135150VG8/24  51.87 TN $479.80 SW-CONT SOIL  9.25

Reference: 49226198/24 VG

Vehicle: TKMS-219D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135151VG8/24  67.35 TN $622.99 SW-CONT SOIL  9.25

Reference: 49226148/24 VG

Vehicle: TKMS-228D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135152VG8/24  67.00 TN $619.75 SW-CONT SOIL  9.25

Reference: 49226168/24 VG

Vehicle: TKMS-279D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135154VG8/24  45.32 TN $419.21 SW-CONT SOIL  9.25
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Reference: 49226128/24 VG

Vehicle: TKMS-019D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135156VG8/24  54.78 TN $506.72 SW-CONT SOIL  9.25

Reference: 49226158/24 VG

Vehicle: ROYALTY-22D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135192VG8/24  22.88 TN $211.64 SW-CONT SOIL  9.25

Reference: 49226208/24 VG

Vehicle: HM129-28YARDS8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135194VG8/24  23.98 TN $221.82 SW-CONT SOIL  9.25

Reference: 49226248/24 VG

Vehicle: TKMS-0208/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135197VG8/24  72.39 TN $669.61 SW-CONT SOIL  9.25

Reference: 49226218/24 VG

Vehicle: TKMS-33D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135204VG8/24  48.99 TN $453.16 SW-CONT SOIL  9.25

Reference: 49226228/24 VG

Vehicle: TKMS-017D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135205VG8/24  69.62 TN $643.99 SW-CONT SOIL  9.25

Reference: 49226238/24 VG

Vehicle: TKMS-253D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135208VG8/24  48.18 TN $445.67 SW-CONT SOIL  9.25

Reference: 49226268/24 VG

Vehicle: TKMS-953D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135209VG8/24  56.81 TN $525.49 SW-CONT SOIL  9.25

Reference: 49226258/24 VG

Vehicle: TKMS-240D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135220VG8/24  53.91 TN $498.67 SW-CONT SOIL  9.25

Reference: 49226288/24 VG

Vehicle: TKMS-219D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135221VG8/24  54.93 TN $508.10 SW-CONT SOIL  9.25

Reference: 49225798/24 VG

Vehicle: TKMS-228D8/24 VG
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42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135228VG8/24  66.02 TN $610.69 SW-CONT SOIL  9.25

Reference: 49225808/24 VG

Vehicle: TKMS-279D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135235VG8/24  48.01 TN $444.09 SW-CONT SOIL  9.25

Reference: 49225818/24 VG

Vehicle: TKMS-998D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135236VG8/24  63.29 TN $585.43 SW-CONT SOIL  9.25

Reference: 49226278/24 VG

Vehicle: TKMS-303D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135238VG8/24  52.26 TN $483.41 SW-CONT SOIL  9.25

Reference: 49225828/24 VG

Vehicle: ROYALTY-22D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135249VG8/24  52.51 TN $485.72 SW-CONT SOIL  9.25

Reference: 49225838/24 VG

Vehicle: TKMS-019D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135258VG8/24  24.89 TN $230.23 SW-CONT SOIL  9.25

Reference: 49225848/24 VG

Vehicle: HM129-28YARDS8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135269VG8/24  52.46 TN $485.26 SW-CONT SOIL  9.25

Reference: 49225858/24 VG

Vehicle: TKMS-767D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135273VG8/24  20.32 TN $187.96 SW-CONT SOIL  9.25

Reference: 49225868/24 VG

Vehicle: TKMS-0208/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135288VG8/24  58.71 TN $543.07 SW-CONT SOIL  9.25

Reference: 49225888/24 VG

Vehicle: TKMS-953D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135294VG8/24  53.86 TN $498.21 SW-CONT SOIL  9.25

Reference: 49225878/24 VG

Vehicle: TKMS-33D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG
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01-1135297VG8/24  76.77 TN $710.12 SW-CONT SOIL  9.25

Reference: 49225898/24 VG

Vehicle: TKMS-240D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135299VG8/24  56.58 TN $523.37 SW-CONT SOIL  9.25

Reference: 49225908/24 VG

Vehicle: TKMS-219D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135301VG8/24  49.87 TN $461.30 SW-CONT SOIL  9.25

Reference: 49225958/24 VG

Vehicle: TKMS-017D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135303VG8/24  72.90 TN $674.33 SW-CONT SOIL  9.25

Reference: 49225918/24 VG

Vehicle: TKMS-253D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135309VG8/24  61.02 TN $564.44 SW-CONT SOIL  9.25

Reference: 49225928/24 VG

Vehicle: TKMS-228D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135316VG8/24  57.09 TN $528.08 SW-CONT SOIL  9.25

Reference: 49225938/24 VG

Vehicle: TKMS-279D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135320VG8/24  56.41 TN $521.79 SW-CONT SOIL  9.25

Reference: 49225948/24 VG

Vehicle: ROYALTY-22D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135328VG8/24  54.84 TN $507.27 SW-CONT SOIL  9.25

Reference: 49225968/24 VG

Vehicle: TKMS-998D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135334VG8/24  27.50 TN $254.38 SW-CONT SOIL  9.25

Reference: 49225978/24 VG

Vehicle: HM129-28YARDS8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135357VG8/24  38.18 TN $353.17 SW-CONT SOIL  9.25

Reference: 49225988/24 VG

Vehicle: TKMS-0208/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135358VG8/24  66.53 TN $615.40 SW-CONT SOIL  9.25

Reference: 49226008/24 VG
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Vehicle: TKMS-953D8/24 VG

42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135359VG8/24  68.40 TN $632.70 SW-CONT SOIL  9.25

Reference: 49225998/24 VG

Vehicle: TKMS-019D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135373VG8/24  62.09 TN $574.33 SW-CONT SOIL  9.25

Reference: 49226018/24 VG

Vehicle: TKMS-240D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135381VG8/24  59.35 TN $548.99 SW-CONT SOIL  9.25

Reference: 49226028/24 VG

Vehicle: TKMS-219D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135383VG8/24  59.80 TN $553.15 SW-CONT SOIL  9.25

Reference: 49226038/24 VG

Vehicle: TKMS-279D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135384VG8/24  59.74 TN $552.60 SW-CONT SOIL  9.25

Reference: 49225558/24 VG

Vehicle: TKMS-228D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135385VG8/24  60.80 TN $562.40 SW-CONT SOIL  9.25

Reference: 49225548/24 VG

Vehicle: TKMS-33D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135392VG8/24  36.86 TN $340.96 SW-CONT SOIL  9.25

Reference: 49225588/24 VG

Vehicle: HM129-28YARDS8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135393VG8/24  48.06 TN $444.56 SW-CONT SOIL  9.25

Reference: 49225568/24 VG

Vehicle: ROYALTY-22D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135397VG8/24  52.59 TN $486.46 SW-CONT SOIL  9.25

Reference: 49225578/24 VG

Vehicle: TKMS-253D8/24 VG
42381811219Contract:8/24 VG

LRH Development, LLCGenerator Name:8/24 VG

01-1135405VG8/24  66.51 TN $615.22 SW-CONT SOIL  9.25

Reference: 49225598/24 VG

Vehicle: TKMS-998D8/24 VG
42381811219Contract:8/24 VG
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LRH Development, LLCGenerator Name:8/24 VG

01-1135465VG8/27  58.16 TN $537.98 SW-CONT SOIL  9.25

Reference: 49225608/27 VG

Vehicle: TKMS-998D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135467VG8/27  63.05 TN $583.21 SW-CONT SOIL  9.25

Reference: 49225618/27 VG

Vehicle: TKMS-279D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135468VG8/27  47.39 TN $438.36 SW-CONT SOIL  9.25

Reference: 49225628/27 VG

Vehicle: ROYALTY-22D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135473VG8/27  60.49 TN $559.53 SW-CONT SOIL  9.25

Reference: 49225638/27 VG

Vehicle: TKMS-017D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135477VG8/27  62.15 TN $574.89 SW-CONT SOIL  9.25

Reference: 49225648/27 VG

Vehicle: TKMS-33D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135481VG8/27  57.99 TN $536.41 SW-CONT SOIL  9.25

Reference: 4925658/27 VG

Vehicle: TKMS-019D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135488VG8/27  62.99 TN $582.66 SW-CONT SOIL  9.25

Reference: 49225678/27 VG

Vehicle: TKMS-228D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135493VG8/27  56.21 TN $519.94 SW-CONT SOIL  9.25

Reference: 49225698/27 VG

Vehicle: TKMS-230D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135494VG8/27  63.03 TN $583.03 SW-CONT SOIL  9.25

Reference: 49225708/27 VG

Vehicle: TKMS-229D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135518VG8/27  50.84 TN $470.27 SW-CONT SOIL  9.25

Reference: 49225728/27 VG

Vehicle: TKMS-768D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135521VG8/27  56.27 TN $520.50 SW-CONT SOIL  9.25
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Reference: 49225718/27 VG

Vehicle: TKMS-30D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135529VG8/27  62.54 TN $578.50 SW-CONT SOIL  9.25

Reference: 49225668/27 VG

Vehicle: TKMS-002D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135533VG8/27  57.89 TN $535.48 SW-CONT SOIL  9.25

Reference: 49225738/27 VG

Vehicle: TKMS-279D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135538VG8/27  50.15 TN $463.89 SW-CONT SOIL  9.25

Reference: 49225748/27 VG

Vehicle: ROYALTY-22D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135549VG8/27  51.12 TN $472.86 SW-CONT SOIL  9.25

Reference: 49225758/27 VG

Vehicle: TKMS-017D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135557VG8/27  52.26 TN $483.41 SW-CONT SOIL  9.25

Reference: 49225768/27 VG

Vehicle: TKMS-33D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135558VG8/27  59.57 TN $551.02 SW-CONT SOIL  9.25

Reference: 49225688/27 VG

Vehicle: TKMS-767D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135564VG8/27  60.10 TN $555.93 SW-CONT SOIL  9.25

Reference: 49225778/27 VG

Vehicle: TKMS-230D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135565VG8/27  58.47 TN $540.85 SW-CONT SOIL  9.25

Reference: 49225788/27 VG

Vehicle: TKMS-229D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135572VG8/27  53.97 TN $499.22 SW-CONT SOIL  9.25

Reference: 48755558/27 VG

Vehicle: TKMS-228D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135579VG8/27  53.23 TN $492.38 SW-CONT SOIL  9.25

Reference: 48755568/27 VG

Vehicle: TKMS-998D8/27 VG
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42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135585VG8/27  52.81 TN $488.49 SW-CONT SOIL  9.25

Reference: 48755578/27 VG

Vehicle: TKMS-30D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135591VG8/27  57.35 TN $530.49 SW-CONT SOIL  9.25

Reference: 48755608/27 VG

Vehicle: TKMS-768D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135601VG8/27  44.74 TN $413.85 SW-CONT SOIL  9.25

Reference: 48755618/27 VG

Vehicle: ROYALTY-22D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135602VG8/27  57.65 TN $533.26 SW-CONT SOIL  9.25

Reference: 48755598/27 VG

Vehicle: TKMS-294D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135606VG8/27  52.59 TN $486.46 SW-CONT SOIL  9.25

Reference: 48755588/27 VG

Vehicle: TKMS-223D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135609VG8/27  53.78 TN $497.47 SW-CONT SOIL  9.25

Reference: 48755628/27 VG

Vehicle: TKMS-279D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135615VG8/27  52.76 TN $488.03 SW-CONT SOIL  9.25

Reference: 48755638/27 VG

Vehicle: TKMS-017D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135627VG8/27  54.70 TN $505.98 SW-CONT SOIL  9.25

Reference: 48755648/27 VG

Vehicle: TKMS-33D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135630VG8/27  50.98 TN $471.57 SW-CONT SOIL  9.25

Reference: 48755658/27 VG

Vehicle: TKMS-019D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135634VG8/27  55.80 TN $516.15 SW-CONT SOIL  9.25

Reference: 48755668/27 VG

Vehicle: TKMS-230D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG
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01-1135635VG8/27  55.85 TN $516.61 SW-CONT SOIL  9.25

Reference: 48755678/27 VG

Vehicle: TKMS-229D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135649VG8/27  57.73 TN $534.00 SW-CONT SOIL  9.25

Reference: 48765698/27 VG

Vehicle: TKMS-228D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135651VG8/27  56.04 TN $518.37 SW-CONT SOIL  9.25

Reference: 48755708/27 VG

Vehicle: TKMS-998D8/27 VG
42381811219Contract:8/27 VG

LRH Development, LLCGenerator Name:8/27 VG

01-1135659VG8/28  52.88 TN $489.14 SW-CONT SOIL  9.25

Reference: 48755728/28 VG

Vehicle: TKMS-279D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135660VG8/28  54.07 TN $500.15 SW-CONT SOIL  9.25

Reference: 48755758/28 VG

Vehicle: TKMS-252D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135661VG8/28  52.38 TN $484.52 SW-CONT SOIL  9.25

Reference: 48755738/28 VG

Vehicle: TKMS-608D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135662VG8/28  53.12 TN $491.36 SW-CONT SOIL  9.25

Reference: 48755748/28 VG

Vehicle: TKMS-017D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135664VG8/28  45.07 TN $416.90 SW-CONT SOIL  9.25

Reference: 48755718/28 VG

Vehicle: ROYALTY-22D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135692VG8/28  54.03 TN $499.78 SW-CONT SOIL  9.25

Reference: 48755688/28 VG

Vehicle: TKMS-002D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135707VG8/28  52.69 TN $487.38 SW-CONT SOIL  9.25

Reference: 48755768/28 VG

Vehicle: TKMS-228D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135709VG8/28  48.78 TN $451.22 SW-CONT SOIL  9.25

Reference: 48755778/28 VG
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Vehicle: TKMS-391D8/28 VG

42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135711VG8/28  47.12 TN $435.86 SW-CONT SOIL  9.25

Reference: 48755788/28 VG

Vehicle: TKMS-998D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135719VG8/28  53.07 TN $490.90 SW-CONT SOIL  9.25

Reference: 49225308/28 VG

Vehicle: TKMS-305D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135721VG8/28  54.86 TN $507.46 SW-CONT SOIL  9.25

Reference: 49225298/28 VG

Vehicle: TKMS-649D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135723VG8/28  51.08 TN $472.49 SW-CONT SOIL  9.25

Reference: 49225318/28 VG

Vehicle: TKMS-33D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135730VG8/28  49.16 TN $454.73 SW-CONT SOIL  9.25

Reference: 49225338/28 VG

Vehicle: TKMS-252D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135731VG8/28  47.83 TN $442.43 SW-CONT SOIL  9.25

Reference: 49225328/28 VG

Vehicle: TKMS-019D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135733VG8/28  50.72 TN $469.16 SW-CONT SOIL  9.25

Reference: 49225358/28 VG

Vehicle: TKMS-017D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135735VG8/28  51.81 TN $479.24 SW-CONT SOIL  9.25

Reference: 49225348/28 VG

Vehicle: TKMS-279D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135739VG8/28  48.59 TN $449.46 SW-CONT SOIL  9.25

Reference: 49225368/28 VG

Vehicle: ROYALTY-22D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135741VG8/28  45.58 TN $421.62 SW-CONT SOIL  9.25

Reference: 48755798/28 VG

Vehicle: TKMS-020D8/28 VG
42381811219Contract:8/28 VG
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LRH Development, LLCGenerator Name:8/28 VG

01-1135763VG8/28  56.43 TN $521.98 SW-CONT SOIL  9.25

Reference: 49225378/28 VG

Vehicle: TKMS-002D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135780VG8/28  57.04 TN $527.62 SW-CONT SOIL  9.25

Reference: 49225388/28 VG

Vehicle: TKMS-608D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135791VG8/28  52.36 TN $484.33 SW-CONT SOIL  9.25

Reference: 49225398/28 VG

Vehicle: TKMS-020D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135792VG8/28  44.49 TN $411.53 SW-CONT SOIL  9.25

Reference: 49225508/28 VG

Vehicle: TKMS-017D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135798VG8/28  51.64 TN $477.67 SW-CONT SOIL  9.25

Reference: 49225518/28 VG

Vehicle: TKMS-33D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135800VG8/28  52.39 TN $484.61 SW-CONT SOIL  9.25

Reference: 49225498/28 VG

Vehicle: TKMS-252D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135802VG8/28  54.15 TN $500.89 SW-CONT SOIL  9.25

Reference: 49225528/28 VG

Vehicle: TKMS-391D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135804VG8/28  56.04 TN $518.37 SW-CONT SOIL  9.25

Reference: 49225538/28 VG

Vehicle: TKMS-305D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135811VG8/28  51.66 TN $477.86 SW-CONT SOIL  9.25

Reference: 49225488/28 VG

Vehicle: ROYALTY-22D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135816VG8/28  54.13 TN $500.70 SW-CONT SOIL  9.25

Reference: 49225478/28 VG

Vehicle: TKMS-019D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135820VG8/28  62.09 TN $574.33 SW-CONT SOIL  9.25
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Reference: 49225468/28 VG

Vehicle: TKMS-228D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135827VG8/28  56.49 TN $522.53 SW-CONT SOIL  9.25

Reference: 49225458/28 VG

Vehicle: TKMS-998D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135829VG8/28  59.07 TN $546.40 SW-CONT SOIL  9.25

Reference: 49225448/28 VG

Vehicle: TKMS-649D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135855VG8/28  57.72 TN $533.91 SW-CONT SOIL  9.25

Reference: 49225438/28 VG

Vehicle: TKMS-279D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135860VG8/28  57.73 TN $534.00 SW-CONT SOIL  9.25

Reference: 49225428/28 VG

Vehicle: TKMS-002D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135861VG8/28  48.49 TN $448.53 SW-CONT SOIL  9.25

Reference: 49225418/28 VG

Vehicle: TKMS-017D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135871VG8/28  46.83 TN $433.18 SW-CONT SOIL  9.25

Reference: 49225408/28 VG

Vehicle: TKMS-252D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135876VG8/28  48.01 TN $444.09 SW-CONT SOIL  9.25

Reference: 48757308/28 VG

Vehicle: TKMS-391D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135878VG8/28  51.93 TN $480.35 SW-CONT SOIL  9.25

Reference: 48757318/28 VG

Vehicle: TKMS-608D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135882VG8/28  38.17 TN $353.07 SW-CONT SOIL  9.25

Reference: 48757328/28 VG

Vehicle: ROYALTY-22D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135893VG8/28  51.35 TN $474.99 SW-CONT SOIL  9.25

Reference: 48757338/28 VG

Vehicle: TKMS-33D8/28 VG
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42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135894VG8/28  47.46 TN $439.01 SW-CONT SOIL  9.25

Reference: 48757348/28 VG

Vehicle: TKMS-305D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135899VG8/28  48.21 TN $445.94 SW-CONT SOIL  9.25

Reference: 48757358/28 VG

Vehicle: TKMS-019D8/28 VG
42381811219Contract:8/28 VG

LRH Development, LLCGenerator Name:8/28 VG

01-1135915VG8/29  51.32 TN $474.71 SW-CONT SOIL  9.25

Reference: 48757408/29 VG

Vehicle: TKMS-252D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135916VG8/29  49.82 TN $460.84 SW-CONT SOIL  9.25

Reference: 48757378/29 VG

Vehicle: TKMS-649D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135917VG8/29  49.94 TN $461.95 SW-CONT SOIL  9.25

Reference: 48757418/29 VG

Vehicle: TKMS-391D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135918VG8/29  55.04 TN $509.12 SW-CONT SOIL  9.25

Reference: 48757428/29 VG

Vehicle: TKMS-002D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135920VG8/29  45.70 TN $422.73 SW-CONT SOIL  9.25

Reference: 48757388/29 VG

Vehicle: TKMS-998D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135921VG8/29  47.49 TN $439.28 SW-CONT SOIL  9.25

Reference: 48757398/29 VG

Vehicle: ROYALTY-22D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135927VG8/29  51.84 TN $479.52 SW-CONT SOIL  9.25

Reference: 48757368/29 VG

Vehicle: TKMS-228D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135962VG8/29  28.94 TN $267.70 SW-CONT SOIL  9.25

Reference: 48757448/29 VG

Vehicle: HM129-28YARDS8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG
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01-1135966VG8/29  51.26 TN $474.16 SW-CONT SOIL  9.25

Reference: 48757438/29 VG

Vehicle: TKMS-279D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135973VG8/29  52.79 TN $488.31 SW-CONT SOIL  9.25

Reference: 48757458/29 VG

Vehicle: TKMS-019D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135978VG8/29  52.61 TN $486.64 SW-CONT SOIL  9.25

Reference: 48757478/29 VG

Vehicle: TKMS-33D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135994VG8/29  54.30 TN $502.28 SW-CONT SOIL  9.25

Reference: 48757498/29 VG

Vehicle: TKMS-649D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1135999VG8/29  48.30 TN $446.78 SW-CONT SOIL  9.25

Reference: 48757508/29 VG

Vehicle: TKMS-391D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136003VG8/29  54.06 TN $500.06 SW-CONT SOIL  9.25

Reference: 48757528/29 VG

Vehicle: TKMS-770D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136005VG8/29  49.89 TN $461.48 SW-CONT SOIL  9.25

Reference: 48757518/29 VG

Vehicle: TKMS-002D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136012VG8/29  46.50 TN $430.13 SW-CONT SOIL  9.25

Reference: 48757538/29 VG

Vehicle: ROYALTY-22D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136014VG8/29  57.53 TN $532.15 SW-CONT SOIL  9.25

Reference: 48757468/29 VG

Vehicle: TKMS-017D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136015VG8/29  54.53 TN $504.40 SW-CONT SOIL  9.25

Reference: 48757548/29 VG

Vehicle: TKMS-219D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136019VG8/29  51.97 TN $480.72 SW-CONT SOIL  9.25

Reference: 48757788/29 VG
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Vehicle: TKMS-241D8/29 VG

42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136021VG8/29  59.29 TN $548.43 SW-CONT SOIL  9.25

Reference: 48757778/29 VG

Vehicle: TKMS-228D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136023VG8/29  25.74 TN $238.10 SW-CONT SOIL  9.25

Reference: 48757768/29 VG

Vehicle: HM129-28YARDS8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136031VG8/29  60.28 TN $557.59 SW-CONT SOIL  9.25

Reference: 48757708/29 VG

Vehicle: TKMS-279D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136047VG8/29  48.67 TN $450.20 SW-CONT SOIL  9.25

Reference: 48757758/29 VG

Vehicle: TKMS-019D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136051VG8/29  48.45 TN $448.16 SW-CONT SOIL  9.25

Reference: 48757488/29 VG

Vehicle: TKMS-252D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136054VG8/29  53.56 TN $495.43 SW-CONT SOIL  9.25

Reference: 48757798/29 VG

Vehicle: TKMS-998D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136055VG8/29  53.56 TN $495.43 SW-CONT SOIL  9.25

Reference: 48757648/29 VG

Vehicle: TKMS-33D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136059VG8/29  54.65 TN $505.51 SW-CONT SOIL  9.25

Reference: 48757738/29 VG

Vehicle: TKMS-649D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136071VG8/29  47.97 TN $443.72 SW-CONT SOIL  9.25

Reference: 48757728/29 VG

Vehicle: ROYALTY-22D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136077VG8/29  46.70 TN $431.98 SW-CONT SOIL  9.25

Reference: 48757688/29 VG

Vehicle: TKMS-017D8/29 VG
42381811219Contract:8/29 VG
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LRH Development, LLCGenerator Name:8/29 VG

01-1136078VG8/29  50.29 TN $465.18 SW-CONT SOIL  9.25

Reference: 48757698/29 VG

Vehicle: TKMS-002D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136081VG8/29  29.95 TN $277.04 SW-CONT SOIL  9.25

Reference: 48757678/29 VG

Vehicle: HM129-28YARDS8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136088VG8/29  53.08 TN $490.99 SW-CONT SOIL  9.25

Reference: 48757668/29 VG

Vehicle: TKMS-228D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136096VG8/29  53.81 TN $497.74 SW-CONT SOIL  9.25

Reference: 48757658/29 VG

Vehicle: TKMS-279D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136115VG8/29  46.94 TN $434.20 SW-CONT SOIL  9.25

Reference: 48757648/29 VG

Vehicle: TKMS-768D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136121VG8/29  47.08 TN $435.49 SW-CONT SOIL  9.25

Reference: 48757638/29 VG

Vehicle: TKMS-391D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136127VG8/29  51.89 TN $479.98 SW-CONT SOIL  9.25

Reference: 48757628/29 VG

Vehicle: TKMS-252D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136133VG8/29  50.55 TN $467.59 SW-CONT SOIL  9.25

Reference: 48757608/29 VG

Vehicle: TKMS-241D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136135VG8/29  43.72 TN $404.41 SW-CONT SOIL  9.25

Reference: 48757618/29 VG

Vehicle: TKMS-019D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136139VG8/29  44.61 TN $412.64 SW-CONT SOIL  9.25

Reference: 48757598/29 VG

Vehicle: TKMS-649D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136147VG8/29  43.76 TN $404.78 SW-CONT SOIL  9.25
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Reference: 48757588/29 VG

Vehicle: TKMS-219D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136153VG8/29  40.27 TN $372.50 SW-CONT SOIL  9.25

Reference: 48757578/29 VG

Vehicle: TKMS-33D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136155VG8/29  25.67 TN $237.45 SW-CONT SOIL  9.25

Reference: 48757558/29 VG

Vehicle: HM129-28YARDS8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136157VG8/29  41.98 TN $388.32 SW-CONT SOIL  9.25

Reference: 48757568/29 VG

Vehicle: ROYALTY-22D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136164VG8/29  45.01 TN $416.34 SW-CONT SOIL  9.25

Reference: 48756808/29 VG

Vehicle: TKMS-017D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136165VG8/29  38.37 TN $354.92 SW-CONT SOIL  9.25

Reference: 48756818/29 VG

Vehicle: TKMS-002D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136170VG8/29  41.02 TN $379.44 SW-CONT SOIL  9.25

Reference: 48756828/29 VG

Vehicle: TKMS-228D8/29 VG
42381811219Contract:8/29 VG

LRH Development, LLCGenerator Name:8/29 VG

01-1136178VG8/30  39.28 TN $363.34 SW-CONT SOIL  9.25

Reference: 48756848/30 VG

Vehicle: TKMS-953D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136179VG8/30  39.54 TN $365.75 SW-CONT SOIL  9.25

Reference: 48756838/30 VG

Vehicle: TKMS-240D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136181VG8/30  59.46 TN $550.01 SW-CONT SOIL  9.25

Reference: 48756868/30 VG

Vehicle: TKMS-649D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136182VG8/30  57.00 TN $527.25 SW-CONT SOIL  9.25

Reference: 48756858/30 VG

Vehicle: TKMS-252D8/30 VG
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42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136183VG8/30  57.51 TN $531.97 SW-CONT SOIL  9.25

Reference: 48756878/30 VG

Vehicle: TKMS-219D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136220VG8/30  43.97 TN $406.72 SW-CONT SOIL  9.25

Reference: 48756888/30 VG

Vehicle: TKMS-279D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136224VG8/30  50.90 TN $470.83 SW-CONT SOIL  9.25

Reference: 48756898/30 VG

Vehicle: TKMS-228D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136227VG8/30  53.30 TN $493.03 SW-CONT SOIL  9.25

Reference: 48756908/30 VG

Vehicle: TKMS-019D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136232VG8/30  50.12 TN $463.61 SW-CONT SOIL  9.25

Reference: 48756928/30 VG

Vehicle: TKMS-998D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136236VG8/30  49.00 TN $453.25 SW-CONT SOIL  9.25

Reference: 48756918/30 VG

Vehicle: TKMS-017D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136237VG8/30  45.36 TN $419.58 SW-CONT SOIL  9.25

Reference: 48756938/30 VG

Vehicle: TKMS-002D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136240VG8/30  46.02 TN $425.69 SW-CONT SOIL  9.25

Reference: 48756948/30 VG

Vehicle: ROYALTY-22D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136241VG8/30  50.64 TN $468.42 SW-CONT SOIL  9.25

Reference: 48756958/30 VG

Vehicle: TKMS-252D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136252VG8/30  48.75 TN $450.94 SW-CONT SOIL  9.25

Reference: 48756968/30 VG

Vehicle: TKMS-33D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG
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01-1136253VG8/30  47.03 TN $435.03 SW-CONT SOIL  9.25

Reference: 48756978/30 VG

Vehicle: TKMS-649D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136254VG8/30  54.08 TN $500.24 SW-CONT SOIL  9.25

Reference: 48756988/30 VG

Vehicle: TKMS-219D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136266VG8/30  58.02 TN $536.69 SW-CONT SOIL  9.25

Reference: 48756998/30 VG

Vehicle: TKMS-953D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136269VG8/30  52.15 TN $482.39 SW-CONT SOIL  9.25

Reference: 48757008/30 VG

Vehicle: TKMS-240D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136285VG8/30  54.57 TN $504.77 SW-CONT SOIL  9.25

Reference: 48757018/30 VG

Vehicle: TKMS-279D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136298VG8/30  49.91 TN $461.67 SW-CONT SOIL  9.25

Reference: 48758388/30 VG

Vehicle: TKMS-228D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136306VG8/30  48.44 TN $448.07 SW-CONT SOIL  9.25

Reference: 48757028/30 VG

Vehicle: TKMS-019D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136309VG8/30  49.51 TN $457.97 SW-CONT SOIL  9.25

Reference: 48757048/30 VG

Vehicle: TKMS-998D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136312VG8/30  52.53 TN $485.90 SW-CONT SOIL  9.25

Reference: 48758398/30 VG

Vehicle: TKMS-017D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136313VG8/30  49.50 TN $457.88 SW-CONT SOIL  9.25

Reference: 48757038/30 VG

Vehicle: TKMS-002D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136318VG8/30  51.40 TN $475.45 SW-CONT SOIL  9.25

Reference: 48758408/30 VG
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Vehicle: ROYALTY-22D8/30 VG

42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136322VG8/30  49.86 TN $461.21 SW-CONT SOIL  9.25

Reference: 48758418/30 VG

Vehicle: TKMS-252D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136332VG8/30  57.70 TN $533.73 SW-CONT SOIL  9.25

Reference: 48758428/30 VG

Vehicle: TKMS-219D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136339VG8/30  55.34 TN $511.90 SW-CONT SOIL  9.25

Reference: 48758438/30 VG

Vehicle: TKMS-33D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136347VG8/30  49.93 TN $461.85 SW-CONT SOIL  9.25

Reference: 48758448/30 VG

Vehicle: TKMS-953D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136349VG8/30  50.56 TN $467.68 SW-CONT SOIL  9.25

Reference: 48758458/30 VG

Vehicle: TKMS-240D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136365VG8/30  62.87 TN $581.55 SW-CONT SOIL  9.25

Reference: 48758468/30 VG

Vehicle: TKMS-279D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136382VG8/30  61.65 TN $570.26 SW-CONT SOIL  9.25

Reference: 48758478/30 VG

Vehicle: TKMS-228D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136383VG8/30  62.19 TN $575.26 SW-CONT SOIL  9.25

Reference: 48758488/30 VG

Vehicle: TKMS-649D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136387VG8/30  41.67 TN $385.45 SW-CONT SOIL  9.25

Reference: 48758508/30 VG

Vehicle: TKMS-998D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136396VG8/30  48.89 TN $452.23 SW-CONT SOIL  9.25

Reference: 48758548/30 VG

Vehicle: TKMS-002D8/30 VG
42381811219Contract:8/30 VG
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LRH Development, LLCGenerator Name:8/30 VG

01-1136397VG8/30  45.93 TN $424.85 SW-CONT SOIL  9.25

Reference: 48758528/30 VG

Vehicle: TKMS-017D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136400VG8/30  50.71 TN $469.07 SW-CONT SOIL  9.25

Reference: 48758378/30 VG

Vehicle: ROYALTY-22D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136403VG8/30  47.86 TN $442.71 SW-CONT SOIL  9.25

Reference: 48758368/30 VG

Vehicle: TKMS-019D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136408VG8/30  44.39 TN $410.61 SW-CONT SOIL  9.25

Reference: 48758538/30 VG

Vehicle: TKMS-219D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136412VG8/30  42.25 TN $390.81 SW-CONT SOIL  9.25

Reference: 48758358/30 VG

Vehicle: TKMS-33D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136413VG8/30  45.15 TN $417.64 SW-CONT SOIL  9.25

Reference: 48758518/30 VG

Vehicle: TKMS-252D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136415VG8/30  46.10 TN $426.43 SW-CONT SOIL  9.25

Reference: 48758288/30 VG

Vehicle: TKMS-953D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136419VG8/30  54.16 TN $500.98 SW-CONT SOIL  9.25

Reference: 48758278/30 VG

Vehicle: TKMS-240D8/30 VG
42381811219Contract:8/30 VG

LRH Development, LLCGenerator Name:8/30 VG

01-1136443VG8/31  58.47 TN $540.85 SW-CONT SOIL  9.25

Reference: 48758338/31 VG

Vehicle: TKMS-279D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136446VG8/31  53.45 TN $494.41 SW-CONT SOIL  9.25

Reference: 48758298/31 VG

Vehicle: TKMS-017D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136447VG8/31  60.18 TN $556.67 SW-CONT SOIL  9.25
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Reference: 48758308/31 VG

Vehicle: TKMS-002D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136448VG8/31  60.29 TN $557.68 SW-CONT SOIL  9.25

Reference: 48758318/31 VG

Vehicle: TKMS-218D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136449VG8/31  53.63 TN $496.08 SW-CONT SOIL  9.25

Reference: 48758328/31 VG

Vehicle: ROYALTY-22D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136490VG8/31  53.09 TN $491.08 SW-CONT SOIL  9.25

Reference: 48758348/31 VG

Vehicle: TKMS-303D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136491VG8/31  46.06 TN $426.06 SW-CONT SOIL  9.25

Reference: 48758158/31 VG

Vehicle: TKMS-998D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136492VG8/31  50.62 TN $468.24 SW-CONT SOIL  9.25

Reference: 48758058/31 VG

Vehicle: TKMS-770D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136496VG8/31  50.74 TN $469.35 SW-CONT SOIL  9.25

Reference: 48758068/31 VG

Vehicle: TKMS-020D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136497VG8/31  50.63 TN $468.33 SW-CONT SOIL  9.25

Reference: 487558078/31 VG

Vehicle: TKMS-219D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136503VG8/31  62.16 TN $574.98 SW-CONT SOIL  9.25

Reference: 48758168/31 VG

Vehicle: TKMS-279D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136505VG8/31  43.85 TN $405.61 SW-CONT SOIL  9.25

Reference: 48758208/31 VG

Vehicle: TKMS-218D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136508VG8/31  43.57 TN $403.02 SW-CONT SOIL  9.25

Reference: 48758198/31 VG

Vehicle: TKMS-017D8/31 VG
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42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136511VG8/31  54.58 TN $504.87 SW-CONT SOIL  9.25

Reference: 48758188/31 VG

Vehicle: ROYALTY-22D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136516VG8/31  53.82 TN $497.84 SW-CONT SOIL  9.25

Reference: 48758178/31 VG

Vehicle: TKMS-265D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136517VG8/31  47.75 TN $441.69 SW-CONT SOIL  9.25

Reference: 48758148/31 VG

Vehicle: TKMS-253D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136519VG8/31  50.70 TN $468.98 SW-CONT SOIL  9.25

Reference: 48758138/31 VG

Vehicle: TKMS-304D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136526VG8/31  47.98 TN $443.82 SW-CONT SOIL  9.25

Reference: 48758088/31 VG

Vehicle: TKMS-305D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136532VG8/31  48.46 TN $448.26 SW-CONT SOIL  9.25

Reference: 48758098/31 VG

Vehicle: TKMS-768D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136543VG8/31  44.82 TN $414.59 SW-CONT SOIL  9.25

Reference: 48758108/31 VG

Vehicle: TKMS-653D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136568VG8/31  45.92 TN $424.76 SW-CONT SOIL  9.25

Reference: 48758268/31 VG

Vehicle: TKMS-770D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136574VG8/31  48.04 TN $444.37 SW-CONT SOIL  9.25

Reference: 48758258/31 VG

Vehicle: TKMS-303D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136579VG8/31  43.43 TN $401.73 SW-CONT SOIL  9.25

Reference: 48758248/31 VG

Vehicle: TKMS-998D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG
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01-1136584VG8/31  41.98 TN $388.32 SW-CONT SOIL  9.25

Reference: 48758238/31 VG

Vehicle: TKMS-017D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136587VG8/31  61.10 TN $565.18 SW-CONT SOIL  9.25

Reference: 48758228/31 VG

Vehicle: TKMS-279D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136592VG8/31  45.26 TN $418.66 SW-CONT SOIL  9.25

Reference: 48758218/31 VG

Vehicle: TKMS-020D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136595VG8/31  46.17 TN $427.07 SW-CONT SOIL  9.25

Reference: 48758118/31 VG

Vehicle: TKMS-304D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136598VG8/31  53.22 TN $492.29 SW-CONT SOIL  9.25

Reference: 48758128/31 VG

Vehicle: ROYALTY-22D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136605VG8/31  50.85 TN $470.36 SW-CONT SOIL  9.25

Reference: 48757808/31 VG

Vehicle: TKMS-305D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136650VG8/31  51.26 TN $474.16 SW-CONT SOIL  9.25

Reference: 48757828/31 VG

Vehicle: TKMS-770D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136662VG8/31  53.91 TN $498.67 SW-CONT SOIL  9.25

Reference: 48757838/31 VG

Vehicle: TKMS-303D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136668VG8/31  46.10 TN $426.43 SW-CONT SOIL  9.25

Reference: 48757848/31 VG

Vehicle: TKMS-017D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136683VG8/31  53.61 TN $495.89 SW-CONT SOIL  9.25

Reference: 48757858/31 VG

Vehicle: TKMS-279D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136687VG8/31  45.49 TN $420.78 SW-CONT SOIL  9.25

Reference: 48757818/31 VG
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Vehicle: TKMS-304D8/31 VG

42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136688VG8/31  47.81 TN $442.24 SW-CONT SOIL  9.25

Reference: 48757868/31 VG

Vehicle: TKMS-998D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136694VG8/31  40.77 TN $377.12 SW-CONT SOIL  9.25

Reference: 48757878/31 VG

Vehicle: TKMS-305D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136719VG8/31  55.20 TN $510.60 SW-CONT SOIL  9.25

Reference: 48758038/31 VG

Vehicle: TKMS-653D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

01-1136734VG8/31  43.86 TN $405.71 SW-CONT SOIL  9.25

Reference: 48758048/31 VG

Vehicle: TKMS-020D8/31 VG
42381811219Contract:8/31 VG

LRH Development, LLCGenerator Name:8/31 VG

Material / Fee Summary

TN 26,579.27SW-CONT SOILVG $245,858.98 

$245,858.98 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$245,858.98 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$245,858.98 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

08/31/2018

Current Charges

$245,858.98 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000017781

CLEVELAND, OH 44193





CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

09/15/2018

Page 1 of 39

Due Date        UPON RECEIPT

Current Charges

$181,050.34$181,050.34

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000017837

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$245,858.98 

$245,858.98 

$0.00 

Invoices : $0.00 

01-1136774VG9/04  54.31 TN $502.37 SW-CONT SOIL  9.25

Reference: 48757999/04 VG

Vehicle: TKMS-998D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136777VG9/04  58.18 TN $538.17 SW-CONT SOIL  9.25

Reference: 48758009/04 VG

Vehicle: TKMS-228D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136780VG9/04  49.84 TN $461.02 SW-CONT SOIL  9.25

Reference: 48758019/04 VG

Vehicle: TKMS-33D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136785VG9/04  48.20 TN $445.85 SW-CONT SOIL  9.25

Reference: 48758029/04 VG

Vehicle: ROYALTY-22D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136797VG9/04  43.45 TN $401.91 SW-CONT SOIL  9.25

Reference: 48757889/04 VG

Vehicle: TKMS-019D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136798VG9/04  47.26 TN $437.16 SW-CONT SOIL  9.25

Reference: 48757909/04 VG

Vehicle: TKMS-30D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136800VG9/04  39.64 TN $366.67 SW-CONT SOIL  9.25

Reference: 48757919/04 VG

Vehicle: ALDRIDGE60D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136804VG9/04  36.86 TN $340.96 SW-CONT SOIL  9.25

Reference: 48757929/04 VG

Vehicle: ALDRIDGE44D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136807VG9/04  37.51 TN $346.97 SW-CONT SOIL  9.25
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Reference: 48757939/04 VG

Vehicle: TKMS-653D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136823VG9/04  48.34 TN $447.15 SW-CONT SOIL  9.25

Reference: 48757949/04 VG

Vehicle: TKMS-279D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136825VG9/04  43.40 TN $401.45 SW-CONT SOIL  9.25

Reference: 48757959/04 VG

Vehicle: TKMS-241D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136836VG9/04  48.60 TN $449.55 SW-CONT SOIL  9.25

Reference: 48757899/04 VG

Vehicle: TKMS-305D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136843VG9/04  47.47 TN $439.10 SW-CONT SOIL  9.25

Reference: 48757969/04 VG

Vehicle: TKMS-296D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136854VG9/04  45.09 TN $417.08 SW-CONT SOIL  9.25

Reference: 48757989/04 VG

Vehicle: TKMS-295D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136855VG9/04  43.07 TN $398.40 SW-CONT SOIL  9.25

Reference: 44275009/04 VG

Vehicle: ROYALTY-22D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136861VG9/04  43.54 TN $402.75 SW-CONT SOIL  9.25

Reference: 44275039/04 VG

Vehicle: TKMS-253D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136868VG9/04  53.00 TN $490.25 SW-CONT SOIL  9.25

Reference: 48757979/04 VG

Vehicle: TKMS-227D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136874VG9/04  52.97 TN $489.97 SW-CONT SOIL  9.25

Reference: 44275019/04 VG

Vehicle: TKMS-219D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136880VG9/04  49.97 TN $462.22 SW-CONT SOIL  9.25

Reference: 44275029/04 VG

Vehicle: TKMS-228D9/04 VG
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42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136883VG9/04  45.03 TN $416.53 SW-CONT SOIL  9.25

Reference: 44275069/04 VG

Vehicle: TKMS-304D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136885VG9/04  46.36 TN $428.83 SW-CONT SOIL  9.25

Reference: 44275049/04 VG

Vehicle: TKMS-292D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136887VG9/04  50.50 TN $467.13 SW-CONT SOIL  9.25

Reference: 44275079/04 VG

Vehicle: TKMS-998D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136894VG9/04  49.68 TN $459.54 SW-CONT SOIL  9.25

Reference: 44275089/04 VG

Vehicle: TKMS-33D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136895VG9/04  46.72 TN $432.16 SW-CONT SOIL  9.25

Reference: 44275109/04 VG

Vehicle: ALDRIDGE60D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136899VG9/04  56.28 TN $520.59 SW-CONT SOIL  9.25

Reference: 44275059/04 VG

Vehicle: TKMS-302D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136900VG9/04  47.30 TN $437.53 SW-CONT SOIL  9.25

Reference: 44275099/04 VG

Vehicle: TKMS-30D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136926VG9/04  49.01 TN $453.34 SW-CONT SOIL  9.25

Reference: 44275119/04 VG

Vehicle: TKMS-279D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136931VG9/04  46.56 TN $430.68 SW-CONT SOIL  9.25

Reference: 44275129/04 VG

Vehicle: ALDRIDGE44D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136938VG9/04  34.12 TN $315.61 SW-CONT SOIL  9.25

Reference: 44275139/04 VG

Vehicle: ROYALTY-22D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG
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01-1136948VG9/04  55.69 TN $515.13 SW-CONT SOIL  9.25

Reference: 44275149/04 VG

Vehicle: TKMS-649D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136956VG9/04  56.23 TN $520.13 SW-CONT SOIL  9.25

Reference: 44275159/04 VG

Vehicle: TKMS-305D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136974VG9/04  49.21 TN $455.19 SW-CONT SOIL  9.25

Reference: 44275189/04 VG

Vehicle: TKMS-304D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136975VG9/04  49.32 TN $456.21 SW-CONT SOIL  9.25

Reference: 44275169/04 VG

Vehicle: TKMS-228D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136981VG9/04  48.15 TN $445.39 SW-CONT SOIL  9.25

Reference: 44275199/04 VG

Vehicle: TKMS-653D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136988VG9/04  41.23 TN $381.38 SW-CONT SOIL  9.25

Reference: 44275219/04 VG

Vehicle: TKMS-241D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136993VG9/04  44.04 TN $407.37 SW-CONT SOIL  9.25

Reference: 44275229/04 VG

Vehicle: TKMS-998D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1136998VG9/04  45.57 TN $421.52 SW-CONT SOIL  9.25

Reference: 44275209/04 VG

Vehicle: TKMS-30D9/04 VG
42381811219Contract:9/04 VG

LRH Development, LLCGenerator Name:9/04 VG

01-1137010VG9/05  51.69 TN $478.13 SW-CONT SOIL  9.25

Reference: 49225029/05 VG

Vehicle: TKMS-219D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137011VG9/05  50.57 TN $467.77 SW-CONT SOIL  9.25

Reference: 44275249/05 VG

Vehicle: ROYALTY-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137029VG9/05  39.78 TN $367.97 SW-CONT SOIL  9.25

Reference: 44275239/05 VG
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Vehicle: TKMS-33D9/05 VG

42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137047VG9/05  44.80 TN $414.40 SW-CONT SOIL  9.25

Reference: 49206289/05 VG

Vehicle: TKMS-998D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137052VG9/05  46.94 TN $434.20 SW-CONT SOIL  9.25

Reference: 49229649/05 VG

Vehicle: TKMS-002D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137063VG9/05  45.26 TN $418.66 SW-CONT SOIL  9.25

Reference: 49229679/05 VG

Vehicle: TKMS-303D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137067VG9/05  42.63 TN $394.33 SW-CONT SOIL  9.25

Reference: 49229999/05 VG

Vehicle: TKMS-279D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137070VG9/05  43.10 TN $398.68 SW-CONT SOIL  9.25

Reference: 49229689/05 VG

Vehicle: ALDRIDGE44D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137079VG9/05  43.45 TN $401.91 SW-CONT SOIL  9.25

Reference: 49229669/05 VG

Vehicle: DL-28D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137080VG9/05  47.05 TN $435.21 SW-CONT SOIL  9.25

Reference: 49229659/05 VG

Vehicle: DL-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137085VG9/05  35.09 TN $324.58 SW-CONT SOIL  9.25

Reference: 49229699/05 VG

Vehicle: ROYALTY-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137087VG9/05  45.28 TN $418.84 SW-CONT SOIL  9.25

Reference: 49229719/05 VG

Vehicle: TKMS-265D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137092VG9/05  38.98 TN $360.57 SW-CONT SOIL  9.25

Reference: 49229739/05 VG

Vehicle: ALDRIDGE60D9/05 VG
42381811219Contract:9/05 VG
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LRH Development, LLCGenerator Name:9/05 VG

01-1137095VG9/05  46.64 TN $431.42 SW-CONT SOIL  9.25

Reference: 49229729/05 VG

Vehicle: TKMS-305D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137110VG9/05  44.33 TN $410.05 SW-CONT SOIL  9.25

Reference: 49229709/05 VG

Vehicle: TKMS-219D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137114VG9/05  43.15 TN $399.14 SW-CONT SOIL  9.25

Reference: 49229749/05 VG

Vehicle: TKMS-020D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137136VG9/05  37.57 TN $347.52 SW-CONT SOIL  9.25

Reference: 49229759/05 VG

Vehicle: TKMS-998D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137148VG9/05  45.46 TN $420.51 SW-CONT SOIL  9.25

Reference: 49229769/05 VG

Vehicle: TKMS-33D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137151VG9/05  41.29 TN $381.93 SW-CONT SOIL  9.25

Reference: 49229789/05 VG

Vehicle: DL-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137153VG9/05  38.04 TN $351.87 SW-CONT SOIL  9.25

Reference: 49229799/05 VG

Vehicle: DL-28D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137155VG9/05  31.63 TN $292.58 SW-CONT SOIL  9.25

Reference: 49229809/05 VG

Vehicle: TKMS-303D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137167VG9/05  52.99 TN $490.16 SW-CONT SOIL  9.25

Reference: 49229779/05 VG

Vehicle: TKMS-279D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137169VG9/05  40.68 TN $376.29 SW-CONT SOIL  9.25

Reference: 49229819/05 VG

Vehicle: TKMS-002D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137179VG9/05  32.77 TN $303.12 SW-CONT SOIL  9.25
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Reference: 49229839/05 VG

Vehicle: ROYALTY-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137192VG9/05  44.55 TN $412.09 SW-CONT SOIL  9.25

Reference: 49229869/05 VG

Vehicle: TKMS-265D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137193VG9/05  46.72 TN $432.16 SW-CONT SOIL  9.25

Reference: 49229849/05 VG

Vehicle: TKMS-305D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137194VG9/05  46.21 TN $427.44 SW-CONT SOIL  9.25

Reference: 49229829/05 VG

Vehicle: TKMS-30D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137202VG9/05  48.83 TN $451.68 SW-CONT SOIL  9.25

Reference: 49229859/05 VG

Vehicle: TKMS-219D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137212VG9/05  46.34 TN $428.65 SW-CONT SOIL  9.25

Reference: 49229889/05 VG

Vehicle: TKMS-650D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137217VG9/05  48.90 TN $452.33 SW-CONT SOIL  9.25

Reference: 49229879/05 VG

Vehicle: TKMS-020D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137222VG9/05  55.74 TN $515.60 SW-CONT SOIL  9.25

Reference: 49229899/05 VG

Vehicle: TKMS-998D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137227VG9/05  45.81 TN $423.74 SW-CONT SOIL  9.25

Reference: 49229909/05 VG

Vehicle: DL-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137231VG9/05  45.67 TN $422.45 SW-CONT SOIL  9.25

Reference: 49229919/05 VG

Vehicle: DL-28D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137237VG9/05  48.70 TN $450.48 SW-CONT SOIL  9.25

Reference: 49229939/05 VG

Vehicle: TKMS-303D9/05 VG
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42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137238VG9/05  54.21 TN $501.44 SW-CONT SOIL  9.25

Reference: 49229929/05 VG

Vehicle: TKMS-33D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137245VG9/05  57.86 TN $535.21 SW-CONT SOIL  9.25

Reference: 49229949/05 VG

Vehicle: TKMS-279D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137249VG9/05  45.15 TN $417.64 SW-CONT SOIL  9.25

Reference: 49229959/05 VG

Vehicle: ROYALTY-22D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137259VG9/05  57.33 TN $530.30 SW-CONT SOIL  9.25

Reference: 49229969/05 VG

Vehicle: TKMS-002D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137260VG9/05  52.00 TN $481.00 SW-CONT SOIL  9.25

Reference: 49229979/05 VG

Vehicle: TKMS-305D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137266VG9/05  46.55 TN $430.59 SW-CONT SOIL  9.25

Reference: 49229989/05 VG

Vehicle: TKMS-265D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137269VG9/05  45.68 TN $422.54 SW-CONT SOIL  9.25

Reference: 48757299/05 VG

Vehicle: TKMS-30D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137277VG9/05  46.22 TN $427.54 SW-CONT SOIL  9.25

Reference: 48757299/05 VG

Vehicle: TKMS-299D9/05 VG
42381811219Contract:9/05 VG

LRH Development, LLCGenerator Name:9/05 VG

01-1137285VG9/06  34.71 TN $321.07 SW-CONT SOIL  9.25

Reference: 48757249/06 VG

Vehicle: TKMS-304D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137288VG9/06  45.39 TN $419.86 SW-CONT SOIL  9.25

Reference: 48757219/06 VG

Vehicle: TKMS-649D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG
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01-1137289VG9/06  38.55 TN $356.59 SW-CONT SOIL  9.25

Reference: 48757259/06 VG

Vehicle: TKMS-253D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137290VG9/06  45.63 TN $422.08 SW-CONT SOIL  9.25

Reference: 48757269/06 VG

Vehicle: TKMS-229D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137291VG9/06  46.67 TN $431.70 SW-CONT SOIL  9.25

Reference: 48757229/06 VG

Vehicle: TKMS-768D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137292VG9/06  48.94 TN $452.70 SW-CONT SOIL  9.25

Reference: 48757279/06 VG

Vehicle: TKMS-252D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137300VG9/06  35.01 TN $323.84 SW-CONT SOIL  9.25

Reference: 48757239/06 VG

Vehicle: ROYALTY-22D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137317VG9/06  44.87 TN $415.05 SW-CONT SOIL  9.25

Reference: 44275179/06 VG

Vehicle: TKMS-019D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137349VG9/06  53.24 TN $492.47 SW-CONT SOIL  9.25

Reference: 48757199/06 VG

Vehicle: TKMS-304D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137363VG9/06  29.88 TN $276.39 SW-CONT SOIL  9.25

Reference: 48757209/06 VG

Vehicle: HM127-28YARDS9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137365VG9/06  51.41 TN $475.54 SW-CONT SOIL  9.25

Reference: 48757179/06 VG

Vehicle: TKMS-653D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137369VG9/06  49.98 TN $462.32 SW-CONT SOIL  9.25

Reference: 48757169/06 VG

Vehicle: TKMS-241D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137371VG9/06  51.61 TN $477.39 SW-CONT SOIL  9.25

Reference: 48757149/06 VG
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Vehicle: TKMS-253D9/06 VG

42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137372VG9/06  46.10 TN $426.43 SW-CONT SOIL  9.25

Reference: 48757139/06 VG

Vehicle: TKMS-229D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137373VG9/06  39.96 TN $369.63 SW-CONT SOIL  9.25

Reference: 48757159/06 VG

Vehicle: DL-22D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137375VG9/06  44.20 TN $408.85 SW-CONT SOIL  9.25

Reference: 48757129/06 VG

Vehicle: DL-28D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137379VG9/06  53.35 TN $493.49 SW-CONT SOIL  9.25

Reference: 48757119/06 VG

Vehicle: TKMS-649D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137386VG9/06  47.13 TN $435.95 SW-CONT SOIL  9.25

Reference: 48757109/06 VG

Vehicle: TKMS-768D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137393VG9/06  45.86 TN $424.21 SW-CONT SOIL  9.25

Reference: 48757099/06 VG

Vehicle: TKMS-252D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137397VG9/06  45.78 TN $423.47 SW-CONT SOIL  9.25

Reference: 48757089/06 VG

Vehicle: TKMS-998D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137403VG9/06  51.09 TN $472.58 SW-CONT SOIL  9.25

Reference: 48757079/06 VG

Vehicle: TKMS-002D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137405VG9/06  54.80 TN $506.90 SW-CONT SOIL  9.25

Reference: 48757189/06 VG

Vehicle: TKMS-953D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137410VG9/06  45.75 TN $423.19 SW-CONT SOIL  9.25

Reference: 48757069/06 VG

Vehicle: TKMS-019D9/06 VG
42381811219Contract:9/06 VG
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LRH Development, LLCGenerator Name:9/06 VG

01-1137413VG9/06  46.95 TN $434.29 SW-CONT SOIL  9.25

Reference: 48757059/06 VG

Vehicle: TKMS-228D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137418VG9/06  47.97 TN $443.72 SW-CONT SOIL  9.25

Reference: 49229299/06 VG

Vehicle: TKMS-30D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137421VG9/06  23.62 TN $218.49 SW-CONT SOIL  9.25

Reference: 49229369/06 VG

Vehicle: HM127-28YARDS9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137422VG9/06  56.40 TN $521.70 SW-CONT SOIL  9.25

Reference: 49229309/06 VG

Vehicle: TKMS-33D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137429VG9/06  43.26 TN $400.16 SW-CONT SOIL  9.25

Reference: 49229319/06 VG

Vehicle: TKMS-653D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137437VG9/06  43.51 TN $402.47 SW-CONT SOIL  9.25

Reference: 49229329/06 VG

Vehicle: TKMS-241D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137443VG9/06  45.22 TN $418.29 SW-CONT SOIL  9.25

Reference: 49229349/06 VG

Vehicle: TKMS-253D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137446VG9/06  49.78 TN $460.47 SW-CONT SOIL  9.25

Reference: 49229359/06 VG

Vehicle: TKMS-229D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137449VG9/06  45.57 TN $421.52 SW-CONT SOIL  9.25

Reference: 49229379/06 VG

Vehicle: TKMS-304D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137450VG9/06  51.41 TN $475.54 SW-CONT SOIL  9.25

Reference: 49229339/06 VG

Vehicle: TKMS-279D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137454VG9/06  41.42 TN $383.14 SW-CONT SOIL  9.25
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Reference: 49229389/06 VG

Vehicle: DL-22D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137459VG9/06  42.99 TN $397.66 SW-CONT SOIL  9.25

Reference: 49229399/06 VG

Vehicle: DL-28D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137461VG9/06  47.38 TN $438.27 SW-CONT SOIL  9.25

Reference: 49229409/06 VG

Vehicle: TKMS-768D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137465VG9/06  53.35 TN $493.49 SW-CONT SOIL  9.25

Reference: 49229419/06 VG

Vehicle: TKMS-649D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137470VG9/06  48.03 TN $444.28 SW-CONT SOIL  9.25

Reference: 49229429/06 VG

Vehicle: TKMS-252D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137475VG9/06  46.90 TN $433.83 SW-CONT SOIL  9.25

Reference: 49229439/06 VG

Vehicle: TKMS-998D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137481VG9/06  50.41 TN $466.29 SW-CONT SOIL  9.25

Reference: 49229459/06 VG

Vehicle: TKMS-953D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137482VG9/06  51.42 TN $475.64 SW-CONT SOIL  9.25

Reference: 49229469/06 VG

Vehicle: TKMS-650D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137491VG9/06  44.81 TN $414.49 SW-CONT SOIL  9.25

Reference: 49229489/06 VG

Vehicle: TKMS-30D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137500VG9/06  50.93 TN $471.10 SW-CONT SOIL  9.25

Reference: 49229499/06 VG

Vehicle: TKMS-608D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137502VG9/06  48.93 TN $452.60 SW-CONT SOIL  9.25

Reference: 49229449/06 VG

Vehicle: TKMS-298D9/06 VG
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42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137503VG9/06  45.24 TN $418.47 SW-CONT SOIL  9.25

Reference: 49229509/06 VG

Vehicle: TKMS-002D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137504VG9/06  53.99 TN $499.41 SW-CONT SOIL  9.25

Reference: 49229519/06 VG

Vehicle: TKMS-079D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137510VG9/06  45.94 TN $424.95 SW-CONT SOIL  9.25

Reference: 49229529/06 VG

Vehicle: TKMS-305D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137513VG9/06  27.27 TN $252.25 SW-CONT SOIL  9.25

Reference: 49229559/06 VG

Vehicle: HM127-28YARDS9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137515VG9/06  50.35 TN $465.74 SW-CONT SOIL  9.25

Reference: 49229539/06 VG

Vehicle: TKMS-019D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137517VG9/06  50.07 TN $463.15 SW-CONT SOIL  9.25

Reference: 49229549/06 VG

Vehicle: TKMS-653D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137524VG9/06  45.47 TN $420.60 SW-CONT SOIL  9.25

Reference: 49229569/06 VG

Vehicle: TKMS-33D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137525VG9/06  44.12 TN $408.11 SW-CONT SOIL  9.25

Reference: 49229579/06 VG

Vehicle: TKMS-241D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137530VG9/06  54.15 TN $500.89 SW-CONT SOIL  9.25

Reference: 49229589/06 VG

Vehicle: DL-22D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG

01-1137533VG9/06  56.64 TN $523.92 SW-CONT SOIL  9.25

Reference: 49229599/06 VG

Vehicle: DL-28D9/06 VG
42381811219Contract:9/06 VG

LRH Development, LLCGenerator Name:9/06 VG
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01-1137543VG9/07  60.00 TN $555.00 SW-CONT SOIL  9.25

Reference: 49229609/07 VG

Vehicle: TKMS-304D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137544VG9/07  61.28 TN $566.84 SW-CONT SOIL  9.25

Reference: 49229089/07 VG

Vehicle: TKMS-953D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137545VG9/07  63.76 TN $589.78 SW-CONT SOIL  9.25

Reference: 49229479/07 VG

Vehicle: TKMS-649D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137547VG9/07  49.53 TN $458.15 SW-CONT SOIL  9.25

Reference: 49229479/07 VG

Vehicle: TKMS-265D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137548VG9/07  60.68 TN $561.29 SW-CONT SOIL  9.25

Reference: 49229049/07 VG

Vehicle: TKMS-229D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137551VG9/07  59.79 TN $553.06 SW-CONT SOIL  9.25

Reference: 49229069/07 VG

Vehicle: TKMS-279D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137553VG9/07  65.91 TN $609.67 SW-CONT SOIL  9.25

Reference: 49229619/07 VG

Vehicle: TKMS-228D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137555VG9/07  65.17 TN $602.82 SW-CONT SOIL  9.25

Reference: 49229639/07 VG

Vehicle: TKMS-768D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137567VG9/07  54.37 TN $502.92 SW-CONT SOIL  9.25

Reference: 49229629/07 VG

Vehicle: TKMS-299D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137581VG9/07  27.89 TN $257.98 SW-CONT SOIL  9.25

Reference: 49229099/07 VG

Vehicle: HM123-24YARDS9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137587VG9/07  51.04 TN $472.12 SW-CONT SOIL  9.25

Reference: 49229119/07 VG
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Vehicle: ALDRIDGE60D9/07 VG

42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137589VG9/07  56.42 TN $521.89 SW-CONT SOIL  9.25

Reference: 49229109/07 VG

Vehicle: TKMS-019D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137591VG9/07  52.23 TN $483.13 SW-CONT SOIL  9.25

Reference: 49229129/07 VG

Vehicle: ALDRIDGE44D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137597VG9/07  48.59 TN $449.46 SW-CONT SOIL  9.25

Reference: 49229139/07 VG

Vehicle: TKMS-002D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137602VG9/07  57.93 TN $535.85 SW-CONT SOIL  9.25

Reference: 49229169/07 VG

Vehicle: TKMS-304D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137605VG9/07  64.63 TN $597.83 SW-CONT SOIL  9.25

Reference: 49229179/07 VG

Vehicle: TKMS-953D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137607VG9/07  57.88 TN $535.39 SW-CONT SOIL  9.25

Reference: 49229159/07 VG

Vehicle: TKMS-998D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137608VG9/07  53.98 TN $499.32 SW-CONT SOIL  9.25

Reference: 49229189/07 VG

Vehicle: TKMS-649D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137614VG9/07  51.92 TN $480.26 SW-CONT SOIL  9.25

Reference: 49229199/07 VG

Vehicle: TKMS-228D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137617VG9/07  57.18 TN $528.92 SW-CONT SOIL  9.25

Reference: 49229209/07 VG

Vehicle: TKMS-229D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137624VG9/07  62.01 TN $573.59 SW-CONT SOIL  9.25

Reference: 49229229/07 VG

Vehicle: TKMS-768D9/07 VG
42381811219Contract:9/07 VG
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LRH Development, LLCGenerator Name:9/07 VG

01-1137625VG9/07  49.09 TN $454.08 SW-CONT SOIL  9.25

Reference: 49229149/07 VG

Vehicle: TKMS-279D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137626VG9/07  54.16 TN $500.98 SW-CONT SOIL  9.25

Reference: 49229219/07 VG

Vehicle: TKMS-33D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137628VG9/07  53.90 TN $498.58 SW-CONT SOIL  9.25

Reference: 49229239/07 VG

Vehicle: TKMS-241D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137636VG9/07  63.43 TN $586.73 SW-CONT SOIL  9.25

Reference: 49229249/07 VG

Vehicle: TKMS-653D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137640VG9/07  22.10 TN $204.43 SW-CONT SOIL  9.25

Reference: 49229279/07 VG

Vehicle: HM123-24YARDS9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137648VG9/07  56.04 TN $518.37 SW-CONT SOIL  9.25

Reference: 49229259/07 VG

Vehicle: TKMS-288D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137649VG9/07  54.00 TN $499.50 SW-CONT SOIL  9.25

Reference: 49229269/07 VG

Vehicle: TKMS-286D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137651VG9/07  43.90 TN $406.08 SW-CONT SOIL  9.25

Reference: 49229289/07 VG

Vehicle: ALDRIDGE60D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137659VG9/07  52.07 TN $481.65 SW-CONT SOIL  9.25

Reference: 48756719/07 VG

Vehicle: TKMS-30D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137666VG9/07  51.06 TN $472.31 SW-CONT SOIL  9.25

Reference: 48756729/07 VG

Vehicle: ALDRIDGE44D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137674VG9/07  59.09 TN $546.58 SW-CONT SOIL  9.25
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Reference: 48756749/07 VG

Vehicle: TKMS-304D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137675VG9/07  52.52 TN $485.81 SW-CONT SOIL  9.25

Reference: 48756759/07 VG

Vehicle: TKMS-953D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137677VG9/07  61.17 TN $565.82 SW-CONT SOIL  9.25

Reference: 48756739/07 VG

Vehicle: TKMS-019D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137685VG9/07  59.66 TN $551.86 SW-CONT SOIL  9.25

Reference: 48756769/07 VG

Vehicle: TKMS-002D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137686VG9/07  55.87 TN $516.80 SW-CONT SOIL  9.25

Reference: 48756779/07 VG

Vehicle: TKMS-265D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137700VG9/07  52.58 TN $486.37 SW-CONT SOIL  9.25

Reference: 48756789/07 VG

Vehicle: TKMS-998D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137706VG9/07  52.01 TN $481.09 SW-CONT SOIL  9.25

Reference: 48756799/07 VG

Vehicle: TKMS-219D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137710VG9/07  45.76 TN $423.28 SW-CONT SOIL  9.25

Reference: 48756639/07 VG

Vehicle: TKMS-007D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137720VG9/07  74.62 TN $690.24 SW-CONT SOIL  9.25

Reference: 48756649/07 VG

Vehicle: TKMS-33D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137725VG9/07  48.22 TN $446.04 SW-CONT SOIL  9.25

Reference: 48756659/07 VG

Vehicle: ALDRIDGE60D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137727VG9/07  24.08 TN $222.74 SW-CONT SOIL  9.25

Reference: 48756669/07 VG

Vehicle: HM123-24YARDS9/07 VG
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42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137732VG9/07  71.36 TN $660.08 SW-CONT SOIL  9.25

Reference: 48756679/07 VG

Vehicle: TKMS-252D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137733VG9/07  52.60 TN $486.55 SW-CONT SOIL  9.25

Reference: 48756689/07 VG

Vehicle: TKMS-649D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137734VG9/07  52.34 TN $484.15 SW-CONT SOIL  9.25

Reference: 48756709/07 VG

Vehicle: TKMS-229D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137740VG9/07  58.08 TN $537.24 SW-CONT SOIL  9.25

Reference: 48756559/07 VG

Vehicle: TKMS-079D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137741VG9/07  52.42 TN $484.89 SW-CONT SOIL  9.25

Reference: 48756569/07 VG

Vehicle: TKMS-768D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137747VG9/07  46.72 TN $432.16 SW-CONT SOIL  9.25

Reference: 48756579/07 VG

Vehicle: ALDRIDGE44D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137748VG9/07  71.03 TN $657.03 SW-CONT SOIL  9.25

Reference: 48756699/07 VG

Vehicle: TKMS-228D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137765VG9/07  61.68 TN $570.54 SW-CONT SOIL  9.25

Reference: 48756589/07 VG

Vehicle: TKMS-241D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137767VG9/07  59.47 TN $550.10 SW-CONT SOIL  9.25

Reference: 48756629/07 VG

Vehicle: TKMS-279D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137775VG9/07  61.73 TN $571.00 SW-CONT SOIL  9.25

Reference: 48756599/07 VG

Vehicle: TKMS-998D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG
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01-1137779VG9/07  41.68 TN $385.54 SW-CONT SOIL  9.25

Reference: 48756619/07 VG

Vehicle: TKMS-007D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137780VG9/07  68.31 TN $631.87 SW-CONT SOIL  9.25

Reference: 48756609/07 VG

Vehicle: TKMS-219D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137781VG9/07  45.40 TN $419.95 SW-CONT SOIL  9.25

Reference: 49229039/07 VG

Vehicle: TKMS-002D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137783VG9/07  42.88 TN $396.64 SW-CONT SOIL  9.25

Reference: 49229029/07 VG

Vehicle: ALDRIDGE60D9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137784VG9/07  25.95 TN $240.04 SW-CONT SOIL  9.25

Reference: 49229019/07 VG

Vehicle: HM123-24YARDS9/07 VG
42381811219Contract:9/07 VG

LRH Development, LLCGenerator Name:9/07 VG

01-1137912VG9/10  37.56 TN $347.43 SW-CONT SOIL  9.25

Reference: 49229009/10 VG

Vehicle: TKMS-30D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137913VG9/10  46.22 TN $427.54 SW-CONT SOIL  9.25

Reference: 49228999/10 VG

Vehicle: TKMS-279D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137916VG9/10  43.17 TN $399.32 SW-CONT SOIL  9.25

Reference: 49228989/10 VG

Vehicle: TKMS-653D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137920VG9/10  48.94 TN $452.70 SW-CONT SOIL  9.25

Reference: 49228979/10 VG

Vehicle: TKMS-002D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137928VG9/10  42.63 TN $394.33 SW-CONT SOIL  9.25

Reference: 49228969/10 VG

Vehicle: TKMS-998D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137932VG9/10  52.44 TN $485.07 SW-CONT SOIL  9.25

Reference: 49228949/10 VG
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Vehicle: TKMS-228D9/10 VG

42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137934VG9/10  46.88 TN $433.64 SW-CONT SOIL  9.25

Reference: 49268959/10 VG

Vehicle: TKMS-019D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137941VG9/10  48.76 TN $451.03 SW-CONT SOIL  9.25

Reference: 49228939/10 VG

Vehicle: TKMS-770D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137943VG9/10  49.53 TN $458.15 SW-CONT SOIL  9.25

Reference: 49228929/10 VG

Vehicle: TKMS-304D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137946VG9/10  46.63 TN $431.33 SW-CONT SOIL  9.25

Reference: 49228919/10 VG

Vehicle: TKMS-303D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137954VG9/10  47.03 TN $435.03 SW-CONT SOIL  9.25

Reference: 49228909/10 VG

Vehicle: TKMS-305D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137973VG9/10  51.07 TN $472.40 SW-CONT SOIL  9.25

Reference: 49228899/10 VG

Vehicle: TKMS-279D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137979VG9/10  50.23 TN $464.63 SW-CONT SOIL  9.25

Reference: 49228889/10 VG

Vehicle: TKMS-653D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1137994VG9/10  49.41 TN $457.04 SW-CONT SOIL  9.25

Reference: 49228879/10 VG

Vehicle: TKMS-228D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138002VG9/10  43.94 TN $406.45 SW-CONT SOIL  9.25

Reference: 49228869/10 VG

Vehicle: TKMS-002D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138003VG9/10  41.34 TN $382.40 SW-CONT SOIL  9.25

Reference: 49228819/10 VG

Vehicle: TKMS-998D9/10 VG
42381811219Contract:9/10 VG



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 21 of 39

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
LRH Development, LLCGenerator Name:9/10 VG

01-1138004VG9/10  47.68 TN $441.04 SW-CONT SOIL  9.25

Reference: 49228859/10 VG

Vehicle: TKMS-770D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138009VG9/10  46.99 TN $434.66 SW-CONT SOIL  9.25

Reference: 49228839/10 VG

Vehicle: TKMS-304D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138021VG9/10  45.41 TN $420.04 SW-CONT SOIL  9.25

Reference: 49228819/10 VG

Vehicle: TKMS-303D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138023VG9/10  45.08 TN $416.99 SW-CONT SOIL  9.25

Reference: 49228829/10 VG

Vehicle: TKMS-019D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138026VG9/10  48.79 TN $451.31 SW-CONT SOIL  9.25

Reference: 49228809/10 VG

Vehicle: TKMS-30D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138033VG9/10  46.64 TN $431.42 SW-CONT SOIL  9.25

Reference: 49228799/10 VG

Vehicle: TKMS-305D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138037VG9/10  47.11 TN $435.77 SW-CONT SOIL  9.25

Reference: 49228789/10 VG

Vehicle: TKMS-241D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138040VG9/10  48.82 TN $451.59 SW-CONT SOIL  9.25

Reference: 49228779/10 VG

Vehicle: TKMS-240D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138047VG9/10  50.27 TN $465.00 SW-CONT SOIL  9.25

Reference: 49228769/10 VG

Vehicle: TKMS-279D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138063VG9/10  45.83 TN $423.93 SW-CONT SOIL  9.25

Reference: 49228759/10 VG

Vehicle: TKMS-229D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138064VG9/10  45.82 TN $423.84 SW-CONT SOIL  9.25
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Reference: 49228749/10 VG

Vehicle: TKMS-253D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138068VG9/10  45.28 TN $418.84 SW-CONT SOIL  9.25

Reference: 49228739/10 VG

Vehicle: TKMS-653D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138069VG9/10  51.67 TN $477.95 SW-CONT SOIL  9.25

Reference: 49228709/10 VG

Vehicle: TKMS-228D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138072VG9/10  51.49 TN $476.28 SW-CONT SOIL  9.25

Reference: 49228729/10 VG

Vehicle: TKMS-770D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138076VG9/10  46.58 TN $430.87 SW-CONT SOIL  9.25

Reference: 49228719/10 VG

Vehicle: TKMS-219D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138077VG9/10  47.60 TN $440.30 SW-CONT SOIL  9.25

Reference: 49928699/10 VG

Vehicle: TKMS-304D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138086VG9/10  43.13 TN $398.95 SW-CONT SOIL  9.25

Reference: 49228689/10 VG

Vehicle: TKMS-998D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138092VG9/10  47.63 TN $440.58 SW-CONT SOIL  9.25

Reference: 49228669/10 VG

Vehicle: TKMS-953D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138093VG9/10  44.25 TN $409.31 SW-CONT SOIL  9.25

Reference: 49228679/10 VG

Vehicle: TKMS-002D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138094VG9/10  48.75 TN $450.94 SW-CONT SOIL  9.25

Reference: 49228659/10 VG

Vehicle: TKMS-303D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138096VG9/10  49.11 TN $454.27 SW-CONT SOIL  9.25

Reference: 49228649/10 VG

Vehicle: TKMS-30D9/10 VG
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42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138101VG9/10  52.09 TN $481.83 SW-CONT SOIL  9.25

Reference: 49228639/10 VG

Vehicle: TKMS-305D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138107VG9/10  49.08 TN $453.99 SW-CONT SOIL  9.25

Reference: 49228619/10 VG

Vehicle: TKMS-019D9/10 VG
42381811219Contract:9/10 VG

LRH Development, LLCGenerator Name:9/10 VG

01-1138115VG9/11  49.76 TN $460.28 SW-CONT SOIL  9.25

Reference: 49228599/11 VG

Vehicle: TKMS-241D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138116VG9/11  51.98 TN $480.82 SW-CONT SOIL  9.25

Reference: 49228629/11 VG

Vehicle: TKMS-240D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138117VG9/11  51.99 TN $480.91 SW-CONT SOIL  9.25

Reference: 49228609/11 VG

Vehicle: TKMS-649D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138120VG9/11  50.82 TN $470.09 SW-CONT SOIL  9.25

Reference: 49228589/11 VG

Vehicle: TKMS-279D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138158VG9/11  55.40 TN $512.45 SW-CONT SOIL  9.25

Reference: 49228559/11 VG

Vehicle: TKMS-228D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138162VG9/11  51.89 TN $479.98 SW-CONT SOIL  9.25

Reference: 49228569/11 VG

Vehicle: TKMS-019D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138163VG9/11  48.18 TN $445.67 SW-CONT SOIL  9.25

Reference: 49228579/11 VG

Vehicle: TKMS-998D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138172VG9/11  56.08 TN $518.74 SW-CONT SOIL  9.25

Reference: 48755549/11 VG

Vehicle: TKMS-953D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG
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01-1138176VG9/11  56.03 TN $518.28 SW-CONT SOIL  9.25

Reference: 48755539/11 VG

Vehicle: TKMS-304D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138178VG9/11  56.78 TN $525.22 SW-CONT SOIL  9.25

Reference: 48755529/11 VG

Vehicle: TKMS-303D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138179VG9/11  49.34 TN $456.40 SW-CONT SOIL  9.25

Reference: 48755519/11 VG

Vehicle: TKMS-265D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138185VG9/11  59.65 TN $551.76 SW-CONT SOIL  9.25

Reference: 48755509/11 VG

Vehicle: TKMS-241D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138187VG9/11  64.97 TN $600.97 SW-CONT SOIL  9.25

Reference: 48755499/11 VG

Vehicle: TKMS-240D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138191VG9/11  59.62 TN $551.49 SW-CONT SOIL  9.25

Reference: 48755489/11 VG

Vehicle: TKMS-279D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138194VG9/11  57.32 TN $530.21 SW-CONT SOIL  9.25

Reference: 49228549/11 VG

Vehicle: TKMS-002D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138214VG9/11  54.40 TN $503.20 SW-CONT SOIL  9.25

Reference: 48755479/11 VG

Vehicle: TKMS-649D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138241VG9/11  51.94 TN $480.45 SW-CONT SOIL  9.25

Reference: 48755469/11 VG

Vehicle: TKMS-391D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138242VG9/11  53.87 TN $498.30 SW-CONT SOIL  9.25

Reference: 48755449/11 VG

Vehicle: TKMS-228D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138243VG9/11  56.99 TN $527.16 SW-CONT SOIL  9.25

Reference: 48755439/11 VG
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Vehicle: TKMS-953D9/11 VG

42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138245VG9/11  50.59 TN $467.96 SW-CONT SOIL  9.25

Reference: 48755459/11 VG

Vehicle: TKMS-253D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138246VG9/11  53.95 TN $499.04 SW-CONT SOIL  9.25

Reference: 48755429/11 VG

Vehicle: TKMS-229D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138255VG9/11  50.13 TN $463.70 SW-CONT SOIL  9.25

Reference: 48755399/11 VG

Vehicle: TKMS-304D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138256VG9/11  51.76 TN $478.78 SW-CONT SOIL  9.25

Reference: 48755419/11 VG

Vehicle: TKMS-019D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138257VG9/11  29.54 TN $273.25 SW-CONT SOIL  9.25

Reference: 48755409/11 VG

Vehicle: TKMS-309/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138259VG9/11  51.75 TN $478.69 SW-CONT SOIL  9.25

Reference: 48755389/11 VG

Vehicle: TKMS-303D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138268VG9/11  55.63 TN $514.58 SW-CONT SOIL  9.25

Reference: 48755379/11 VG

Vehicle: TKMS-998D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138275VG9/11  50.43 TN $466.48 SW-CONT SOIL  9.25

Reference: 48755369/11 VG

Vehicle: TKMS-265D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138280VG9/11  48.52 TN $448.81 SW-CONT SOIL  9.25

Reference: 48755359/11 VG

Vehicle: TKMS-002D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138282VG9/11  47.89 TN $442.98 SW-CONT SOIL  9.25

Reference: 48755349/11 VG

Vehicle: TKMS-240D9/11 VG
42381811219Contract:9/11 VG
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LRH Development, LLCGenerator Name:9/11 VG

01-1138286VG9/11  51.93 TN $480.35 SW-CONT SOIL  9.25

Reference: 48755339/11 VG

Vehicle: TKMS-279D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138298VG9/11  47.54 TN $439.75 SW-CONT SOIL  9.25

Reference: 48755329/11 VG

Vehicle: TKMS-241D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138324VG9/11  56.37 TN $521.42 SW-CONT SOIL  9.25

Reference: 48755319/11 VG

Vehicle: TKMS-953D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138328VG9/11  26.37 TN $243.92 SW-CONT SOIL  9.25

Reference: 48755309/11 VG

Vehicle: TKMS-309/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138330VG9/11  54.84 TN $507.27 SW-CONT SOIL  9.25

Reference: 48755059/11 VG

Vehicle: TKMS-228D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138342VG9/11  54.68 TN $505.79 SW-CONT SOIL  9.25

Reference: 48755069/11 VG

Vehicle: TKMS-649D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138343VG9/11  56.39 TN $521.61 SW-CONT SOIL  9.25

Reference: 48755079/11 VG

Vehicle: TKMS-019D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138348VG9/11  53.19 TN $492.01 SW-CONT SOIL  9.25

Reference: 48755089/11 VG

Vehicle: TKMS-253D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138350VG9/11  56.98 TN $527.07 SW-CONT SOIL  9.25

Reference: 48755099/11 VG

Vehicle: TKMS-653D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138352VG9/11  45.12 TN $417.36 SW-CONT SOIL  9.25

Reference: 48755109/11 VG

Vehicle: TKMS-079D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138353VG9/11  57.28 TN $529.84 SW-CONT SOIL  9.25
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Reference: 48755119/11 VG

Vehicle: TKMS-229D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138358VG9/11  53.29 TN $492.93 SW-CONT SOIL  9.25

Reference: 48755129/11 VG

Vehicle: TKMS-304D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138360VG9/11  46.55 TN $430.59 SW-CONT SOIL  9.25

Reference: 48755139/11 VG

Vehicle: TKMS-020D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138362VG9/11  61.67 TN $570.45 SW-CONT SOIL  9.25

Reference: 48755149/11 VG

Vehicle: TKMS-303D9/11 VG
42381811219Contract:9/11 VG

LRH Development, LLCGenerator Name:9/11 VG

01-1138380VG9/12  50.60 TN $468.05 SW-CONT SOIL  9.25

Reference: 48755199/12 VG

Vehicle: TKMS-953D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138381VG9/12  49.04 TN $453.62 SW-CONT SOIL  9.25

Reference: 48755169/12 VG

Vehicle: TKMS-002D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138382VG9/12  50.60 TN $468.05 SW-CONT SOIL  9.25

Reference: 48755159/12 VG

Vehicle: TKMS-998D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138384VG9/12  49.38 TN $456.77 SW-CONT SOIL  9.25

Reference: 48755189/12 VG

Vehicle: TKMS-241D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138385VG9/12  51.50 TN $476.38 SW-CONT SOIL  9.25

Reference: 48755179/12 VG

Vehicle: TKMS-279D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138401VG9/12  57.42 TN $531.14 SW-CONT SOIL  9.25

Reference: 48755209/12 VG

Vehicle: TKMS-649D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138428VG9/12  26.89 TN $248.73 SW-CONT SOIL  9.25

Reference: 48755289/12 VG

Vehicle: HM129-28YARDS9/12 VG
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42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138431VG9/12  29.17 TN $269.82 SW-CONT SOIL  9.25

Reference: 48755299/12 VG

Vehicle: HM127-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138434VG9/12  55.66 TN $514.86 SW-CONT SOIL  9.25

Reference: 48755269/12 VG

Vehicle: TKMS-304D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138437VG9/12  28.39 TN $262.61 SW-CONT SOIL  9.25

Reference: 48755279/12 VG

Vehicle: HM122-24YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138442VG9/12  58.25 TN $538.81 SW-CONT SOIL  9.25

Reference: 48755259/12 VG

Vehicle: TKMS-303D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138446VG9/12  57.76 TN $534.28 SW-CONT SOIL  9.25

Reference: 48755249/12 VG

Vehicle: TKMS-653D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138452VG9/12  58.28 TN $539.09 SW-CONT SOIL  9.25

Reference: 48755219/12 VG

Vehicle: TKMS-305D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138457VG9/12  56.78 TN $525.22 SW-CONT SOIL  9.25

Reference: 48755229/12 VG

Vehicle: TKMS-228D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138459VG9/12  52.49 TN $485.53 SW-CONT SOIL  9.25

Reference: 48755239/12 VG

Vehicle: TKMS-265D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138466VG9/12  50.51 TN $467.22 SW-CONT SOIL  9.25

Reference: 49228539/12 VG

Vehicle: TKMS-019D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138469VG9/12  53.02 TN $490.44 SW-CONT SOIL  9.25

Reference: 49228519/12 VG

Vehicle: TKMS-953D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG
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01-1138476VG9/12  55.01 TN $508.84 SW-CONT SOIL  9.25

Reference: 49228529/12 VG

Vehicle: ALDRIDGE35D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138478VG9/12  52.20 TN $482.85 SW-CONT SOIL  9.25

Reference: 49228509/12 VG

Vehicle: TKMS-241D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138480VG9/12  47.24 TN $436.97 SW-CONT SOIL  9.25

Reference: 49228429/12 VG

Vehicle: TKMS-998D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138482VG9/12  52.11 TN $482.02 SW-CONT SOIL  9.25

Reference: 49228489/12 VG

Vehicle: TKMS-279D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138484VG9/12  25.04 TN $231.62 SW-CONT SOIL  9.25

Reference: 49228439/12 VG

Vehicle: HM129-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138485VG9/12  49.64 TN $459.17 SW-CONT SOIL  9.25

Reference: 49228479/12 VG

Vehicle: RTI-172D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138486VG9/12  52.61 TN $486.64 SW-CONT SOIL  9.25

Reference: 49228469/12 VG

Vehicle: RTI-182D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138487VG9/12  24.16 TN $223.48 SW-CONT SOIL  9.25

Reference: 49228449/12 VG

Vehicle: HM127-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138490VG9/12  49.50 TN $457.88 SW-CONT SOIL  9.25

Reference: 49228379/12 VG

Vehicle: TKMS-002D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138499VG9/12  47.90 TN $443.08 SW-CONT SOIL  9.25

Reference: 49228499/12 VG

Vehicle: TKMS-253D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138500VG9/12  47.75 TN $441.69 SW-CONT SOIL  9.25

Reference: 49228459/12 VG
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Vehicle: TKMS-229D9/12 VG

42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138501VG9/12  23.99 TN $221.91 SW-CONT SOIL  9.25

Reference: 49228369/12 VG

Vehicle: HM122-24YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138505VG9/12  55.10 TN $509.68 SW-CONT SOIL  9.25

Reference: 49228419/12 VG

Vehicle: TKMS-649D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138518VG9/12  55.83 TN $516.43 SW-CONT SOIL  9.25

Reference: 49228409/12 VG

Vehicle: RTI-183D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138526VG9/12  48.98 TN $453.07 SW-CONT SOIL  9.25

Reference: 49228309/12 VG

Vehicle: TKMS-304D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138530VG9/12  49.91 TN $461.67 SW-CONT SOIL  9.25

Reference: 49228319/12 VG

Vehicle: TKMS-30D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138533VG9/12  45.24 TN $418.47 SW-CONT SOIL  9.25

Reference: 49228299/12 VG

Vehicle: TKMS-228D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138537VG9/12  53.26 TN $492.66 SW-CONT SOIL  9.25

Reference: 49228349/12 VG

Vehicle: TKMS-303D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138542VG9/12  57.55 TN $532.34 SW-CONT SOIL  9.25

Reference: 49228359/12 VG

Vehicle: TKMS-653D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138549VG9/12  30.70 TN $283.98 SW-CONT SOIL  9.25

Reference: 49228329/12 VG

Vehicle: HM129-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138553VG9/12  59.47 TN $550.10 SW-CONT SOIL  9.25

Reference: 49228389/12 VG

Vehicle: TKMS-305D9/12 VG
42381811219Contract:9/12 VG
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LRH Development, LLCGenerator Name:9/12 VG

01-1138554VG9/12  28.44 TN $263.07 SW-CONT SOIL  9.25

Reference: 49228399/12 VG

Vehicle: HM127-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138567VG9/12  26.02 TN $240.69 SW-CONT SOIL  9.25

Reference: 49228279/12 VG

Vehicle: HM122-24YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138574VG9/12  55.47 TN $513.10 SW-CONT SOIL  9.25

Reference: 49228259/12 VG

Vehicle: ALDRIDGE35D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138577VG9/12  61.07 TN $564.90 SW-CONT SOIL  9.25

Reference: 49228629/12 VG

Vehicle: TKMS-953D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138584VG9/12  53.13 TN $491.45 SW-CONT SOIL  9.25

Reference: 49228289/12 VG

Vehicle: TKMS-265D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138589VG9/12  46.75 TN $432.44 SW-CONT SOIL  9.25

Reference: 49228229/12 VG

Vehicle: TKMS-241D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138597VG9/12  51.30 TN $474.53 SW-CONT SOIL  9.25

Reference: 49228219/12 VG

Vehicle: TKMS-998D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138600VG9/12  57.16 TN $528.73 SW-CONT SOIL  9.25

Reference: 49228249/12 VG

Vehicle: TKMS-279D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138604VG9/12  57.14 TN $528.55 SW-CONT SOIL  9.25

Reference: 49228099/12 VG

Vehicle: TKMS-019D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138614VG9/12  57.54 TN $532.25 SW-CONT SOIL  9.25

Reference: 49228049/12 VG

Vehicle: TKMS-30D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138616VG9/12  55.51 TN $513.47 SW-CONT SOIL  9.25
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Reference: 49228079/12 VG

Vehicle: TKMS-002D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138627VG9/12  59.26 TN $548.16 SW-CONT SOIL  9.25

Reference: 49228059/12 VG

Vehicle: TKMS-229D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138635VG9/12  53.98 TN $499.32 SW-CONT SOIL  9.25

Reference: 49228089/12 VG

Vehicle: TKMS-770D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138637VG9/12  29.33 TN $271.30 SW-CONT SOIL  9.25

Reference: 49228239/12 VG

Vehicle: HM127-28YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138639VG9/12  62.68 TN $579.79 SW-CONT SOIL  9.25

Reference: 49228109/12 VG

Vehicle: TKMS-228D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138640VG9/12  54.00 TN $499.50 SW-CONT SOIL  9.25

Reference: 49228189/12 VG

Vehicle: TKMS-020D9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138641VG9/12  26.78 TN $247.72 SW-CONT SOIL  9.25

Reference: 49228209/12 VG

Vehicle: HM122-24YARDS9/12 VG
42381811219Contract:9/12 VG

LRH Development, LLCGenerator Name:9/12 VG

01-1138647VG9/13  55.91 TN $517.17 SW-CONT SOIL  9.25

Reference: 49228159/13 VG

Vehicle: TKMS-953D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138648VG9/13  64.57 TN $597.27 SW-CONT SOIL  9.25

Reference: 49228069/13 VG

Vehicle: TKMS-303D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138651VG9/13  62.28 TN $576.09 SW-CONT SOIL  9.25

Reference: 49228129/13 VG

Vehicle: TKMS-305D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138654VG9/13  60.07 TN $555.65 SW-CONT SOIL  9.25

Reference: 49228179/13 VG

Vehicle: TKMS-653D9/13 VG
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42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138655VG9/13  55.43 TN $512.73 SW-CONT SOIL  9.25

Reference: 49228119/13 VG

Vehicle: TKMS-265D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138656VG9/13  60.57 TN $560.27 SW-CONT SOIL  9.25

Reference: 49228139/13 VG

Vehicle: TKMS-241D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138657VG9/13  66.31 TN $613.37 SW-CONT SOIL  9.25

Reference: 49228149/13 VG

Vehicle: TKMS-279D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138658VG9/13  59.67 TN $551.95 SW-CONT SOIL  9.25

Reference: 49228169/13 VG

Vehicle: TKMS-998D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138689VG9/13  57.14 TN $528.55 SW-CONT SOIL  9.25

Reference: 48735079/13 VG

Vehicle: TKMS-30D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138692VG9/13  53.95 TN $499.04 SW-CONT SOIL  9.25

Reference: 48739749/13 VG

Vehicle: TKMS-228D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138695VG9/13  58.66 TN $542.61 SW-CONT SOIL  9.25

Reference: 48739759/13 VG

Vehicle: TKMS-002D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138698VG9/13  52.76 TN $488.03 SW-CONT SOIL  9.25

Reference: 48739769/13 VG

Vehicle: TKMS-019D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138699VG9/13  53.54 TN $495.25 SW-CONT SOIL  9.25

Reference: 48739779/13 VG

Vehicle: TKMS-241D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138700VG9/13  50.32 TN $465.46 SW-CONT SOIL  9.25

Reference: 48739789/13 VG

Vehicle: TKMS-305D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 34 of 39

Date       Code         Description                                     Reference                 Rate        Quantity             Amount

01-1138702VG9/13  56.47 TN $522.35 SW-CONT SOIL  9.25

Reference: 48739799/13 VG

Vehicle: TKMS-279D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138707VG9/13  28.67 TN $265.20 SW-CONT SOIL  9.25

Reference: 48739739/13 VG

Vehicle: HM-109-24YARDS9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138708VG9/13  50.76 TN $469.53 SW-CONT SOIL  9.25

Reference: 48739819/13 VG

Vehicle: TKMS-953D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138709VG9/13  56.25 TN $520.31 SW-CONT SOIL  9.25

Reference: 48739809/13 VG

Vehicle: TKMS-303D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138715VG9/13  57.01 TN $527.34 SW-CONT SOIL  9.25

Reference: 48739829/13 VG

Vehicle: TKMS-653D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138718VG9/13  51.90 TN $480.08 SW-CONT SOIL  9.25

Reference: 48739839/13 VG

Vehicle: TKMS-265D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138721VG9/13  50.75 TN $469.44 SW-CONT SOIL  9.25

Reference: 48739849/13 VG

Vehicle: TKMS-007D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138726VG9/13  48.39 TN $447.61 SW-CONT SOIL  9.25

Reference: 48739859/13 VG

Vehicle: TKMS-218D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138731VG9/13  56.82 TN $525.59 SW-CONT SOIL  9.25

Reference: 48739869/13 VG

Vehicle: TKMS-768D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138743VG9/13  57.04 TN $527.62 SW-CONT SOIL  9.25

Reference: 48739879/13 VG

Vehicle: TKMS-252D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138762VG9/13  29.34 TN $271.40 SW-CONT SOIL  9.25

Reference: 48739889/13 VG
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Vehicle: HM-109-24YARDS9/13 VG

42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138768VG9/13  54.36 TN $502.83 SW-CONT SOIL  9.25

Reference: 48739899/13 VG

Vehicle: TKMS-998D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138772VG9/13  60.00 TN $555.00 SW-CONT SOIL  9.25

Reference: 48739919/13 VG

Vehicle: TKMS-953D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138775VG9/13  52.17 TN $482.57 SW-CONT SOIL  9.25

Reference: 48739929/13 VG

Vehicle: TKMS-303D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138779VG9/13  53.47 TN $494.60 SW-CONT SOIL  9.25

Reference: 48739939/13 VG

Vehicle: TKMS-30D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138784VG9/13  58.46 TN $540.76 SW-CONT SOIL  9.25

Reference: 48739909/13 VG

Vehicle: TKMS-653D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138797VG9/13  58.16 TN $537.98 SW-CONT SOIL  9.25

Reference: 48739949/13 VG

Vehicle: TKMS-228D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138803VG9/13  55.43 TN $512.73 SW-CONT SOIL  9.25

Reference: 48739959/13 VG

Vehicle: TKMS-265D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138809VG9/13  58.08 TN $537.24 SW-CONT SOIL  9.25

Reference: 48739969/13 VG

Vehicle: TKMS-305D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138816VG9/13  55.00 TN $508.75 SW-CONT SOIL  9.25

Reference: 48739979/13 VG

Vehicle: TKMS-241D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138824VG9/13  60.74 TN $561.85 SW-CONT SOIL  9.25

Reference: 48739989/13 VG

Vehicle: TKMS-279D9/13 VG
42381811219Contract:9/13 VG
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LRH Development, LLCGenerator Name:9/13 VG

01-1138845VG9/13  28.51 TN $263.72 SW-CONT SOIL  9.25

Reference: 48739489/13 VG

Vehicle: HM-109-24YARDS9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138854VG9/13  51.68 TN $478.04 SW-CONT SOIL  9.25

Reference: 48739499/13 VG

Vehicle: TKMS-007D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138859VG9/13  56.90 TN $526.33 SW-CONT SOIL  9.25

Reference: 48739509/13 VG

Vehicle: TKMS-218D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138863VG9/13  58.15 TN $537.89 SW-CONT SOIL  9.25

Reference: 48739519/13 VG

Vehicle: TKMS-768D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138866VG9/13  30.93 TN $286.10 SW-CONT SOIL  9.25

Reference: 48739529/13 VG

Vehicle: TKMS-6499/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138873VG9/13  56.36 TN $521.33 SW-CONT SOIL  9.25

Reference: 48739539/13 VG

Vehicle: TKMS-953D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138878VG9/13  54.00 TN $499.50 SW-CONT SOIL  9.25

Reference: 48739549/13 VG

Vehicle: TKMS-303D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138881VG9/13  47.47 TN $439.10 SW-CONT SOIL  9.25

Reference: 48739559/13 VG

Vehicle: TKMS-30D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138885VG9/13  40.85 TN $377.86 SW-CONT SOIL  9.25

Reference: 48739569/13 VG

Vehicle: TKMS-998D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138887VG9/13  52.21 TN $482.94 SW-CONT SOIL  9.25

Reference: 48739579/13 VG

Vehicle: TKMS-653D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138893VG9/13  52.46 TN $485.26 SW-CONT SOIL  9.25
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Reference: 48739589/13 VG

Vehicle: TKMS-228D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138896VG9/13  53.32 TN $493.21 SW-CONT SOIL  9.25

Reference: 48739599/13 VG

Vehicle: TKMS-304D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138899VG9/13  48.48 TN $448.44 SW-CONT SOIL  9.25

Reference: 48739609/13 VG

Vehicle: TKMS-253D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138900VG9/13  52.93 TN $489.60 SW-CONT SOIL  9.25

Reference: 48739619/13 VG

Vehicle: TKMS-240D9/13 VG
42381811219Contract:9/13 VG

LRH Development, LLCGenerator Name:9/13 VG

01-1138915VG9/14  60.24 TN $557.22 SW-CONT SOIL  9.25

Reference: 48739659/14 VG

Vehicle: TKMS-279D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138917VG9/14  56.26 TN $520.41 SW-CONT SOIL  9.25

Reference: 48739629/14 VG

Vehicle: TKMS-305D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138918VG9/14  50.77 TN $469.62 SW-CONT SOIL  9.25

Reference: 48739669/14 VG

Vehicle: TKMS-007D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138919VG9/14  54.99 TN $508.66 SW-CONT SOIL  9.25

Reference: 48739649/14 VG

Vehicle: TKMS-241D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138926VG9/14  55.52 TN $513.56 SW-CONT SOIL  9.25

Reference: 48739639/14 VG

Vehicle: TKMS-019D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138960VG9/14  56.99 TN $527.16 SW-CONT SOIL  9.25

Reference: 48739689/14 VG

Vehicle: TKMS-279D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138963VG9/14  49.67 TN $459.45 SW-CONT SOIL  9.25

Reference: 48739699/14 VG

Vehicle: TKMS-241D9/14 VG
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42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1138981VG9/14  52.58 TN $486.37 SW-CONT SOIL  9.25

Reference: 48739679/14 VG

Vehicle: TKMS-002D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139019VG9/14  53.47 TN $494.60 SW-CONT SOIL  9.25

Reference: 48739709/14 VG

Vehicle: TKMS-019D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139023VG9/14  50.62 TN $468.24 SW-CONT SOIL  9.25

Reference: 48739719/14 VG

Vehicle: TKMS-007D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139041VG9/14  55.07 TN $509.40 SW-CONT SOIL  9.25

Reference: 48739729/14 VG

Vehicle: ALDRIDGE60D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139048VG9/14  50.89 TN $470.73 SW-CONT SOIL  9.25

Reference: 48756309/14 VG

Vehicle: TKMS-241D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139056VG9/14  51.56 TN $476.93 SW-CONT SOIL  9.25

Reference: 48756319/14 VG

Vehicle: TKMS-279D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139081VG9/14  55.98 TN $517.82 SW-CONT SOIL  9.25

Reference: 48756329/14 VG

Vehicle: TKMS-002D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139115VG9/14  58.84 TN $544.27 SW-CONT SOIL  9.25

Reference: 48756339/14 VG

Vehicle: ALDRIDGE60D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139123VG9/14  55.95 TN $517.54 SW-CONT SOIL  9.25

Reference: 48756349/14 VG

Vehicle: TKMS-019D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

01-1139131VG9/14  54.63 TN $505.33 SW-CONT SOIL  9.25

Reference: 48756359/14 VG

Vehicle: TKMS-241D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG
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01-1139136VG9/14  53.53 TN $495.15 SW-CONT SOIL  9.25

Reference: 48756369/14 VG

Vehicle: TKMS-279D9/14 VG
42381811219Contract:9/14 VG

LRH Development, LLCGenerator Name:9/14 VG

Material / Fee Summary

TN 19,572.95SW-CONT SOILVG $181,050.34 

$181,050.34 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$181,050.34 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$181,050.34 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

09/15/2018

Current Charges

$181,050.34 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000017837

CLEVELAND, OH 44193





CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

09/30/2018

Page 1 of 41

Due Date        UPON RECEIPT

Current Charges

$382,016.24$200,965.90

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000017891

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$181,050.34 

$0.00 

$0.00 

Invoices : $0.00 

01-1139187VG9/17  67.71 TN $626.32 SW-CONT SOIL  9.25

Reference: 48756379/17 VG

Vehicle: TKMS-279D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139188VG9/17  50.16 TN $463.98 SW-CONT SOIL  9.25

Reference: 48756399/17 VG

Vehicle: ALDRIDGE60D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139189VG9/17  54.10 TN $500.43 SW-CONT SOIL  9.25

Reference: 48756389/17 VG

Vehicle: TKMS-998D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139192VG9/17  52.98 TN $490.07 SW-CONT SOIL  9.25

Reference: 48756409/17 VG

Vehicle: TKMS-653D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139195VG9/17  60.29 TN $557.68 SW-CONT SOIL  9.25

Reference: 48756419/17 VG

Vehicle: TKMS-241D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139199VG9/17  66.19 TN $612.26 SW-CONT SOIL  9.25

Reference: 48756429/17 VG

Vehicle: TKMS-305D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139206VG9/17  55.14 TN $510.05 SW-CONT SOIL  9.25

Reference: 48756439/17 VG

Vehicle: TKMS-002D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139213VG9/17  65.77 TN $608.37 SW-CONT SOIL  9.25

Reference: 48756449/17 VG

Vehicle: TKMS-228D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139216VG9/17  51.18 TN $473.42 SW-CONT SOIL  9.25
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Reference: 48756459/17 VG

Vehicle: TKMS-019D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139217VG9/17  59.32 TN $548.71 SW-CONT SOIL  9.25

Reference: 48756469/17 VG

Vehicle: TKMS-265D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139218VG9/17  54.01 TN $499.59 SW-CONT SOIL  9.25

Reference: 48756479/17 VG

Vehicle: TKMS-30D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139250VG9/17  50.63 TN $468.33 SW-CONT SOIL  9.25

Reference: 48756489/17 VG

Vehicle: ALDRIDGE60D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139256VG9/17  63.12 TN $583.86 SW-CONT SOIL  9.25

Reference: 48756499/17 VG

Vehicle: TKMS-279D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139258VG9/17  51.35 TN $474.99 SW-CONT SOIL  9.25

Reference: 48756509/17 VG

Vehicle: TKMS-998D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139261VG9/17  61.80 TN $571.65 SW-CONT SOIL  9.25

Reference: 48756519/17 VG

Vehicle: TKMS-653D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139266VG9/17  50.79 TN $469.81 SW-CONT SOIL  9.25

Reference: 48756529/17 VG

Vehicle: TKMS-241D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139267VG9/17  59.30 TN $548.53 SW-CONT SOIL  9.25

Reference: 48756539/17 VG

Vehicle: TKMS-305D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139277VG9/17  52.74 TN $487.85 SW-CONT SOIL  9.25

Reference: 48756549/17 VG

Vehicle: TKMS-228D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139288VG9/17  50.34 TN $465.65 SW-CONT SOIL  9.25

Reference: 49227799/17 VG

Vehicle: TKMS-30D9/17 VG



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 3 of 41

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139292VG9/17  44.00 TN $407.00 SW-CONT SOIL  9.25

Reference: 49227809/17 VG

Vehicle: TKMS-002D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139294VG9/17  58.04 TN $536.87 SW-CONT SOIL  9.25

Reference: 49227819/17 VG

Vehicle: TKMS-265D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139305VG9/17  50.44 TN $466.57 SW-CONT SOIL  9.25

Reference: 49227829/17 VG

Vehicle: TKMS-019D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139320VG9/17  55.80 TN $516.15 SW-CONT SOIL  9.25

Reference: 49227839/17 VG

Vehicle: ALDRIDGE60D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139327VG9/17  59.55 TN $550.84 SW-CONT SOIL  9.25

Reference: 49227849/17 VG

Vehicle: TKMS-279D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139333VG9/17  52.27 TN $483.50 SW-CONT SOIL  9.25

Reference: 49227859/17 VG

Vehicle: TKMS-998D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139336VG9/17  65.69 TN $607.63 SW-CONT SOIL  9.25

Reference: 49227869/17 VG

Vehicle: TKMS-305D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139337VG9/17  48.37 TN $447.42 SW-CONT SOIL  9.25

Reference: 49227879/17 VG

Vehicle: TKMS-653D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139340VG9/17  62.30 TN $576.28 SW-CONT SOIL  9.25

Reference: 49227889/17 VG

Vehicle: TKMS-241D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139354VG9/17  51.41 TN $475.54 SW-CONT SOIL  9.25

Reference: 49227899/17 VG

Vehicle: TKMS-228D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG
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01-1139359VG9/17  54.90 TN $507.83 SW-CONT SOIL  9.25

Reference: 49227919/17 VG

Vehicle: DL-28D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139366VG9/17  48.35 TN $447.24 SW-CONT SOIL  9.25

Reference: 49227929/17 VG

Vehicle: TKMS-30D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139367VG9/17  56.43 TN $521.98 SW-CONT SOIL  9.25

Reference: 49227939/17 VG

Vehicle: TKMS-002D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139373VG9/17  43.25 TN $400.06 SW-CONT SOIL  9.25

Reference: 49227909/17 VG

Vehicle: DL-36D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139376VG9/17  46.17 TN $427.07 SW-CONT SOIL  9.25

Reference: 49227949/17 VG

Vehicle: TKMS-265D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139384VG9/17  44.06 TN $407.56 SW-CONT SOIL  9.25

Reference: 49227959/17 VG

Vehicle: ALDRIDGE60D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139392VG9/17  50.21 TN $464.44 SW-CONT SOIL  9.25

Reference: 49227969/17 VG

Vehicle: TKMS-019D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139396VG9/17  63.81 TN $590.24 SW-CONT SOIL  9.25

Reference: 49227979/17 VG

Vehicle: TKMS-279D9/17 VG
42381811219Contract:9/17 VG

LRH Development, LLCGenerator Name:9/17 VG

01-1139411VG9/18  53.76 TN $497.28 SW-CONT SOIL  9.25

Reference: 49227989/18 VG

Vehicle: TKMS-649D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139413VG9/18  47.91 TN $443.17 SW-CONT SOIL  9.25

Reference: 49227999/18 VG

Vehicle: TKMS-228D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139415VG9/18  53.18 TN $491.92 SW-CONT SOIL  9.25

Reference: 49228019/18 VG
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Vehicle: TKMS-002D9/18 VG

42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139416VG9/18  52.13 TN $482.20 SW-CONT SOIL  9.25

Reference: 49228009/18 VG

Vehicle: TKMS-30D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139450VG9/18  63.56 TN $587.93 SW-CONT SOIL  9.25

Reference: 49228029/18 VG

Vehicle: TKMS-279D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139452VG9/18  57.80 TN $534.65 SW-CONT SOIL  9.25

Reference: 49228039/18 VG

Vehicle: TKMS-304D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139455VG9/18  46.42 TN $429.39 SW-CONT SOIL  9.25

Reference: 48739239/18 VG

Vehicle: ALDRIDGE60D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139462VG9/18  52.58 TN $486.37 SW-CONT SOIL  9.25

Reference: 48739249/18 VG

Vehicle: TKMS-017D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139463VG9/18  54.53 TN $504.40 SW-CONT SOIL  9.25

Reference: 48739259/18 VG

Vehicle: TKMS-998D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139465VG9/18  58.20 TN $538.35 SW-CONT SOIL  9.25

Reference: 48739269/18 VG

Vehicle: TKMS-305D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139472VG9/18  52.57 TN $486.27 SW-CONT SOIL  9.25

Reference: 48739279/18 VG

Vehicle: TKMS-019D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139474VG9/18  52.64 TN $486.92 SW-CONT SOIL  9.25

Reference: 48739289/18 VG

Vehicle: TKMS-649D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139477VG9/18  58.03 TN $536.78 SW-CONT SOIL  9.25

Reference: 48739299/18 VG

Vehicle: TKMS-228D9/18 VG
42381811219Contract:9/18 VG
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LRH Development, LLCGenerator Name:9/18 VG

01-1139490VG9/18  49.30 TN $456.03 SW-CONT SOIL  9.25

Reference: 48739309/18 VG

Vehicle: TKMS-002D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139491VG9/18  55.17 TN $510.32 SW-CONT SOIL  9.25

Reference: 48739319/18 VG

Vehicle: TKMS-30D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139513VG9/18  60.01 TN $555.09 SW-CONT SOIL  9.25

Reference: 48739329/18 VG

Vehicle: ALDRIDGE51D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139514VG9/18  51.51 TN $476.47 SW-CONT SOIL  9.25

Reference: 48739339/18 VG

Vehicle: TKMS-265D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139518VG9/18  58.48 TN $540.94 SW-CONT SOIL  9.25

Reference: 48739349/18 VG

Vehicle: TKMS-241D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139522VG9/18  56.75 TN $524.94 SW-CONT SOIL  9.25

Reference: 48739369/18 VG

Vehicle: TKMS-770D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139526VG9/18  59.07 TN $546.40 SW-CONT SOIL  9.25

Reference: 48739379/18 VG

Vehicle: TKMS-240D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139531VG9/18  60.12 TN $556.11 SW-CONT SOIL  9.25

Reference: 48739359/18 VG

Vehicle: TKMS-279D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139532VG9/18  58.73 TN $543.25 SW-CONT SOIL  9.25

Reference: 48739389/18 VG

Vehicle: TKMS-304D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139538VG9/18  45.76 TN $423.28 SW-CONT SOIL  9.25

Reference: 48739399/18 VG

Vehicle: ALDRIDGE60D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139558VG9/18  57.18 TN $528.92 SW-CONT SOIL  9.25
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Reference: 48739409/18 VG

Vehicle: TKMS-228D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139564VG9/18  55.31 TN $511.62 SW-CONT SOIL  9.25

Reference: 48739419/18 VG

Vehicle: TKMS-30D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139584VG9/18  56.27 TN $520.50 SW-CONT SOIL  9.25

Reference: 48739429/18 VG

Vehicle: TKMS-002D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139595VG9/18  54.10 TN $500.43 SW-CONT SOIL  9.25

Reference: 48739439/18 VG

Vehicle: TKMS-265D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139596VG9/18  53.24 TN $492.47 SW-CONT SOIL  9.25

Reference: 48739469/18 VG

Vehicle: TKMS-770D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139597VG9/18  61.43 TN $568.23 SW-CONT SOIL  9.25

Reference: 48739459/18 VG

Vehicle: TKMS-240D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139602VG9/18  59.89 TN $553.98 SW-CONT SOIL  9.25

Reference: 48739479/18 VG

Vehicle: TKMS-304D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139606VG9/18  57.08 TN $527.99 SW-CONT SOIL  9.25

Reference: 48739449/18 VG

Vehicle: TKMS-279D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139611VG9/18  43.26 TN $400.16 SW-CONT SOIL  9.25

Reference: 48738489/18 VG

Vehicle: ALDRIDGE60D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139616VG9/18  45.49 TN $420.78 SW-CONT SOIL  9.25

Reference: 48738499/18 VG

Vehicle: TKMS-007D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139621VG9/18  52.13 TN $482.20 SW-CONT SOIL  9.25

Reference: 48738509/18 VG

Vehicle: TKMS-768D9/18 VG
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42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139628VG9/18  44.25 TN $409.31 SW-CONT SOIL  9.25

Reference: 48738519/18 VG

Vehicle: TKMS-017D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139630VG9/18  49.82 TN $460.84 SW-CONT SOIL  9.25

Reference: 48738529/18 VG

Vehicle: TKMS-30D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139641VG9/18  49.18 TN $454.92 SW-CONT SOIL  9.25

Reference: 48738539/18 VG

Vehicle: TKMS-019D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139650VG9/18  41.10 TN $380.18 SW-CONT SOIL  9.25

Reference: 48738559/18 VG

Vehicle: TKMS-002D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139660VG9/18  53.69 TN $496.63 SW-CONT SOIL  9.25

Reference: 48738549/18 VG

Vehicle: TKMS-241D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139661VG9/18  46.21 TN $427.44 SW-CONT SOIL  9.25

Reference: 48738569/18 VG

Vehicle: TKMS-770D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139662VG9/18  46.25 TN $427.81 SW-CONT SOIL  9.25

Reference: 48738579/18 VG

Vehicle: TKMS-240D9/18 VG
42381811219Contract:9/18 VG

LRH Development, LLCGenerator Name:9/18 VG

01-1139671VG9/19  56.97 TN $526.97 SW-CONT SOIL  9.25

Reference: 48738609/19 VG

Vehicle: TKMS-649D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139672VG9/19  54.03 TN $499.78 SW-CONT SOIL  9.25

Reference: 48738599/19 VG

Vehicle: TKMS-218D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139673VG9/19  63.62 TN $588.49 SW-CONT SOIL  9.25

Reference: 48738589/19 VG

Vehicle: TKMS-228D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG
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01-1139712VG9/19  43.05 TN $398.21 SW-CONT SOIL  9.25

Reference: 48738619/19 VG

Vehicle: TKMS-30D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139723VG9/19  60.92 TN $563.51 SW-CONT SOIL  9.25

Reference: 48738849/19 VG

Vehicle: ALDRIDGE51D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139732VG9/19  45.59 TN $421.71 SW-CONT SOIL  9.25

Reference: 48738869/19 VG

Vehicle: TITAN-111D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139739VG9/19  48.41 TN $447.79 SW-CONT SOIL  9.25

Reference: 48738879/19 VG

Vehicle: TKMS-608D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139748VG9/19  52.14 TN $482.30 SW-CONT SOIL  9.25

Reference: 48738889/19 VG

Vehicle: TKMS-649D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139750VG9/19  50.06 TN $463.06 SW-CONT SOIL  9.25

Reference: 48738899/19 VG

Vehicle: TKMS-998D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139755VG9/19  52.34 TN $484.15 SW-CONT SOIL  9.25

Reference: 48738929/19 VG

Vehicle: TKMS-303D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139760VG9/19  39.77 TN $367.87 SW-CONT SOIL  9.25

Reference: 48738939/19 VG

Vehicle: ALDRIDGE56D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139762VG9/19  51.34 TN $474.90 SW-CONT SOIL  9.25

Reference: 48738639/19 VG

Vehicle: TKMS-998D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139763VG9/19  41.94 TN $387.95 SW-CONT SOIL  9.25

Reference: 48738649/19 VG

Vehicle: TKMS-002D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139768VG9/19  48.60 TN $449.55 SW-CONT SOIL  9.25

Reference: 48738909/19 VG
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Vehicle: TKMS-218D9/19 VG

42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139770VG9/19  54.78 TN $506.72 SW-CONT SOIL  9.25

Reference: 48738919/19 VG

Vehicle: TKMS-228D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139774VG9/19  52.88 TN $489.14 SW-CONT SOIL  9.25

Reference: 48738659/19 VG

Vehicle: TKMS-649D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139787VG9/19  44.52 TN $411.81 SW-CONT SOIL  9.25

Reference: 48738959/19 VG

Vehicle: TITAN-103D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139788VG9/19  47.36 TN $438.08 SW-CONT SOIL  9.25

Reference: 48738949/19 VG

Vehicle: TITAN-107D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139796VG9/19  52.60 TN $486.55 SW-CONT SOIL  9.25

Reference: 48738669/19 VG

Vehicle: TKMS-019D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139801VG9/19  54.82 TN $507.09 SW-CONT SOIL  9.25

Reference: 48738679/19 VG

Vehicle: TKMS-218D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139810VG9/19  52.58 TN $486.37 SW-CONT SOIL  9.25

Reference: 48738689/19 VG

Vehicle: TKMS-228D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139819VG9/19  26.19 TN $242.26 SW-CONT SOIL  9.25

Reference: 48738629/19 VG

Vehicle: TKMS-305D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139829VG9/19  57.87 TN $535.30 SW-CONT SOIL  9.25

Reference: 48738979/19 VG

Vehicle: TKMS-002D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139830VG9/19  48.39 TN $447.61 SW-CONT SOIL  9.25

Reference: 48738969/19 VG

Vehicle: TKMS-019D9/19 VG
42381811219Contract:9/19 VG
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LRH Development, LLCGenerator Name:9/19 VG

01-1139842VG9/19  56.23 TN $520.13 SW-CONT SOIL  9.25

Reference: 48738699/19 VG

Vehicle: ALDRIDGE51D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139851VG9/19  56.98 TN $527.07 SW-CONT SOIL  9.25

Reference: 48738709/19 VG

Vehicle: TITAN-111D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139854VG9/19  48.45 TN $448.16 SW-CONT SOIL  9.25

Reference: 48738729/19 VG

Vehicle: TKMS-30D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139857VG9/19  61.52 TN $569.06 SW-CONT SOIL  9.25

Reference: 48738719/19 VG

Vehicle: TKMS-233D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139865VG9/19  51.36 TN $475.08 SW-CONT SOIL  9.25

Reference: 48738739/19 VG

Vehicle: TITAN-103D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139866VG9/19  51.87 TN $479.80 SW-CONT SOIL  9.25

Reference: 48738749/19 VG

Vehicle: TITAN-107D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139868VG9/19  51.88 TN $479.89 SW-CONT SOIL  9.25

Reference: 48738759/19 VG

Vehicle: TKMS-998D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139872VG9/19  55.04 TN $509.12 SW-CONT SOIL  9.25

Reference: 48738769/19 VG

Vehicle: TKMS-649D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139891VG9/19  46.14 TN $426.80 SW-CONT SOIL  9.25

Reference: 58738789/19 VG

Vehicle: ALDRIDGE56D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139893VG9/19  54.06 TN $500.06 SW-CONT SOIL  9.25

Reference: 48738799/19 VG

Vehicle: TKMS-303D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139895VG9/19  58.23 TN $538.63 SW-CONT SOIL  9.25
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Reference: 48738819/19 VG

Vehicle: TKMS-228D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139901VG9/19  55.44 TN $512.82 SW-CONT SOIL  9.25

Reference: 48738829/19 VG

Vehicle: TKMS-019D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139903VG9/19  54.40 TN $503.20 SW-CONT SOIL  9.25

Reference: 48738839/19 VG

Vehicle: TKMS-002D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139908VG9/19  56.19 TN $519.76 SW-CONT SOIL  9.25

Reference: 48738779/19 VG

Vehicle: TKMS-608D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139920VG9/19  48.83 TN $451.68 SW-CONT SOIL  9.25

Reference: 48738859/19 VG

Vehicle: TKMS-30D9/19 VG
42381811219Contract:9/19 VG

LRH Development, LLCGenerator Name:9/19 VG

01-1139925VG9/20  48.81 TN $451.49 SW-CONT SOIL  9.25

Reference: 48738999/20 VG

Vehicle: TKMS-649D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139926VG9/20  48.02 TN $444.19 SW-CONT SOIL  9.25

Reference: 48739009/20 VG

Vehicle: TKMS-303D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139927VG9/20  44.37 TN $410.42 SW-CONT SOIL  9.25

Reference: 48739029/20 VG

Vehicle: TKMS-228D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139928VG9/20  46.82 TN $433.09 SW-CONT SOIL  9.25

Reference: 48739019/20 VG

Vehicle: TKMS-218D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139929VG9/20  59.53 TN $550.65 SW-CONT SOIL  9.25

Reference: 48738989/20 VG

Vehicle: TKMS-998D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139946VG9/20  58.04 TN $536.87 SW-CONT SOIL  9.25

Reference: 48738809/20 VG

Vehicle: TKMS-218D9/20 VG
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42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139959VG9/20  44.80 TN $414.40 SW-CONT SOIL  9.25

Reference: 48739069/20 VG

Vehicle: TKMS-279D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139961VG9/20  41.25 TN $381.56 SW-CONT SOIL  9.25

Reference: 48739079/20 VG

Vehicle: TKMS-30D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139970VG9/20  44.39 TN $410.61 SW-CONT SOIL  9.25

Reference: 48739109/20 VG

Vehicle: ALDRIDGE51D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139971VG9/20  43.78 TN $404.97 SW-CONT SOIL  9.25

Reference: 48739089/20 VG

Vehicle: TKMS-019D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139973VG9/20  56.08 TN $518.74 SW-CONT SOIL  9.25

Reference: 48739099/20 VG

Vehicle: ALDRIDGE46D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139974VG9/20  42.18 TN $390.17 SW-CONT SOIL  9.25

Reference: 48739039/20 VG

Vehicle: ALDRIDGE48D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139975VG9/20  44.58 TN $412.37 SW-CONT SOIL  9.25

Reference: 48739049/20 VG

Vehicle: ALDRIDGE41D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139976VG9/20  45.14 TN $417.55 SW-CONT SOIL  9.25

Reference: 48739059/20 VG

Vehicle: TKMS-303D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139985VG9/20  50.23 TN $464.63 SW-CONT SOIL  9.25

Reference: 48739119/20 VG

Vehicle: TKMS-228D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1139986VG9/20  42.72 TN $395.16 SW-CONT SOIL  9.25

Reference: 48739129/20 VG

Vehicle: TKMS-218D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG
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01-1139992VG9/20  41.63 TN $385.08 SW-CONT SOIL  9.25

Reference: 48739139/20 VG

Vehicle: TKMS-020D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140007VG9/20  42.22 TN $390.54 SW-CONT SOIL  9.25

Reference: 48739159/20 VG

Vehicle: ALDRIDGE60D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140009VG9/20  42.27 TN $391.00 SW-CONT SOIL  9.25

Reference: 48739149/20 VG

Vehicle: TKMS-998D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140021VG9/20  46.40 TN $429.20 SW-CONT SOIL  9.25

Reference: 48739169/20 VG

Vehicle: TKMS-649D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140030VG9/20  47.23 TN $436.88 SW-CONT SOIL  9.25

Reference: 48739179/20 VG

Vehicle: TKMS-30D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140040VG9/20  46.27 TN $428.00 SW-CONT SOIL  9.25

Reference: 48739189/20 VG

Vehicle: TKMS-292D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140047VG9/20  51.20 TN $473.60 SW-CONT SOIL  9.25

Reference: 48739199/20 VG

Vehicle: TKMS-953D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140057VG9/20  43.53 TN $402.65 SW-CONT SOIL  9.25

Reference: 48739209/20 VG

Vehicle: ALDRIDGE48D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140058VG9/20  47.30 TN $437.53 SW-CONT SOIL  9.25

Reference: 48739219/20 VG

Vehicle: TKMS-303D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140063VG9/20  48.08 TN $444.74 SW-CONT SOIL  9.25

Reference: 48739229/20 VG

Vehicle: TKMS-279D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140075VG9/20  48.88 TN $452.14 SW-CONT SOIL  9.25

Reference: 48738259/20 VG
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Vehicle: TITAN-103D9/20 VG

42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140079VG9/20  40.00 TN $370.00 SW-CONT SOIL  9.25

Reference: 48738269/20 VG

Vehicle: ALDRIDGE46D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140080VG9/20  40.95 TN $378.79 SW-CONT SOIL  9.25

Reference: 48738279/20 VG

Vehicle: ALDRIDGE41D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140084VG9/20  47.68 TN $441.04 SW-CONT SOIL  9.25

Reference: 48738289/20 VG

Vehicle: ALDRIDGE60D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140089VG9/20  51.35 TN $474.99 SW-CONT SOIL  9.25

Reference: 48738299/20 VG

Vehicle: TKMS-228D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140091VG9/20  44.09 TN $407.83 SW-CONT SOIL  9.25

Reference: 48738639/20 VG

Vehicle: TITAN-111D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140096VG9/20  50.70 TN $468.98 SW-CONT SOIL  9.25

Reference: 48738309/20 VG

Vehicle: TKMS-019D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140097VG9/20  47.90 TN $443.08 SW-CONT SOIL  9.25

Reference: 48738319/20 VG

Vehicle: TKMS-218D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140100VG9/20  52.78 TN $488.22 SW-CONT SOIL  9.25

Reference: 48738329/20 VG

Vehicle: TKMS-252D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140105VG9/20  53.84 TN $498.02 SW-CONT SOIL  9.25

Reference: 48738339/20 VG

Vehicle: TKMS-998D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140108VG9/20  46.68 TN $431.79 SW-CONT SOIL  9.25

Reference: 48738349/20 VG

Vehicle: TKMS-649D9/20 VG
42381811219Contract:9/20 VG
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LRH Development, LLCGenerator Name:9/20 VG

01-1140109VG9/20  47.46 TN $439.01 SW-CONT SOIL  9.25

Reference: 48738359/20 VG

Vehicle: TKMS-241D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140118VG9/20  47.53 TN $439.65 SW-CONT SOIL  9.25

Reference: 48738249/20 VG

Vehicle: TITAN-108D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140119VG9/20  53.75 TN $497.19 SW-CONT SOIL  9.25

Reference: 48738369/20 VG

Vehicle: TKMS-30D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140122VG9/20  48.90 TN $452.33 SW-CONT SOIL  9.25

Reference: 48738379/20 VG

Vehicle: TKMS-020D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140124VG9/20  43.05 TN $398.21 SW-CONT SOIL  9.25

Reference: 48738389/20 VG

Vehicle: DL-36D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140125VG9/20  44.44 TN $411.07 SW-CONT SOIL  9.25

Reference: 48738399/20 VG

Vehicle: DL-28D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140129VG9/20  49.25 TN $455.56 SW-CONT SOIL  9.25

Reference: 48738409/20 VG

Vehicle: TKMS-953D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140134VG9/20  46.14 TN $426.80 SW-CONT SOIL  9.25

Reference: 48738429/20 VG

Vehicle: TKMS-303D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140139VG9/20  44.80 TN $414.40 SW-CONT SOIL  9.25

Reference: 48738419/20 VG

Vehicle: ALDRIDGE48D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140140VG9/20  30.56 TN $282.68 SW-CONT SOIL  9.25

Reference: 48738439/20 VG

Vehicle: ALDRIDGE539/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140148VG9/20  47.37 TN $438.17 SW-CONT SOIL  9.25
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Reference: 48738449/20 VG

Vehicle: TKMS-279D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140153VG9/20  48.04 TN $444.37 SW-CONT SOIL  9.25

Reference: 48738459/20 VG

Vehicle: TKMS-219D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140155VG9/20  43.34 TN $400.90 SW-CONT SOIL  9.25

Reference: 48738469/20 VG

Vehicle: TKMS-305D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140156VG9/20  43.58 TN $403.12 SW-CONT SOIL  9.25

Reference: 48738479/20 VG

Vehicle: ALDRIDGE60D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140157VG9/20  46.14 TN $426.80 SW-CONT SOIL  9.25

Reference: 48737989/20 VG

Vehicle: TKMS-304D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140164VG9/20  49.21 TN $455.19 SW-CONT SOIL  9.25

Reference: 48738009/20 VG

Vehicle: TKMS-768D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140165VG9/20  38.59 TN $356.96 SW-CONT SOIL  9.25

Reference: 48737999/20 VG

Vehicle: ALDRIDGE46D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140166VG9/20  39.62 TN $366.49 SW-CONT SOIL  9.25

Reference: 48738029/20 VG

Vehicle: ALDRIDGE41D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140168VG9/20  41.43 TN $383.23 SW-CONT SOIL  9.25

Reference: 48738019/20 VG

Vehicle: TKMS-228D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140170VG9/20  44.38 TN $410.52 SW-CONT SOIL  9.25

Reference: 48738039/20 VG

Vehicle: TKMS-079D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140171VG9/20  45.40 TN $419.95 SW-CONT SOIL  9.25

Reference: 48738049/20 VG

Vehicle: TKMS-265D9/20 VG
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42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140175VG9/20  49.15 TN $454.64 SW-CONT SOIL  9.25

Reference: 48738059/20 VG

Vehicle: TKMS-218D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140177VG9/20  47.04 TN $435.12 SW-CONT SOIL  9.25

Reference: 48738069/20 VG

Vehicle: TKMS-767D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140179VG9/20  47.15 TN $436.14 SW-CONT SOIL  9.25

Reference: 48738079/20 VG

Vehicle: TKMS-608D9/20 VG
42381811219Contract:9/20 VG

LRH Development, LLCGenerator Name:9/20 VG

01-1140193VG9/21  53.42 TN $494.14 SW-CONT SOIL  9.25

Reference: 48738119/21 VG

Vehicle: TKMS-649D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140194VG9/21  44.94 TN $415.70 SW-CONT SOIL  9.25

Reference: 48738099/21 VG

Vehicle: TKMS-252D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140196VG9/21  43.77 TN $404.87 SW-CONT SOIL  9.25

Reference: 48738129/21 VG

Vehicle: TKMS-30D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140198VG9/21  48.83 TN $451.68 SW-CONT SOIL  9.25

Reference: 48738109/21 VG

Vehicle: TKMS-241D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140200VG9/21  44.87 TN $415.05 SW-CONT SOIL  9.25

Reference: 48738089/21 VG

Vehicle: TKMS-998D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140202VG9/21  49.61 TN $458.89 SW-CONT SOIL  9.25

Reference: 48738139/21 VG

Vehicle: TKMS-019D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140230VG9/21  54.57 TN $504.77 SW-CONT SOIL  9.25

Reference: 48738149/21 VG

Vehicle: TKMS-279D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG
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01-1140234VG9/21  53.42 TN $494.14 SW-CONT SOIL  9.25

Reference: 48738159/21 VG

Vehicle: TKMS-305D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140237VG9/21  50.18 TN $464.17 SW-CONT SOIL  9.25

Reference: 48738169/21 VG

Vehicle: TKMS-020D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140239VG9/21  48.06 TN $444.56 SW-CONT SOIL  9.25

Reference: 48738189/21 VG

Vehicle: TKMS-228D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140245VG9/21  43.87 TN $405.80 SW-CONT SOIL  9.25

Reference: 48738199/21 VG

Vehicle: TKMS-002D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140247VG9/21  48.34 TN $447.15 SW-CONT SOIL  9.25

Reference: 48738209/21 VG

Vehicle: TKMS-653D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140255VG9/21  50.30 TN $465.28 SW-CONT SOIL  9.25

Reference: 48738229/21 VG

Vehicle: TKMS-252D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140257VG9/21  55.78 TN $515.97 SW-CONT SOIL  9.25

Reference: 48738179/21 VG

Vehicle: TKMS-30D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140262VG9/21  54.96 TN $508.38 SW-CONT SOIL  9.25

Reference: 48737739/21 VG

Vehicle: TKMS-241D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140268VG9/21  56.96 TN $526.88 SW-CONT SOIL  9.25

Reference: 48737749/21 VG

Vehicle: TKMS-998D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140274VG9/21  53.27 TN $492.75 SW-CONT SOIL  9.25

Reference: 48737759/21 VG

Vehicle: TKMS-019D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140275VG9/21  44.42 TN $410.89 SW-CONT SOIL  9.25

Reference: 48737769/21 VG



LRH DEVELOPMENT, LLC 4-4238-0333477 Page 20 of 41

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Vehicle: TKMS-770D9/21 VG

42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140281VG9/21  50.94 TN $471.20 SW-CONT SOIL  9.25

Reference: 48737789/21 VG

Vehicle: TKMS-303D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140291VG9/21  49.75 TN $460.19 SW-CONT SOIL  9.25

Reference: 48738219/21 VG

Vehicle: TKMS-649D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140293VG9/21  47.77 TN $441.87 SW-CONT SOIL  9.25

Reference: 48737779/21 VG

Vehicle: TKMS-240D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140298VG9/21  59.00 TN $545.75 SW-CONT SOIL  9.25

Reference: 48737799/21 VG

Vehicle: TKMS-305D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140313VG9/21  60.61 TN $560.64 SW-CONT SOIL  9.25

Reference: 48737809/21 VG

Vehicle: TKMS-279D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140314VG9/21  57.06 TN $527.81 SW-CONT SOIL  9.25

Reference: 48737819/21 VG

Vehicle: TKMS-020D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140316VG9/21  61.99 TN $573.41 SW-CONT SOIL  9.25

Reference: 48737829/21 VG

Vehicle: TKMS-228D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140328VG9/21  51.25 TN $474.06 SW-CONT SOIL  9.25

Reference: 48787859/21 VG

Vehicle: TKMS-30D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140331VG9/21  58.76 TN $543.53 SW-CONT SOIL  9.25

Reference: 48737839/21 VG

Vehicle: TKMS-653D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140338VG9/21  56.81 TN $525.49 SW-CONT SOIL  9.25

Reference: 48737849/21 VG

Vehicle: TKMS-002D9/21 VG
42381811219Contract:9/21 VG
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LRH Development, LLCGenerator Name:9/21 VG

01-1140355VG9/21  45.64 TN $422.17 SW-CONT SOIL  9.25

Reference: 48737869/21 VG

Vehicle: TKMS-998D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140361VG9/21  55.62 TN $514.49 SW-CONT SOIL  9.25

Reference: 48737879/21 VG

Vehicle: TKMS-019D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140369VG9/21  54.21 TN $501.44 SW-CONT SOIL  9.25

Reference: 48737889/21 VG

Vehicle: TKMS-650D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140373VG9/21  52.01 TN $481.09 SW-CONT SOIL  9.25

Reference: 48737909/21 VG

Vehicle: TKMS-305D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140382VG9/21  50.58 TN $467.87 SW-CONT SOIL  9.25

Reference: 48737899/21 VG

Vehicle: TKMS-649D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140388VG9/21  60.61 TN $560.64 SW-CONT SOIL  9.25

Reference: 48737919/21 VG

Vehicle: TKMS-279D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140399VG9/21  50.06 TN $463.06 SW-CONT SOIL  9.25

Reference: 48737929/21 VG

Vehicle: TKMS-020D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140400VG9/21  50.71 TN $469.07 SW-CONT SOIL  9.25

Reference: 48737949/21 VG

Vehicle: TKMS-228D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140403VG9/21  53.84 TN $498.02 SW-CONT SOIL  9.25

Reference: 48787939/21 VG

Vehicle: TKMS-30D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140409VG9/21  58.34 TN $539.65 SW-CONT SOIL  9.25

Reference: 48737959/21 VG

Vehicle: TKMS-653D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140411VG9/21  51.22 TN $473.79 SW-CONT SOIL  9.25
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Reference: 48737969/21 VG

Vehicle: TKMS-265D9/21 VG
42381811219Contract:9/21 VG

LRH Development, LLCGenerator Name:9/21 VG

01-1140476VG9/24  45.37 TN $419.67 SW-CONT SOIL  9.25

Reference: 48737979/24 VG

Vehicle: TKMS-279D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140480VG9/24  42.73 TN $395.25 SW-CONT SOIL  9.25

Reference: 48737479/24 VG

Vehicle: TKMS-30D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140481VG9/24  53.41 TN $494.04 SW-CONT SOIL  9.25

Reference: 48737489/24 VG

Vehicle: TKMS-228D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140486VG9/24  45.79 TN $423.56 SW-CONT SOIL  9.25

Reference: 48737499/24 VG

Vehicle: TKMS-998D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140489VG9/24  49.22 TN $455.29 SW-CONT SOIL  9.25

Reference: 48737509/24 VG

Vehicle: TKMS-002D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140490VG9/24  26.66 TN $246.61 SW-CONT SOIL  9.25

Reference: 48737519/24 VG

Vehicle: TKMS-0209/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140496VG9/24  50.78 TN $469.72 SW-CONT SOIL  9.25

Reference: 48737529/24 VG

Vehicle: TKMS-019D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140502VG9/24  56.81 TN $525.49 SW-CONT SOIL  9.25

Reference: 48737539/24 VG

Vehicle: TITAN-111D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140508VG9/24  46.38 TN $429.02 SW-CONT SOIL  9.25

Reference: 48737559/24 VG

Vehicle: TITAN-103D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140509VG9/24  41.48 TN $383.69 SW-CONT SOIL  9.25

Reference: 48737569/24 VG

Vehicle: TKMS-241D9/24 VG
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42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140510VG9/24  49.67 TN $459.45 SW-CONT SOIL  9.25

Reference: 48737549/24 VG

Vehicle: TITAN-107D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140515VG9/24  47.56 TN $439.93 SW-CONT SOIL  9.25

Reference: 48737579/24 VG

Vehicle: TKMS-653D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140527VG9/24  44.33 TN $410.05 SW-CONT SOIL  9.25

Reference: 48737609/24 VG

Vehicle: TKMS-265D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140531VG9/24  47.76 TN $441.78 SW-CONT SOIL  9.25

Reference: 48737619/24 VG

Vehicle: TKMS-252D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140534VG9/24  45.00 TN $416.25 SW-CONT SOIL  9.25

Reference: 48737629/24 VG

Vehicle: TKMS-305D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140537VG9/24  45.44 TN $420.32 SW-CONT SOIL  9.25

Reference: 48737599/24 VG

Vehicle: TKMS-290D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140541VG9/24  48.62 TN $449.74 SW-CONT SOIL  9.25

Reference: 48737589/24 VG

Vehicle: ALDRIDGE51D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140556VG9/24  24.19 TN $223.76 SW-CONT SOIL  9.25

Reference: 48737659/24 VG

Vehicle: TKMS-0209/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140561VG9/24  54.91 TN $507.92 SW-CONT SOIL  9.25

Reference: 48737649/24 VG

Vehicle: TKMS-228D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140562VG9/24  57.64 TN $533.17 SW-CONT SOIL  9.25

Reference: 48737639/24 VG

Vehicle: TKMS-30D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG
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01-1140568VG9/24  48.63 TN $449.83 SW-CONT SOIL  9.25

Reference: 48737669/24 VG

Vehicle: TKMS-998D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140575VG9/24  55.99 TN $517.91 SW-CONT SOIL  9.25

Reference: 48737679/24 VG

Vehicle: TKMS-002D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140582VG9/24  54.34 TN $502.65 SW-CONT SOIL  9.25

Reference: 48737689/24 VG

Vehicle: TKMS-608D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140596VG9/24  50.95 TN $471.29 SW-CONT SOIL  9.25

Reference: 48737699/24 VG

Vehicle: TITAN-111D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140597VG9/24  51.33 TN $474.80 SW-CONT SOIL  9.25

Reference: 48737719/24 VG

Vehicle: TKMS-241D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140607VG9/24  51.98 TN $480.82 SW-CONT SOIL  9.25

Reference: 48737709/24 VG

Vehicle: TITAN-103D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140608VG9/24  52.42 TN $484.89 SW-CONT SOIL  9.25

Reference: 49227549/24 VG

Vehicle: TITAN-107D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140613VG9/24  52.36 TN $484.33 SW-CONT SOIL  9.25

Reference: 49227559/24 VG

Vehicle: TKMS-653D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140617VG9/24  53.82 TN $497.84 SW-CONT SOIL  9.25

Reference: 49227569/24 VG

Vehicle: TKMS-252D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140620VG9/24  53.13 TN $491.45 SW-CONT SOIL  9.25

Reference: 49227579/24 VG

Vehicle: TKMS-305D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140630VG9/24  48.17 TN $445.57 SW-CONT SOIL  9.25

Reference: 49227589/24 VG
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Vehicle: DL-36D9/24 VG

42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140633VG9/24  48.13 TN $445.20 SW-CONT SOIL  9.25

Reference: 49227599/24 VG

Vehicle: DL-28D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140648VG9/24  27.06 TN $250.31 SW-CONT SOIL  9.25

Reference: 49227639/24 VG

Vehicle: TKMS-0209/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140649VG9/24  51.21 TN $473.69 SW-CONT SOIL  9.25

Reference: 49227609/24 VG

Vehicle: TKMS-019D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140651VG9/24  54.75 TN $506.44 SW-CONT SOIL  9.25

Reference: 49227619/24 VG

Vehicle: TKMS-304D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140656VG9/24  52.13 TN $482.20 SW-CONT SOIL  9.25

Reference: 49227629/24 VG

Vehicle: TKMS-265D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140663VG9/24  52.60 TN $486.55 SW-CONT SOIL  9.25

Reference: 49227649/24 VG

Vehicle: TKMS-279D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140669VG9/24  56.35 TN $521.24 SW-CONT SOIL  9.25

Reference: 49227669/24 VG

Vehicle: TKMS-953D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140670VG9/24  56.46 TN $522.26 SW-CONT SOIL  9.25

Reference: 49227659/24 VG

Vehicle: TKMS-228D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140674VG9/24  50.74 TN $469.35 SW-CONT SOIL  9.25

Reference: 49227679/24 VG

Vehicle: TKMS-998D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140679VG9/24  52.37 TN $484.42 SW-CONT SOIL  9.25

Reference: 49227689/24 VG

Vehicle: TKMS-002D9/24 VG
42381811219Contract:9/24 VG
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LRH Development, LLCGenerator Name:9/24 VG

01-1140684VG9/24  49.90 TN $461.58 SW-CONT SOIL  9.25

Reference: 49227699/24 VG

Vehicle: TKMS-241D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140688VG9/24  50.31 TN $465.37 SW-CONT SOIL  9.25

Reference: 49227709/24 VG

Vehicle: TKMS-30D9/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140713VG9/24  30.03 TN $277.78 SW-CONT SOIL  9.25

Reference: 49227719/24 VG

Vehicle: TKMS-0209/24 VG
42381811219Contract:9/24 VG

LRH Development, LLCGenerator Name:9/24 VG

01-1140723VG9/25  50.15 TN $463.89 SW-CONT SOIL  9.25

Reference: 49227729/25 VG

Vehicle: TKMS-219D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140724VG9/25  55.14 TN $510.05 SW-CONT SOIL  9.25

Reference: 49227759/25 VG

Vehicle: TKMS-653D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140725VG9/25  64.59 TN $597.46 SW-CONT SOIL  9.25

Reference: 49227779/25 VG

Vehicle: TKMS-30D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140726VG9/25  53.60 TN $495.80 SW-CONT SOIL  9.25

Reference: 49227769/25 VG

Vehicle: TKMS-002D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140728VG9/25  45.90 TN $424.58 SW-CONT SOIL  9.25

Reference: 49227739/25 VG

Vehicle: TKMS-252D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140729VG9/25  50.45 TN $466.66 SW-CONT SOIL  9.25

Reference: 49227749/25 VG

Vehicle: TKMS-229D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140730VG9/25  54.74 TN $506.35 SW-CONT SOIL  9.25

Reference: 49227789/25 VG

Vehicle: TKMS-241D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140761VG9/25  60.74 TN $561.85 SW-CONT SOIL  9.25
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Reference: 48720969/25 VG

Vehicle: TKMS-228D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140767VG9/25  67.81 TN $627.24 SW-CONT SOIL  9.25

Reference: 48721019/25 VG

Vehicle: TKMS-653D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140768VG9/25  65.88 TN $609.39 SW-CONT SOIL  9.25

Reference: 48720989/25 VG

Vehicle: TKMS-019D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140773VG9/25  60.51 TN $559.72 SW-CONT SOIL  9.25

Reference: 48721009/25 VG

Vehicle: TKMS-020D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140777VG9/25  62.24 TN $575.72 SW-CONT SOIL  9.25

Reference: 48720979/25 VG

Vehicle: TKMS-219D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140779VG9/25  65.60 TN $606.80 SW-CONT SOIL  9.25

Reference: 48720999/25 VG

Vehicle: TKMS-30D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140791VG9/25  65.87 TN $609.30 SW-CONT SOIL  9.25

Reference: 48721029/25 VG

Vehicle: TKMS-252D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140792VG9/25  64.34 TN $595.15 SW-CONT SOIL  9.25

Reference: 48721039/25 VG

Vehicle: TKMS-229D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140801VG9/25  64.35 TN $595.24 SW-CONT SOIL  9.25

Reference: 48721059/25 VG

Vehicle: TKMS-241D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140802VG9/25  69.16 TN $639.73 SW-CONT SOIL  9.25

Reference: 48721049/25 VG

Vehicle: TKMS-002D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140805VG9/25  65.52 TN $606.06 SW-CONT SOIL  9.25

Reference: 48721069/25 VG

Vehicle: TKMS-998D9/25 VG
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42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140824VG9/25  63.01 TN $582.84 SW-CONT SOIL  9.25

Reference: 48721079/25 VG

Vehicle: TKMS-265D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140838VG9/25  59.72 TN $552.41 SW-CONT SOIL  9.25

Reference: 48721089/25 VG

Vehicle: TKMS-228D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140842VG9/25  66.76 TN $617.53 SW-CONT SOIL  9.25

Reference: 48721119/25 VG

Vehicle: TKMS-653D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140845VG9/25  62.87 TN $581.55 SW-CONT SOIL  9.25

Reference: 48721099/25 VG

Vehicle: TKMS-219D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140853VG9/25  61.72 TN $570.91 SW-CONT SOIL  9.25

Reference: 48721109/25 VG

Vehicle: TKMS-30D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140862VG9/25  62.43 TN $577.48 SW-CONT SOIL  9.25

Reference: 48721129/25 VG

Vehicle: TKMS-019D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140871VG9/25  60.11 TN $556.02 SW-CONT SOIL  9.25

Reference: 48721139/25 VG

Vehicle: TKMS-020D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140875VG9/25  62.45 TN $577.66 SW-CONT SOIL  9.25

Reference: 48721149/25 VG

Vehicle: TKMS-252D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140889VG9/25  53.70 TN $496.73 SW-CONT SOIL  9.25

Reference: 48721159/25 VG

Vehicle: TKMS-229D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140900VG9/25  55.12 TN $509.86 SW-CONT SOIL  9.25

Reference: 48721169/25 VG

Vehicle: TKMS-241D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG
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01-1140906VG9/25  57.78 TN $534.47 SW-CONT SOIL  9.25

Reference: 48721179/25 VG

Vehicle: TKMS-002D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140913VG9/25  51.92 TN $480.26 SW-CONT SOIL  9.25

Reference: 48721189/25 VG

Vehicle: TKMS-303D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140932VG9/25  60.68 TN $561.29 SW-CONT SOIL  9.25

Reference: 48720729/25 VG

Vehicle: TKMS-30D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140934VG9/25  55.00 TN $508.75 SW-CONT SOIL  9.25

Reference: 48721209/25 VG

Vehicle: TKMS-228D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140935VG9/25  56.97 TN $526.97 SW-CONT SOIL  9.25

Reference: 48721199/25 VG

Vehicle: TKMS-649D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140937VG9/25  61.89 TN $572.48 SW-CONT SOIL  9.25

Reference: 48720719/25 VG

Vehicle: TKMS-653D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140943VG9/25  62.94 TN $582.20 SW-CONT SOIL  9.25

Reference: 48720739/25 VG

Vehicle: TKMS-019D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140944VG9/25  56.50 TN $522.63 SW-CONT SOIL  9.25

Reference: 48720759/25 VG

Vehicle: TKMS-020D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1140945VG9/25  59.40 TN $549.45 SW-CONT SOIL  9.25

Reference: 48720749/25 VG

Vehicle: TKMS-252D9/25 VG
42381811219Contract:9/25 VG

LRH Development, LLCGenerator Name:9/25 VG

01-1141007VG9/26  59.26 TN $548.16 SW-CONT SOIL  9.25

Reference: 48720769/26 VG

Vehicle: TKMS-241D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141012VG9/26  59.11 TN $546.77 SW-CONT SOIL  9.25

Reference: 48720779/26 VG
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Vehicle: TKMS-228D9/26 VG

42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141019VG9/26  60.26 TN $557.41 SW-CONT SOIL  9.25

Reference: 48720789/26 VG

Vehicle: TKMS-998D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141022VG9/26  55.87 TN $516.80 SW-CONT SOIL  9.25

Reference: 48720809/26 VG

Vehicle: TKMS-020D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141023VG9/26  57.41 TN $531.04 SW-CONT SOIL  9.25

Reference: 48720799/26 VG

Vehicle: TKMS-002D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141037VG9/26  56.61 TN $523.64 SW-CONT SOIL  9.25

Reference: 48720829/26 VG

Vehicle: TKMS-303D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141040VG9/26  58.98 TN $545.57 SW-CONT SOIL  9.25

Reference: 48720819/26 VG

Vehicle: TKMS-019D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141045VG9/26  62.47 TN $577.85 SW-CONT SOIL  9.25

Reference: 48720839/26 VG

Vehicle: TKMS-305D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141047VG9/26  59.14 TN $547.05 SW-CONT SOIL  9.25

Reference: 48720849/26 VG

Vehicle: TKMS-953D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141052VG9/26  54.49 TN $504.03 SW-CONT SOIL  9.25

Reference: 48720859/26 VG

Vehicle: TKMS-265D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141075VG9/26  47.21 TN $436.69 SW-CONT SOIL  9.25

Reference: 48720869/26 VG

Vehicle: TKMS-241D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141081VG9/26  56.43 TN $521.98 SW-CONT SOIL  9.25

Reference: 48720879/26 VG

Vehicle: TKMS-650D9/26 VG
42381811219Contract:9/26 VG
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LRH Development, LLCGenerator Name:9/26 VG

01-1141083VG9/26  43.36 TN $401.08 SW-CONT SOIL  9.25

Reference: 48720889/26 VG

Vehicle: ALDRIDGE56D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141088VG9/26  46.06 TN $426.06 SW-CONT SOIL  9.25

Reference: 48720899/26 VG

Vehicle: TKMS-228D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141096VG9/26  54.76 TN $506.53 SW-CONT SOIL  9.25

Reference: 48720909/26 VG

Vehicle: TKMS-298D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141098VG9/26  46.51 TN $430.22 SW-CONT SOIL  9.25

Reference: 48720929/26 VG

Vehicle: TKMS-998D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141101VG9/26  42.84 TN $396.27 SW-CONT SOIL  9.25

Reference: 48720449/26 VG

Vehicle: TKMS-020D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141103VG9/26  44.50 TN $411.63 SW-CONT SOIL  9.25

Reference: 48720459/26 VG

Vehicle: TKMS-002D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141113VG9/26  44.08 TN $407.74 SW-CONT SOIL  9.25

Reference: 48720939/26 VG

Vehicle: TKMS-303D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141117VG9/26  43.58 TN $403.12 SW-CONT SOIL  9.25

Reference: 48720949/26 VG

Vehicle: TKMS-953D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141120VG9/26  46.93 TN $434.10 SW-CONT SOIL  9.25

Reference: 48720919/26 VG

Vehicle: TKMS-225D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141131VG9/26  47.43 TN $438.73 SW-CONT SOIL  9.25

Reference: 48720439/26 VG

Vehicle: TKMS-227D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141133VG9/26  46.87 TN $433.55 SW-CONT SOIL  9.25
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Reference: 48720429/26 VG

Vehicle: TKMS-019D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141143VG9/26  48.44 TN $448.07 SW-CONT SOIL  9.25

Reference: 48720419/26 VG

Vehicle: TKMS-241D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141154VG9/26  50.50 TN $467.13 SW-CONT SOIL  9.25

Reference: 48720409/26 VG

Vehicle: TKMS-649D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141161VG9/26  49.67 TN $459.45 SW-CONT SOIL  9.25

Reference: 48720399/26 VG

Vehicle: TKMS-265D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141165VG9/26  43.11 TN $398.77 SW-CONT SOIL  9.25

Reference: 48720959/26 VG

Vehicle: TKMS-305D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141171VG9/26  54.05 TN $499.96 SW-CONT SOIL  9.25

Reference: 48720389/26 VG

Vehicle: TKMS-228D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141176VG9/26  59.41 TN $549.54 SW-CONT SOIL  9.25

Reference: 48720379/26 VG

Vehicle: TKMS-298D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141179VG9/26  56.20 TN $519.85 SW-CONT SOIL  9.25

Reference: 48720369/26 VG

Vehicle: TKMS-225D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141181VG9/26  60.89 TN $563.23 SW-CONT SOIL  9.25

Reference: 48720329/26 VG

Vehicle: TKMS-650D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141182VG9/26  54.37 TN $502.92 SW-CONT SOIL  9.25

Reference: 48720359/26 VG

Vehicle: TKMS-998D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141189VG9/26  52.87 TN $489.05 SW-CONT SOIL  9.25

Reference: 48720319/26 VG

Vehicle: TKMS-020D9/26 VG
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42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141193VG9/26  58.46 TN $540.76 SW-CONT SOIL  9.25

Reference: 48720309/26 VG

Vehicle: TKMS-303D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141196VG9/26  55.74 TN $515.60 SW-CONT SOIL  9.25

Reference: 48720299/26 VG

Vehicle: TKMS-953D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141198VG9/26  65.67 TN $607.45 SW-CONT SOIL  9.25

Reference: 48720289/26 VG

Vehicle: TKMS-002D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141200VG9/26  59.04 TN $546.12 SW-CONT SOIL  9.25

Reference: 48720339/26 VG

Vehicle: TKMS-653D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141202VG9/26  64.88 TN $600.14 SW-CONT SOIL  9.25

Reference: 48720349/26 VG

Vehicle: TKMS-252D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141204VG9/26  62.36 TN $576.83 SW-CONT SOIL  9.25

Reference: 48720269/26 VG

Vehicle: TKMS-770D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141208VG9/26  63.31 TN $585.62 SW-CONT SOIL  9.25

Reference: 48720259/26 VG

Vehicle: TKMS-019D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141210VG9/26  64.51 TN $596.72 SW-CONT SOIL  9.25

Reference: 48720269/26 VG

Vehicle: TKMS-219D9/26 VG
42381811219Contract:9/26 VG

LRH Development, LLCGenerator Name:9/26 VG

01-1141218VG9/27  54.79 TN $506.81 SW-CONT SOIL  9.25

Reference: 48720249/27 VG

Vehicle: TKMS-079D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141219VG9/27  58.79 TN $543.81 SW-CONT SOIL  9.25

Reference: 48720239/27 VG

Vehicle: TKMS-608D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG
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01-1141222VG9/27  62.78 TN $580.72 SW-CONT SOIL  9.25

Reference: 48720679/27 VG

Vehicle: TKMS-953D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141223VG9/27  55.70 TN $515.23 SW-CONT SOIL  9.25

Reference: 48720669/27 VG

Vehicle: TKMS-303D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141224VG9/27  58.51 TN $541.22 SW-CONT SOIL  9.25

Reference: 48720219/27 VG

Vehicle: TKMS-998D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141226VG9/27  54.59 TN $504.96 SW-CONT SOIL  9.25

Reference: 48720229/27 VG

Vehicle: TKMS-241D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141227VG9/27  56.90 TN $526.33 SW-CONT SOIL  9.25

Reference: 48720659/27 VG

Vehicle: TKMS-020D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141256VG9/27  59.09 TN $546.58 SW-CONT SOIL  9.25

Reference: 48720649/27 VG

Vehicle: TKMS-30D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141261VG9/27  61.71 TN $570.82 SW-CONT SOIL  9.25

Reference: 48720609/27 VG

Vehicle: TKMS-228D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141264VG9/27  50.90 TN $470.83 SW-CONT SOIL  9.25

Reference: 48720569/27 VG

Vehicle: TKMS-002D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141268VG9/27  45.98 TN $425.32 SW-CONT SOIL  9.25

Reference: 48720589/27 VG

Vehicle: DL-36D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141270VG9/27  48.12 TN $445.11 SW-CONT SOIL  9.25

Reference: 48720599/27 VG

Vehicle: DL-28D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141271VG9/27  52.67 TN $487.20 SW-CONT SOIL  9.25

Reference: 48720579/27 VG
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Vehicle: TKMS-019D9/27 VG

42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141276VG9/27  53.70 TN $496.73 SW-CONT SOIL  9.25

Reference: 48720619/27 VG

Vehicle: TKMS-079D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141280VG9/27  52.36 TN $484.33 SW-CONT SOIL  9.25

Reference: 48720629/27 VG

Vehicle: TKMS-608D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141282VG9/27  53.45 TN $494.41 SW-CONT SOIL  9.25

Reference: 48720639/27 VG

Vehicle: TKMS-953D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141286VG9/27  33.31 TN $308.12 SW-CONT SOIL  9.25

Reference: 48720709/27 VG

Vehicle: TKMS-241D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141292VG9/27  36.86 TN $340.96 SW-CONT SOIL  9.25

Reference: 48720699/27 VG

Vehicle: TKMS-998D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141293VG9/27  36.83 TN $340.68 SW-CONT SOIL  9.25

Reference: 48720689/27 VG

Vehicle: TKMS-020D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141317VG9/27  47.21 TN $436.69 SW-CONT SOIL  9.25

Reference: 48720499/27 VG

Vehicle: TKMS-30D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141332VG9/27  49.72 TN $459.91 SW-CONT SOIL  9.25

Reference: 48720519/27 VG

Vehicle: TKMS-228D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141333VG9/27  45.67 TN $422.45 SW-CONT SOIL  9.25

Reference: 48720509/27 VG

Vehicle: TKMS-017D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141335VG9/27  49.17 TN $454.82 SW-CONT SOIL  9.25

Reference: 48720529/27 VG

Vehicle: TKMS-002D9/27 VG
42381811219Contract:9/27 VG
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LRH Development, LLCGenerator Name:9/27 VG

01-1141336VG9/27  43.13 TN $398.95 SW-CONT SOIL  9.25

Reference: 48720539/27 VG

Vehicle: DL-36D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141337VG9/27  44.08 TN $407.74 SW-CONT SOIL  9.25

Reference: 48720549/27 VG

Vehicle: DL-28D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141343VG9/27  50.04 TN $462.87 SW-CONT SOIL  9.25

Reference: 48720559/27 VG

Vehicle: TKMS-079D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141347VG9/27  50.99 TN $471.66 SW-CONT SOIL  9.25

Reference: 48720469/27 VG

Vehicle: TKMS-608D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141349VG9/27  51.21 TN $473.69 SW-CONT SOIL  9.25

Reference: 48720479/27 VG

Vehicle: TKMS-953D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141359VG9/27  48.82 TN $451.59 SW-CONT SOIL  9.25

Reference: 48720489/27 VG

Vehicle: TKMS-019D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141360VG9/27  48.76 TN $451.03 SW-CONT SOIL  9.25

Reference: 48722469/27 VG

Vehicle: TKMS-998D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141373VG9/27  46.57 TN $430.77 SW-CONT SOIL  9.25

Reference: 48722479/27 VG

Vehicle: TKMS-020D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141376VG9/27  51.97 TN $480.72 SW-CONT SOIL  9.25

Reference: 48722489/27 VG

Vehicle: TKMS-253D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141385VG9/27  56.08 TN $518.74 SW-CONT SOIL  9.25

Reference: 48722499/27 VG

Vehicle: TKMS-30D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141400VG9/27  47.20 TN $436.60 SW-CONT SOIL  9.25
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Reference: 48722519/27 VG

Vehicle: DL-36D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141403VG9/27  54.87 TN $507.55 SW-CONT SOIL  9.25

Reference: 48722509/27 VG

Vehicle: TKMS-228D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141404VG9/27  48.53 TN $448.90 SW-CONT SOIL  9.25

Reference: 48722529/27 VG

Vehicle: DL-28D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141408VG9/27  51.21 TN $473.69 SW-CONT SOIL  9.25

Reference: 48722569/27 VG

Vehicle: TKMS-002D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141416VG9/27  52.57 TN $486.27 SW-CONT SOIL  9.25

Reference: 48722559/27 VG

Vehicle: TKMS-079D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141418VG9/27  50.84 TN $470.27 SW-CONT SOIL  9.25

Reference: 48722579/27 VG

Vehicle: TKMS-241D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141421VG9/27  53.26 TN $492.66 SW-CONT SOIL  9.25

Reference: 48722549/27 VG

Vehicle: TKMS-608D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141423VG9/27  54.45 TN $503.66 SW-CONT SOIL  9.25

Reference: 48722539/27 VG

Vehicle: TKMS-953D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141431VG9/27  52.65 TN $487.01 SW-CONT SOIL  9.25

Reference: 48722589/27 VG

Vehicle: TKMS-998D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141438VG9/27  64.11 TN $593.02 SW-CONT SOIL  9.25

Reference: 48722599/27 VG

Vehicle: TKMS-019D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141439VG9/27  57.61 TN $532.89 SW-CONT SOIL  9.25

Reference: 48722619/27 VG

Vehicle: TKMS-253D9/27 VG
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42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141442VG9/27  52.00 TN $481.00 SW-CONT SOIL  9.25

Reference: 48722639/27 VG

Vehicle: TKMS-020D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141446VG9/27  57.65 TN $533.26 SW-CONT SOIL  9.25

Reference: 48722649/27 VG

Vehicle: TKMS-767D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141452VG9/27  61.30 TN $567.03 SW-CONT SOIL  9.25

Reference: 48722609/27 VG

Vehicle: TKMS-017D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141454VG9/27  65.89 TN $609.48 SW-CONT SOIL  9.25

Reference: 48722629/27 VG

Vehicle: TKMS-30D9/27 VG
42381811219Contract:9/27 VG

LRH Development, LLCGenerator Name:9/27 VG

01-1141466VG9/28  48.30 TN $446.78 SW-CONT SOIL  9.25

Reference: 48722369/28 VG

Vehicle: TKMS-305D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141467VG9/28  50.86 TN $470.46 SW-CONT SOIL  9.25

Reference: 48722679/28 VG

Vehicle: TKMS-241D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141468VG9/28  49.91 TN $461.67 SW-CONT SOIL  9.25

Reference: 48722659/28 VG

Vehicle: TKMS-002D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141469VG9/28  53.38 TN $493.77 SW-CONT SOIL  9.25

Reference: 48722689/28 VG

Vehicle: TKMS-998D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141509VG9/28  49.80 TN $460.65 SW-CONT SOIL  9.25

Reference: 48723199/28 VG

Vehicle: TKMS-228D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141510VG9/28  58.07 TN $537.15 SW-CONT SOIL  9.25

Reference: 48722709/28 VG

Vehicle: TKMS-30D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG
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01-1141512VG9/28  44.34 TN $410.15 SW-CONT SOIL  9.25

Reference: 48722699/28 VG

Vehicle: TKMS-020D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141517VG9/28  49.47 TN $457.60 SW-CONT SOIL  9.25

Reference: 48722209/28 VG

Vehicle: TKMS-305D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141522VG9/28  45.21 TN $418.19 SW-CONT SOIL  9.25

Reference: 48723179/28 VG

Vehicle: TKMS-241D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141523VG9/28  47.48 TN $439.19 SW-CONT SOIL  9.25

Reference: 48723189/28 VG

Vehicle: TKMS-019D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141526VG9/28  43.54 TN $402.75 SW-CONT SOIL  9.25

Reference: 48723169/28 VG

Vehicle: TKMS-998D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141533VG9/28  50.59 TN $467.96 SW-CONT SOIL  9.25

Reference: 48723159/28 VG

Vehicle: TKMS-240D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141538VG9/28  45.84 TN $424.02 SW-CONT SOIL  9.25

Reference: 48723149/28 VG

Vehicle: TKMS-303D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141542VG9/28  49.59 TN $458.71 SW-CONT SOIL  9.25

Reference: 48723139/28 VG

Vehicle: TKMS-265D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141554VG9/28  57.52 TN $532.06 SW-CONT SOIL  9.25

Reference: 48723129/28 VG

Vehicle: TKMS-653D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141556VG9/28  52.39 TN $484.61 SW-CONT SOIL  9.25

Reference: 48723109/28 VG

Vehicle: DL-28D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141568VG9/28  46.89 TN $433.73 SW-CONT SOIL  9.25

Reference: 48723099/28 VG
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Vehicle: TITAN-111D9/28 VG

42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141569VG9/28  44.40 TN $410.70 SW-CONT SOIL  9.25

Reference: 48723089/28 VG

Vehicle: TITAN-112D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141573VG9/28  47.96 TN $443.63 SW-CONT SOIL  9.25

Reference: 48723079/28 VG

Vehicle: TITAN-110D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141576VG9/28  46.14 TN $426.80 SW-CONT SOIL  9.25

Reference: 48723069/28 VG

Vehicle: TITAN-103D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141581VG9/28  50.81 TN $469.99 SW-CONT SOIL  9.25

Reference: 48723059/28 VG

Vehicle: TKMS-002D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141588VG9/28  44.24 TN $409.22 SW-CONT SOIL  9.25

Reference: 48723049/28 VG

Vehicle: TKMS-020D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141615VG9/28  51.99 TN $480.91 SW-CONT SOIL  9.25

Reference: 48723039/28 VG

Vehicle: TKMS-252D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141617VG9/28  56.61 TN $523.64 SW-CONT SOIL  9.25

Reference: 48723029/28 VG

Vehicle: TKMS-228D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141618VG9/28  59.04 TN $546.12 SW-CONT SOIL  9.25

Reference: 48723019/28 VG

Vehicle: TKMS-30D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141623VG9/28  48.35 TN $447.24 SW-CONT SOIL  9.25

Reference: 48723009/28 VG

Vehicle: TKMS-253D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141624VG9/28  54.29 TN $502.18 SW-CONT SOIL  9.25

Reference: 48722999/28 VG

Vehicle: TKMS-240D9/28 VG
42381811219Contract:9/28 VG
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LRH Development, LLCGenerator Name:9/28 VG

01-1141625VG9/28  51.47 TN $476.10 SW-CONT SOIL  9.25

Reference: 48722989/28 VG

Vehicle: TKMS-303D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141643VG9/28  30.40 TN $281.20 SW-CONT SOIL  9.25

Reference: 48723119/28 VG

Vehicle: TKMS-2199/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141646VG9/28  50.51 TN $467.22 SW-CONT SOIL  9.25

Reference: 48722979/28 VG

Vehicle: TKMS-007D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141658VG9/28  49.45 TN $457.41 SW-CONT SOIL  9.25

Reference: 48722969/28 VG

Vehicle: TKMS-019D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

01-1141661VG9/28  50.59 TN $467.96 SW-CONT SOIL  9.25

Reference: 48722959/28 VG

Vehicle: DL-28D9/28 VG
42381811219Contract:9/28 VG

LRH Development, LLCGenerator Name:9/28 VG

Material / Fee Summary

TN 21,725.98SW-CONT SOILVG $200,965.90 

$382,016.24 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$382,016.24 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$200,965.90 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

09/30/2018

Current Charges

$382,016.24 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000017891

CLEVELAND, OH 44193





CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

10/15/2018

Page 1 of 7

Due Date        UPON RECEIPT

Current Charges

$27,360.44$27,360.44

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000017948

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$382,016.24 

$382,016.24 

$0.00 

Invoices : $0.00 

01-1143007VG10/09  49.93 TN $461.85 SW-CONT SOIL  9.25

Reference: 487229410/09 VG

Vehicle: TKMS-019D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143010VG10/09  56.61 TN $523.64 SW-CONT SOIL  9.25

Reference: 487229310/09 VG

Vehicle: TKMS-649D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143012VG10/09  54.91 TN $507.92 SW-CONT SOIL  9.25

Reference: 487229210/09 VG

Vehicle: TKMS-768D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143022VG10/09  55.33 TN $511.80 SW-CONT SOIL  9.25

Reference: 487229110/09 VG

Vehicle: TKMS-017D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143028VG10/09  58.21 TN $538.44 SW-CONT SOIL  9.25

Reference: 487229010/09 VG

Vehicle: TKMS-241D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143036VG10/09  60.41 TN $558.79 SW-CONT SOIL  9.25

Reference: 487228810/09 VG

Vehicle: TKMS-653D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143038VG10/09  49.85 TN $461.11 SW-CONT SOIL  9.25

Reference: 487228710/09 VG

Vehicle: TKMS-998D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143040VG10/09  44.83 TN $414.68 SW-CONT SOIL  9.25

Reference: 487828610/09 VG

Vehicle: TKMS-265D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143042VG10/09  56.07 TN $518.65 SW-CONT SOIL  9.25
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Reference: 487228510/09 VG

Vehicle: TKMS-123D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143073VG10/09  53.67 TN $496.45 SW-CONT SOIL  9.25

Reference: 487228410/09 VG

Vehicle: DL-22D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143074VG10/09  59.87 TN $553.80 SW-CONT SOIL  9.25

Reference: 487228910/09 VG

Vehicle: TKMS-020D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143076VG10/09  51.18 TN $473.42 SW-CONT SOIL  9.25

Reference: 487228310/09 VG

Vehicle: DL-28D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143087VG10/09  54.19 TN $501.26 SW-CONT SOIL  9.25

Reference: 487228210/09 VG

Vehicle: TKMS-768D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143092VG10/09  54.97 TN $508.47 SW-CONT SOIL  9.25

Reference: 487228110/09 VG

Vehicle: TKMS-649D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143096VG10/09  54.57 TN $504.77 SW-CONT SOIL  9.25

Reference: 4875228010/09 VG

Vehicle: TKMS-218D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143101VG10/09  58.42 TN $540.39 SW-CONT SOIL  9.25

Reference: 487227810/09 VG

Vehicle: TKMS-229D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143108VG10/09  52.38 TN $484.52 SW-CONT SOIL  9.25

Reference: 487227710/09 VG

Vehicle: TKMS-241D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143109VG10/09  55.89 TN $516.98 SW-CONT SOIL  9.25

Reference: 487227910/09 VG

Vehicle: TKMS-019D10/09 VG
42381811219Contract:10/09 VG

LRH Development, LLCGenerator Name:10/09 VG

01-1143393VG10/11  46.82 TN $433.09 SW-CONT SOIL  9.25

Reference: 487227610/11 VG

Vehicle: ALDRIDGE60D10/11 VG
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42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143408VG10/11  48.63 TN $449.83 SW-CONT SOIL  9.25

Reference: 487227510/11 VG

Vehicle: TKMS-279D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143417VG10/11  49.23 TN $455.38 SW-CONT SOIL  9.25

Reference: 487227410/11 VG

Vehicle: TKMS-020D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143419VG10/11  43.18 TN $399.42 SW-CONT SOIL  9.25

Reference: 487227310/11 VG

Vehicle: ALDRIDGE48D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143441VG10/11  55.90 TN $517.08 SW-CONT SOIL  9.25

Reference: 487227210/11 VG

Vehicle: TKMS-252D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143444VG10/11  49.64 TN $459.17 SW-CONT SOIL  9.25

Reference: 487227110/11 VG

Vehicle: TKMS-303D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143452VG10/11  47.76 TN $441.78 SW-CONT SOIL  9.25

Reference: 487217110/11 VG

Vehicle: TKMS-998D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143463VG10/11  50.49 TN $467.03 SW-CONT SOIL  9.25

Reference: 487217210/11 VG

Vehicle: ALDRIDGE60D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143476VG10/11  53.32 TN $493.21 SW-CONT SOIL  9.25

Reference: 487217310/11 VG

Vehicle: TKMS-017D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143479VG10/11  50.69 TN $468.88 SW-CONT SOIL  9.25

Reference: 487217410/11 VG

Vehicle: TKMS-019D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143485VG10/11  55.54 TN $513.75 SW-CONT SOIL  9.25

Reference: 487217510/11 VG

Vehicle: TKMS-279D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG
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01-1143489VG10/11  43.32 TN $400.71 SW-CONT SOIL  9.25

Reference: 487217610/11 VG

Vehicle: ALDRIDGE48D10/11 VG
42381811219Contract:10/11 VG

LRH Development, LLCGenerator Name:10/11 VG

01-1143518VG10/12  56.34 TN $521.15 SW-CONT SOIL  9.25

Reference: 487217810/12 VG

Vehicle: TKMS-279D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143519VG10/12  52.90 TN $489.33 SW-CONT SOIL  9.25

Reference: 487217710/12 VG

Vehicle: TKMS-017D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143556VG10/12  50.89 TN $470.73 SW-CONT SOIL  9.25

Reference: 487217910/12 VG

Vehicle: TKMS-020D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143562VG10/12  49.60 TN $458.80 SW-CONT SOIL  9.25

Reference: 487218010/12 VG

Vehicle: ALDRIDGE60D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143569VG10/12  53.99 TN $499.41 SW-CONT SOIL  9.25

Reference: 487218110/12 VG

Vehicle: ALDRIDGE55D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143570VG10/12  50.77 TN $469.62 SW-CONT SOIL  9.25

Reference: 487218210/12 VG

Vehicle: ALDRIDGE59D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143574VG10/12  47.97 TN $443.72 SW-CONT SOIL  9.25

Reference: 487218310/12 VG

Vehicle: TKMS-265D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143578VG10/12  44.05 TN $407.46 SW-CONT SOIL  9.25

Reference: 487218410/12 VG

Vehicle: ALDRIDGE48D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143585VG10/12  47.41 TN $438.54 SW-CONT SOIL  9.25

Reference: 487218510/12 VG

Vehicle: TKMS-019D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143586VG10/12  46.32 TN $428.46 SW-CONT SOIL  9.25

Reference: 487218610/12 VG
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Vehicle: TKMS-279D10/12 VG

42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143588VG10/12  36.26 TN $335.41 SW-CONT SOIL  9.25

Reference: 487218710/12 VG

Vehicle: ALDRIDGE51D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143592VG10/12  40.16 TN $371.48 SW-CONT SOIL  9.25

Reference: 487218810/12 VG

Vehicle: TKMS-123D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143603VG10/12  51.67 TN $477.95 SW-CONT SOIL  9.25

Reference: 487218910/12 VG

Vehicle: TKMS-017D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143644VG10/12  48.44 TN $448.07 SW-CONT SOIL  9.25

Reference: 487219010/12 VG

Vehicle: TKMS-020D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143653VG10/12  46.45 TN $429.66 SW-CONT SOIL  9.25

Reference: 487219110/12 VG

Vehicle: TKMS-279D10/12 VG
42381811219Contract:10/12 VG

LRH Development, LLCGenerator Name:10/12 VG

01-1143800VG10/15  50.46 TN $466.76 SW-CONT SOIL  9.25

Reference: 487219210/15 VG

Vehicle: TKMS-998D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143803VG10/15  47.40 TN $438.45 SW-CONT SOIL  9.25

Reference: 487219310/15 VG

Vehicle: ALDRIDGE60D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143804VG10/15  43.44 TN $401.82 SW-CONT SOIL  9.25

Reference: 487219410/15 VG

Vehicle: ALDRIDGE59D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143817VG10/15  47.65 TN $440.76 SW-CONT SOIL  9.25

Reference: 487222110/15 VG

Vehicle: TKMS-017D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143826VG10/15  49.33 TN $456.30 SW-CONT SOIL  9.25

Reference: 487219510/15 VG

Vehicle: ALDRIDGE48D10/15 VG
42381811219Contract:10/15 VG
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LRH Development, LLCGenerator Name:10/15 VG

01-1143834VG10/15  52.35 TN $484.24 SW-CONT SOIL  9.25

Reference: 487222210/15 VG

Vehicle: TKMS-279D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143846VG10/15  48.31 TN $446.87 SW-CONT SOIL  9.25

Reference: 487222310/15 VG

Vehicle: TKMS-020D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143883VG10/15  46.62 TN $431.24 SW-CONT SOIL  9.25

Reference: 487222410/15 VG

Vehicle: ALDRIDGE60D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143884VG10/15  45.53 TN $421.15 SW-CONT SOIL  9.25

Reference: 487222510/15 VG

Vehicle: ALDRIDGE59D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143892VG10/15  42.87 TN $396.55 SW-CONT SOIL  9.25

Reference: 487222610/15 VG

Vehicle: TKMS-998D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143897VG10/15  48.13 TN $445.20 SW-CONT SOIL  9.25

Reference: 487222710/15 VG

Vehicle: ALDRIDGE48D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143902VG10/15  45.62 TN $421.99 SW-CONT SOIL  9.25

Reference: 487222810/15 VG

Vehicle: TKMS-002D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143907VG10/15  45.92 TN $424.76 SW-CONT SOIL  9.25

Reference: 487222910/15 VG

Vehicle: TKMS-019D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

01-1143910VG10/15  45.22 TN $418.29 SW-CONT SOIL  9.25

Reference: 487223010/15 VG

Vehicle: TKMS-279D10/15 VG
42381811219Contract:10/15 VG

LRH Development, LLCGenerator Name:10/15 VG

Material / Fee Summary

TN 2,957.88SW-CONT SOILVG $27,360.44 
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$27,360.44 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$27,360.44 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$27,360.44 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

10/15/2018

Current Charges

$27,360.44 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000017948

CLEVELAND, OH 44193





CITIZENS LANDFILL - 4238
PO BOX 932899

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CLEVELAND, OH 44193
(810) 655-4207

Invoice Date 

Invoice No 

INVOICE

Customer No 4-4238-0333477

11/15/2018

Page 1 of 7

Due Date        UPON RECEIPT

Current Charges

$117,095.62$30,765.12

Total Amount Due

Page No

Thank you for your business!  Please be sure to remit payments to our lockbox
address shown on the bottom of the invoice.

Billing Questions? Call 

Please pay total amount due

(810) 655-4207

4238-000018057

Date       Code         Description                                     Reference                 Rate        Quantity             Amount
Balance forward :

Payments :

Adjustments :

$86,330.50 

$0.00 

$0.00 

Invoices : $0.00 

01-1146782VG11/01  61.28 TN $566.84 SW-CONT SOIL  9.25

Reference: 492058211/01 VG

Vehicle: TKMS-30D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146784VG11/01  29.36 TN $271.58 SW-CONT SOIL  9.25

Reference: 492058311/01 VG

Vehicle: TKMS-01711/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146795VG11/01  25.64 TN $237.17 SW-CONT SOIL  9.25

Reference: 492058411/01 VG

Vehicle: TKMS-020D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146802VG11/01  50.63 TN $468.33 SW-CONT SOIL  9.25

Reference: 492058611/01 VG

Vehicle: TKMS-998D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146804VG11/01  50.81 TN $469.99 SW-CONT SOIL  9.25

Reference: 492058711/01 VG

Vehicle: TKMS-953D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146814VG11/01  50.28 TN $465.09 SW-CONT SOIL  9.25

Reference: 492058511/01 VG

Vehicle: TKMS-305D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1146821VG11/01  52.06 TN $481.56 SW-CONT SOIL  9.25

Reference: 492058811/01 VG

Vehicle: TKMS-241D11/01 VG
42381811219Contract:11/01 VG

LRH Development, LLCGenerator Name:11/01 VG

01-1147442VG11/06  70.75 TN $654.44 SW-CONT SOIL  9.25

Reference: 492076411/06 VG

Vehicle: TKMS-229D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147445VG11/06  62.52 TN $578.31 SW-CONT SOIL  9.25
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Reference: 492076611/06 VG

Vehicle: TKMS-230D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147451VG11/06  64.44 TN $596.07 SW-CONT SOIL  9.25

Reference: 492073511/06 VG

Vehicle: TKMS-608D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147454VG11/06  63.04 TN $583.12 SW-CONT SOIL  9.25

Reference: 492076711/06 VG

Vehicle: TKMS-007D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147457VG11/06  63.41 TN $586.54 SW-CONT SOIL  9.25

Reference: 492076911/06 VG

Vehicle: TKMS-079D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147510VG11/06  56.35 TN $521.24 SW-CONT SOIL  9.25

Reference: 492058911/06 VG

Vehicle: TKMS-229D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147513VG11/06  58.10 TN $537.43 SW-CONT SOIL  9.25

Reference: 492059011/06 VG

Vehicle: TKMS-230D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147519VG11/06  51.25 TN $474.06 SW-CONT SOIL  9.25

Reference: 492059111/06 VG

Vehicle: TKMS-608D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147524VG11/06  56.18 TN $519.67 SW-CONT SOIL  9.25

Reference: 492059211/06 VG

Vehicle: TKMS-007D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147529VG11/06  53.28 TN $492.84 SW-CONT SOIL  9.25

Reference: 492059311/06 VG

Vehicle: TKMS-079D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147564VG11/06  55.34 TN $511.90 SW-CONT SOIL  9.25

Reference: 492059411/06 VG

Vehicle: TKMS-953D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147567VG11/06  57.59 TN $532.71 SW-CONT SOIL  9.25

Reference: 492059511/06 VG

Vehicle: TKMS-303D11/06 VG
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42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147573VG11/06  49.86 TN $461.21 SW-CONT SOIL  9.25

Reference: 492059611/06 VG

Vehicle: DL-36D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147574VG11/06  55.06 TN $509.31 SW-CONT SOIL  9.25

Reference: 492059711/06 VG

Vehicle: DL-28D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147595VG11/06  60.79 TN $562.31 SW-CONT SOIL  9.25

Reference: 492059811/06 VG

Vehicle: TKMS-230D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147598VG11/06  49.84 TN $461.02 SW-CONT SOIL  9.25

Reference: 492059911/06 VG

Vehicle: TKMS-608D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147605VG11/06  52.75 TN $487.94 SW-CONT SOIL  9.25

Reference: 492077011/06 VG

Vehicle: TKMS-079D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147613VG11/06  49.68 TN $459.54 SW-CONT SOIL  9.25

Reference: 492077111/06 VG

Vehicle: TKMS-007D11/06 VG
42381811219Contract:11/06 VG

LRH Development, LLCGenerator Name:11/06 VG

01-1147684VG11/07  51.40 TN $475.45 SW-CONT SOIL  9.25

Reference: 492077211/07 VG

Vehicle: TKMS-079D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147696VG11/07  48.82 TN $451.59 SW-CONT SOIL  9.25

Reference: 492077311/07 VG

Vehicle: TKMS-608D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147699VG11/07  48.23 TN $446.13 SW-CONT SOIL  9.25

Reference: 492077411/07 VG

Vehicle: TKMS-230D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147721VG11/07  49.92 TN $461.76 SW-CONT SOIL  9.25

Reference: 492077611/07 VG

Vehicle: TKMS-219D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG
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01-1147722VG11/07  50.01 TN $462.59 SW-CONT SOIL  9.25

Reference: 492077511/07 VG

Vehicle: TKMS-228D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147788VG11/07  52.40 TN $484.70 SW-CONT SOIL  9.25

Reference: 492077711/07 VG

Vehicle: ALDRIDGE51D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147797VG11/07  53.88 TN $498.39 SW-CONT SOIL  9.25

Reference: 492077811/07 VG

Vehicle: TKMS-229D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147806VG11/07  45.81 TN $423.74 SW-CONT SOIL  9.25

Reference: 492068011/07 VG

Vehicle: TKMS-007D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147855VG11/07  44.67 TN $413.20 SW-CONT SOIL  9.25

Reference: 492078111/07 VG

Vehicle: TKMS-019D11/07 VG
42381811219Contract:11/07 VG

LRH Development, LLCGenerator Name:11/07 VG

01-1147924VG11/08  52.58 TN $486.37 SW-CONT SOIL  9.25

Reference: 492077911/08 VG

Vehicle: TKMS-953D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1147934VG11/08  49.72 TN $459.91 SW-CONT SOIL  9.25

Reference: 492078211/08 VG

Vehicle: TKMS-020D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1147983VG11/08  49.53 TN $458.15 SW-CONT SOIL  9.25

Reference: 492078311/08 VG

Vehicle: TKMS-017D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148020VG11/08  49.37 TN $456.67 SW-CONT SOIL  9.25

Reference: 492078411/08 VG

Vehicle: TKMS-953D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148039VG11/08  56.55 TN $523.09 SW-CONT SOIL  9.25

Reference: 492078511/08 VG

Vehicle: TKMS-241D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148043VG11/08  53.85 TN $498.11 SW-CONT SOIL  9.25

Reference: 492078611/08 VG
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Vehicle: TKMS-020D11/08 VG

42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148055VG11/08  59.24 TN $547.97 SW-CONT SOIL  9.25

Reference: 492078711/08 VG

Vehicle: TKMS-253D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148056VG11/08  52.39 TN $484.61 SW-CONT SOIL  9.25

Reference: 492078811/08 VG

Vehicle: TKMS-998D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148099VG11/08  55.10 TN $509.68 SW-CONT SOIL  9.25

Reference: 492078911/08 VG

Vehicle: TKMS-768D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148103VG11/08  59.42 TN $549.64 SW-CONT SOIL  9.25

Reference: 492079111/08 VG

Vehicle: TKMS-953D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148104VG11/08  52.90 TN $489.33 SW-CONT SOIL  9.25

Reference: 492079011/08 VG

Vehicle: TKMS-017D11/08 VG
42381811219Contract:11/08 VG

LRH Development, LLCGenerator Name:11/08 VG

01-1148164VG11/09  57.11 TN $528.27 SW-CONT SOIL  9.25

Reference: 492079411/09 VG

Vehicle: TKMS-079D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148169VG11/09  58.50 TN $541.13 SW-CONT SOIL  9.25

Reference: 492079511/09 VG

Vehicle: TKMS-229D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148189VG11/09  54.55 TN $504.59 SW-CONT SOIL  9.25

Reference: 492079311/09 VG

Vehicle: TKMS-265D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148198VG11/09  54.77 TN $506.62 SW-CONT SOIL  9.25

Reference: 492079211/09 VG

Vehicle: ALDRIDGE51D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148200VG11/09  51.28 TN $474.34 SW-CONT SOIL  9.25

Reference: 492079611/09 VG

Vehicle: ALDRIDGE60D11/09 VG
42381811219Contract:11/09 VG
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LRH Development, LLCGenerator Name:11/09 VG

01-1148248VG11/09  53.33 TN $493.30 SW-CONT SOIL  9.25

Reference: 492079711/09 VG

Vehicle: TKMS-767D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148260VG11/09  53.32 TN $493.21 SW-CONT SOIL  9.25

Reference: 492079811/09 VG

Vehicle: TKMS-608D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148272VG11/09  50.91 TN $470.92 SW-CONT SOIL  9.25

Reference: 492079911/09 VG

Vehicle: TKMS-079D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148276VG11/09  52.91 TN $489.42 SW-CONT SOIL  9.25

Reference: 492080011/09 VG

Vehicle: TKMS-229D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148282VG11/09  52.62 TN $486.74 SW-CONT SOIL  9.25

Reference: 492080111/09 VG

Vehicle: TKMS-230D11/09 VG
42381811219Contract:11/09 VG

LRH Development, LLCGenerator Name:11/09 VG

01-1148528VG11/12  49.20 TN $455.10 SW-CONT SOIL  9.25

Reference: 492080211/12 VG

Vehicle: ROY-898D11/12 VG
42381811219Contract:11/12 VG

LRH Development, LLCGenerator Name:11/12 VG

01-1148563VG11/12  52.81 TN $488.49 SW-CONT SOIL  9.25

Reference: 492080311/12 VG

Vehicle: DIPONIO-1039D11/12 VG
42381811219Contract:11/12 VG

LRH Development, LLCGenerator Name:11/12 VG

01-1148692VG11/13  50.57 TN $467.77 SW-CONT SOIL  9.25

Reference: 492080411/13 VG

Vehicle: ROY-898D11/13 VG
42381811219Contract:11/13 VG

LRH Development, LLCGenerator Name:11/13 VG

01-1148716VG11/13  50.13 TN $463.70 SW-CONT SOIL  9.25

Reference: 492080511/13 VG

Vehicle: ROY-809D11/13 VG
42381811219Contract:11/13 VG

LRH Development, LLCGenerator Name:11/13 VG

01-1148834VG11/14  48.67 TN $450.20 SW-CONT SOIL  9.25

Reference: 492080811/14 VG

Vehicle: ROY-898D11/14 VG
42381811219Contract:11/14 VG

LRH Development, LLCGenerator Name:11/14 VG

01-1148840VG11/14  53.35 TN $493.49 SW-CONT SOIL  9.25
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Reference: 492080911/14 VG

Vehicle: ROY-809D11/14 VG
42381811219Contract:11/14 VG

LRH Development, LLCGenerator Name:11/14 VG

01-1148845VG11/14  48.98 TN $453.07 SW-CONT SOIL  9.25

Reference: 492080711/14 VG

Vehicle: SHARKEYS-096D11/14 VG
42381811219Contract:11/14 VG

LRH Development, LLCGenerator Name:11/14 VG

01-1148846VG11/14  46.86 TN $433.46 SW-CONT SOIL  9.25

Reference: 492080611/14 VG

Vehicle: GYOMORY-6007D11/14 VG
42381811219Contract:11/14 VG

LRH Development, LLCGenerator Name:11/14 VG

Material / Fee Summary

TN 3,325.95SW-CONT SOILVG $30,765.12 

$117,095.62 

IF YOU HAVE ANY QUESTIONS, PLEASE CONTACT LINDA 810-768-2231

$117,095.62 $0.00 $0.00 $0.00 

CITIZENS LANDFILL - 4238

PO BOX 932899
CLEVELAND, OH 44193
(810) 655-4207

$30,765.12 

Current 31-60 Days 61-90 Days Over 90 Days Total Amount Due

please return this portion below with your payment.  Do not attach check stub.

Invoice No 

Invoice Date 

Customer No 4-4238-0333477

11/15/2018

Current Charges

$117,095.62 Total Amount Due

Amount Paid:

LRH DEVELOPMENT, LLC
25101 CHAGRIN BLVD NO 300
BEACHWOOD, OH  44122

CITIZENS LANDFILL - 4238
PO BOX 932899

Please write your account number on your check and make payable to:

Please 
Return  
Payment to:

4238-000018057

CLEVELAND, OH 44193
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27777 FRANKLIN ROAD, SUITE 2500 • P.O. BOX 5034 • SOUTHFIELD, MICHIGAN 48086-5034 

PHONE 248.351.3000 • FAX 248.351.308~ 

Goldberg Companies, Inc. 
Attn: Peter C. Nintcheff 
Signature Square Ii, Suite 300 
25101 Chagrin Blvd. 
Beachwood, OH 44122 

www.jaffelaw.com 

RE: ROCHESTER HILLS ENVIRONMENTAL ISSUES 

FOR LEGAL SERVICES RENDERED THROUGH 12/31/17 
AS ITEMIZED ON THE ATTACHED REPORT 

TOTAL ATTORNEY FEES: $ 

TOTAL AMOUNT DUE : $ 

FED. TAX I.D. 38-1915036 TERMS: NET 30 DAYS 

{2B} 

-··-:--· .. ·. •.-·:-.-:-·- ·-:-:--·.·.·. • .. ,_ .. 

January 26, 2018 

Invoice No. 422910 

.• -.-.~.•~,----·--=•.-;=-:-,·_ ._._- .·:· .-.-.---~--



,j' -( 

GOLDBERG COMPANIES, INC. Jan 26, 2018 
FILE NUMBER: GOLDCO-ROCHES 
INVOICE NO.: 422910 

DATE ATTY SERVICE DESCRIPTION 

12/05/17 AHS REACH OUT TO JOHN STARAN; FOLLOWUP RE: SAME; 
RESPOND TO INQUIRY FROM CLIENT RE: LOST 
REVENUES TO CITY 

12/06/17 AHS 

-
I ■ II 36!!222) 

12/08/17 AHS 

12/13/17 AHS CALL WITH STARAN RE: SCHEDULE FOR COMPLETING 
BROWNFIELD PROCESS; EMAIL TO CLIENT RE: SAME 

12/14/17 AHS EMAIL DIALOGUE WITH STARAN RE: SCHEDULING; CALL 
WITH CLIENT RE: STRATEGY AND BRA MEMBERS 

12/18/17 AHS 
771 

12/19/17 AHS 

12/20/17 AHS 

12/22/17 AHS 

12/26/17 AHS REVIEW AND REVISE REIMBURSEMENT AGREEMENT; CALL 
TO STARAN; UPDATE CLIENT 

12/27/17 AHS 

HOURS 

.80 

... 
.. 

.80 

.so 

----
.80 

-

PAGE 2 

348.00 

348.00 

217.50 

... 
348.00 

*---------------------------TIME AND FEE SUMMARY----------------------* 
*----------TIMEKEEPER---------* RATE HOURS .FEES 
ARTHUR H. SIEGAL 435.00 ... 

TOTALS .,.. 1 F 

.. ·'. - .. •.:- -:<- .- . ~. . ..... _._ .... -:- .·. '' ... .· ·:·:-· ~- . . ::-. ··::--·. : ,:-:-:-:··-: .. '.:~:-::----· 





























































Invoice Invoice Date Total Description 2

Project Number: 003679F6 NEC of Hamlin and Adams, Rochester, MI / Project Manager: Westhoff

Billing Group Number: 17 Air Monitoring Activities / Project Manager: Westhoff

53928 1/31/2019 452.20 Invoice

53928 2/13/2019 (452.20) Goldberg Companies 
#334283

Total for 17

Billing Group Number: 18 Remediation Field Oversight / Project Manager: Westhoff

53928 1/31/2019 2,325.00 Invoice

53928 2/13/2019 (2,325.00) Goldberg Companies 
#334283

Total for 18

Billing Group Number: 19 Laboratory - VSR Costs / Project Manager: Westhoff

53928 1/31/2019 5,232.50 Invoice

53928 2/13/2019 (5,232.50) Goldberg Companies 
#334283

Total for 19

Billing Group Number: 20 Waste Management Coordination / Project Manager: Westhoff

53928 1/31/2019 2,112.20 Invoice

53928 2/13/2019 (2,112.20) Goldberg Companies 
#334283

Total for 20

Billing Group Number: 21 Encapsulation Oversight / Project Manager: Westhoff

53928 1/31/2019 480.00 Invoice

53928 2/13/2019 (480.00) Goldberg Companies 
#334283

Total for 21

Billing Group Number: 22 Project Management / Project Manager: Westhoff

53928 1/31/2019 8,712.20 Invoice

53928 2/13/2019 (8,712.20) Goldberg Companies 
#334283

Total for 22

Billing Group Number: 23 No Further Action Report / Project Manager: Westhoff

53928 1/31/2019 5,705.00 Invoice

53928 2/13/2019 (5,705.00) Goldberg Companies 
#334283

Total for 23

Billing Group Number: 24 Final Due Care Plan / Project Manager: Westhoff

53928 1/31/2019 1,588.13 Invoice

53928 2/13/2019 (1,588.13) Goldberg Companies 
#334283

Total for 24

Accounts Receivable Ledger
AKTPeerless Environmental Services, LLC.

Friday, July 19, 2019

11:05:53 AM

For 1/31/2019 - 6/30/2019

Page 1 of 4v7.0.806 (GELLETLYJ) - 



Invoice Invoice Date Total Description 2

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

53928 1/31/2019 2,880.00 Invoice

53928 2/13/2019 (2,880.00) Goldberg Companies
#334283

Total for 26

Total for 53928

Billing Group Number: 21 Encapsulation Oversight / Project Manager: Westhoff

54169 2/28/2019 26,204.11 Invoice

54169 3/14/2019 (26,204.11) Goldberg Companies
#335761

Total for 21

Billing Group Number: 22 Project Management / Project Manager: Westhoff

54169 2/28/2019 700.00 Invoice

54169 3/14/2019 (700.00) Goldberg Companies
#335761

Total for 22

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

54169 2/28/2019 4,960.00 Invoice

54169 3/14/2019 (4,960.00) Goldberg Companies
#335761

Total for 26

Total for 54169

Billing Group Number: 17 Air Monitoring Activities / Project Manager: Westhoff

54524 3/31/2019 16,780.40 Invoice

54524 4/17/2019 (16,780.40) Goldberg Companies
#337059

Total for 17

Billing Group Number: 18 Remediation Field Oversight / Project Manager: Westhoff

54524 3/31/2019 27,267.84 Invoice

54524 4/17/2019 (27,267.84) Goldberg Companies
#337059

Total for 18

Billing Group Number: 20 Waste Management Coordination / Project Manager: Westhoff

54524 3/31/2019 8,110.00 Invoice54524 

4/17/2019 (8,110.00) Goldberg Companies
#337059

Total for 20

Page 2 of 4v7.0.806 (GELLETLYJ) - 
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Invoice Invoice Date Total Description 2

Billing Group Number: 22 Project Management / Project Manager: Westhoff

54524 3/31/2019 7,364.40 Invoice

54524 4/17/2019 (7,364.40) Goldberg Companies 
#337059

Total for 22

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

54524 3/31/2019 1,449.90 Invoice

54524 4/17/2019 (1,449.90) Goldberg Companies 
#337059

Total for 26

Total for 54524

Billing Group Number: 17 Air Monitoring Activities / Project Manager: Westhoff

54772 4/30/2019 560.00 Invoice

54772 5/13/2019 (560.00) Goldberg Companies 
#338079

Total for 17

Billing Group Number: 18 Remediation Field Oversight / Project Manager: Westhoff

54772 4/30/2019 20,654.05 Invoice

54772 5/13/2019 (20,654.05) Goldberg Companies 
#338079

Total for 18

Billing Group Number: 19 Laboratory - VSR Costs / Project Manager: Westhoff

54772 4/30/2019 15,849.03 Invoice

54772 5/13/2019 (15,849.03) Goldberg Companies 
#338079

Total for 19

Billing Group Number: 20 Waste Management Coordination / Project Manager: Westhoff

54772 4/30/2019 3,842.50 Invoice

54772 5/13/2019 (3,842.50) Goldberg Companies 
#338079

Total for 20

Billing Group Number: 22 Project Management / Project Manager: Westhoff

54772 4/30/2019 4,515.00 Invoice

54772 5/13/2019 (4,515.00) Goldberg Companies 
#338079

Total for 22

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

54772 4/30/2019 1,500.00 Invoice

54772 5/13/2019 (1,500.00) Goldberg Companies 
#338079

Total for 26

Total for 54772

Billing Group Number: 18 Remediation Field Oversight / Project Manager: Westhoff

55086 5/31/2019 4,239.73 Invoice

Page 3 of 4v7.0.806 (GELLETLYJ) - 
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Invoice Invoice Date Total Description 2

55086 6/13/2019 (4,239.73) Goldberg Companies 
#339538

Total for 18

Billing Group Number: 19 Laboratory - VSR Costs / Project Manager: Westhoff

55086 5/31/2019 5,841.71 Invoice

55086 6/13/2019 (5,841.71) Goldberg Companies 
#339538

Total for 19

Billing Group Number: 20 Waste Management Coordination / Project Manager: Westhoff

55086 5/31/2019 1,840.00 Invoice

55086 6/13/2019 (1,840.00) Goldberg Companies 
#339538

Total for 20

Billing Group Number: 22 Project Management / Project Manager: Westhoff

55086 5/31/2019 3,952.20 Invoice

55086 6/13/2019 (3,952.20) Goldberg Companies 
#339538

Total for 22

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

55086 5/31/2019 2,536.00 Invoice

55086 6/13/2019 (2,536.00) Goldberg Companies 
#339538

Total for 26

Total for 55086

Billing Group Number: 18 Remediation Field Oversight / Project Manager: Westhoff

55491 6/30/2019 10,761.30 Invoice

Billing Group Number: 20 Waste Management Coordination / Project Manager: Westhoff

55491 6/30/2019 3,170.00 Invoice

Billing Group Number: 22 Project Management / Project Manager: Westhoff

55491 6/30/2019 1,330.00 Invoice

Billing Group Number: 26 Brownfield TIF Compliance / Project Manager: Hardy

55491 6/30/2019 2,170.00 Invoice

Total for 55491 17,431.30

Project Billed 205,085.40

Project Received (187,654.10)

Project Retainer

Project Retainage

Total for 003679F6 17,431.30

Total Billed 205,085.40

Total Received (187,654.10)

Total Retainer

Total Retainage

Total 17,431.30
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Project Manager Brian Westhoff

Stan Jakse

GCI Construction LLC

25101 Chagrin Blvd

Beachwood, OH  44122

January 31, 2019

Invoice No: 53928

Total Due This Invoice (see breakdown below):                     $29,487.23 

Project 003679F6 NEC of Hamlin and Adams, Rochester, MI

Professional Services for the Period:    January 01, 2019 to January 31, 2019

Billing Group: 17 Air Monitoring Activities

Professional services rendered and project costs incurred to conduct Air Monitoring Services for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-22959, dated July 19, 2018 for details.

Phase 70 Air Monitoring Activities

Professional Personnel

Hours Amount

Project Management 3.00 420.00

3.00 420.00

Totals 3.00 420.00

Total Labor 420.00

Reimbursable Expenses

Mileage

Westhoff, Brian travel 32.20

Total Reimbursables 32.20 32.20

$452.20Total Phase

$452.20Total Billing Group

Billing Group: 18 Remediation Field Oversight

Professional services rendered and project costs incurred to provide Remediation Field Oversight for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 for details.

 

gelletlyj
Oval

gelletlyj
Callout
Environmental Mgmt/Oversight: air monitoring during remediation



Phase 70 Remediation Field Oversight

Professional Personnel

Hours Amount

Site Investigation & Field activity 17.00 2,125.00

CAD & Mapping 2.50 200.00

19.50 2,325.00

Totals 19.50 2,325.00

Total Labor 2,325.00

$2,325.00Total Phase

$2,325.00Total Billing Group

Billing Group: 19 Laboratory - VSR Costs

Professional services rendered and project costs incurred to provide Verification of Soil/Groundwater Remediation Laboratory 
Analysis for the property located at the Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' 
proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Laboratory - VSR Costs

Subcontractor/Reimbursables

Laboratory Expenses

12/20/2018 Fibertec Inc lab 5,232.50

Total Subcontractor/Reimbursables 5,232.50 5,232.50

$5,232.50Total Phase

$5,232.50Total Billing Group

Billing Group: 20 Waste Management Coordination

Professional services rendered and project costs incurred to provide Waste Management Coordination for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

Phase 70 Waste Management Coordination

Professional Personnel

Hours Amount

Project Management 14.00 1,900.00

Report Activity/Production 4.00 180.00

18.00 2,080.00

Totals 18.00 2,080.00

Total Labor 2,080.00

Reimbursable Expenses

Mileage

Westhoff, Brian travel 32.20

Total Reimbursables 32.20 32.20

$2,112.20Total Phase

$2,112.20Total Billing Group

 

Project 53928003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Callout
Environmental Mgmt/Oversight: field oversight

gelletlyj
Oval

gelletlyj
Oval

gelletlyj
Oval

gelletlyj
Callout
Lab Costs & 

Verification Sampling

gelletlyj
Callout
Environmental Mgmt/Oversight: waste mgmt oversight



Billing Group: 21 Encapsulation Oversight

Professional services rendered and project costs incurred to provide Encapsulation Oversight for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 70 Encapsulation Oversight

Professional Personnel

Hours Amount

Report Activity/Production 3.00 480.00

3.00 480.00

Totals 3.00 480.00

Total Labor 480.00

$480.00Total Phase

$480.00Total Billing Group

Billing Group: 22 Project Management

Professional services rendered and project costs incurred to provide Project Management for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 10 Project Management

Professional Personnel

Hours Amount

Project Management 62.00 8,680.00

62.00 8,680.00

Totals 62.00 8,680.00

Total Labor 8,680.00

Reimbursable Expenses

Mileage

Westhoff, Brian travel 32.20

Total Reimbursables 32.20 32.20

$8,712.20Total Phase

$8,712.20Total Billing Group

Billing Group: 23 No Further Action Report

Professional services rendered and project costs incurred to provide a No Further Action Report for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

Phase 70 No Further Action Report

Professional Personnel

Hours Amount

Report Activity/Production 33.50 4,850.00

 

Project 53928003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Oval

gelletlyj
Oval

gelletlyj
Callout
Installation of Liner + Cap over fmr Landfill: oversight

gelletlyj
Callout
Environmental Mgmt/Oversight: PM during remediation



CAD & Mapping 9.00 855.00

42.50 5,705.00

Totals 42.50 5,705.00

Total Labor 5,705.00

$5,705.00Total Phase

$5,705.00Total Billing Group

Billing Group: 24 Final Due Care Plan

Professional services rendered and project costs incurred to provide a Final Due Care Plan for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 27 Final Due Care Plan

Professional Personnel

Hours Amount

Report Activity/Production 2.00 280.00

2.00 280.00

Totals 2.00 280.00

Total Labor 280.00

Subcontractor/Reimbursables

Subcontractors

1/24/2019 H M Environmental Services, Inc. subcontractor 1,308.13

Total Subcontractor/Reimbursables 1,308.13 1,308.13

$1,588.13Total Phase

$1,588.13Total Billing Group

Billing Group: 26 Brownfield TIF Compliance

Professional services rendered and project costs incurred to provide Brownfield TIF Compliance Consulting for the property located at 
the northeast corner of Hamlin Road and Adams Road, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-
22758, dated June 8, 2018 for details.

Phase 25 Brownfield TIF Compliance

Professional Personnel

Hours Amount

Project Management 5.00 600.00

Report Activity/Production 19.00 2,280.00

24.00 2,880.00

Totals 24.00 2,880.00

Total Labor 2,880.00

$2,880.00Total Phase

$2,880.00Total Billing Group

$29,487.23Invoice Amount

All invoices shall be payable within 30 days of the invoice date.  Any payments not received within that period shall bear interest at 
the rate of 1.5% per month.  A surcharge of 3% will be applied for credit card transactions.

 

Project 53928003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Oval

gelletlyj
Callout
NFA Report Writing

gelletlyj
Oval

gelletlyj
Callout
Closeout Reporting & DDCC: Final Due Care Plan

gelletlyj
Oval

gelletlyj
Callout
Cost Tracking &

Compliance: Brownfield TIF Compliance



Project Manager Brian Westhoff

Stan Jakse

GCI Construction LLC

25101 Chagrin Blvd

Beachwood, OH  44122

February 28, 2019

Invoice No: 54169

Total Due This Invoice (see breakdown below):                     $31,864.11 

Project 003679F6 NEC of Hamlin and Adams, Rochester, MI

Professional Services for the Period:    February 01, 2019 to February 28, 2019

Billing Group: 21 Encapsulation Oversight

Professional services rendered and project costs incurred to provide Encapsulation Oversight for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Encapsulation Oversight

Professional Personnel

Hours Amount

Project Management 46.00 6,440.00

Report Activity/Production 26.75 3,721.25

CAD & Mapping 13.25 1,202.50

86.00 11,363.75

Totals 86.00 11,363.75

Total Labor 11,363.75

Subcontractor/Reimbursables

Subcontractors

2/7/2019 H M Environmental Services, Inc. subcontractor 1,035.00

1/30/2019 PEA subcontractors 10,433.38

11/29/2018 PEA subcontractor 1,699.13

2/27/2019 PEA subcontractor 1,661.75

Total Subcontractor/Reimbursables 14,829.26 14,829.26

Reimbursable Expenses

Shipping Services

2/6/2019 WorldWide Express shipping services 11.10

Total Reimbursables 11.10 11.10

 



$26,204.11Total Phase

$26,204.11Total Billing Group

Billing Group: 22 Project Management

Professional services rendered and project costs incurred to provide Project Management for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 10 Project Management

Professional Personnel

Hours Amount

Project Management 5.00 700.00

5.00 700.00

Totals 5.00 700.00

Total Labor 700.00

$700.00Total Phase

$700.00Total Billing Group

Billing Group: 26 Brownfield TIF Compliance

Professional services rendered and project costs incurred to provide Brownfield TIF Compliance Consulting for the property located at 
the northeast corner of Hamlin Road and Adams Road, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-
22758, dated June 8, 2018 for details.

Phase 25 Brownfield TIF Compliance

Professional Personnel

Hours Amount

Project Management 4.00 480.00

Report Activity/Production 41.75 4,480.00

45.75 4,960.00

Totals 45.75 4,960.00

Total Labor 4,960.00

$4,960.00Total Phase

$4,960.00Total Billing Group

$31,864.11Invoice Amount

All invoices shall be payable within 30 days of the invoice date.  Any payments not received within that period shall bear interest at 
the rate of 1.5% per month.  A surcharge of 3% will be applied for credit card transactions.

 

Project 54169003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Callout
Installation of Liner + Cap over fmr Landfill: oversight

gelletlyj
Oval

gelletlyj
Callout
Environmental Mgmt/Oversight: PM during remediation

gelletlyj
Oval

gelletlyj
Oval

gelletlyj
Callout
Cost Tracking &

Compliance: Brownfield TIF Compliance



Project Manager Brian Westhoff

Stan Jakse

GCI Construction LLC

25101 Chagrin Blvd

Beachwood, OH  44122

March 31, 2019

Invoice No: 54524

Total Due This Invoice (see breakdown below):                     $60,972.54 

Project 003679F6 NEC of Hamlin and Adams, Rochester, MI

Professional Services for the Period:    March 01, 2019 to March 31, 2019

Billing Group: 17 Air Monitoring Activities

Professional services rendered and project costs incurred to conduct Air Monitoring Services for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-22959, dated July 19, 2018 for details.

Phase 70 Air Monitoring Activities

Professional Personnel

Hours Amount

Project Management 14.75 2,065.00

14.75 2,065.00

Totals 14.75 2,065.00

Total Labor 2,065.00

Subcontractor/Reimbursables

Laboratory Expenses

3/26/2019 Fibertec Inc lab 955.65

Total Subcontractor/Reimbursables 955.65 955.65

Reimbursable Expenses

Mileage

Westhoff, Brian travel 46.00

Equipment Rental

3/30/2019 Premier Safety equipment rental 13,713.75

Total Reimbursables 13,759.75 13,759.75

$16,780.40Total Phase

 



$16,780.40Total Billing Group

Billing Group: 18 Remediation Field Oversight

Professional services rendered and project costs incurred to provide Remediation Field Oversight for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

Phase 70 Remediation Field Oversight

Professional Personnel

Hours Amount

Project Management 20.50 2,870.00

Site Investigation & Field activity 157.25 20,380.00

177.75 23,250.00

Totals 177.75 23,250.00

Total Labor 23,250.00

Subcontractor/Reimbursables

Subcontractors

3/26/2019 PEA subcontractor 3,429.88

Total Subcontractor/Reimbursables 3,429.88 3,429.88

Reimbursable Expenses

Mileage

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Shipping Services

1/17/2019 AmEx (TA-31007) 40.96

Total Reimbursables 362.96 362.96

Unit Billing

3/13/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/14/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/15/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

Total Units 225.00 225.00

$27,267.84Total Phase

$27,267.84Total Billing Group

Billing Group: 20 Waste Management Coordination

Professional services rendered and project costs incurred to provide Waste Management Coordination for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

 

Project 54524003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Callout
Environmental Mgmt/Oversight: air monitoring during remediation

gelletlyj
Oval

gelletlyj
Oval

gelletlyj
Callout
Environmental Mgmt/Oversight: field oversight



Phase 70 Waste Management Coordination

Professional Personnel

Hours Amount

Site Investigation & Field activity 133.00 7,810.00

Report Activity/Production 6.00 300.00

139.00 8,110.00

Totals 139.00 8,110.00

Total Labor 8,110.00

$8,110.00Total Phase

$8,110.00Total Billing Group

Billing Group: 22 Project Management

Professional services rendered and project costs incurred to provide Project Management for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 10 Project Management

Professional Personnel

Hours Amount

Project Management 50.25 7,035.00

CAD & Mapping 2.50 207.50

52.75 7,242.50

Totals 52.75 7,242.50

Total Labor 7,242.50

Reimbursable Expenses

Mileage

Westhoff, Brian travel 25.30

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Total Reimbursables 121.90 121.90

$7,364.40Total Phase

$7,364.40Total Billing Group

Billing Group: 26 Brownfield TIF Compliance

Professional services rendered and project costs incurred to provide Brownfield TIF Compliance Consulting for the property located at 
the northeast corner of Hamlin Road and Adams Road, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-
22758, dated June 8, 2018 for details.

Phase 25 Brownfield TIF Compliance

Professional Personnel

Hours Amount

Project Management 3.50 420.00

 

Project 54524003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Callout
Environmental Mgmt/Oversight: waste mgmt oversight

gelletlyj
Oval

gelletlyj
Callout
Environmental Mgmt/Oversight: PM during remediation

gelletlyj
Oval



Report Activity/Production 12.50 1,000.00

16.00 1,420.00

Totals 16.00 1,420.00

Total Labor 1,420.00

Reimbursable Expenses

Mileage

Hardy, Kirsten travel 29.90

Total Reimbursables 29.90 29.90

$1,449.90Total Phase

$1,449.90Total Billing Group

$60,972.54Invoice Amount

All invoices shall be payable within 30 days of the invoice date.  Any payments not received within that period shall bear interest at 
the rate of 1.5% per month.  A surcharge of 3% will be applied for credit card transactions.

 

Project 54524003679F6 NEC of Hamlin and Adams, Rochester, MI Invoice

gelletlyj
Callout
Cost Tracking &

Compliance: Brownfield TIF Compliance

gelletlyj
Oval



Project Manager Brian Westhoff

Stan Jakse

GCI Construction LLC

25101 Chagrin Blvd

Beachwood, OH  44122

April 30, 2019

Invoice No: 54772

Total Due This Invoice (see breakdown below):                     $46,920.58 

Project 003679F6 NEC of Hamlin and Adams, Rochester, MI

Professional Services for the Period:    April 01, 2019 to April 30, 2019

Billing Group: 17 Air Monitoring Activities

Professional services rendered and project costs incurred to conduct Air Monitoring Services for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-22959, dated July 19, 2018 for details.

Phase 70 Air Monitoring Activities

Professional Personnel

Hours Amount

Site Investigation & Field activity 4.00 560.00

4.00 560.00

Totals 4.00 560.00

Total Labor 560.00

$560.00Total Phase

$560.00Total Billing Group

Billing Group: 18 Remediation Field Oversight

Professional services rendered and project costs incurred to provide Remediation Field Oversight for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Remediation Field Oversight
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Professional Personnel

Hours Amount

Project Management 2.50 312.50

Site Investigation & Field activity 128.75 15,955.00

CAD & Mapping 3.00 285.00

134.25 16,552.50

Totals 134.25 16,552.50

Total Labor 16,552.50

Subcontractor/Reimbursables

Subcontractors

4/25/2019 Joshua Bennett subcontractor 1,035.00

Total Subcontractor/Reimbursables 1,035.00 1,035.00

Reimbursable Expenses

Mileage

Westhoff, Brian travel 32.20

Westhoff, Brian travel 51.75

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Westhoff, Brian travel 32.20

Total Reimbursables 341.55 341.55

Unit Billing

3/12/2019 Misc. Equipment 50.00

3/13/2019 Misc. Equipment 50.00

3/14/2019 Misc. Equipment 50.00

3/15/2019 Misc. Equipment 50.00

3/18/2019 Misc. Equipment 50.00

3/20/2019 Misc. Equipment 50.00

3/21/2019 Misc. Equipment 50.00

3/22/2019 Misc. Equipment 50.00

3/27/2019 Misc. Equipment 50.00

3/28/2019 Misc. Equipment 50.00

3/29/2019 Misc. Equipment 50.00

4/1/2019 Misc. Equipment 50.00

4/2/2019 Misc. Equipment 50.00

4/3/2019 Misc. Equipment 50.00

3/12/2019 Organic Vapor Meter (PID) 75.00

3/13/2019 Organic Vapor Meter (PID) 75.00

3/14/2019 Organic Vapor Meter (PID) 75.00

3/15/2019 Organic Vapor Meter (PID) 75.00

3/18/2019 Organic Vapor Meter (PID) 75.00

3/20/2019 Organic Vapor Meter (PID) 75.00

3/21/2019 Organic Vapor Meter (PID) 75.00

3/22/2019 Organic Vapor Meter (PID) 75.00

3/27/2019 Organic Vapor Meter (PID) 75.00

3/28/2019 Organic Vapor Meter (PID) 75.00

3/29/2019 Organic Vapor Meter (PID) 75.00

4/1/2019 Organic Vapor Meter (PID) 75.00
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4/2/2019 Organic Vapor Meter (PID) 75.00

4/3/2019 Organic Vapor Meter (PID) 75.00

3/12/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/14/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/15/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/18/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/20/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/21/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/22/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/27/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/28/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/29/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/1/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/2/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/3/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

Total Units 2,725.00 2,725.00

$20,654.05Total Phase

$20,654.05Total Billing Group

Billing Group: 19 Laboratory - VSR Costs

Professional services rendered and project costs incurred to provide Verification of Soil/Groundwater Remediation Laboratory 
Analysis for the property located at the Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' 
proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Laboratory - VSR Costs

Professional Personnel

Hours Amount

CAD & Mapping 2.50 237.50

2.50 237.50

Totals 2.50 237.50

Total Labor 237.50

Subcontractor/Reimbursables

Laboratory Expenses

3/28/2019 Fibertec Inc lab 1,485.80

3/28/2019 Fibertec Inc lab 1,485.80

4/5/2019 Fibertec Inc lab 339.25

4/8/2019 Fibertec Inc lab 955.65

4/8/2019 Fibertec Inc lab 2,762.30
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4/9/2019 Fibertec Inc lab 805.29

4/9/2019 Fibertec Inc lab 4,836.60

4/16/2019 Fibertec Inc lab 161.00

4/22/2019 Fibertec Inc lab 2,296.84

4/16/2019 Fibertec Inc lab 483.00

Total Subcontractor/Reimbursables 15,611.53 15,611.53

$15,849.03Total Phase

$15,849.03Total Billing Group

Billing Group: 20 Waste Management Coordination

Professional services rendered and project costs incurred to provide Waste Management Coordination for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

Phase 70 Waste Management Coordination

Professional Personnel

Hours Amount

Administration Activity 12.50 652.50

Site Investigation & Field activity 30.50 1,807.50

Report Activity/Production 8.50 407.50

51.50 2,867.50

Totals 51.50 2,867.50

Total Labor 2,867.50

Unit Billing

3/18/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/19/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/20/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/21/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/22/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/25/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/26/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/27/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/28/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

3/29/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/1/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/2/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

4/3/2019 Support Vehicle (Metro Area, Full 
Day)

75.00

Total Units 975.00 975.00
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$3,842.50Total Phase

$3,842.50Total Billing Group

Billing Group: 22 Project Management

Professional services rendered and project costs incurred to provide Project Management for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 10 Project Management

Professional Personnel

Hours Amount

Project Management 32.25 4,515.00

32.25 4,515.00

Totals 32.25 4,515.00

Total Labor 4,515.00

$4,515.00Total Phase

$4,515.00Total Billing Group

Billing Group: 26 Brownfield TIF Compliance

Professional services rendered and project costs incurred to provide Brownfield TIF Compliance Consulting for the property located at 
the northeast corner of Hamlin Road and Adams Road, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-
22758, dated June 8, 2018 for details.

Phase 25 Brownfield TIF Compliance

Professional Personnel

Hours Amount

Project Management 1.00 120.00

Report Activity/Production 17.25 1,380.00

18.25 1,500.00

Totals 18.25 1,500.00

Total Labor 1,500.00

$1,500.00Total Phase

$1,500.00Total Billing Group

$46,920.58Invoice Amount

All invoices shall be payable within 30 days of the invoice date.  Any payments not received within that period shall bear interest at 
the rate of 1.5% per month.  A surcharge of 3% will be applied for credit card transactions.
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Project Manager Brian Westhoff

Stan Jakse

GCI Construction LLC

25101 Chagrin Blvd

Beachwood, OH  44122

May 31, 2019

Invoice No: 55086

Total Due This Invoice (see breakdown below):                     $18,409.64 

Project 003679F6 NEC of Hamlin and Adams, Rochester, MI

Professional Services for the Period:    May 01, 2019 to May 31, 2019

Billing Group: 18 Remediation Field Oversight

Professional services rendered and project costs incurred to provide Remediation Field Oversight for the property located at the Northeast Corner of 
Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Remediation Field Oversight

Professional Personnel

Hours Amount

Project Management 7.50 1,050.00

Site Investigation & Field activity 11.00 1,325.00

18.50 2,375.00

Totals 18.50 2,375.00

Total Labor 2,375.00

Subcontractor/Reimbursables

Subcontractors

4/29/2019 PEA subcontractors 1,785.38

Total Subcontractor/Reimbursables 1,785.38 1,785.38

Reimbursable Expenses

Mileage

Westhoff, Brian travel 79.35

Total Reimbursables 79.35 79.35

$4,239.73Total Phase

$4,239.73Total Billing Group
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Billing Group: 19 Laboratory - VSR Costs

Professional services rendered and project costs incurred to provide Verification of Soil/Groundwater Remediation Laboratory 
Analysis for the property located at the Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' 
proposal number PF-22950, dated July 20, 2018 for details.

Phase 70 Laboratory - VSR Costs

Subcontractor/Reimbursables

Laboratory Expenses

4/12/2019 Fibertec Inc lab 204.70

4/12/2019 Fibertec Inc lab 2,415.86

4/12/2019 Fibertec Inc lab 3,221.15

Total Subcontractor/Reimbursables 5,841.71 5,841.71

$5,841.71Total Phase

$5,841.71Total Billing Group

Billing Group: 20 Waste Management Coordination

Professional services rendered and project costs incurred to provide Waste Management Coordination for the property located at the 
Northeast Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 
20, 2018 for details.

Phase 70 Waste Management Coordination

Professional Personnel

Hours Amount

Report Activity/Production 46.00 1,840.00

46.00 1,840.00

Totals 46.00 1,840.00

Total Labor 1,840.00

$1,840.00Total Phase

$1,840.00Total Billing Group

Billing Group: 22 Project Management

Professional services rendered and project costs incurred to provide Project Management for the property located at the Northeast 
Corner of Hamlin and Adams Roads, Rochester, Michigan. Reference AKT Peerless' proposal number PF-22950, dated July 20, 2018 
for details.

Phase 10 Project Management

Professional Personnel

Hours Amount

Project Management 28.00 3,920.00

28.00 3,920.00

Totals 28.00 3,920.00

Total Labor 3,920.00
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Reimbursable Expenses

Mileage

Westhoff, Brian mileage 32.20

Total Reimbursables 32.20 32.20

$3,952.20Total Phase

$3,952.20Total Billing Group

Billing Group: 26 Brownfield TIF Compliance

Professional services rendered and project costs incurred to provide Brownfield TIF Compliance Consulting for the property located at 
the northeast corner of Hamlin Road and Adams Road, Rochester Hills, Michigan. Reference AKT Peerless' proposal number PF-
22758, dated June 8, 2018 for details.

Phase 25 Brownfield TIF Compliance

Professional Personnel

Hours Amount

Project Management .50 60.00

Report Activity/Production 37.50 2,476.00

38.00 2,536.00

Totals 38.00 2,536.00

Total Labor 2,536.00

$2,536.00Total Phase

$2,536.00Total Billing Group

$18,409.64Invoice Amount

All invoices shall be payable within 30 days of the invoice date.  Any payments not received within that period shall bear interest at 
the rate of 1.5% per month.  A surcharge of 3% will be applied for credit card transactions.
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