
Sep to Oct 
Oct

Nov to Jan

Feb

Feb to Apr
Apr to Sep

Jan (Entire Month Window)

Feb to June

May
May to June

June
July

July to Aug

Aug

Aug

Sep

Oct

Nov to Feb

Call for Project Requests
Public Information Hearing

Property owners solicit signatures to support formal petition SAD request
Petition Acceptance - Agenda Summary Meeting with Council

Capital Improvement Plan for qualifying SAD project(s)
Budget process to include SAD projects

DPS submits agenda summary request to City Council for SAD projects Design Phase
Engineering Consultant's Preliminary Design, Engineer's Report and Engineer's Opinion of Construction Cost

Second Public Information Hearing
City Engineer's Report

Tentative determination to proceed
City Council Public Hearing - on necessity to determine continuation of SAD or end project

If City Council agrees to proceed, 28-day deferral period commences
Petition Signatures of Objection - starts on 14th day

Agenda Summary submitted to City Council for approval
City Assessor submit draft SAD assessment roll to City Council

Public Hearing for draft assessment roll
Advertisement and Council awards SAD construction project

Construction occurs

Proposed Schedule for Special Assessment District (SAD) Gravel to Pavement Projects

Year 1
Year 2
Year 3

City Budget Process


