September- October
Call for Project
Requests

~ October
First Public
Information

February
Petition
Acceptance -
Agenda Summary.
meeting with
Council

February- April
Capital
Improvement Plan
for qualifying SAD
project(s)

April - September
Budget process to
include SAD

Nov-Jan
Property
owners solicit
signatures to
support formal
petition SAD
request

project(s)

Brought to the 3/2/2017 Meeting

January
DPS submits agenda
summary request to
City Council for SAD
project(s) design
phase

May
Second Public

Information Meeting

May -June
City Engineer’s Report

June

City Engineer's Report
reviewed at City
Council meeting

July - August
If City Council agrees
to proceed, 28-day
deferral period
commences

August
Agenda Summary
submitted to City

Council for final SAD

approval

September
City Assessor submit
draft SAD assessment
roll to City Council

Year 2

Proposed Schedule for Special Assessment District Gravel to Pavement Projects

February - June
Engineering
Consultant's Preliminary
Design, Engineer's
Report, and Engineer’'s
Opinion of construction

cost

City Council Public
Hearing - on necessity
to determine
continuation of SAD or
end project

City Council determines
to end SAD project

August
Petition Signatures of
Objection - starts on the
14" day

SAD project ends due to
Petition objections

October
Public Hearing for draft
assessment roll

November - February
Advertisement and
Council awards SAD
construction project

April - November
Construction
Occurs




