
Description Beginning Date of
Installation End Date of Installation 2011 Projected Costs 2012 Projected Costs

Air Compressor / Air Dryer March 1, 2011 March 15, 2011 $20,000.00

Metering Units and Turn Table March 1, 2011 September 1, 2011 $1,500,000.00

Metering Units and Turn Table January 1, 2012 December 31, 2012 $1,200,000.00

Computers January 15, 2011 February 15, 2011 $24,000.00 $12,000.00

Telecom / Computer Hardware January 15, 2011 February 15, 2011 $38,000.00

AV Equipment January 15, 2011 May 15, 2011 $6,000.00 $2,000.00

Office Furniture January 15, 2011 May 15, 2011 $30,000.00

Shipping Pallets April 15, 2011 September 1, 2011 $20,000.00

Fork Lift March 1, 2011 March 31, 2011 $20,000.00

Main Conference Room Furniture May 15, 2011 June 1, 2011 $12,000.00

Office Break Area Furniture May 15, 2011 June 1, 2011 $4,000.00

Blend Tanks June 1, 2011 July 1, 2011 $200,000.00

Storage Racks April 1, 2011 May 1, 2011 $20,000.00

Office Break Area Appliances May 15, 2011 June 1, 2011 $6,000.00

Lab Equipment June 1, 2011 August 1, 2011 $15,000.00

$1,915,000.00 $1,214,000.00

Otto Bock Polyurethane Technologies Inc.
2923 Technology Drive, Rochester Hills
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