
Department of Public Services 
Bill Fritz - Director 

From: Bill Fritz 
To: Pam Valentik 

Date: July 1, 2024 
Re: LDFA Update from DPS 

Here are the DPS updates: 

1. LDFA Funded Projects:
A. Leach Road Paving (Auburn to Waterview)

• Project Budget
Phase 2024 Amt 

Budgeted 
LDFA Share 

Preliminary Engineering $200,000 100% 
Construction Engineering $300,000 100% 

Construction $2,500,000 100% 
Geotechnical Engineering $75,000 100% 

TOTAL $3,075,000 

• Preliminary & Construction Engineering: Hubbell, Roth & Clark

• Contractor: Pro-Line Asphalt Paving Co.

• Geotechnical Engineering: TEC

• Status:  Construction began in May. Most of the underground utility work has
been completed.  Road and sidewalk construction started in early June.  New
utility poles have been installed and the private utilities (DTE, WOW, Comcast,
etc.) are in the process of relocated to the new poles.  Per the latest weekly
construction update via Constant Contact, received June 28th :
“…the majority of the West side curb has been poured. With that being said, next
week they will finish up the remaining curb that needs to be completed. Two of
the utility companies have been out there to run new lines on the new poles.
Once they complete installation of new lines and removal of old lines, the old
poles will be removed.”
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Leach Road Sidewalk Base 

 
Lech Road New Curb and Road Base 
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B. Adams Road Pedestrian Crossing at Marketplace Circle   
• Project Budget 

Phase 2024 Amt 
Budgeted 

LDFA Share 

Additional Design Engineering $20,000 100% 
Construction Engineering $57,000 100% 

Construction $400,000 100% 
Geotechnical Engineering $3,000 100% 

TOTAL $480,000  

• Preliminary & Construction Engineering: OHM Advisors   

• Contractor: J Ranck Electric 

• Geotechnical Engineering: TEC 

• Status:  Construction contract was awarded in late 2023.  Die to supply chain 
issues and some late design changes, the City is currently awaiting DTE Energy 
to complete street lighting and signalization modifications.  The project is still 
planned to be completed this construction season. 

 
 
C.  Auburn Road and Technology Drive Signal Modernization  

• Project Budget 
Phase 2024 Amt 

Budgeted* 
LDFA Share 

Preliminary Engineering $25,000 100% 
Construction Engineering $37,500 100% 

Construction $250,000 100% 
Geotechnical Engineering $3,750 100% 

TOTAL $316,250  
*Budget Amendment Request Pending 

 

• Preliminary & Construction Engineering: OHM Advisors   

• Contractor: TBD 

• Geotechnical Engineering: TBD 
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• Status:  The Preliminary Engineering has begun.  OHM has advised that the budgeted 
amounts need to be modified, in response to material market fluctuations and supply chain 
constraints.  The project is planned for 2025 construction.  

 
 

2. Other Non-LDFA Funded Project Updates 
A. Adams Road Corridor Study (Hamlin to Walton) 

The 3rd Community Update Meeting took place on Monday, June 17th, at West Middle 
School.  The meeting was attended by over 160 residents, who were given a 
presentation from the Mayor and a Hubbell, Roth & Clark (HRC) spokesperson, 
outlining the project developments, a summary of public engagement, and five corridor 
alternatives for evaluation.  
 
After the presentations, the attendees were invited to visit the five stations and view 
large scale drawings and presentation boards with information on the alternatives.  
Many questions were answered by the City, RCOC, and HRC personnel posted at the 
five alternatives, and 300 comment cards were collected.  
   

 
Adams Road Corridor Study Public Workshop Flyer 
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B. Barclay Circle Rehabilitation & Improvements 

Per the weekly update, provided by OHM Advisors:  Last week the contractor paved the 
three inside lanes and poured concrete driveways and sidewalks. This week they will 
work on paving the final lift of asphalt and finish placing concrete in driveways. 
 
The road is open to two-way traffic during construction. The road is planned to be 
reopened to unrestricted traffic flow in September, with restoration completed by mid-
October. Information is available on the City’s website.   
 
The public can also receive weekly project updates via Constant Contact by contacting 
OHM Advisors at (734) 891-2439 att: Paul Wilkerson.  
 

 
 

C. RCOC Walton Boulevard Resurfacing (Adams to Livernois) 
Work is nearly completed on this Road Commission for Oakland County (RCOC) 
project, well ahead of the August 16th completion date, originally predicted.  
 
More information is available on the RCOC Website: 
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D. 2024 Asphalt Rehabilitation Program  

Restoration work in the North Brooklands Neighborhood continues.  
 
Marketplace Circle paving work will be completed this week and restoration continued at 
curb replacement areas. 
 
The Adams Road pathway will begin this week with milling work.  All paving to be 
completed by the end of August; restoration to be completed by the end of September. 
 
The public can receive weekly project updates via Constant Contact by visiting the 
Spalding DeDecker website at:  

https://sda-eng.com/construction-updates/rochester-hills/2024-rh-asphalt-road-program/ 
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E. Avon Industrial Drive Water Main Replacement  
This pipe-bursting project is well underway and will be completed by the end of August.    
To receive weekly email updates, please send your email address to 
dps@rochesterhills.org and type “Avon Industrial Dr Water Main Project Updates” in the 
subject line. 
 

F. 2024 Concrete Replacement Program (eight streets in several subdivisions). 
This program is now underway. Per the weekly update, provided by Spalding DeDecker:  

• Buttercup Drive: Continue removing concrete in the northbound/eastbound lane 
from Vardon to Daylily Drive. Continue installing edge drain along the 
south/east side of the street.  Continue placing and compacting the aggregate 
base on the prepared subgrade. Begin paving the northbound/eastbound lane 
from Vardon to Daylily Drive. 

• Stonetree Circle: Awaiting new concrete in the southbound lane to obtain 
strength. Begin removal of concrete in the northbound lane, possibly by Friday, 
June 28th. 
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