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Legislative File No: 2007-0282 

TO:  Mayor and City Council Members 
 
FROM: Roger Rousse, Director, Department of Public Service 
 
DATE: August 13, 2007 
 
SUBJECT: Shadow Woods Subdivision Road Rehabilitation Project – City File E06-023 
  Van Hoosen Jones Stoney Creek Cemetery Road Extension 
  Fire Station #5 Parking Lot Rehabilitation 
  Waltonshire Court Paving  
 
REQUEST: 
The Department of Public Service recommends approving an amendment to the existing Professional 
Construction Engineering Services Agreement between Hubbell, Roth & Clark, Inc. (HRC) and the City of 
Rochester Hills for the extra work to be added to the existing Shadow Woods Subdivision Road Rehabilitation 
Project in the amount of $8,950.00 for a new not-to-exceed amount of $100,650.00 and authorize the Mayor to 
execute the amended proposal on behalf of the City. 
 
REASON FOR PURCHASE: 
At its regularly scheduled meeting, on June 27, 2007, City Council approved an amendment to the Professional 
Construction Engineering Services Agreement between Hubbell, Roth & Clark, Inc. (HRC) and the City of 
Rochester Hills for the Shadow Woods Subdivision Road Rehabilitation Project in the amount of $63,800.00 
for a revise not-to-exceed contract of $91,700.00.  
 
Due to staffing levels and project commitments at this time, it is anticipated that HRC will be performing the 
project observation for the proposed work at the Van Hoosen Jones Stoney Creek Cemetery, Fire Station No. 5 
and Waltonshire Court.  If other project workloads decrease and City staff becomes available to perform the 
necessary project observation, City personnel will then be shifted back to the Shadow Woods Subdivision Road 
Rehabilitation Project and/or to one of the project additions.  Costs associated with project 
observation/inspection will be charged once, either to the budgeted City staff personnel costs or the professional 
construction engineering services agreement.  Therefore, whatever additional costs are applied to the 
engineering consultant’s services agreement for project observation/inspection will not be spent out of the City 
personnel budget. 
 
The revised proposal provided by HRC includes a breakdown of the additional observation\inspection hours and 
fees required to complete the project.   
 
PROCESS: 
 
Vendor Name and Address: 
Hubbell, Roth & Clark, Inc. 
555 Hulet Drive, P.O. Box 824 
Bloomfield Hills, MI 48303-0824 
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Reason for Selection: 
Quality Based Selection 
 
Method of Purchase: 
Blanket Purchase Order 
Service Agreement 
 
BUDGET: 
 
Costs associated with the Van Hoosen Jones Stoney Creek Cemetery (FA-03C) and Fire Station #5 (FA-13I) 
were originally identified in the Adopted 2007 Budget, however, the Waltonshire Court Paving was not.  The 
additional costs outlined in the attached proposal can be broken down as follows: 
 
Construction Inspection – Facilities (FA-03C, $3,729.00); Facilities (FA-13I, $3,729.00); and Waltonshire 
($1,492.00)  
 
       
Fund Name Department 

Account No 
Account No. 
Description 

Budget 
Amount 

 
Cost 

Remaining 
Budget 

Facilities 631.974000 Construction (FA-03C) $86,000.00 $3,729.00 $39,122.001

Facilities 631.974000 Construction (FA-13I) $81,430.00 $3,729.00 $36,287.702

General Fund 171.954000 Mayor’s Dept. Misc. Exp. $0 $1,492.00 ($1,492.00)3

      
      
 
1 The remaining budget amount is $39,122.00, which is the 2007 Adopted Budget of $86,000 less the $43,149.00 contractor payments 
and  less the $3,729.00 HRC inspection costs. 
 
2 The remaining budget amount is $36,287.70, which is the 2007 Adopted Budget of $81,430.00 less the $41,413.30 contractor 
payments and less the $3,729.00 HRC inspection costs. 
 
3 A 3rd Quarter Budget Amendment will be forthcoming. 
 
HRC will provide the project observation\inspection, which will be charged to the projects.  Departmental staff 
will work with our consultant to oversee the direction of these projects. 
 
RECOMMENDATION: 
 
It is recommended that City Council approve the amendment to the existing Professional Construction 
Engineering Services Agreement between Hubbell, Roth & Clark, Inc. (HRC) and the City of Rochester Hills 
for the Shadow Woods Subdivision Road Rehabilitation Project in the amount of $8,950.00 for a new not-to-
exceed amount of $100,650.00 and authorize the Mayor to execute the amended proposal on behalf of the City. 

 
RESOLUTION 
 
NEXT AGENDA ITEM 
 
RETURN TO AGENDA 
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APPROVALS: SIGNATURE DATE 

Department Review   

Department Director   
Budget Content: 
Finance Director   

Purchasing Process: 
Supervisor of Procurement   

Mayor   

City Council Liaison   
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