

August 3, 2022

Mr. Ken Elwert, CPRE
Director of Parks and Natural Resources
City of Rochester Hills
1000 Rochester Hills Drive
Rochester Hills, MI 48309

Re: Innovation Hills Park Phase II – WCI Additional Fee
Job No. RH21-006

Dear Mr. Elwert:

As a result of Parks and Recreation Department request to include additional concrete pavement to several locations in phase I, please find below the following list of items from WCI with quoted prices for the additional estimated concrete scope:

- Excavate areas: $\$20/\text{SY} * 103\text{SY} = \$2,060$
- Aggregate Base, 21AA: $\$115/\text{CY} * 15\text{CY} = \$1,725$
- 4" Concrete Walk: $\$130/\text{SY} * 103\text{SY} = \$13,390$

As a result of these additions, the budget is requested to be increased by \$17,175.00.

Thank you again for this opportunity to work with you and we look forward to hearing from you soon.

Sincerely,

SPALDING DEDECKER

Ted Meadows
Vice President