



# Rochester Hills

1000 Rochester Hills Dr  
Rochester Hills, MI 48309  
(248) 656-4600  
Home Page:  
www.rochesterhills.org

## Master

**File Number: 2022-0147**

**File ID:** 2022-0147

**Type:** Purchase

**Status:** To Council

**Version:** 2

**Reference:** 2022-0147

**Controlling Body:** City Council  
Regular Meeting

**File Created Date :** 03/22/2022

**File Name:** Request for Purchase Authorization - Innovation Hills  
Phase II

**Final Action:**

**Title label:** Request for Purchase Authorization - PARKS: Approval of Amendment to add additional scope to the Innovation Hills Playground Phase II project to allow for additional concrete pavement to be added to several locations that were part of the Phase I project and authorize an increase to the blanket purchase order/contract in the amount of \$17,175.00 for a new total not-to-exceed contract amount of \$723,421.20; WCI Contractors, Inc., Detroit, MI

**Notes:**

**Sponsors:**

**Enactment Date:**

**Attachments:** 081522 Agenda Summary.pdf, 041122 Agenda Summary.pdf, Bid Tabulation.pdf, 041122 Resolution.pdf, Resolution (Draft).pdf

**Enactment Number:** RES0103-2022

**Contact:**

**Hearing Date:**

**Drafter:**

**Effective Date:**

**Related Files:**

### History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
1	City Council Regular Meeting	04/11/2022	Adopted by Resolution				Pass

### Text of Legislative File 2022-0147

Title

Request for Purchase Authorization - PARKS: Approval of Amendment to add additional scope to the Innovation Hills Playground Phase II project to allow for additional concrete pavement to be added to several locations that were part of the Phase I project and authorize an increase to the blanket purchase order/contract in the amount of \$17,175.00 for a new total not-to-exceed contract amount of \$723,421.20; WCI Contractors, Inc., Detroit, MI

Body

**Resolved**, that the Rochester Hills City Council hereby approves an amendment to add additional scope to the

Innovation Hills Playground Phase II project to allow for additional concrete pavement to be added to several locations that were part of the Phase I project to WCI Contractors, Inc., Detroit, Michigan and authorize an increase to the blanket purchase order/contract in the amount of \$17,175.00 for a new total not-to-exceed contract amount of \$723,421.20 and further authorizes the Mayor to execute a contract amendment on behalf of the City.