

City of Rochester Hills
 Department of Public Service
 1000 Rochester Hills Drive
 Rochester Hills, Michigan 48309
 Phone: 248-656-4640
 Fax: 248-656-4758

CHANGE ORDER #1

www.rochesterhills.org

PROJECT: **2010 Concrete Road Slab Replacement Program**

CHANGE ORDER NO. ONE

CITY FILE NUMBER: E10-002

DATE: 27-Sep-10

OWNER: City of Rochester Hills
 1000 Rochester Hills Drive
 Rochester Hills, Michigan 48309

CONTRACTOR: Hard Rock Concrete, Inc.
 38146 Abruzzi Dr.
 Westland, MI 48185

TO THE CONTRACTOR:

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated. Documentation supporting these changes are on file with the City's Engineer.

City of Rochester Hills
 Department of Public Service
 1000 Rochester Hills Drive
 Rochester Hills, Michigan 48309

CURRENT PROJECT PLANS & SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.

THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE **ADDED** TO THE CONTRACT AMOUNT

Item No.	Description	Previous Authorized Quantity	Increased Quantity	New Authorized Quantity	Unit Price	Total Increase
2010 Concrete Road Slab Replacement Program						
1	Concrete Pavt, Rem	7,500 Syd	1,170.00	8,670.00	\$ 4.50	\$ 5,265.00
2	Concrete Pavt, Nonreinf, 8 inch	5,000 Syd	1,170.00	6,170.00	\$ 27.00	\$ 31,590.00
4	Epoxy Coated Dowel Bars, #5	1,800 Each	257.00	2,057.00	\$ 1.25	\$ 321.25
5	Concrete Driveway, Rem	550 Syd	19.00	569.00	\$ 4.50	\$ 85.50
6	Concrete Driveway, 6 inch (Non-reinforced)	550 Syd	19.00	569.00	\$ 26.00	\$ 494.00
7	21AA Aggregate Base	2,800 Ton	402.00	3,202.00	\$ 13.00	\$ 5,226.00
8	Drainage Structure, Adjust	18 Each	2.00	20.00	\$ 150.00	\$ 300.00
9	Drainage Structure, Reconstruct	18 Vft	2.00	20.00	\$ 150.00	\$ 300.00
10	Drainage Structure, Recondition	18 Each	2.00	20.00	\$ 150.00	\$ 300.00
11	6 inch Edge Drain (Modified)	4,500 Lft	820.00	5,320.00	\$ 10.00	\$ 8,200.00
13	Subgrade Undercutting, Type II (Modified)	750 Cyd	50.00	800.00	\$ 15.00	\$ 750.00
14	Subgrade Undercutting, Type II (Special)	750 Cyd	50.00	800.00	\$ 15.00	\$ 750.00
15	Restoration - 2 inch Topsoil, Class A Seed, & Mulch	50 Sta	3.90	53.90	\$ 50.00	\$ 195.00
17	Sprinkler Head	25 Each	5.00	30.00	\$ 20.00	\$ 100.00
TOTAL- INCREASE:						\$ 53,876.75

REASONS

INCREASES:

Added Location ID #531 - Grandview at Millbrook Ct based upon request from CC during original contract award since there is additional monies in remaining budget.

THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE **DELETED** TO THE CONTRACT AMOUNT

Item No.	Description	Previous Authorized Quantity	Decreased Quantity	New Authorized Quantity	Unit Price	Total Increase
2010 Concrete Road Slab Replacement Program						
NA	None at this time.	0	0.00	0.00	\$ 0.00	0.00
TOTAL- DECREASE:						\$ 0.00

REASONS

DECREASES:

NA

THE CONTRACT AMOUNT SHALL BE **INCREASED** BY THE SUM OF

\$ 53,876.75

Original Contract Amount

\$ 375,225.00

Contract Amount Including Previous Change Orders

\$ 375,225.00

Amount of This Change Order

\$ 53,876.75

REVISED CONTRACT AMOUNT:

\$ 429,101.75

Prepared/Reviewed by:

Paul Shumejko, P.E., PTOE, Transportation Engineer
City of Rochester Hills

Date:

Accepted by:

Rocco Grimaldi, Vice President
Hard Rock Concrete, Inc.

Date:

Recommended by:

Paul Davis, P.E. City Engineer
City of Rochester Hills

Date:

Approved by:

Bryan K. Barnett, Mayor
City of Rochester Hills

Date:
