

**Otto Bock Polyurethane Technologies Inc.  
2923 Technology Drive, Rochester Hills  
Question 6b - Personal Property Listing**

| Description                    | Beginning Date of Installation | End Date of Installation | 2011 Projected Costs | 2012 Projected Costs |
|--------------------------------|--------------------------------|--------------------------|----------------------|----------------------|
| Air Compressor / Air Dryer     | March 1, 2011                  | March 15, 2011           | \$20,000.00          |                      |
| Metering Units and Turn Table  | March 1, 2011                  | September 1, 2011        | \$1,500,000.00       |                      |
| Metering Units and Turn Table  | January 1, 2012                | December 31, 2012        |                      | \$1,200,000.00       |
| Computers                      | January 15, 2011               | February 15, 2011        | \$24,000.00          | \$12,000.00          |
| Telecom / Computer Hardware    | January 15, 2011               | February 15, 2011        | \$38,000.00          |                      |
| AV Equipment                   | January 15, 2011               | May 15, 2011             | \$6,000.00           | \$2,000.00           |
| Office Furniture               | January 15, 2011               | May 15, 2011             | \$30,000.00          |                      |
| Shipping Pallets               | April 15, 2011                 | September 1, 2011        | \$20,000.00          |                      |
| Fork Lift                      | March 1, 2011                  | March 31, 2011           | \$20,000.00          |                      |
| Main Conference Room Furniture | May 15, 2011                   | June 1, 2011             | \$12,000.00          |                      |
| Office Break Area Furniture    | May 15, 2011                   | June 1, 2011             | \$4,000.00           |                      |
| Blend Tanks                    | June 1, 2011                   | July 1, 2011             | \$200,000.00         |                      |
| Storage Racks                  | April 1, 2011                  | May 1, 2011              | \$20,000.00          |                      |
| Office Break Area Appliances   | May 15, 2011                   | June 1, 2011             | \$6,000.00           |                      |
| Lab Equipment                  | June 1, 2011                   | August 1, 2011           | \$15,000.00          |                      |
| <b>Total</b>                   |                                |                          | \$1,915,000.00       | \$1,214,000.00       |