



# Rochester Hills Master Report

1000 Rochester Hills  
Drive  
Rochester Hills, MI 48309  
(248) 656-4660  
Home Page:  
www.rochesterhills.org

**File Number: 2004-0473**

**File Number:** 2004-0473      **File Type:** Purchase      **Status:** Consent Agenda  
**Version:** 1      **Reference:** E97-002      **Controlling Body:** DPS/Engineering  
**Requester:** DPS/Engineering      **Cost:** \$39,203.35      **Introduced:** 05/24/2004  
**File Name:** Sewer Replacement Program - Spalding DeDecker Associates, Inc. change order      **Final Action:**

**Title:** Request for Purchase Authorization - DPS: Sewer Replacement Program - . Change Order in the amount of \$31,731.55 for Sanitary Sewer Rehabilitation and in the amount of \$7,472.00 for Soil Boring Consultant; Spalding DeDecker Associates, Inc, Rochester Hills, Michigan

**Notes:** Spalding DeDecker Associates, Inc.  
905 South Boulevard East  
Rochester Hills, Michigan 48307

**Code Sections:**      **Agenda Date:** 06/16/2004  
**Indexes:** Purchase Authorization, Sanitary Sewer      **Agenda Number:**  
**Sponsors:**      **Enactment Date:**  
**Attachments:** Agenda Summary.pdf, drawing phase 1 task 3.pdf      **Enactment Number:**

## History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
---------------	--------------	-------	---------	----------	-----------	-----------------	---------

### Text of Legislative File 2004-0473

..Title

Request for Purchase Authorization - DPS: Sewer Replacement Program - . Change Order in the amount of \$31,731.55 for Sanitary Sewer Rehabilitation and in the amount of \$7,472.00 for Soil Boring Consultant; Spalding DeDecker Associates, Inc, Rochester Hills, Michigan

..Body

[**Whereas**, the City of Rochester Hills contracted with Spalding DeDecker Associates to provide design and construction services for the Phase I, Task III sanitary sewer pipe replacement and point repair project (City File No. #97-002) and

**Whereas**, the final costs for the design, inspection and and construction administration of the project exceeded the contractual amounts originally approved by the City Council by a total of \$31,731.35 and

**Whereas**, the geotechnical services were subcontracted out as a pass-thru cost of \$7,472.00 and handled as a reimbursable expense not included within the approved contract and scope of services

***Resolved*** City Council hereby approves the additionally requested amount of \$39,203.35 towards the final payment to Spalding DeDecker Associates for providing engineering services for the Phase I, Task III sanitary sewer pipe replacement and point repair project. ]