

June 25, 2004

Mr. Paul Davis
City of Rochester Hills
1000 Rochester Hills Drive
Rochester Hills, Michigan 48309

Re: Adams Road Relocation – Transmission Reroute
Contribution in Aid of Construction Costs to Include Holiday Premium
Rochester Hills, Michigan
ROH 0102001A1

The City of Rochester Hills requested the International Transmission Company (ITC) to provide an Engineering cost estimate to relocate 120kv wood poles adjacent to Adams Road to allow for a new Adams Road expansion and interchange project. Please be advised that International Transmission requires 4-6 weeks advance notice to submit a shutdown request. ITC will need to schedule a shutdown with Chrysler's Auburn Hills World Headquarters and Oakland University.


In order to meet your schedule we submitted to you a rough cost estimate for the relocation of the 120kv wood poles line along Adams Road to be completed during normal working hours. That estimate was \$53,000. If the work is required to be performed over the Labor Day weekend, September 7, 8, and 9, the rough cost estimate increases to \$88,480. The work consists of installation of 3 wood poles and the removal of 4 wood poles. The poles lie in an existing private easement but if any new right of way is required it will be acquired by the City of Rochester Hills.

The City of Rochester Hills will have to pay ITC the actual costs of the tower relocation, which shall include all applicable overheads incurred by ITC. Upon completion of the project, the City of Rochester Hills will be notified of any difference between the actual costs incurred and the cost estimate. Within 60 days, ITC will return any overpayment above actual cost to the City of Rochester Hills and the City of Rochester Hills shall pay the full amount of any shortage between payments made and the actual costs incurred for the relocation project to ITC.

~~It is noted that the project cannot begin before the City of Rochester Hills receives MDOT grant approval.~~ ^{7/21/04} At that time a payment of \$88,480 made payable to International Transmission Company will be required to provide Engineering time to design and procure material to perform the work over the Labor Day weekend.

Sincerely,

Approval to Start Work:



Ed Anzek
Director of Planning and Development
City of Rochester Hills

Donna Zalewski
Community Relations

cc: ~~Mr. George D. Ferraro~~ Paula Johnson, Arcadis/FPS
Mr. Tom Beagan, ITC
Ms. David Doubley, ITC
Mr. Jon Jipping, ITC
Mr. Russ Langton, ITC

Date: July 21, 2004