

CONSTRUCTION, INC.

50500 DESIGN LANE • SHELBY TWP, MI 48315 PHONE: (586) 731-8442 • FAX: MAIN (586) 731-8444 ESTIMATING (586) 731-2690

Thursday, September 28, 2006

Road Commission of Oakland County 2420 Pontiac Road Waterford, MI 48328

Attn: Michael Torres Project Engineer

Re: CBCD 63459-81102A

RCOC Project #48763

Premium Costs & Cold Weather Protection Costs

Michael

The attached documents summarize the anticipated additional costs for the premium time and cold weather protection necessary to complete the above referenced project by the 2006 Christmas Holiday. The estimated costs for premium time, \$154,940.18, are based on 2 crews working 11 hour weekdays and an 8 hour Saturday each week. Actual costs for premium time will be recorded on certified payrolls for this project. The attached costs for cold weather protection, M-19 over Belle River for \$28,223.78 and Jefferson over the Dequindre Cut for \$116,900.51, are documented costs for previous jobs constructed by Posen Construction, Inc under similar conditions. Based on past experience, it is the belief of Posen Construction, Inc that combined costs for premium time and cold weather protection should not exceed \$200,000.00.

Should you have any questions or concerns please contact me on my mobile phone. (586) 822-6392

Regards,

Posen Construction, Inc.

James P. O'Donnell Project Manager