



# Rochester Hills

## Agenda Report

1000 Rochester Hills Drive  
Rochester Hills, MI 48309  
(248) 656-4660  
Home Page:  
www.rochesterhills.org

**File Number: 2005-0204**

**File Number:** 2005-0204      **File Type:** Purchase      **Status:** To Council  
**Version:** 1      **Reference:**      **Controlling Body:** City Council  
Regular Meeting  
**Requester:** DPS/Engineering      **Cost:** \$143,490.00      **Introduced:** 03/18/2005  
**File Name:** Tienken & Kings Cove Intersection Amendment to Professional Service Contract      **Final Action:**

**Title:** Request for Purchase Authorization - DPS: Amendment to Professional Service Contract for Tienken and Kings Cove Bridge Replacement/Traffic Signal Project in the amount of \$143,490.00 for a new not-to-exceed total of \$302,840.00; Hubbell, Roth & Clark, Inc. (HRC), Pontiac, MI

**Notes:** E02-024  
Hubbell, Roth & Clark, Inc.  
2001 Centerpoint Parkway, Ste 109  
Pontiac, MI 48341  
RES0109-2005 Version 1 adopted at Regular Meeting 4/6/2005

**Code Sections:**

**Indexes:** Blanket Purchase, Bridges, Consultant, MDOT, Pedestrian Crossings, Professional Services, Project, Purchase Authorization, RCOC, Traffic Signals, Roads

**Sponsors:**

**Attachments:** Agenda Summary.pdf, HRC Invoice.pdf, 040605 Agenda Summary.pdf, Letter from HRC Jan08.pdf, 032205 Budget.pdf

**Agenda Date:**

**Agenda Number:**

**Enactment Date:**

**Enactment Number:**

### History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
1	City Council Regular Meeting	04/06/2005	Adopted by Resolution				Pass

### Text of Legislative File 2005-0204

..Title  
Request for Purchase Authorization - DPS: Amendment to Professional Service Contract for Tienken and Kings Cove Bridge Replacement/Traffic Signal Project in the amount of \$143,490.00 for a new not-to-exceed total of \$302,840.00; Hubbell, Roth & Clark, Inc. (HRC), Pontiac, MI

..Body

**Whereas,** the Department of Public Service used a quality based selection (QBS) process to

determine which Engineering Firm was best suited to provide the Professional Services for the Tienken Road and Kings Cove Intersection-Traffic Signal and Bridge Study; and

**Whereas**, the selection process included quality control for the project, project supervision, sensitivity, knowledge of local conditions and a clearly defined scope of work; and

**Whereas**, the City desires to accept federal funding of \$750,000.00 that was subsequently appropriated towards the Tienken bridge reconstruction after the initial design services contract was awarded; and

**Whereas**, the City is obligated to prepare the design plans and follow the typical review and design plan letting process in accordance with a Michigan Department of Transportation format by accepting the federal funds; and

**Whereas**, the City must amend the consultant scope of design services to include the revision of the design plans per MDOT format, compensate for previous charges incurred for utility coordination and work with adjacent agencies and homeowner associations, design for the relocation of the existing pedestrian bridge, and to complete the various work items necessary to obtain the required easements and right-of-way.

**Resolved** that the Rochester Hills City Council amend and increase the current contract by \$143,490.00 for Professional Services between Hubbell, Roth & Clark, Inc., and the City of Rochester Hills for the Tienken Road and Kings Cove Intersection-Traffic Signal and Bridge Project for a new amount not-to-exceed total of \$302,840.00 and authorize the Mayor and City Clerk to execute a contract on behalf of the City.