



53162 Pontiac Trail, Suite A, Milford, MI 48381
(248) 684-0935 Phone / (248) 685-2980 Fax

August 8, 2007

Mr. Paul Shumejko
City of Rochester Hills
1000 Rochester Hills Dr.
Rochester Hills, MI 48309

RE: Shadow Woods Subdivision Street Rehabilitation
City File #E06-023
Additional Work

Dear Mr. Shumejko

C&G Myers is submitting the attached quotes for additional work as requested. The attached quotes are for work at the Stoney Creek Van Hossen Cemetery, Rochester Hills Fire Station #5 and Rochester Hills Clinton River Trail Lot.

Upon your review please create a change order for the additional work. If you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Robert Hallerman', with a long horizontal line extending to the right.

Robert Hallerman
Project Manager

C & G Myers Construction

53162 Pontiac Trail, Ste.A
Milford Michigan 48381
Contact: Robert Hallerman
Phone: 248248-684-0934
Fax: 248-684-2980

Quote To: City of Rochester Hills
Paul G. Shumejko, P.E. PTOE
Phone:
Fax:

Job Name: Stoney Creek Van Hossen Cemetery
Date of Plans:
Revision Date:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10	Station Grading	700.00	LFT	27.50	19,250.00
20	1.5" HMA, 3C	130.00	TON	62.50	8,125.00
30	1.5" HMA, 13A	130.00	TON	63.50	8,255.00
40	Haul & Dispose of Excav Spoils	400.00	CYD	8.99	3,596.00
GRAND TOTAL					\$39,226.00

NOTES:

Excludes: Permits, Fees, Inspection, Testing, Layout, Engineering, Restoration, Landscaping, Utilities

Proposal is based on completion while Shadow Woods Subdivision work is in progress. If acceptance and notice to proceed with this work is recieved after completion of removals and base work at Powderhorn Rldge then additional compensation will be needed for importing / trucking of RAP materials.

Proposal includes only items listed, no other work is to be implied or inferred as incidental.

C & G Myers Construction

53162 Pontiac Trail, Ste.C
Milford, MI. 48381
Contact: Robert Hallerman
Phone: 248-684-0935
Fax: 248-685-2980

Quote To: City of Rochester Hills
Paul G. Schumajko, P.E. PTOE
Phone:
Fax:

Job Name: Rochester Hills Fire Station #5
Date of Plans:
Revision Date:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10	Pulverize, Crush & Shape Exist HMA	1,550.00	SYD	4.85	7,517.50
20	Adj Drainage Structure	1.00	EA	675.00	675.00
30	2" HMA, 3C	200.00	TONS	69.75	13,950.00
40	2" HMA, 4C	200.00	TONS	71.00	14,200.00
50	Pavm't Marking 4" White	320.00	LFT	0.84	268.80
60	Pavm't Marking 4" Blue	40.00	LFT	3.30	132.00
70	Haul & Dispose of Contaminated Soils	25.00	CYD	36.20	905.00
80	Handling Imported Materials (as reqd).		TCY	2.00	
GRAND TOTAL					\$37,648.30

NOTES:

Excludes: Permits, Fees, Dues, Testing, Inspection, Engineering, Layout, Restoration & Landscaping

Proposal includes only items listed, no other work is to be implied or inferred as incidental.

Proposal is contingent upon work being completed while Shadow Woods Subdivision base work is in progress. If acceptance or notice to proceed is received after this point additional compensation will be required for importing RAP base material.

C & G Myers Construction

53162 Pontiac Trail, Ste. A
Milford, MI 48381
Contact: Robert Hallerman
Phone: 248-684-0935
Fax: 248-685-2980

Quote To: City of Rochester Hills
Paul G. Schumjko, P.E. PTOE
Phone:
Fax:

Job Name: Rochester Hills Clinton River Trail Lot
Date of Plans:
Revision Date:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10	2" HMA, 13A	125.00	TON	75.00	9,375.00
20	2" HMA, 3C	125.00	TON	73.00	9,125.00
30	Trailway Station Grading	9.00	STA	345.00	7,605.00
40	Parking Lot Sta. Grading	4,200.00	SFT	0.90	3,780.00
GRAND TOTAL					\$29,885.00

NOTES:

Excludes: Permits, Fees, Dues, Testing, Inspection, Engineering, Layout, Restoration and Landscaping.

Proposal includes only items listed, no other work is to be implied or inferred as incidental.

Proposal is contingent upon completion while base work and removals are in progress at Shadow Woods Subdivision projec. If acceptance or notice to proceed is given after this point than additional compensation will be required for importing RAP base materials.