

*Project Status Update
Rochester Hills Riverbend Park*

*Council Presentation
December 15, 2014*



Background

- HRC Contracted April 2013 for Preliminary Planning (\$43,500)
- Steve & Vivian Stolaruk Foundation Agreement signed November 2013
- HRC Contracted April 2014 for Preliminary Engineering (\$30,380)



Work Completed – Engineering

- Draft Master Plan (included public engagement)
- Environmental Assessment
- Geotechnical Evaluation for Pond
- Permitting
- Entranceway, Parking Lot & Pathway



Work Completed – Construction

- Clearing and Grubbing
- Entranceway
- Parking Lot (partially)
- Pathway (partially)



Next Steps



innovative *by* nature

