



Legislation Details (With Text)

File #: 2022-0425 **Version:** 2

Type: Purchase **Status:** Passed

File created: 9/14/2022 **In control:** City Council Regular Meeting

On agenda: **Final action:** 12/12/2022

Title: Request for Purchase Authorization - DPS/ENG: Contract Amendment to increase the contract/blanket purchase order for added scope of services for additional design work to address and include erosion control measures to existing drainage systems at Borden Park in the amount of \$45,832.00 and to add scope of services for design work to construct a new pathway from the new roundabout pathway at Avon Road and heading north to connect to existing trails within Bloomer Park in the amount of \$50,092.00 for a new total not-to-exceed contract amount of \$211,024.00; Nowak and Fraus Engineers, Pontiac, MI

Sponsors:

Indexes: Blanket Purchase, Purchase Authorization

Code sections:

Attachments: 1. 121222 Agenda Summary.pdf, 2. Pathway Proposal.pdf, 3. Erosion Control Proposal.pdf, 4. 092622 Agenda Summary.pdf, 5. Proposal.pdf, 6. 092622 Resolution.pdf, 7. Resolution (Draft).pdf

Date	Ver.	Action By	Action	Result
12/12/2022	2	City Council Regular Meeting	Adopted by Resolution	Pass
9/26/2022	1	City Council Regular Meeting	Adopted by Resolution	Pass

Request for Purchase Authorization - DPS/ENG: Contract Amendment to increase the contract/blanket purchase order for added scope of services for additional design work to address and include erosion control measures to existing drainage systems at Borden Park in the amount of \$45,832.00 and to add scope of services for design work to construct a new pathway from the new roundabout pathway at Avon Road and heading north to connect to existing trails within Bloomer Park in the amount of \$50,092.00 for a new total not-to-exceed contract amount of \$211,024.00; Nowak and Fraus Engineers, Pontiac, MI

Resolved, that the Rochester Hills City Council hereby authorizes an amendment and increase to the contract/blanket purchase order for added scope of services to Nowak and Fraus Engineers, Pontiac, Michigan for additional design work to address and include erosion control measures to existing drainage systems at Borden Park in the amount of \$45,832.00 and to add scope of services for design work to construct a new pathway from the new roundabout pathway at Avon Road and heading north to connect to existing trails within Bloomer Park in the amount of \$50,092.00 for a new total not-to-exceed contract amount of \$211,024.00 and further authorizes the Mayor to execute a contract amendment on behalf of the City.