
 

Date: January 31, 2024 
To: City of Rochester Hills City Council 
       Sara Roediger, City of Rochester Hills 
From: Tom Wackerman 
Subject: Update on EGLE Grant No. 2023-2540 (#12980) 
 
 
The City of Rochester Hills Restoration and Remediation Grant (the Grant) was awarded from 
the Michigan Department of Environment, Great Lakes and Energy (EGLE) to the City on 
September 29, 2023.  City staff immediately began preparing policies, procedures and 
applications, and meeting with potential developers.   The Grant applications and supporting 
documents became available to the public on January 2, 2024 at the following City web site:   
 
https://www.rochesterhills.org/departments/planning___economic_development/restorationandremediatione
glegrant.php 
 
On January 10, the City prepared the first two applications for Grant funding: the Hellen V 
Allen Park located in Landfill Area B and the Hamlin Road Sewer Extension located in Landfill 
Area A, and submitted them to EGLE on January 17.  Because these applications included 
only assessment activities, they were approved by the City on January 24 after review from 
EGLE.   The next step will be obtaining access agreements and preparing work plans for 
EGLE approval. 
 
In December of last year, the City began discussions with EGLE to expand the grant eligible 
area beyond the two landfill areas to include other City owned properties.  On December 13, 
the City made an official request to EGLE to amend the Grant to include two potential parks as 
grant eligible: 3514 South Livernois and 3001 W Auburn.  The first amendment to the Grant, 
adding these two locations, was approved January 24.  The applications for these two 
properties was prepared January 10 and submitted to EGLE on January 26 for review. 
 
On January 22 the City submitted the first reimbursement request under the Grant in the 
amount of $14,302.05, to cover administrative and contractor costs for setting up the policies, 
procedures and applications, for training staff concerning Grant requirements, for meetings 
with EGLE, and for meeting with prospective developers.  That request is pending approval by 
EGLE. 
 
On January 25 the first developer application was received for the Highland Park Woodfill 
property in Landfill Area B.  This application is under review by the City, and because it 
includes remediation activities, the next step is a presentation to City Council after the 
application is determined to be administratively complete.   Following that presentation and 
approval, the application will be sent to EGLE.   After review, the applicant will execute a sub-
grant agreement, obtain access agreements, and prepare individual work plans. 
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As of the date of this memo, the following is the status of the Grant funding. 
 
 

 
 
 
 

 Grant 
Agreement 

Amount
(Appendix A) 

 Total Subgrant 
Requested 

Amount 

 Total Subgrant 
Agreement 
Approved 
Amount 

 Total Work 
Plan Amount 
Approved to 

Date 
 Unallocated 

Grant 
Landfill Area A  $     35,125,000  $           38,175  $           38,175  $                    -  $     35,086,825 
Landfill Area B  $     35,125,000  $       9,804,550  $           64,700  $                    -  $     25,320,450 

Additional Properties (Area C)  $       2,000,000  $          378,085  $                    -  $                    -  $       1,621,915 
Total for Assessment  $     72,250,000  $     10,220,810  $         102,875  $                    -  $     62,029,190 

Total City Administrative  $       2,000,000  $       2,000,000  $       2,000,000  $       2,000,000  $                    - 
City Grant Amount  $     74,250,000  $     12,220,810  $      2,102,875  $      2,000,000  $     62,029,190 

 Total Subgrant 
Requested 

Amount 

 Total Subgrant 
Agreement 
Approved 
Amount 

 Total Work 
Plan Amount 
Approved to 

Date 
 Total Amount 
Spent to Date 

Total Work 
Plan Approved 

Amount 
Remaining

Environmental Assessments  $          309,900  $           88,600  $                    -  $                    -  $                    - 
Remediation and Removal  $       8,575,600  $                    -  $                    -  $                    -  $                    - 

Engineered Controls  $                    -  $                    -  $                    -  $                    -  $                    - 
Contingency  $       1,332,810  $           13,275  $                    -  $                    -  $                    - 

Signs  $             2,500  $             1,000  $                    -  $                    -  $                    - 
Total for Assessment  $     10,220,810  $         102,875  $                    -  $                    -  $                    - 

Closeout Report  $           20,000  $           20,000  $           20,000  $                    -  $           20,000 
Third Party Oversight  $       1,000,000  $       1,000,000  $       1,000,000  $                    -  $       1,000,000 

City Grant Administration  $          980,000  $          980,000  $          980,000  $           14,302  $          965,698 
Total Above  $     12,220,810  $      2,102,875  $      2,000,000  $           14,302  $      1,985,698 

Grant Summary by Eligible Area

Grant Summary by Task


